

2025 Q2 MONITORING REPORT

COMPONENT				ANNUAL TARGET	2ND QUARTER	
MEASURE	FORMULA	WEIGHT	RATING SYSTEM		TARGET	ACTUAL
SOCIAL IMPACT PERSPECTIVE						
SO 1	Improve the Facilities for the Military					
SM 1	Percentage of Completion of Facilities Constructed for the Armed Forces of the Philippines (AFP)	Number of Deliverables Attained / Total Number of Deliverables	12.5%	(Actual / Target) x Weight	100% Accomplishment of Deliverables Based on Contract Schedule of Replication Project for the Philippine Armed Forces (PAF), Philippine Marine Corps (PMC), and Philippine Navy (PN)	
					a) Site Development of the 65-Hectare Relocation Site of PAF - 2.5%	33.40% 33.43%
					b) PMC Structures, Facilities, and Utilities Package 1 - 2%	96.62% 92.91%
					c) PMC Structures, Facilities, and Utilities Package 2 - 2%	98.11% 85.59%
					d) PMC Structures, Facilities, and Utilities Package 3 - 1%	100.00% 67.81%
					e) Senior Officers' Quarter for PN - 2.5%	26.15% 24.43%
					f) Married Enlisted Personnel Quarters (MEPQ) - 2.5%	5.52% 7.42%
SO 2	Create Communities Where Families Can Work, Live, and Play Together					
SM 2	Percentage of Implementation of Infrastructure Projects	Number of Deliverables Attained / Total Number of Deliverables	10%	(Actual / Target) x Weight	100% Accomplishment of Deliverables Based on Contract Schedule of NCC Connecting Road Package 2, BSP Access Road, (West Road), and NCC Access Road Phase 3	
					1) NCC Connecting Road Package 2 - 4%	36.01% 27.43%
					2) BSP Access Road (West Road) - 3%	14.87% 20.79%
					3) NCC Access Road Phase 3 - 3%	100% 85.67%

rtl 

2025 Q2 MONITORING REPORT

2025 Q2 MONITORING REPORT							
COMPONENT				ANNUAL TARGET	2ND QUARTER		
MEASURE	FORMULA	WEIGHT	RATING SYSTEM		TARGET	ACTUAL	
SOCIAL IMPACT PERSPECTIVE							
SM 3	Number of Development Contracts Signed for BCDA Properties	Actual Accomplishment	15%	(Actual / Target) x Weight	Five (5) Signed Development Contracts	Five (5) Signed Development Contracts	Four (4) contracts signed as of Q2: 1) Science Park of the Philippines, Inc. (SPPI) - 100-ha industrial estate lease in New Clark City (23 January 2025) 2) Manila International Airport Authority - lease with an option to buy for Ninoy Aquino International Airport Terminal 3 (NAIA T3) (25 March 2025) 3) 4PH Housing in New Clark City - contract of lease (22 April 2025) 4) Ayala Land Inc, Commercial Area - Camp John Hay Baguio City - contract of lease (16 May 2025)
Sub-Total			37.50%				
FINANCE PERSPECTIVE							
SO 3	Provide Consistent Contribution to the AFP and National Government						
SM 4	Remittance to the AFP and the National Government	Total Amount Remitted to the Bureau of Treasury / Total Required Mandatory Contribution	12%	(Actual / Target) x Weight	100% Remittance of Required Mandatory Contribution to the AFP and the National Government	100% Remittance of Required Mandatory Contribution to the AFP and the National Government	100% remittance of Php5.238 billion accomplished
SO 4	Ensure Sustainability of BCDA by Building Recurring Revenue Sources and Effectively Managing Costs						
SM 5	Cash Proceeds from Business Contracts	Total Cash Proceeds from Joint Venture Agreements, Lease Contracts, and Other Business Contracts	10%	(Actual / Target) x Weight	Php7.8 Billion	Php7.8 billion	Php4.375 billion
SM 6a	Obligations Subsidy Budget Utilization Rate	Total Obligated Subsidy / Total Corporate Operating Budget from Subsidy (Both Net of PS Cost)	2.5%	(Actual / Target) x Weight	90%	90%	98.18% (inclusive of prior years)
SM 6b	Disbursements Subsidy Budget Utilization Rate	Total Disbursements / Total Obligations (Both Net of PS Cost)	2.5%	(Actual / Target) x Weight	90%	90%	97.4% (inclusive of prior years)

2025 Q2 MONITORING REPORT							
COMPONENT				ANNUAL TARGET	2ND QUARTER		
MEASURE	FORMULA	WEIGHT	RATING SYSTEM		TARGET	ACTUAL	
SOCIAL IMPACT PERSPECTIVE							
SM 6c	Corporate Fund Budget Utilization Rate	Total Disbursements / Total Corporate Operating Budget for Internally Generated Funds (Both Net of PS Cost)	2.5%	(Actual / Target) x Weight	90%	90%	28.10%
Sub-Total			29.50%				
CUSTOMERS/STAKEHOLDERS PERSPECTIVE							
SO 5	Cultivate Strong and Fair Partnerships with Customers, Partners, and Stakeholders						
SM 7	Percentage of Satisfied Customers	Number of Respondents Who Rated At Least Satisfactory / Total Number of Survey Respondents	8%	(Actual / Target) x Weight If Less Than 80% = 0%	90%	Submission of the 2024 Client Satisfaction Measurement Report to ARTA on or before 15 April 2025, with an overall satisfaction score of at least 90%	Report submitted on 15 April 2025; 2024 overall satisfaction score achieved at 98.92%, exceeding both 2023 performance and the 90% target. Data gathering for the 2025 Client Satisfaction Report is ongoing.
Sub-Total			8%				
INTERNAL PROCESS PERSPECTIVE							
SO 6	Design, Develop, and Ensure Full Execution of Master Plans of Communities						
SM 8	Implementation of Developmental Information Projects	Actual Accomplishment	5%	All or Nothing	Board-Approved Comprehensive Master Development Plan of Camp John Hay	Award of consulting services contract for the Comprehensive Master Development Plan of Camp John Hay by May 2025	Contract awarded on 15 May 2025; Notice to Proceed issued on 2 June 2025
SO 7	Establish and Maintain Robust Internal Control and Governance Systems						

rtl

K

2025 Q2 MONITORING REPORT

2025 Q2 MONITORING REPORT							
COMPONENT					ANNUAL TARGET	2ND QUARTER	
MEASURE	FORMULA	WEIGHT	RATING SYSTEM	TARGET		ACTUAL	
SOCIAL IMPACT PERSPECTIVE							
SM 9	Implementation of the Information Systems Strategic Plan (ISSP)	Total Number of Deliverables Due for 2025 Attained / Total Number of Deliverables Due for 2025	5%	(Actual / Target) x Weight	100% Implementation of the 2025 Deliverables under the 2023-2025 ISSP	100% Implementation of the 2025 Deliverables under the 2023-2025 ISSP	Cumulative implementation progress equivalent to 2.228%. Breakdown: 1) Integrated Cloud Backup Project (Phase 1 - 250 Desktops and Servers) - 50% = (0.275) 2) Data Security and Analytics (Secure Access Service Edge Platform) - 25% = (0.138) 3) Internet of Things (IOT) Project (Additional devices for BCDA Offices and NCC) - 25% = (0.138) 4) Integrated Cloud Backup Project (Phase 2) - 150 Desktops and Servers) - Merged with item no. 1 project - 50% = (0.275) 5) Data Management and Analytics - (Phase 2) - 50% = (0.275) 6) Data Privacy Management System - (Phase 3) - 10% = (0.055) 7) Issues and Risk Management System - (Phase 2) 75% = (0.413) 8) Office Automation - Payment Monitoring System (PayMoS) - 95% = (0.523) 9) Human Resource Information System - PRIME Modules - 25% = (0.138)
SM 10	ISO 9001:2015 Certification	Actual Accomplishment	5%	All or Nothing	Maintenance of ISO 9001:2015 Certification (Pass Second Surveillance Audit	1. Approval of the 2025 QMS Internal Quality Audit (IQA)-Audit Program; 2. Approval of Special Order to Conduct the 2025 QMS IQA; 3. Conduct the IQA	1. The IQA Audit Program was approved on 30 April 2025 (QMS2025-0019); 2. The Special Order to conduct the 2025 QMS IQA was approved on 30 April 2025 (QMS2025-0018); 3. Internal quality audit of four (4) processes have been completed as of 30 June 2025. All other processes will be audited until 30 Sept. 2025.
Sub-Total			15%				
LEARNING AND GROWTH PERSPECTIVE							
SO 8	Build and Maintain a Highly Competent, Creative, and Committed Workforce						
SM 11	Development and Implementation of Disaster Risk Reduction and Management (DRRM) Plan	Actual Accomplishment	5%	All or Nothing	Board-Approved Public Service Continuity Plan (PSCP)	Board-Approved Public Service Continuity Plan (PSCP)	PSCP development facilitated via a 5-day writeshop conducted by the Office of Civil Defense (OCD) Disaster Preparedness Service (DPS) on 19-23 May 2025 with the BCDA Continuity Core Team.

2025 Q2 MONITORING REPORT							
COMPONENT				ANNUAL TARGET	2ND QUARTER		
MEASURE	FORMULA	WEIGHT	RATING SYSTEM		TARGET	ACTUAL	
SOCIAL IMPACT PERSPECTIVE							
SM 12	Percentage of Employees Meeting the Required Competencies	Competency Level 2025 - Competency Level 2024 (where Competency Level = Total Number of Employees with Required Competencies Met / Total Number of Employees)	5%	All or Nothing	Increase from the 2024 Competency Level	Increase in competency level from 2024 baseline through implementation of learning and development (L&D) programs	31 L&D programs conducted (Core: 4, Technical: 22, Leadership: 5); 576.5 training hours delivered; 394 learners trained, supporting sustained improvement in employee competencies
	Sub-Total		10%				
	TOTAL		100%				