Bases Conversion and Development Authority (BCDA)
Bids and Awards Committee for Goods
Procurement Monitoring Report 2nd Semester - July to December 2025

	Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
1	BG2025-257	Procurement of Security Services for AOR-IVD (ADDITIONAL SECURITY COVERAGE IN NCC)	SMD	No	Competitive Bidding	05-June-2025	11-June-2025	19-June-2025	N/A	03-July-2025	04 to 10-July-2025	11 July to 11-Sept-2025	15-Sept-2025	19-Sept-2025	03-Oct-2025	03-Oct-2025	03-May-26		Corporate Budget	17,541,433.00	17,541,433.00		16,485,343.42	16,485,343.42		Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	11-June-2025					N/A	
2	BG2025-196	Procurement of Integrated Cloud Backup Maintenance (Phase 1, 2 & Hybrid Backup)	ICTD	No	Competitive Bidding	05-June-2025	11-June-2025	19-June-2025	N/A	03-July-2025	04 to 10-July-2025	11 to 29-July-2025	29-July-2025	04-Aug-2025	16-Sep-2025	17-Sep-2025	17-Oct-25		Corporate Budget	16,000,000.00		16,000,000.00	15,668,988.00		15,668,988.00	Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	11-June-2025					N/A	
3	BG2025-177	Procurement of ICT Annual Maintenance Subscription with On-Site Engineers New Clark City	ICTD	No	Competitive Bidding	19-June-2025	26-June-2025	08-July-2025	N/A	29-July-2025	30 July to 05-Aug-2025	06 to 22-Aug-2025	22-Aug-2025	02-Sept-2025	07-Jan-2026	09-Jan-2026	10-Mar-2026		GAA	22,856,774.00	22,856,774.00		22,335,998.00	22,335,998.00		Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	26-June-2025					N/A	
4	BG2025-022	PROCUREMENT OF SUPPLY AND DELIVERY OF FURNITURE AND APPLIANCES AT CLIFFWOOD STAFFHOUSES	OSVP-CSG/PPMD	No	Competitive Bidding	26-June-2025	01-July-2025	08-July-2025	N/A	29-July-2025	30 to 31-July-2025	01 to 12-Aug-2025	12-Aug-2025	18-Aug-2025	09-Sept-2025	12-Sept-2025	27-Oct-2025		Corporate Budget	1,400,000.00	1,400,000.00		1,322,342.00	1,322,342.00		Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	01-July-2025					N/A	
5	BG2025-269	Repainting of the Sacobia Bridge	OSVP-CSG/PPMD	No	Competitive Bidding	15-July-2025	18-July-2025	29-July-2025	N/A	14-Aug-2025	15 to 21-Aug-2025	22-Aug to 02-Sep-2025	02-Sept-2025	10-Sept-2025	29-Sept-2025	30-Sept-2025	29-Nov-2025		Corporate Budget	10,000,000.00	10,000,000.00		7,499,940.00	7,499,940.00		Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	21-July-2025					N/A	
6	BG2025-257	Procurement of Security Services for AOR-VI (Poro Point International Seaport)	SMD	No	Competitive Bidding	31-July-2025	06-Aug-2025	14-Aug-2025	N/A	28-Aug-2025	29- Aug to 04-Sep-2025	05 to 18-Sept-2025	18-Sept-2025	19-Sept-2025	28-Sept-2025	30-Sept-2025	30-Sept-2026		Corporate Budget	19,099,576.00	19,099,576.00		17,605,128.75	17,605,128.75		Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	08-August-2025					N/A	

	Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
7	BG2025-179	Rebidding for the Supply and Delivery of Ten (10) Brand New Motor Vehicles - Lot A - 1 unit Vehicle (Ambulance)	OSVP-CSG/PPMD	No	Competitive Bidding	15-Sep-2025	18-Sep-2025	25-Sep-2025	N/A	17-Oct-2025	18 to 20-Oct-2025	21 Oct to 06-Nov-2025	06-Nov-2025	19-Nov-2025	25-Nov-2025	23-Dec-2025	21-Feb-2026		Corporate Budget	4,500,000.00		4,500,000.00	3,590,000.00		3,590,000.00	Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	19-September-2025					N/A	
8	BG2025-182	Rebidding for the Supply and Delivery of Ten (10) Brand New Motor Vehicles - Lot C - 5 units Sports Utility Vehicle (Engine 2.5L Hybrid Electric Vehicle)	OSVP-CSG/PPMD	No	Competitive Bidding	15-Sep-2025	18-Sep-2025	25-Sep-2025	N/A	17-Oct-2025	18 to 20-Oct-2025	21 Oct to 06-Nov-2025	06-Nov-2025	21-Nov-2025	27-Nov-2025	15-Dec-2025	13-Feb-2026		Corporate Budget	14,000,000.00		14,000,000.00	12,190,000.00		12,190,000.00	Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	19-September-2025					N/A	
9	BG2025-184	Rebidding for the Supply and Delivery of Ten (10) Brand New Motor Vehicles - Lot E - 1 unit Custom Built	OSVP-CSG/PPMD	No	Competitive Bidding	15-Sep-2025	18-Sep-2025	25-Sep-2025	N/A	17-Oct-2025	18 to 20-Oct-2025	21 Oct to 06-Nov-2025	06-Nov-2025	20-Nov-2025	25-Nov-2025	22-Dec-2025	20-Feb-2026		Corporate Budget	4,500,000.00		4,500,000.00	3,888,000.00		3,888,000.00	Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	19-September-2025					N/A	
10	BG2025-254	Procurement of Additional CCTV System and Preventive Maintenance of existing CCTV System in the Athlete's Village (AV)	OSVP-CSG/PPMD	No	Competitive Bidding	15-Sep-2025	20-Sep-2025	30-Sep-2025	N/A	21-Oct-2025	20 to 24-Oct-2025	21 Oct to 20-Nov-2025	20-Nov-2025	27-Nov-2025	Jan-2026		Apr-2026		GAA	4,500,000.00	4,500,000.00		2,989,000.00	2,989,000.00		Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	23-September-2025					N/A	
11	BG2025-148	Invitation to Bid for the Procurement of AutoDesk/AutoCAD Subscription Maintenance	ICTD	No	Competitive Bidding	25-Sep-2025	08-Oct-2025	21-Oct-2025	N/A	04-Nov-2025	05 to 06-Nov-2025	07 to 20-Nov-2025	20-Nov-2025	25-Nov-2025	05-Jan-2026	07-Jan-2026	06-Feb-2026		Corporate Budget	1,812,000.00	1,812,000.00		1,600,500.00	1,600,500.00		Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	13-October-2025					N/A	
12	BG2025-165	Procurement of Annual Maintenance of Data Security and Analytics (Secure Access Service Edge Platform)	ICTD	No	Competitive Bidding	25-Sep-2025	17-Oct-2025	04-Nov-2025	N/A	20-Nov-2025	21 to 25-Nov-2025	26-Nov to 04-Dec-2025	04-Dec-2025	17-Dec-2025	Jan-2026		Apr-2026		Corporate Budget	6,000,000.00	6,000,000.00		4,984,885.00	4,984,885.00		Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	22-October-2025					N/A	

	Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
13	BG2025-166	Procurement of Annual Subscription of the Security Maintenance - Endpoint and Server Maintenance	ICTD	No	Competitive Bidding	25-Sep-2025	17-Oct-2025	04-Nov-2025	N/A	27-Nov-2025	28-Nov to 03-Dec-2025	05 to 12-Dec-2025	16-Dec-2025	23-Dec-2025	Jan-2026		Mar-2026		Corporate Budget	3,250,000.00	3,250,000.00		2,538,144.00	2,538,144.00		Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	22-October-2025					N/A	
14	BG2025-147 BG2025-212	Procurement of Corporate Email Subscription Maintenance	ICTD	No	Competitive Bidding	25-Sep-2025	04-Nov-2025	11-Nov-2025	N/A	25-Nov-2025	26-Nov to 02-Dec-2025	03 to 15-Dec-2025	16-Dec-2025	22-Dec-2025	Jan-2026		Mar-2026		Corporate Budget	5,653,000.00	5,653,000.00		4,453,913.64	4,453,913.64		Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	11-November-2025					N/A	
15	BG2025-279	Supply and Delivery of Brand New One (1) unit of Ambulance and Two (2) Brand New units of Fire Automotive Apparatus to be assigned at Camp John Hay	OSVP-CSG/PPMD	No	Competitive Bidding	27-Nov-2025	02-Dec-2025	09-Dec-2025	N/A	22-Dec-2025	23-Dec-2025	24 to 26-Dec-2025	26-Dec-2025	26-Dec-2025	Jan-2026		May-2026		Corporate Budget	8,000,000.00		8,000,000.00	6,596,000.00		6,596,000.00	Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	02-December-2025					N/A	
16	BG2025-182	Negotiated Procurement (2 Failed Biddings): Procurement for the Supply and Delivery of Three (3) Units Brand New Motor Vehicles - Lot B - 2 units Sports Utility Vehicle (Engine 1.6L Turbo Hybrid Electric Vehicle)	OSVP-CSG/PPMD	No	Negotiated Procurement - Two Failed Biddings	06-Nov-2025	12-Nov-2025	N/A	N/A	25-Nov-2025	26 to 27-Nov-2025	28-Nov to 04-Dec-2025	04-Dec-2025	18-Dec-2025	Jan-2026		May-2026		Corporate Budget	7,000,000.00		7,000,000.00	6,794,596.00		6,794,596.00	Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	12-November-2025					N/A	
17	BG2025-183	Negotiated Procurement (2 Failed Biddings): Procurement for the Supply and Delivery of Three (3) Units Brand New Motor Vehicles - Lot D - 1 unit Mini Bus	OSVP-CSG/PPMD	No	Negotiated Procurement - Two Failed Biddings	06-Nov-2025	12-Nov-2025	N/A	N/A	25-Nov-2025	26 to 27-Nov-2025	28-Nov to 04-Dec-2025	04-Dec-2025	18-Dec-2025	Jan-2026		May-2026		Corporate Budget	4,500,000.00		4,500,000.00	4,498,000.00		4,498,000.00	Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	12-November-2025					N/A	
18	BG2025-275	Supply, Delivery and Installation of Civil, Architectural and Plumbing Works-Remaining Works for the 18-Storey New CRK Air Traffic Control Tower	SPMD	No	Negotiated Procurement - Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-Sep-2025	21-Oct-2025	21-Oct-2025	18-Feb-2026		GAA	17,820,495.10	17,820,495.10		17,819,301.54	17,819,301.54		N/A	N/A						
19	BG2025-276	Supply, Delivery and Installation of Glass and Glazing-Remaining Works for the 18-Storey New CRK Air Traffic Control Tower	SPMD	No	Negotiated Procurement - Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-Sep-2025	30-Oct-2025	30-Oct-2025	14-Dec-2026		GAA	6,590,474.56	6,590,474.56		6,590,000.00	6,590,000.00		N/A	N/A						

	Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
20	BG2025-277	Supply, Delivery and Installation of Mechanical Works and Fire Protection Systems and Safety Installations-Remaining Works for the 18-Storey New CRK Air Traffic Control Tower	SPMD	No	Negotiated Procurement - Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-Sep-2025	21-Oct-2025	21-Oct-2025	18-Feb-2026		GAA	5,264,517.93	5,264,517.93		5,264,002.21	5,264,002.21		N/A	N/A						
21	BG2025-278	Supply, Delivery and Installation of Electrical and Auxiliary Works-Remaining Works for the 18-Storey New CRK Air Traffic Control Tower	SPMD	No	Negotiated Procurement - Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-Sep-2025	21-Oct-2025	21-Oct-2025	18-Feb-2026		GAA	18,313,562.09	18,313,562.09		18,313,243.98	18,313,243.98		N/A	N/A						
22	BG2025-321	Supply, Delivery, and Installation of Batteries for Solar Lights and Luminaires at Sacobia Bridge	SPMD	No	Negotiated Procurement - Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-Dec-2025	12-Jan-2026	12-Jan-2026	13-Mar-2026		GAA	9,935,000.00	9,935,000.00		9,549,908.91	9,549,908.91		N/A	N/A						
23	BG2025-200	Flight Check Inspection and Calibration Equipment	SPMD	No	Negotiated Procurement - Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-Dec-2025	08-Jan-2026	08-Jan-2026	08-Apr-2026		GAA	7,452,001.00	7,452,001.00		5,500,000.00	5,500,000.00		N/A	N/A						
24	BG2025-121	Procurement of Christmas Baskets Through Gift Certificates/Grocery Vouchers	HRMD	No	Negotiated Procurement - Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-Nov-2025	19-Nov-2025	21-Nov-2025	21-Nov-2025	06-Dec-2026		Corporate Budget	8,500,000.00	8,500,000.00		6,880,135.00	6,880,135.00		N/A	N/A						
																		Total Alloted Budget of Procurement Activities		224,488,833.68	165,988,833.68	58,500,000.00										
																		Total Contract Price of Procurement Actitvites Conducted					204,957,370.45	151,731,786.45	53,225,584.00								
																		Total Savings (Total Alloted Budget - Total Contract Price)		19,531,463.23												

Prepared by:

[redacted]
QUEENNIE P. BAUTISTA
Head. Secretariat

[redacted]
ANTONIO M. BAUTISTA
Administrative Officer, PPMD-BAC Secretariat Division

Recommended for Approval by:

[redacted]
MARK P. TORRES
Chairperson

[redacted]
MARIA JOSEFINA V. PE
Member

[redacted]
PATRICK ROEHL C. FRANCISCO
Member

[redacted]
JOCELYN L. CANIONES
Vice Chairperson

[redacted]
ATTY. DIVINA GRACIA A. BACAL
Member

Approved by:

[redacted]
ENGR. JOSHUA M. BINGCANG
President and CEO