BASES CONVERSION AND DEVELOPIMENT AUTHORITY
PROCURENMENT MONITORING REPORT FANRIARY TO DECEMBER 2017

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE
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8id Docs Bids
Stage
VIP/Media Lounge and Command Center in Public FICE, NACAP, NCAI,
1 Clark Civil Aviation Comp. PMD Bidcing 36-Mar-17 | 4-Apr-17 | 11-Apr-17 | 27-Apr-17 | 27-Apr-17 | 4-May-17 | 4-May-17 | 8-May-17 | 8-May-17 § 8-May-17 90 Days CoB 40,498,958.39 36,806,966.41 COA, and BCDA 1ASO 9 5 4
Construction of 21 Units Two-Storey ASEAN Public FICE, NACAP, NCAI,
2 Villas PMD Bidding 7-Apr-17 | 10-Apr-17 | 17-Apr-17 | 2-May-17 | 2-May-17 | 4-May-17 | 5-May-17 | 8-May-17 | 9-May-17 | 9-May-17 | 120 Days [ae]:] 555,660,000.00 | 466,333,333,77 COA, and BCDA 1ASO 21 15 6
3 Land Development far ASEAN Villas PMD Public 7-Apr-17 | 10-Apr-17 | 17-Apr-17 | 3-May-17 | 3-May-17 | 7-May-17 | 8-May-17 2 17 | 12-May-17 | 13-May-17 | 45 D Lo 193,200,000.00 128,338,898.70 PICE, NACAP, NCAI, 29 19 7
P Bidding P pr ars -iviay- -May- MRy -May- 12-May-. ~May- -May- 2ys PR e COA, and BCDA JASC
4| improvement of Fontana Convention Center FMD Public 2-May-17 | 3-May-17 | 10-May-17 | 22-May-17 | 22-May-17 | 23-May-17 | 25-May-17 | 26-May-17 | 25.-May-17 | 29-May-17 20D 155,000,0C0.00 | 116,247,777.77 PICE, NACAP, NCAI, 19 4 7
o Bidding ¥ y -ty -May- -May- -May- -May-17 | 26-May- -May- -May-17 | 120Days | OB ~000,000. LRI e a, and BCDA 1ASO
Installazion of Fiber Optic Network and Outdoor PICE, NACAP, NCAJ,
5 Cabinets in Clark T-Apr-17 | 10-Apr-17 | 1B.Apr-17 | 8-May-17 | 8-May-17 NA NA NA NA NA NA cos 25,999,988.77 NA COA, and BCDA IASD s 2 0
oM Pubtic PICE, NACAP, NCAI,
L) i i - | o - | - | - - - - =
Rebidding Rutona Bidding 9-May-17 | 10-May-17 | 17-May-17 | 30-May-17 | 30-May-17 NA NA NA NA NA NA cos 25,999,988.77 NA COA, and BCDA IASO 2 2 0
A {Negotiated Procurement PICE, NACAP, NCal,
after 2 Falled Biddings) 1-un-17 | 2-Jun-17 | S-jun-17 | 6-4un-17 | G-Jun-17 ¢ 6-Jun-i? | 8-un-17 | 13-unl? | 18-Jun-17 | 15-Juna7 | 45 Days COB 25,999,998.77 25,278,920.10 COA, and BCDA IASO NA 2 2
Construction of PAF Facilities at Poro Point La Public PICE, NACAP, NCAI,
PMD 5 . - - ~ANIR -Sap- -Sep- -Sep- -Sep- o N - - - A B
6 Union Bicding 9-Aug-17 | 10-Aug-17 | 22-Aug-17 | 5-Sap-17 5-5ep-17 6-5ep-17 15-8ep-17 | 13-Oct-17 | 23-Mov-17 | 23-Nov-17 | 210 Days COB 70,529,649.13 50,928,755.44 €OA, and BCDA IASO 13 11 7
Public Routed For PCEQ's PICE, NACAP, NCA|,
f ino | PMD -Q6t-17 | 16-Oct-17 § 24-Oct-17 | 7-Nov-17 | 7-Nov-17 | B-Nov- ’ K
7| Replication of PA K9 Facilitias in Camp Agquino Bidding 10-Q¢t-17 | 16-Oct-17 § 24-0ct-17 | 7-Nov-17 | 7-Nov-17 | 8-Now-17 | 17-Nov-17 | 4-Dec-17 Signature 80 Days COB 21,698,166.49 21,584,661.90 04, and BCDA 1450 2 2 2
Canstruction of FrantHaul of the Cable Network ; Task Force
- Public PICE, NACAP, NCAI, .
8| Corridor for the Lu;o:i::;pass Infrastructure c;yl:l::;n Bidding 4-Dee-17 [ 7-Dec-17 | 15-Dec-17 Cagolng 90 Days COB‘ . 25,269,575.89 NA COA, and BCDA IASO Ongoing
T
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