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Submission of 2018 Procurement Monitoring Report of BCDA

3 messages

Susan R. Ramos <srramos@bcda.gov.ph> Mon, Jan 14, 2019 at 9:34 AM
To: pmr@gppb.gov.ph

Submitting herewith BCDA's Procurement Monitoring Report for the period January-December 2018 in compliance with
EO662 dataed 20 September 2007.

We will be submitting the hardcopy within the day.

Thank you

4 attachments

-D Letter Submission of 2018 PMR to GPPB.pdf
214K

-D 2018 PMR for Consulting Services.pdf
455K

-D 2018 PMR for Goods.pdf
258K

-D 2018 PMR for Infrastructure.pdf
695K

PMR Monitoring <pmr@gppb.gov.ph> Mon, Jan 14, 2019 at 10:03 AM
To: srramos@bcda.gov.ph

Good day!

This is to acknowledge receipt of your email. We will review your PMR submission and will work on sending
a response to you as soon as possible.

For urgent concerns, please call us at telephone nos. (02) 900 — 6741 to 44 ext. 117 or 119, Monday -
Friday from 8:30 am-5:30 pm.

Thank you very much.

Very truly yours,

PERFORMANCE MONITORING DIVISION

DEePARTMENT OF BUDGET AND MANAGEMENT
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GovERNMENT PROCUREMENT PoLicy BoarD- TECHNICAL SuPPoRT OFFICE
Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Rd.,

Ortigas Center, Pasig City

Tel. (02) 900-6741 to 44

Email: monitoring@gppb.gov.ph

Susan R. Ramos <srramos@bcda.gov.ph> Mon, Jan 14, 2019 at 10:27 AM
To: "Patrick Roehl C. Francisco" <pcfrancisco@bcda.gov.ph>, "Lohren D. Cabellon" <lodionisio@bcda.gov.ph>, "Mark Rey D.
Batonghinog" <mdbatonghinog@bcda.gov.ph>

[Quoted text hidden]
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ANNEX B Office of the PresidentBASES CONVERSION AND DEVELOPMENT AUTHORITY
a PROCUREMENT MONITORING REPORT: January to December 2018
* e BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE
Code |Procurement ProgramiProject| PMO/ Mode of Actual Procurement Activity Source of ABC (PhP) Contract Cost (PhP)
(UACSIP End-User (Procurem|™pre proc [ AdsiPostof| Pre-bid | Eligibility | Sub/Open | Bid | PostQual | Noficeof |ContractSigning] Noficeto | Deliveryl | Inspection & | Funds Total MOOE co Total MOOE co
AP) ent Conf B Conf Check of Bids | Evaluation Award Proceed | Completion | Acceptance
COMPLETED PROCUREMENT ACTIVITIES
BIP2018- |Construction of New Clark City CGCNCC | Public | 15-Jan-18 | 24-Jan-18 | 31-Jan-18 | 27-Feb-18 | 27-Feb-18]  9-Mar-18/12-Mar-18 19-Apr-18 13-Jun-18 18-Jun-18] 540 days GoP 3,356,500,000.00 3,358,500,000.00 3,124,504,943.24 3,124,504,943.24
002 |(NCC) to SCTEx Access Road Bidding 11-Apr-18
BIP2018- |Construction of Airport to NCC CGCINCC | Public | 17-Apr-18 | 25-Apr-18 | 3-May-18 | 29-Jun-18 | 29-Jun-18 | 2-11Jul. | 16-23 Jul. 1-Aug-18 22-Aug-18 23-Aug-18 | 540 calendar GoP 3,900,000,000.00 3,900,000,000.00] 3,696,544,342.75 3,696,544,342.75
001 JAccess Road (Phase 1) Bidding 2018 2018 days , r
BIP2018- Luzon Bypass Infrastructure CGC/NCC | Public | 22-Jun-18 | 26-Jun-18 3-Ju-18 30-Jul-18 | 30-Jul-18 | 2-3 Aug. 18| 9-23 Aug. 9-Oct-18 23-Nov-18 26-Nov-18 | 210 calendar Corporate 399,055,349.36, 399,055,349.36 271,340,013.35 271,340,013.35
0085 Iproject: Construction of the Bidding w18 days Operating
Terrestrial of the Cable Budget
Network Corridor for the Luzon
Bypass Infrastructure Project
(Segment A: Aurora to
Pangasinan)
Luzon Bypass Infrastructure 22-Jun-18 | 26-Jun-18 | 3-Jul-18 | 31-Jul-18 | 31-Jul18 | 2-3Aug. | 9-23 Aug. 9-Oct-18 23-Nov-18 25-Nov-18 | 210 calendar 441,750,087.27 441,750,087.27 296,386,399.04 296,386,399.04
Project: Construction of the 2018 2018 days
Terrestrial of the Cable
Network Corridor for the Luzon
Bypass Infrastructure Project
(Segment B: La Union to
Pangasinan)
Total Alloted Budget of Procurement Activities 8,099,305,436.63
Total Contract Price of Procurement Actitvites Conducted|  1,386,775,608.38
Total Savings (Total Alloted Budget - Total Contract Price) T10,529,136.25
ON-GOING PROCUREMENT ACTIVITIES
BIP2018- [Bonifacia South Main Boulevard PMD Public | 7-Sep-18 | 15-Sep-18 | 21-Sep-18 | 9-Nov-18 | 9-Nov-18 | 12-13Nov. | 22-27 Nov 7-Dec-18 on-process GoP 475,913,700.00 475,913,700.00|  437,766,259.48 437,766,259.48
009 Bidding Eligibility 2018 2018
Docs & 16- | Eligibility
Nov-18 | Docs 16-19
Financial | Mov. 2018
Proposal | Financial
Proposal
Total Alloted Budget of Procurement Activities 475,913,700.00
Total Contract Price of Procurement Actitvites Conducted| 437,766,259.48
Total Savings (Total Alloted Budget - Total Contract Price) 38,147,440.52 i o
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