Office of the President BASES CONVERSION AND DEVELOPMENT AUTHORITY

PROCUREMENT MONITORING REPORT (Jan to Dec 2015) Bids and Awards Committee for SCTEP and Infrastructure (BACSI)

Procureme nt Program/P roject	PMO/ End User	Mode of Procurement	Actual Procurement Activity											Source of		Contract Cost		List of Invited	No of Foliad	No. Entitles who	No. of Bidders	No. of Bidders	Remarks (explain
			Pre-Proc Conf.	Ads/Post of IAEB	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Eval.	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Funds	ABC (In Ph	(In Php)	Winning Bidder	Observers	Biddings	Acquired the Bid Docs	who Submitted Bids	who Passed Eligibility Stage	changes in the APP)
	SCTEX Services	Negotiated	Not Applicable								N/A	N/A	On going	Corporate Operating Budget	erating 190,000,000.00 30,411,542.72/m Not Applicable						Prevent disruption of SCTEX's operations		
Improveme nt/Rehabili	CGC PMO	Public Bidding	1-Jul-15	3-Jul-15	13-Jul-15	N/A	30-Jul-15	6-Aug-15	14-Aug-15	8-Sep-15	22-Dec-15			Corporate Operating Budget	78,335,549.	59 45,989,068.97	4B Construction Corp.	COA, PICA, PICE	None	Nine (9)	Nine (9)	Six (6)	

Prepared by:

RANDOLPH C. AUSTRIA Head Secretariat, BACSI Recommended by:

ATTY BLAISE MARIE E. ALARAS Vice Chairperson, BACSI Approved by:

ARNEL PACIANO D. CASANOVA, Esq.
President and CEO



