

**BIDDING FOR THE CONSTRUCTION OF AIRPORT-NCC ACCESS ROAD (PHASE 1)
BID BULLETIN NO. 8**

Due to the large volume of the submitted bids for the aforementioned project, the SBAC Technical Working Group (TWG) required sufficient time in the detailed evaluation and verification of the same. Consequently, the declaration of the bidder with Lowest Calculated Bid (LCB) originally scheduled not later than July 9, 2018 is moved to July 11, 2018. Attached is the Revised Timetable of Bidding Activities.

Issued on 10 July 2018.

SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR NCC ACCESS ROADS


AILEEN ANUNCIACION R. ZOSA
Chairperson

REVISED SCHEDULE OF BIDDING ACTIVITIES*

No.	ACTIVITIES	DATE/SCHEDULE
1	Pre-Procurement Conference	April 17, 2018 (2:00pm)
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper)	April 25, 2018 (Newspaper) April 25, 2018 to May 2, 2018 (PhilGEPS and BCDA Websites)
3	Issuance of Bid Documents	April 25, 2018 to June 28, 2018 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) June 29, 2018 (8:00am to 12:00nn)
4	Pre-Bid Conference	May 3, 2018 (8:30am)
5	Deadline for Request for Clarification, if any	June 19, 2018 (5:00pm)
6	Deadline for the Issuance of Last Supplemental/Bid Bulletin, if any	June 22, 2018
7	Deadline for Submission of the following: <ul style="list-style-type: none"> ● Eligibility Documents ● Financial Proposal 	June 29, 2018 (12:00nn)
8	Opening of the following: <ul style="list-style-type: none"> ● Eligibility Documents ● Financial Proposal 	June 29, 2018 (1:00pm)
9	Bid Evaluation (TWG's detailed evaluation of the submitted bids)	June 29-July 11, 2018
10	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB)	Not later than July 11, 2018
11	Issuance of Notice to the Bidder with LCB Advising on the Conduct of Post-Qualification	July 12, 2018
12	Post Qualification of the Bidder with LCB	July 12-23, 2018
13	Deliberation of Results of Post Qualification and Determination of the Bidder with Lowest Calculated and Responsive Bid (LCRB)	Not later than July 25, 2018

*Revised Schedule of Bidding Activities for Airport-NCC Access Road (Phase 1)
Version 4/July 2018*

14	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB	Not later than July 27, 2018
15	Issuance of Notice to Losing Bidders	Not later than July 30, 2018
16	Approval of BAC Resolution and Issuance of Notice of Award	August 1, 2018
17	Contract Signing/Approval	August 2-3, 2018
18	Issuance of Notice to Proceed	August 6, 2018

****Subject to change***