

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)

Bidding for the Construction of Special and Technical Staff (STS) Building for Special Service Center (SSC) and Division Administration Command Center (DACC)

Bid Bulletin No. 10

This Bid Bulletin further modifies the schedules of post-qualification and the subsequent bidding activities for the project set out in Bid Bulletin No. 9 dated 17 July 2020. Due to the disclosures given by the National Housing Authority (NHA) on the projects of the bidder with the LCB and the need to further verify the negative slippages by the same contractor in its other infrastructure projects, the timetable has been revised accordingly.

Attached is the Revised Timetable of Bidding Activities.

Issued on the 14th day of August 2020.

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)


AILEEN ANUNCIACION R. ZOSA
Chairperson

TIMETABLE OF BIDDING ACTIVITIES*

No.	ACTIVITIES	DATE/SCHEDULE
1	Pre-Procurement Conference	October 22, 2019
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper)	October 29, 2019 (Newspaper) October 29 to November 04, 2019 (PhilGEPS and BCDA Websites)
3	Issuance of Bid Documents	October 29 to December 12, 2019 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and December 13, 2019 (8:00am to 10:00am)
4	Pre-Bid Conference	November 12, 2019 (11:00 am)
5	Deadline for Request for Clarification, if any	November 25, 2019 (5:00pm)
6	Last day for the Issuance of Supplemental/Bid Bulletin, if any	December 05, 2019
7	Deadline for Submission of the following: • Technical Documents • Financial Proposal	December 13, 2019 (12:00 pm)
8	Opening of Bids	December 13, 2019 (1:00pm)
9	Bid Evaluation (TWG's detailed evaluation of the submitted Technical and Financial Proposal)	December 16, 2019 to January 24, 2020
10	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB)	Not later than February 07, 2020
11	Issuance of Notice to the Bidder with LCB Advising on the Conduct of Post-Qualification	Not later than February 24, 2020
12	Start of Post Qualification of the Bidder with LCB	February 24, 2020
13	Suspension of Post-Qualification due to Community Quarantine	March 9 to June 14, 2020

14	Resumption of Post-Qualification	June 15 to Sep. 14, 2020
15	Deliberation of Results of Post Qualification and Determination of the Bidder with Lowest Calculated and Responsive Bid (LCRB)	Not Later than Sep. 18, 2020
16	Issuance of BAC Recommendation recommending LCRB	Not later than Oct. 12, 2020
17	Issuance of Notice to Losing Bidders	Not later than Oct. 14, 2020
18	Approval by HOPE of Issuance of Notice of Award	Not later than Oct. 14, 2020
19	Issuance of Notice of Award	Not later than Oct. 16, 2020
20	Contract Preparation and Signing/Approval	Not later than Oct. 29, 2020
21	Issuance of Notice to Proceed	Not later than Oct. 30, 2020

****Subject to change***