

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)**

**Bidding for the Construction of Special and Technical Staff (STS) Building for Special Service Center (SSC) and Division Administration Command Center (DACC)**

**BID BULLETIN NO. 6**

This Bid Bulletin further modifies the Timetable of Bidding Activities for the project set out in Bid Bulletin No. 5 dated April 14, 2020. Due to the extension of the Enhanced Community Quarantine (ECQ) until May 15, 2020 and the continued travel and government work limitations arising therefrom, the BAC-I hereby revises the schedule of the resumption of post-qualification, especially on the verification of certain details of the projects of the bidder with the Lowest Calculated Bid (LCB), as well as the subsequent bidding activities. Attached is the Revised Timetable of Bidding Activities.

The bidding timeline may be subject to change in accordance with future pronouncements or issuances by the national government, especially on the period covered by the Enhanced COVID-19 Quarantine.

Issued on 28<sup>th</sup> day of April 2020.

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)**

04-28-2020

**AILEEN ANUNCIACION R. ZOSA**  
Chairperson

*Bid Bulletin No. 6 – Construction of STS Building for SSC and DACC  
April 2020/version 1*