

## **BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)**

### **Bidding for the Construction of Special and Technical Staff (STS) Building for Special Service Center (SSC) and Division Administration Command Center (DACC)**

#### **BID BULLETIN NO. 9**

Due to coordination problems and the outbreak of COVID-positive cases in BCDA, we are adjusting the schedule of our bidding activities.

Attached is the Revised Timetable of Bidding Activities.

Issued on 17<sup>th</sup> day of July 2020.

## **BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)**

 07-17-2020  
**AILEEN ANUNCIACION R. ZOSA**  
Chairperson

### TIMETABLE OF BIDDING ACTIVITIES\*

No.	ACTIVITIES	DATE/SCHEDULE
1	Pre-Procurement Conference	October 22, 2019
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper )	October 29, 2019 (Newspaper) October 29 to November 04, 2019 (PhilGEPS and BCDA Websites)
3	Issuance of Bid Documents	October 29 to December 12, 2019 (8:00am to 5:00pm except Saturdays, Sundays & Holidays)  and  December 13, 2019 (8:00am to 10:00am)
4	<b>Pre-Bid Conference</b>	<b>November 12, 2019</b> <b>(11:00 am)</b>
5	Deadline for Request for Clarification, if any	November 25, 2019 (5:00pm)
6	Last day for the Issuance of Supplemental/Bid Bulletin, if any	<b>December 05, 2019</b>
7	<b>Deadline for Submission of the following:</b> • <b>Technical Documents</b> • <b>Financial Proposal</b>	<b>December 13, 2019</b> <b>(12:00 pm)</b>
8	<b>Opening of Bids</b>	<b>December 13, 2019 (1:00pm)</b>
9	Bid Evaluation (TWG's detailed evaluation of the submitted Technical and Financial Proposal)	December 16, 2019 to January 24, 2020
10	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB)	Not later than February 07, 2020
11	Issuance of Notice to the Bidder with LCB Advising on the Conduct of Post-Qualification	Not later than February 24, 2020
12	Start of Post Qualification of the Bidder with LCB	February 24, 2020
13	Suspension of Post-Qualification due to Community Quarantine	March 9 to June 14, 2020

*Timetable of Bidding Activities  
STS Building for SSC and DACC  
Version 2/July 2020*



14	Resumption of Post-Qualification	June 15 to July 28, 2020
15	Deliberation of Results of Post Qualification and Determination of the Bidder with Lowest Calculated and Responsive Bid (LCRB)	Not Later than July 30, 2020
16	Issuance of BAC Recommendation recommending LCRB	Not later than July 31, 2020
17	Issuance of Notice to Losing Bidders	Not later than July 31, 2020
18	Approval by HOPE of Issuance of Notice of Award	Not later than August 5, 2020
19	Issuance of Notice of Award	August 10, 2020
20	Contract Preparation and Signing/Approval	August 11 to 20, 2020
21	Issuance of Notice to Proceed	August 24, 2020

***\*Subject to change***

*ag*