

Special Bids and Awards Committee (SBAC) for New Clark City (NCC) Access Roads

**CONSTRUCTION OF AIRPORT TO NCC ACCESS ROAD
PHASE 3
at New Clark City**

BID BULLETIN NO. 14

Pursuant to BCDA Board's approval of the extension of the bidding period for the Bidding for the Construction of Airport to NCC Access Road Phase 3 (Calumpang-Dapdap Segment), pending the completion of the Post-Qualification of the bidder with the Second Lowest Calculated Bid, attached is the revised Timetable of Bidding Activities.

Issued on 23 October 2019.


AILEEN ANUNCIACION R. ZOSA
Chairperson

SPECIAL BIDS AND AWARDS COMMITTEE FOR NCC ACCESS ROADS
BIDDING FOR THE CONSTRUCTION OF CLARK AIRPORT TO NCC ACCESS ROAD
(PHASE 3)

SCHEDULE OF BIDDING ACTIVITIES*

No.	ACTIVITIES	DATE/SCHEDULE
1	Pre-Procurement Conference	December 13, 2018
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper)	January 14, 2019
3	Issuance of Bid Documents	January 14 to April 12, 2019 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and April 12, 2019 (8:00am to 9:00am)
4	Pre-Bid Conference	March 14, 2019 (2:00pm)
5	Deadline for Request for Clarification, if any	March 29, 2019
6	Deadline for the Issuance of Last Supplemental/Bid Bulletin, if any	April 4, 2019
7	Deadline for Submission of Bids	April 12, 2019 (9:00am)
8	Opening of Bids	April 12, 2019 (10:00am)
9	Bid Evaluation (TWG's detailed evaluation of the submitted bids)	April 12 to May 17, 2019
10	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB)	Not later than May 20, 2019
11	Issuance of Notice to the Bidder with LCB for advising on the Conduct of Post-Qualification	May 20, 2019
12	Post Qualification of the Bidder with LCB	May 21- June 4, 2019
13	Deliberation of Results of Post-Qualification on the bidder with LCB	Not later than June 19, 2019

14	Issuance of BAC Recommendation to HOPE for approval of <u>Post-Disqualification of the first bidder with LCB</u> and <u>Post-Qualification of the bidder with second LCB</u>	16 September 2019
15	Issuance of Notice of Post-Disqualification to the first bidder with LCB	25 September 2019
16	Issuance of Notice to the second bidder with LCB advising on the conduct of Post-Qualification	26 September 2019
17	Post-Qualification of the second bidder with LCB	30 September to 25 October 2019
18	Deliberation of Results of Post-Qualification on the second bidder with LCB	Not later than 29 October 2019
19	Issuance of BAC Recommendation to HOPE for approval of LCRB	Not later than 30 October 2019
20	Issuance of Notice to Losing Bidders	Not later than 30 October 2019
21	Approval of BAC Resolutions declaring LCRB	6 November 2019
22	Issuance of Notice of Award	Not later than 8 November 2019
23	Contract Signing/Approval	November 11-12, 2019
24	Issuance of Notice to Proceed	November 13, 2019

****Subject to change depending on the results of Post-Qualification on the 2nd LCB***