

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)
**BIDDING FOR THE CONSTRUCTION OF BONIFACIO SOUTH MAIN BOULEVARD
PROJECT**

BID BULLETIN NO. 7
17 October 2018

To accommodate further clarifications from interested bidders and to give them ample time to diligently prepare their bids, below are the revised schedules relative to the Bidding for the Construction of Bonifacio South Main Boulevard Project are revised:

OCTOBER 24, 2018 (5:00 PM)

- Deadline for Request for Clarification, if any

OCTOBER 29, 2018

- Last day for the Issuance of Supplemental/Bid Bulletin, if any

NOVEMBER 9, 2018 (12:00 noon)

- **Deadline for Submission of the following:**
 - Eligibility/Technical Documents
 - Financial Proposal

NOVEMBER 9, 2018 (1:00 PM)

- **Opening of the Eligibility Documents**

NOVEMBER 16, 2018 (1:00 PM)

- **Opening of Financial Proposals**

Attached is the revised Timetable of Bidding Activities.

For the information and guidance of the interested bidders.

By:


AILEEN ANUNCIACION R. ZOSA
Chairperson

TIMETABLE OF BIDDING ACTIVITIES*

No.	ACTIVITIES	DATE/SCHEDULE (2018)
1	Pre-Procurement Conference	September 7
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper)	September 15 (Newspaper) September 15 to 21 (PhilGEPS and BCDA Websites)
3	Issuance of Bid Documents	September 17 to October 19 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and October 22 (8:00am to 12:00nn)
4	Pre-Bid Conference	September 21 (9:00 am)
5	Deadline for Request for Clarification, if any	October 24 (5:00pm)
6	Last day for the Issuance of Supplemental/Bid Bulletin, if any	October 29
7	Deadline for Submission of the following: • Eligibility/Technical Documents • Financial Proposal	November 9 (12:00 noon)
8	Opening of the Eligibility Documents	November 9 (1:00pm)
9	Bid Evaluation (TWG's detailed evaluation of the submitted Technical Proposal)	November 12 - 14
10	Issuance of Notice of Opening of Financial Proposals to bidders who passed the Technical Bid Evaluation	Not later than November 15
11	Opening of Financial Proposals	November 16 (1:00pm)
12	Detailed Evaluation of Financial Proposal	November 19 - 20
13	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB)	Not later than November 21
14	Issuance of Notice to the Bidder with LCB Advising on the Conduct of Post-Qualification	Not later than November 21
15	Post Qualification of the Bidder with LCB	November 22 - 23 & 26 - 27



16	Deliberation of Results of Post Qualification and Determination of the Bidder with Lowest Calculated and Responsive Bid (LCRB)	Not later than November 28
17	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB	Not later than November 29
18	Issuance of Notice to Losing Bidders	Not later than November 29
19	Approval of BAC Resolution and Issuance of Notice of Award	December 7
20	Contract Preparation and Signing/Approval	December 10 to 11
21	Issuance of Notice to Proceed	December 12

****Subject to change***

BS

