BASES CONVERSION AND DEVELOPMENT AUTHORITY

Bids and Awards Committee for Infrastructure Projects (BAC-I) INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2024 (APP Non-CSE)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	со	(brief description of Project)
Infrastructure	Projects												
	Construction of Streetlighting System and Pavement Markings along McKinley Parkway	ESSD	No	Competitive Bidding	2Q-3Q		4Q		Corporate Budget	25,000,000.00		25,000,000.00	Procurement for the Construction of Streetlighting System and Pavement Markings along McKinley Parkway, BGC
	Construction of BCDA Storage Facilities and Motor Pool	ESSD	No	Competitive Bidding	2Q-3Q		4	Q	Corporate Budget	125,000,000.00		125,000,000.00	Procurement for the BCDA Storage Facility and Motorpool in Pamayanang Diego Silang, Taguig City
BIP2024-003	NCC Directional Signages	SPMD	No	Competitive Bidding	2Q-3Q			Corporate Budget	10,000,000.00		10,000,000.00	Additional Signages in New Clark City.	
BIP2024-004	New Clark Air Traffic Control Tower Communication Equipment	SPMD	No	Competitive Bidding	1Q-2Q			GoP	195,988,647.00		195,988,647.00	Supply of Communication Equipment for the New Control Tower of Clark International Airport. Contract Duration 390 Calendar Days. CY 2024 - Php104,077,607	
BIP2024-005	Airside Access Road	SPMD	No	Competitive Bidding	1Q-2Q			GoP	43,000,000.00		43,000,000.00	Patrol Road going to and from the New Passenger Terminal Building. CY 2024 - Php15,000,000	
TOTAL										398,988,647.00		398,988,647.00	

Prepared by:

TINA ROSE R VILLA Head, BAC-VSecretarian

ANTONIO M. BAUTISTA Administrative Officer IV, PPMD-BAC Secretariat Division Recommended by:

GISELAZ! MALALO Charperson

VERGEL Q. PARAS Member

d by:

MARK P. TORRES

Vice Chairperson

AYAN PAUL S. GALURA

SAMUEL JOHN L. VII

Approved by:

HEDDA Y. RULONA Officer-in-Charge

Office of the President and CEO

