



05 December 2023

ENGR. MAY LUCERO
Authorized Representative
A.M BROTHERS CONSTRUCTION, INC.
Unit D 2/F A, Abacast Travel Building,
Antero Soriano Highway, Bacao II,
General Trias, Cavite City

Subject: NOTICE TO PROCEED

Repair and Improvement of the Athletes Village, Operation and Maintenance of the NCC Sports Facilities

Dear Engr. Lucero:

In connection with the Contract for the Repair and Improvement of the Athletes Village, Operation and Maintenance of the NCC Sports Facilities, with a Contract amount of **Pesos:** Fourteen Million Four Hundred Eighty Two thousand Three Hundred Ten Pesos and 61/100 Centavos (Php14,482,310.61) inclusive of all applicable taxes and fees, for the duration of one hundred fifty (150) calendar days, you are hereby directed to commence construction activities in accordance with the terms and conditions stipulated in the Contract seven (7) calendar days from receipt hereof.

Please acknowledge receipt and return to us one (1) copy of the duly signed Notive within five (5) calendar days from receipt hereof.

For your information and guidance.

Truly yours,

ENGR. JOSHUA M. BINGCANG Office of the President and CEO

Conforme:

ENGR. MAY LUCERO
Authorized Representative
A.M Brothers Construction, Inc

Date: JANUARY 8, 2024

BCDV.

General Services Division
FE2023-2264





