

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

CONSTRUCTION OF PN MODULAR FACILITIES AT BNS LOT 1

BID BULLETIN NO. 01

This Bid Bulletin refers to the updated schedule of bidding activities for the **Construction of PN Modular Facilities**, as follows:

Pre-Bid Conference	May 27, 2024
Last Day for Request for Clarifications	July 12, 2024
Last Day for the Issuance of Supplemental/Bid Bulletins	July 15, 2024
Last Day of Submission and Receipt of Bids	July 22, 2024
Opening of Bids	July 22, 2024

Attached is the revised Timetable of Bidding Activities.

Issued this 17th day of May 2024.

GISELAY Z. KALALO
Chairperson

CONSTRUCTION OF PN MODULAR FACILITIES AT BNS LOT 1

BIDDING SCHEDULE OF ACTIVITIES*

No.	Activities	Time	Date	
1	Pre-Procurement Conference	10:00 AM	Friday, May 10, 2024	
2	Advertisement/Posting of Invitation to Bid		Tuesday, May 14, 2024	
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Tuesday, May 14, 2024	Sunday, July 21, 2024
		8:00 AM to 9:00 AM	Monday, July 22, 2024	
4	Pre-Bid Conference	10:00 AM	Monday, May 27, 2024	
5	Last Day for Request for Clarifications		Friday, July 12, 2024	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Monday, July 15, 2024	
7	Last Day of Submission and Receipt of Bids	9:00 AM	Monday, July 22, 2024	
8	Opening of Bids	10:00 AM	Monday, July 22, 2024	
9	Detailed Evaluation of Bids (Technical and Financial)		Tuesday, July 23, 2024	Monday, July 29, 2024
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)**		Monday, July 29, 2024	
11	Approval of BAC Resolution declaring LCB		Monday, July 29, 2024	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Monday, July 29, 2024	
13	Post-Qualification of the Bidder with LCB		Tuesday, July 30, 2024	Monday, August 12, 2024
14	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Monday, August 12, 2024	
15	Issuance of Notice to Losing Bidders		Monday, August 12, 2024	
16	Approval of BAC Resolution declaring LCRB		not later than	Monday, August 19, 2024
17	Approval and Issuance of Notice of Award		not later than	Tuesday, August 20, 2024
18	Contract Preparation, Approval and Signing		not later than	Friday, August 30, 2024
19	Issuance of Notice to Proceed		not later than	Tuesday, September 3, 2024

**Subject to change*

*** Dependent on health and travel restrictions and conditions*