

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

Construction of New Clark City Underground Utilities Phase 1

**BID BULLETIN NO. 05
(Revised Bidding Schedule)**

Due to the post-disqualification of the Bidder with the Lowest Calculated Bid (LCB), the BAC-I Technical Working Group (TWG) shall proceed with the post-qualification of the Bidder with the second/next LCB. This second LCB shall have the same fresh period for the conduct of post-qualification for the project pursuant to Section 34.8 of the Revised Implementing Rules and Regulations (RIRR) of the Republic Act (R.A.) No. 9184. Hence, the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Activity	Date/s	
Deliberation on the results of the Post-qualification for the 1st LCB	17 June 2025	
Issuance of Notice to Post-disqualified Bidder	17 June 2025	
Issuance of Notice of Conduct of Post-Qualification for the 2nd LCB	17 June 2025	
Post-qualification of the Bidder with the Next LCB	18 June 2025	30 June 2025
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB)*	30 June 2025	
Approval of BAC Resolution declaring LCRB and Notice of Award*	09 July 2025	
Contract Preparation, Approval, and Signing*	On or before 21 July 2025	
Issuance of Notice to Proceed*	On or before 28 July 2025	

***Subject to change**

*Bid Bulletin No. 05: Revised Bidding Schedule for the Bidding for the Construction
New Clark City Underground Utilities Phase 1
June 2025/1*

Page 1 of 2

Issued this 17th day of June 2025.

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

ATTY. ELVIRA V. ESTANISLAO

Chairperson

BACI2025-0196

*Bid Bulletin No. 05: Revised Bidding Schedule for the Bidding for the Construction
New Clark City Underground Utilities Phase 1
June 2*

Page 2 of 2