


Office of the President  
 BASES CONVERSION AND DEVELOPMENT AUTHORITY

2011 PROCUREMENT MONITORING REPORT  
 For All Procurements Done through Public Bidding  
**CONSULTANCY SERVICES**

ITB No.	Procurement Program/Project	PMO/End-User	Schedule of each Procurement Activity										Approved Budget for the Contract	Awardee/ Amount of the Contract	Approving Authority	Source of Fund	
			Pre-Proc Conf	Ads/Post of IAEB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed					Delivery/ Completion/Ac cpt.
1	Consultancy Services for the Communication & Development Advocacy Services (2011-2012)	Public Affairs Dept.	10/19/11	10/22/11 to 10/30/11	10/28/2011 (elig); 11/29/11	11/10/11 to 11/14/11	11/09/11 (elig); 12/13/11 (tech); 12/23/11 (financial)	12/14/11 to 12/15/11	12/22/11	12/27/11	01/06/12	12/28/11 (date of issuance)	12/28/11 to 12/27/12	6,000,000	5,999,980.00	PCEO	BCDA COB
2	Consultancy Services for the Production of 2011 Annual Report	Public Affairs Dept.	09/20/11	10/14/11 to 11/21/11	10/20/2011 (elig); 11/14/11	10/26/11 to 10/27/11	10/25/11 (elig); 11/28/11 (tech); 12/07/11 (financial)	11/29/11 to 12/01/11	12/12/11	12/27/11	12/27/11	12/28/11 (date of issuance)	12/29/11 to 12/29/12	1,000,000	999,878.65	PCEO	BCDA COB
<b>TOTAL</b>													<b>7,000,000</b>	<b>6,999,859</b>			


Prepared by:

  
**MA. SONIA T. MENDOZA**  
 Head-Secretariat, BAC for Consultancy Services

Submitted by:

  
**ELEANOR L. ATIENZA**  
 Chairperson, BAC for Consultancy Services

Approved by:

  
**ARNEL PACIANO D. CASANOVA, Esq.**  
 President and CEO