

Office of the President
BASES CONVERSION AND DEVELOPMENT AUTHORITY


PROCUREMENT MONITORING REPORT January to December 2017
SPECIAL BIDS AND AWARDS COMMITTEE FOR THE CLARK INTERNATIONAL AIRPORT EXPANSION PROJECT

	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule of each Procurement Activity													Source of Funds	ABC (In Php)	Contract Cost (In Php)	Invited Observers	Total No. of Entities who Acquired Bid Docs	Total No. of Bidders Who Submitted Bids	Total No. of Bidders who passed Eligibility Stage	Remarks (explain changes in the APP)		
				Pre-Proc Conf.	Ads/Post of IB or REI	Pre-Bid Conf.	1st One-on-One Interview	2nd One-on-One Interview	Opening of Bids (Eligibility)	Eligibility Eval.	Opening of Bids (Technical)	Tech Eval.	Opening of Bids (Financial)	Post Qual.	Notice of Award	Contract Signing									Notice to Proceed	Delivery/ Completion
1	Procurement of the Engineering, Procurement and Construction for the New Clark International Airport (CIA) Passenger Terminal Building	BDOG	BOT LAW	N/A	21 July 2017 to 05 August 2017	Aug 22	Sept 11, 12 & 13	Oct 16 & 17	Dec 5	Dec 5	Dec 7	Dec 7-11	Dec 14	Dec 14-17	Dec 18	For Signature		Corporate Operating Budget	12,550,000,000	9,360,000,000	Civil Aviation Authority of the Phil., Department of Transportation, Clark International Airport Corp., Commission on Audit, BCDA Internal Audit Services Office	12	7	5		
2																										


Prepared by:



MARGARITA G. IGNACIO
Secretariat, SBAC

Submitted by:


JOSHUA M. BINGCANG
Chairperson, SBAC

Approved by:


VIVENCIO B. DIZON
President and CEO



Handwritten mark