Office of the President BASES CONVERSION AND DEVELOPMENT AUTHORITY

PROCUREMENT MONITORING REPORT (January to December 2013)

For All Procurements Done through Public Bidding
BIDS AND AWARDS COMMITTEE FOR SCTEP & INFRASTRUCTURE

ITB No.	Procurement Program/Project	PMO/End User	Schedule of each Procurement Activity											Approved	Awardee/ Amount	Approving	Source of	List of Observers	
			Pre-Proc Conf.	Ads/Post of IAEB	Pre-Bid Conf	Eligibilit y Check	Sub/Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion/ Accpt.	Budget for the Contract	of the Contract	Authority	Fund	Professional Organizations	NGO
		SCTEX Services	Jan 22, 2013	Jan 25&30, 2013	Feb 7, 2013	NA	Mar 1, 2013	Mar 2-4,201	Mar 5 to Apr 10, 2013	NA	NA	NA	NA	PhP59.664M	NA	Board	Corporate Funds	(1) Philippine Constructors Association, Inc.; (2) National Construction Association of the Philippines	Procurement Watch
	Re-Bidding of the Heavy Maintenance Works along SCTEX	SCTEX Services	May 8, 2013	May 14, 2013	May 22, 2013	NA	Jun 4, 2013	Jun 5, 2013	Jun 5-7, 2013	21-Jun-13	18-Jul-13	20-Jul-13	NA	PhP59.664M	4B Construction Corporation/ PhP 55.84 M	Board	Corporate Funds	(1) Philippine Constructors Association, Inc.; (2) National Construction Association of the Philippines	Procurement Watch
	Construction of BCDA Infrastructure Works in BGC, Package 2	PMD	5-Aug-13	15, 16, 19 Aug 2013	23-Aug-13	NA	19-Sep-13	20-27 Sept 2013	27 Sept -13 October 2013	26-Nov-13	8-Jan-14	For approval of PCEO	NA	PhP 138.28 M	Pragmatic Development and ConstructionCorpor ation/ PhP 122.81 million		Corporate Funds	1150 2000	Procurement Watch

Dropored by

Secretariat, BAC for STEP & Infrastructure

Submitted by

ATTY. REGINA SALVE R. LAPUZ Chairman, BAC for STEP & Infrastructure Approved b

ARNEL PACIANO D. CASANOVA, Esq.

President and CEO

