## BASES CONVERSION AND DEVELOPMENT AUTHORITY (BCDA) Bids and Awards Committee for Consulting Services (BAC-C) PROCUREMENT MONITORING REPORT (January to June 2022)

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurem ent Activity?	Mode of Procurement											Source of	ABC (PhP)		Co	ontract Cost (Ph	P)	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining				
					Pre-Proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Funds	Total	MOOE	со	Total	MOOE	со								changes from the APP
	TED PROCUREMENT ACTIVITIES																								Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
149	REBIDDING OF THE CONSULTING SERVICES FOR THE CMS FOR THE CONSTRUCTION OF VARIOUS STRUCTURES AND FACILITIES WITHIN THE 100-HECTAPE AREA AT BATAAN TECHNOLOGY PARK, MORONG, BATAAN – PHASE 1, PACKAGE 2 (Second Rebidding)	ESSD	NO	Competitive Bidding	6-Dec-21	11-Dec-21	26-Jan-22	! 14-Jan-22	21-Feb-22	2 3-Mar-22	18-Mar-22	23-Mar-22	9-Apr-22	18-Apr-22	720 CD	2Q CY 2024	GoP	88,435,200,00		88,435,200,00	81,526,444.51		81,526,444,5	81 National Constructors Asso, of the Phil. Internal Audit Service Office Phil. Constructors Asso, Inc. Commission on Audit			17-Dec-2021				
23	Consulting Services for the Production of the BCDA 2021 Annual Report	PAD	NO	NP-53,9 Small Value Procurement	N/A	2-Feb-22	N/A	N/A	N/A	N/A	N/A	1-Mar-22	15-Mar-22	17-Mar-22	197 CD	3Q-4Q CY 2022	Corporate Budget	1,000,000,00	1,000,000.00		999,922,00	999,922,00		N/A	N/A	N/A	N/A	N/A	N/A		
010	Consulting Services (Technical Consultant for Social Support Division Clark) - Engagement of Highly Technical Consultant for the Conversion and Development Group (CDG) for New Clark City	ESSD	NO	NP-53,7 Highly Technical Consultant	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-Jun-22					Corporate Budget	705,882.00	705,882,00		300,000.00	300,000,00		N/A	N/A	N/A	N/A	N/A	N/A		
3C2022- )37	Technical Consultancy Services - Consulting Services for the Estate Management Framework for Clark and the Overall Strategy Framework for the Metro Manija Subway Project affected areas	BDD	NO	NP-53,7 Highly Technical Consultant	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-Mar-22	1-Apr-22	1-Apr-22	182 CD	3Q-4Q CY 2022	Corporate Budget	692,783.00	692,783.00		689,655.18	689,655,18		N/A	N/A	N/A	N/A	N/A	N/A		
															Total Alloted	Budget of Procure	ement Activities	90,833,865,00													
Total Contract Price of Procurement Activities Cond														83,516,021,69																	
														Total Savi	ngs (Total Allo	ted Budget - Total	Contract Price)	7.317.843.31													

Prepared by:

MELINDA M. DOCALLOS Head, BAC Secretariat

ANTONIO M. BAUTISTA
Administrative Officer IV, BAC Secretariat Division

LOHRÉN D. CABELLON
Property Assistant II. Procurement and Property Management Department
Member. BAC Secretanar-Consulting Services

Recommended for Approval by: ALEEN ANUNCIACION R. ZOSA
Chairperson. BAC for Consulting Services

ARISOTLE B. BATUHAN
Officer-In-Charge, Office of the President & CEO