

Bases Conversion and Development Authority (BCDA)
Bids and Awards Committee for Consulting Services
Procurement Monitoring Report 1st Semester - January to June 2025

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)						Contract Cost (PhP)						Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)						
COMPLETED PROCUREMENT ACTIVITIES																																					
BC2024-033	Construction Management and Supervision for the Construction of Residential Complex at BNS Lot 1	ESSD	No	Competitive Bidding	08-Nov-2024	14-Nov-2024	15-Jan-2025	09-Dec-2024	27-Jan-2025	28 January-03 February 2025	19 - 28 February 2025	03-Mar-2025	05-Mar-2025	02-Apr-2025	14-Apr-2025	06-Oct-2026	06-Oct-2026	Government of the Philippines (current year's and continuing budget)	16,665,600.00		16,665,600.00	16,660,439.91		16,660,439.91	Philippine Chamber of Commerce and Industry; Commission on Audit; Volunteers Against Crime and Corruption; and Confederation of Filipino Consulting Organizations (COFILCO)	19-November-2024	N/A										
BC2025-002	Consulting Services of a Highly Technical Consultant under the Office of the President and CEO	OPCEO	No	Negotiated Procurement - Highly Technical Consultants	06-Nov-2024	N/A	N/A	N/A	N/A	N/A	N/A	16-Jan-2025	20-Jan-2025	21-Jan-2025	21-Jan-2025	21-Jul-2025	Corporate Budget	480,000.00	480,000.00		480,000.00	480,000.00		N/A	N/A	N/A											
BC2025-013	Procurement of Consulting Services for the Production of the BCDA 2024 Annual Report	PAD	No	Competitive Bidding	28-Jan-2025	30-Jan-2025	05-Mar-2025	21-Feb-2025	21-Mar-2025	22-24-Mar-2025	05-14-Apr-2025	11-Apr-2025	14-Apr-2025	15-Apr-2025	15-Apr-2025	15-Apr-2026	15-Apr-2026	Corporate Budget	2,000,000.00	2,000,000.00		1,998,000.00	1,998,000.00		Commission on Audit; Confederation of Filipino Consulting Organizations (COFILCO); and Volunteers Against Crime and Corruption	31-January-2025	N/A										
BC2025-026	Procurement of Consulting Services for the Preparation of the Comprehensive Master Development Plan for Camp John Hay, Baguio City	LADD	No	Competitive Bidding	28-Jan-2025	01-Feb-2025	27-Mar-2025	07-Mar-2025	23-Apr-2025	29-30-Apr-2025	06-13-May-2025	14-May-2025	15-May-2025	04-Jun-2025	09-Jun-2025	09-Mar-2026	09-Mar-2026	Corporate Budget	45,000,000.00	45,000,000.00		44,266,849.91	44,266,849.91		Commission on Audit; Confederation of Filipino Consulting Organizations (COFILCO); and Volunteers Against Crime and Corruption	04-February-2025	N/A										
BC2025-031	Procurement of Consulting Services for the Construction Management and Supervision (CMS) for the Construction of BCDA Corporate Headquarters at Bonifacio Global City, Taguig City	ESSD	No	Competitive Bidding	21-Mar-2025	25-Mar-2025	05-May-2025	15-Apr-2025	20-May-2025	21-26-May-2025	05-16-Jun-2025	18-Jun-2025	25-Jun-2025	3Q CY 2025	4Q CY 2026		Corporate Budget	48,081,600.00		48,081,600.00	40,093,289.49		40,093,289.49	Commission on Audit; Confederation of Filipino Consulting Organizations (COFILCO); and Volunteers Against Crime and Corruption	25-March-2025	N/A											
Total Alloted Budget of Procurement Activities																		112,227,200.00	47,480,000.00	64,747,200.00																	
Total Contract Price of Procurement Activites Conducted																					103,498,579.31	46,744,849.91	56,753,729.40														
Total Savings (Total Alloted Budget - Total Contract Price)																		8,728,620.69																			

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
ONGOING PROCUREMENT ACTIVITIES																																		
BC2025-020	Procurement of Consulting Services for the Detailed Engineering Design of Clark International Airport Airside Expansion Project (Runway 3)	SPMD	No	Competitive Bidding	25-Apr-2025	15-May-2025	08-July-2025	18-June-2025	3Q CY 2025				3Q CY 2026				Government of the Philippines (current year's and continuing budget)	229,001,476.48		229,001,476.48							Philippine Chamber of Commerce and Industry; Commission on Audit; Volunteers Against Crime and Corruption; and Confederation of Filipino Consulting Organizations (COFILCO)	15-May-2025	N/A					
Total Alloted Budget of On-going Procurement Activities																229,001,476.48		229,001,476.48																

Prepared by:
[Redacted]
JULE GIAN MAE R. TORRES
Head, Secretariat
[Redacted]
ANTONIO M. BAUTISTA
Administrative Officer, PPMD-BAC Secretariat Division

Recommended for Approval by:
[Redacted]
ATTY. GISELA Z. KALALO
Chairperson
[Redacted]
ATTY. CHRISTIAN T. DULDULAO
Member
[Redacted]
MADONNA M. CINCO
Member

[Redacted]
ENGR. RICHARD BRIAN M. CEPE
Vice Chairperson
[Redacted]
ERWIN KENNETH R. PERALTA
Member

Approved by:
[Redacted]
ENGR. JOSHUA M. BINGCANG
President and CEO
[Redacted]

