

**Bases Conversion and Development Authority (BCDA)  
Bids and Awards Committee for Consulting Services  
Procurement Monitoring Report 2nd Semester - July to December 2025**

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																
BC2025-032	Procurement of Consulting Services for the Re-Bidding of the Construction Management and Supervision (CMS) of the New Clark City Underground Utilities Phase 1	ESSD	No	Competitive Bidding	07-Jul-2025	09-Jul-2025	08-Aug-2025	21-Jul-2025	22-Aug-2025	23 - 26 Aug 2025	03 - 12 Sep 2025	12-Sep-2025	15-Sep-2025	25-Nov-2025	25-Nov-2025	25-Feb-2027	GAA	32,592,000.00		32,592,000.00	31,613,080.80		31,613,080.80	Philippine Chamber of Commerce and Industry; Commission on Audit; Volunteers Against Crime and Corruption; and Confederation of Filipino Consulting Organizations (COFILCO)	10-July-2025	N/A						
BC2025-037	Procurement of Consulting Services for the Production of BCDA Corporate Video	OPCEO	No	Competitive Bidding	08-Jul-2025	10-Jul-2025	14-Aug-2025	29-Jul-2025	28-Aug-2025	29 Aug - 03 Sep 2025	12 - 19 Sep 2025	19-Sep-2025	22-Sep-2025	07-Oct-2025	08-Oct-2025	08-Apr-2026	COB	5,000,000.00	5,000,000.00		4,990,000.00	4,990,000.00		Philippine Chamber of Commerce and Industry; Commission on Audit; Volunteers Against Crime and Corruption; and Confederation of Filipino Consulting Organizations (COFILCO)	11-July-2025	N/A						
BC2025-014	Procurement of Consulting Services for the BCDA Strategic Communications and Developmental Advocacy Program	PAD	No	Competitive Bidding	12-Aug-2025	16-Aug-2025	13-Oct-2025	19-Sep-2025	29-Oct-2025	29 Oct - 05 Nov 2025	15 - 24 Nov 2025	24-Nov-2025	01-Dec-2025	19-Dec-2025	22-Dec-2025	22-Dec-2026	COB	10,000,000.00	10,000,000.00		9,878,400.00	9,878,400.00		Commission on Audit; Confederation of Filipino Consulting Organizations (COFILCO); and Volunteers Against Crime and Corruption	18-August-2025	N/A						
BC2025-021	Procurement of Consulting Services for the Preparation of Flood Control Master Plan for Clark Freeport Zone	LADD	No	Competitive Bidding	08-Aug-2025	16-Aug-2025	13-Oct-2025	19-Sep-2025	30-Oct-2025	31 Oct - 10 Nov 2025	10 - 15 Dec 2025	15-Dec-2025	19-Dec-2025	Jan 2026	Oct 2026		COB	34,977,600.00		34,977,600.00	34,858,272.00		34,858,272.00	Commission on Audit; Confederation of Filipino Consulting Organizations (COFILCO); and Volunteers Against Crime and Corruption	18-August-2025	N/A						
BC2025-036	Procurement of Consulting Services for the Production of the BCDA 2025 Annual Report	PAD	No	Competitive Bidding	02-Sep-2025	09-Sep-2025	16-Oct-2025	30-Sep-2025	03-Nov-2025	04 - 07 Nov 2025	19 - 27 Nov 2025	27-Nov-2025	01-Dec-2025	19-Dec-2025	19-Dec-2025	19-Dec-2026	COB	2,500,000.00	2,500,000.00		2,488,000.00	2,488,000.00		Commission on Audit; Confederation of Filipino Consulting Organizations (COFILCO); and Volunteers Against Crime and Corruption	10-September-2025	N/A						
BC2025-029	Procurement of Consulting Services for the Preparation of the Updated Master Development Plan of Bonifacio Global City, Taguig City	LADD	No	Competitive Bidding	26-Sep-2025	01-Oct-2025	03-Nov-2025	14-Oct-2025	17-Nov-2025	18 - 21 Nov 2025	29 Nov-05 Dec 2025	05-Dec-2025	09-Dec-2025	19-Dec-2025	19-Dec-2025	19-Sep-2026	COB	49,627,200.00	49,627,200.00		49,627,200.00	49,627,200.00		Commission on Audit; Confederation of Filipino Consulting Organizations (COFILCO); and Volunteers Against Crime and Corruption	01-October-2025	N/A						

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)														
					Pre-procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)													
BC2025-015	Procurement of Consulting Services for the BCDA 2025 Client Satisfaction Measurement	PAD	No	Small Value Procurement	30-Sept-2025	17-Oct-2025	21-Oct-2025	28-Oct-2025	28-Oct-2025	29 Oct - 12 Nov 2025	13 Nov - 12 Dec 2025	18-Dec-2025	26-Dec-2025	06-Jan-2026	06-Jan-2026	06-Jan-2027	COB	800,000.00	800,000.00		650,000.00	650,000.00		N/A	N/A																				
BC2025-034	Engagement of Transaction Advisory Services for the Selection of the Joint Venture Partner for the New Clark City ICT Passive Infrastructure Project	ICTD	No	Negotiated Procurement - United Nations (UN) Agencies, International Organizations or International Financing	05-Aug-2025	N/A	N/A	N/A	N/A	N/A	N/A	24-Sep-2025	20-Oct-2025	30-Oct-2025	30-Oct-2025	30-Oct-2027	COB	24,900,000.00	24,900,000.00		24,900,000.00	24,900,000.00		N/A	N/A																				
BC2025-001	Consulting Services of a Highly Technical Consultant in the Office of the Chairperson	OC	No	Negotiated Procurement - Highly Technical Consultant	15-Sept-2025	N/A	N/A	N/A	N/A	N/A	N/A	30-Sept-2025	03-Oct-2025	20-Oct-2025	21-Oct-2025	21-Apr-2026	COB	540,000.00	540,000.00		540,000.00	540,000.00		N/A	N/A																				
BC2025-038	Consulting Services of a Highly Technical Consultant for the Aya Ethno Botanical Center Project	ESSD	No	Negotiated Procurement - Highly Technical Consultant	29-Sept-2025	N/A	N/A	N/A	N/A	N/A	N/A	10-Oct-2025	17-Oct-2025	06-Nov-2025	07-Nov-2025	07-Apr-2026	COB	250,000.00	250,000.00		250,000.00	250,000.00		N/A	N/A																				
BC2025-010	Procurement of Consulting Services for the New Clark City Website Hosting and Maintenance for C.Y. 2026	IPMD	No	Small Value Procurement	13 Nov 2025	20 Nov 2025	25 Nov 2025	09 Dec 2025	09 Dec 2025	10 - 15 Dec 2025	N/A	19 Dec 2025	Jan 2026	Jan 2027	Jan 2027	COB	1,000,000.00	1,000,000.00		956,413.00	956,413.00		N/A	N/A						The conduct of procurement is delegated to the support unit duly authorized by the BAC through a Resolution approved by the HoPE.															
<b>Total Alloted Budget of Procurement Activities</b>																	<b>162,186,800.00</b>	<b>94,617,200.00</b>	<b>67,569,600.00</b>																										
<b>Total Contract Price of Procurement Activities Conducted</b>																																													
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																	<b>1,435,434.20</b>																												

**Prepared by:**  
 JULE GIAN MAE R. TORRES  
 Head, Secretariat  
 ANTONIO M. BAUTISTA  
 Administrative Officer, PPMD-BAC Secretariat Division

**Recommended for Approval by:**  
 ATTY. GISELA Z. KALALO  
 Chairperson  
 ATTY. NOVELYN B. CARINAN  
 Member  
 MADONNA M. CINCO  
 Member

ENGR. RICHARD BRIAN M. CEPE  
 Vice Chairperson  
 ERWIN KENNETH R. PERALTA  
 Member

**Approved by:**  
 ENGR. JOSHUA M. BINGCANG  
 President and CEO