

BASES CONVERSION AND DEVELOPMENT AUTHORITY (BCDA)



ANNUAL PROCUREMENT PLAN FOR FY 2026

INDICATIVE  FINAL  UPDATED [Version No. 1]  
Bids and Awards Committee for Consulting Services (BAC-C)

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Code - PAP)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
<b>General Requirements</b>											
<b>Highly Technical Consultants</b>											
Technical Consultancy Services	OC	Technical Consultancy Services	Highly Technical Consultants	No	N/A	01-2026	03-2026	COB	2,880,000	Fit-for-Purpose	BC2026-001
Technical Consultancy Services	OPCEO	Technical Consultancy Services	Highly Technical Consultants	No	N/A	02-2026	03-2026	COB	1,500,000	Fit-for-Purpose	BC2026-002
Technical Services - Financial Consultant	ACD	Technical Services - Financial Consultant	Highly Technical Consultants	No	N/A	03-2026	04-2026	COB	400,000	Fit-for-Purpose	BC2026-003
Technical Consultancy Services	ESSD	Technical Consultancy Services	Highly Technical Consultants	No	N/A	01-2026	02-2026	COB	600,000	Fit-for-Purpose	BC2026-004
Consultancy Services-Medical Services	HRMD	Consultancy Services-Medical Services	Highly Technical Consultants	No	N/A	01-2026	01-2026	COB	1,800,000	Fit-for-Purpose	BC2026-005
Technical Consultancy Services	BDD	Technical Consultancy Services	Highly Technical Consultants	No	N/A	02-2026	03-2026	COB	1,200,000	Fit-for-Purpose	BC2026-006
Poro Point Seaport Modernization Project	BDD	Poro Point Seaport Modernization Project	Highly Technical Consultants	No	N/A	02-2026	03-2026	COB	74,899,000	Fit-for-Purpose	BC2026-007
Consultancy Services-Technical, Creatives and Editorial	IPMD	Consultancy Services-Technical, Creatives and Editorial	Highly Technical Consultants	No	N/A	03-2026	04-2026	COB	500,000	Fit-for-Purpose	BC2026-008
<b>Surveys</b>											
Conduct of Land Survey for Various BCDA Properties	LADD	Conduct of Land Survey for Various BCDA Properties	Competitive Bidding	No	HRRB/SRRB	03-2026	06-2026	COB	5,000,000	Fit-for-Purpose	BC2026-009
<b>Other Projects</b>											
New Clark City Website	IPMD	Procurement of one consulting firm for the revamp of the NCC website which will feature an integrated reservation system for NGAC sports facilities and prominently highlight investment opportunities in NCC	Competitive Bidding	No	HRRB/SRRB	03-2026	06-2026	COB	3,000,000	Fit-for-Purpose	BC2026-010
BCDA Website Design and Development	IPMD	Procurement of one consulting firm for the redesign of the BCDA Corporate website	Competitive Bidding	No	HRRB/SRRB	03-2026	06-2026	COB	4,400,000	Fit-for-Purpose	BC2026-011
BCDA Group Video	IPMD	Procurement of one consulting firm for the Production of video for BCDA and its ecozones	Competitive Bidding	No	HRRB/SRRB	03-2026	06-2026	COB	9,000,000	Fit-for-Purpose	BC2026-012

Annual Report	PAD	Annual Report	Competitive Bidding	No	HRRB/SRRB	03-2026	06-2026	COB	2,500,000	Fit-for-Purpose	BC2026-013
Strategic Communication and Advocacy Program for BCDA	PAD	Strategic Communication and Advocacy Program for BCDA	Competitive Bidding	No	HRRB/SRRB	03-2026	06-2026	COB	5,000,000	Fit-for-Purpose	BC2026-014
Client Satisfaction Measurement Report	PAD	Client Satisfaction Measurement Report	Small Value Procurement	No	HRRB/SRRB	07-2026	08-2026	COB	800,000	Fit-for-Purpose	BC2026-015
Web-based Quad- Media Monitoring Services	PAD	Web-based Quad-Media Monitoring Services	Small Value Procurement	No	HRRB/SRRB	07-2026	08-2026	COB	1,000,000	Fit-for-Purpose	BC2026-016
Production of BCDA Coffee Table Book	PAD	Production of BCDA Coffee Table Book	Competitive Bidding	No	HRRB/SRRB	03-2026	05-2026	COB	7,000,000	Fit-for-Purpose	BC2026-017
Technical Services - Tax Consultant	ACD	Technical Services - Tax Consultant	Small Value Procurement	No	HRRB/SRRB	02-2026	03-2026	COB	1,000,000	Fit-for-Purpose	BC2026-018
Navy Village Road Network - DED	ESSD	Navy Village Road Network - DED	Competitive Bidding	No	HRRB/SRRB	03-2026	06-2026	COB	18,000,000	Fit-for-Purpose	BC2026-019
OGCC Special Assessment Fees	LSG	OGCC Special Assessment Fees	Agency-to-Agency	No	N/A	01-2026	12-2026	COB	4,600,000	Fit-for-Purpose	BC2026-020
OSG Allowances	LSG	OSG Allowances	Agency-to-Agency	No	N/A	01-2026	01-2026	COB	1,404,000	Fit-for-Purpose	BC2026-021
Business Case and Pre-Feasibility Study - NCC Estate Management	SPMD	Business Case and Pre-Feasibility Study - NCC Estate Management	Competitive Bidding	No	HRRB/SRRB	03-2026	06-2026	COB	40,000,000	Fit-for-Purpose	BC2026-022
CMS - Construction of the Pasig-Potrero Bridge Long-term Solution	SPMD	CMS - Construction of the Pasig-Potrero Bridge Long-term Solution	Competitive Bidding	Yes	HRRB/SRRB	12-2025	03-2026	COB	273,259,627.34	Fit-for-Purpose	BC2026-023
Consulting Services for the Detailed Engineering Design of Clark International Airport Airside Expansion Project (Runway 3)	SPMD	Consulting Services for the Detailed Engineering Design of Clark International Airport Airside Expansion Project (Runway 3)	Competitive Bidding	Yes	HRRB/SRRB	12-2025	03-2026	GAA	229,001,476.48	Fit-for-Purpose	BC2026-024
Consultancy Services - New Clark City Traffic Management Plan	SPMD	Consultancy Services - New Clark City Traffic Management Plan	Competitive Bidding	No	HRRB/SRRB	03-2026	05-2026	COB	7,500,000	Fit-for-Purpose	BC2026-025
DED - Dolores Mabalacat Interchange	SPMD	DED - Dolores Mabalacat Interchange	Competitive Bidding	No	HRRB/SRRB	03-2026	06-2026	COB	10,000,000	Fit-for-Purpose	BC2026-026
CMS for the Connector Road from CM Recto to Airport Road	SPMD	CMS for the Connector Road from CM Recto to Airport Road	Competitive Bidding	No	HRRB/SRRB	03-2026	05-2026	COB	8,650,000	Fit-for-Purpose	BC2026-027
CMS - CRK Expansion Project - Construction of Apron	SPMD	CMS - CRK Expansion Project - Construction of Apron	Competitive Bidding	No	HRRB/SRRB	06-2026	09-2026	COB	50,000,000	Fit-for-Purpose	BC2026-028
Construction Management and Supervision of the Construction of Hacienda Luisita Interchange Expansion Project	SPMD	Construction Management and Supervision of the Construction of Hacienda Luisita Interchange Expansion Project	Competitive Bidding	No	HRRB/SRRB	03-2026	05-2026	COB	14,224,000	Fit-for-Purpose	BC2026-029
IC - Construction of Hacienda Luisita Interchange in SCTEX Package 1 - Southbound Exit	SPMD	IC - Construction of Hacienda Luisita Interchange in SCTEX Package 1 - Southbound Exit	Small Value Procurement	No	HRRB/SRRB	03-2026	03-2026	COB	1,000,000	Fit-for-Purpose	BC2026-030
Feasibility Study of the Clark Integrated Transport System	SPMD	Feasibility Study of the Clark Integrated Transport System	Competitive Bidding	No	HRRB/SRRB	03-2026	06-2026	COB	80,000,000	Fit-for-Purpose	BC2026-031

Transaction Advisory Services - JHSEZ Water and Wastewater	SPMD	Transaction Advisory Services - JHSEZ Water and Wastewater	Highly Technical Consultants	No	HRRB/SRRB	03-2026	03-2026	COB	50,000,000	Fit-for-Purpose	BC2026-032
Transaction Advisory Services - NCC Water and Wastewater	SPMD	Transaction Advisory Services - NCC Water and Wastewater	Highly Technical Consultants	No	HRRB/SRRB	01-2026	02-2026	COB	50,000,000	Fit-for-Purpose	BC2026-033
Master Development Plans and Design Standards and Guidelines for Clark	LADD	Master Development Plans and Design Standards and Guidelines for Clark	Competitive Bidding	No	HRRB/SRRB	02-2026	05-2026	COB	40,000,000	Fit-for-Purpose	BC2026-034
San Fernando Airport Master Plan & Business Case Study	LADD	San Fernando Airport Master Plan & Business Case Study	Competitive Bidding	No	HRRB/SRRB	03-2026	06-2026	COB	70,000,000	Fit-for-Purpose	BC2026-035

Total Amount of Estimated Budget for EPA Projects in Php: 502,261,103.82  
Total Amount of CSEs to be purchased from PS-DBM in Php: 0  
Total Amount of Estimated Budget in Php: 1,070,118,103.82

Prepared by:

Recommended by:

Approved by:

TINA ROSE R. VILLA  
Head, Secretariat  
*Bids and Awards Committee Secretariat*

MARK P. TORRES  
*Bids and Awards Committee Chairperson*

*On Leave*  
JOCELYN L. CANIONES  
*Bids and Awards Committee Vice Chairperson*

ENGR. JOSHUA M. BINGCANG  
President and CEO  
*Head of the Procuring Entity*

ANTONIO M. BAUTISTA  
Administrative Officer  
*PPMD-BAC Secretariat Division*

PATRICK ROEHL C. FRANCISCO  
*Bids and Awards Committee Member*

ATTY. ELAINE A. MADAMBA  
*Bids and Awards Committee Member*

Date : \_\_\_\_\_



Date : \_\_\_\_\_

LEILANI B. MACASAET  
*Bids and Awards Committee Member*  
Date : \_\_\_\_\_

Uncontrolled when printed or emailed