
 
PROCUREMENT MONITORING REPORT (January to June 2021)

Bids and Awards Committee for Infrastructures (BAC-I)

Code
(UACS/P

AP)

Procurement     
Program/Project

PMO/             
End-User

Is this an 
Early 

Procurem
ent 

Activity?

Mode of 
Procurement

Actual Procurement Activity Source of 
Funds

ABC (PhP) Contract Cost (PhP) List of Invited Observers Date of Receipt of Invitation Remarks (Explaining 
changes from the APP)Pre-Proc 

Conf
Ads/Post 

of IB
Pre-bid 

Conf
Eligibility 

Check
Sub/Open 

of Bids
Bid 

Evaluation
Post Qual Notice of 

Award
Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Inspection & 
Acceptance

Total MOOE CO Total MOOE CO

COMPLETED PROCUREMENT ACTIVITIES Pre-bid Conf Eligibility Check Sub/Open of 
Bids Bid Evaluation Post Qual

Delivery/
Completion/
Acceptance
(If applicable)

BIP2021
-003

Construction of Sewage 
Treatment Plant, Access Road, 
and Freedom Park in Bonifacio 
Capital District, Taguig 
(rebidding)

ESSD NO Competitive 
Bidding

26-Jan-21 1-Feb-21 8-Feb-21 10-Mar-21 10-Mar-21 11-Mar-21 23-Mar-21 7-Jun-21 ON PROCESS ON PROCESS 360 CD GoP ( 151,160,000.00)    151,160,000.00 132,874,113.65 132,874,113.65 National Contructors 
Asso. of the Phil.

Internal Audit Service 
Office

Phil. Constructors 
Asso. Inc.

Commission on Audit

CAC Bishops 
Business Conference

08-Feb-2021

08-Feb-2021

05-Feb-2021

08-Feb-2021

06-Feb-2021

08-Feb-2021

08-Feb-2021

05-Feb-2021

08-Feb-2021

06-Feb-2021

08-Feb-2021

08-Feb-2021

05-Feb-2021

08-Feb-2021

06-Feb-2021

08-Feb-2021

08-Feb-2021

05-Feb-2021

08-Feb-2021

06-Feb-2021

08-Feb-2021

08-Feb-2021

05-Feb-2021

08-Feb-2021

06-Feb-2021

BIP2020
-004

Design, Build and Establishment 
of the National Fiber Backbone 
Phase 1

OEVP NO Competitive 
Bidding

3-Feb-21 17-Feb-21 26-Feb-21 15-Mar-21 15-Mar-21 25-Mar-21 31-Mar-21 16-Apr-21 6-May-21 7-May-21 200 CD GoP ( 1,250,000,000.00) 1,250,000,000.00 1,025,988,195.75 1,025,988,195.75 National Contructors 
Asso. of the Phil.

Internal Audit Service 
Office

Phil. Constructors 
Asso. Inc.

Commission on Audit

CAC Bishops 
Business Conference

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

24-Feb-21

   Total Alloted Budget of Procurement Activities 1,401,160,000.00
Total Contract Price of Procurement Actitvites Conducted 1,158,862,309.40
Total Savings (Total Alloted Budget - Total Contract Price) 242,297,690.60

ON-GOING PROCUREMENT ACTIVITIES
BIP202-
019

Construction of DOE's Water, 
Sewer and Draiange Connections 
in BGC 

ESSD NO NP-53.2 
Emergency 

Cases

NA NA NA NA NA NA NA ON GOING 120 CD Corporate 
Budget

( 20,500,000.00)      20,500,000.00 NA NA NA NA NA NA

Total Alloted Budget of Procurement Activities 20,500,000.00
Total Contract Price of Procurement Actitvites Conducted 0.00
Total Savings (Total Alloted Budget - Total Contract Price) 20,500,000.00
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