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Tustructions fo Bidders

A. General

1. Scope of Bid

1.1, The Procuring Entity named in the BDS, invites bids for the construction of Works, as
described in Section Vi. Specifications.

1.2.  The name, identificafion, and number of lots specific fo this bidding are provided in the
BDS. The contracting strategy and basis of evaluation of lots is described in ITB
Clause 27.

1.3, The successful Bidder will be expected to complete the Works by the intended
completion date specified in SCC Clause 1.17.

2. Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source named in the
BDS, and in the amount indicated in the BRS. It intends 1o apply part of the funds received for
the Project, as defined in the BDS, to cover eligible payments under the Contract for the
Works.

3. Corrupt, Fraudulent, Collusive, Coercive and Obstructive Practices

3.1, Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders and
contractors, shall observe the highest standard of ethics during the procurement and
execution of the contract. In pursuance of this policy, the Funding Source:

(a) defines, for purposes of this provision, the terms set forth below as follows:

(i) “corrupt practice” means behavior on the part of officials in the public
or private sectors by which they improperly and unlawfully enrich
themselves, others, or induce others to do so, by misusing the position
in which they are placed, and includes the offering, giving, receiving,
or soliciting of anything of value to influence the action of any such
official in the procurement process or in contract execution; entering,
on behalf of the Procuring Entity, into any contract or transaction
manifestly and grossly disadvantageous to the same, whether or not
the public officer profited or will profit thereby, and similar acts as
provided in Republic Act 3019;

(i) “fraudulent practice” means a misrepresentation of facts in order to
influence a procurement process or the execution of a contract {o the
defriment of the Procuring Entity, and includes collusive practices
among Bidders {prior to or after Bid submission) designed to establish
bid prices at artificial, non-competitive levels and to deprive the
Procuring Entity of the benefits of free and open competition;

(i) “collusive practices” means a scheme or arrangement between two or
more Bidders, with or without the knowledge of the Procuring Entity,
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designed to esiablish bid prices at artificial, non-competitive levels;
and

{iv)  ‘“coercive practices” means harming or threatening to harm, directly or
indirectly, persons, or their property fo influence their participation in a
procurement process, or affect the execution of a contract;

(v) ‘obstructive practice” is

{aa)  deliberately destroying, falsifying, altering or concealing of
evidence material {0 an administrative proceedings or
investigation or making false statements to investigators in
order to materially impede an administrative proceedings or
investigation of the Procuring Entity or any foreign
govemmentforeign or international financing institution into
allegations of a corrupt, fraudulent, coercive or collusive
practice; and/or threatening, harassing or intimidaiing any
party fo prevent it from disclosing its knowledge of matters
relevant to the administrative proceedings or investigation or
from pursuing such proceedings or investigation; or

{(bb)  acts intended to materially impede the exercise of the
inspection and audit rights of the Procuring Entity or any
foreign  governmentfioreign or intemational  financing
institution herein,

(by  will reject a proposal for award if it determines that the Bidder recommended
for award has engaged in corrupt or fraudulent practices in competing for the
Contract; and

(c) will declare a firm ineligible, either indefinitely or for a stated period of time, to
be awarded Coniract funded by the Funding Source if it at any time
determines that the firm has engaged in corrupt or fraudulent practices in
competing or, or in executing, a Contract funded by the Funding Source.

3.2.  Further, the Procuring Entity will seek to impose the maximum civil, administrative,
andfor criminal penaliies available under the applicable laws on individuals and
organizations deemed to be invoived in any of the practices mentioned in ITB Clause
3.1(a}.

3.3.  Furthermore, the Funding Source and the Procuring Entity reserve the right to inspect
and audit records and accounts of a contractor in the bidding for and performance of a
contract themselves or through independent auditors as reflected in the GCCClause
34.

4, Conflict of Interest

4.1, All Bidders found to have conflicting interests shall be disqualified to participate in the
procurement at hand, without prejudice to the imposition of appropriate administrative,
BOD \’)\(
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4.2.

civil, and criminal sanctions. A Bidder may be considered to have conflicting interests
with another Bidder in any of the events described in paragraphs (a} through {c) and a
general conflict of interest in any of the circumstances set out in paragraphs (d)
through (g) below:

(a) A Bidder has controlling shareholders in common with another Bidder;

(b) A Bidder receives or has received any direct or indirect subsidy from any other
Bidder;

(c) A Bidder has the same legal representative as that of another Bidder for
purposes of this Bid;

(d) A Bidder has a relationship, directly or through third parties, that puts them in a
position to have access to information about or influence on the bid of another
Bidder or influence the decisions of the Procuring Entity regarding this bidding
process;

(e} A Bidder submits more than one bid in this bidding process. However, this
does not limit the participation of subcontractors in more than one bid;

(£) A Bidder who participated as a consuitant in the preparation of the design or
technical specifications of the goods and related services that are the subject
of the bid; or

(g) A Bidder who lends, or temporarily seconds, its personnel to firms or
organizations which are engaged in consulting services for the preparation
related to procurement for or implementation of the project, if the parsonnel
would be involved in any capacity on the same project.

In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents shall be
accompanied by a sworn affidavit of the Bidder that it is not related to the Head of the
Procuring Entity (HoPE), members of the Bids and Awards Committee (BAC),
members of the Technical Working Group {TWG), members of the BAC Secretariat,
the head of the Project Management Office (PMQ} or the end-user unit, and the project
consultants, by consanguinity or affinity up to the third civil degree. On the part of the
Bidder, this Clause shall apply to the following persons:

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder himself;
(b) If the Bidder is a partnership, to all its officers and members;

(c) If the Bidder is a corporation, to all its officers, directors, and controlling
stockholders;

(d) If the Bidder is a cooperative, to all ifs officers, directors, and controlling
shareholders or members; and
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(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b}, {c) or {d) of
this Clause shall correspondingly apply to each of the members of the said JV,
as may be appropriate.

Relationship of the nature described above or failure to comply with this Clause will
result in the automatic disqualification of a Bidder.

5. Eligible Bidders

51.  Unless otherwise indicated in the BDS, ihe following persons shall be efigible to
participate in this Bidding:

(a) Duly licensed Filipino citizens/sole proprietorships;

(b) Partnerships duly organized under the laws of the Philippines and of which at
least seventy five percent (75%) of the interest belongs to citizens of the
Philippines;

(<) Corporations duly organized under the laws of the Philippines, and of which at
least seventy five percent (75%) of the outstanding capital stock belongs fo
citizens of the Philippines;

(d)  Cooperatives duly organized under the laws of the Philippines;

(e) Persons/eniities forming themselves into a JV, i.e., a group of two (2) or more
persons/entities that intend to be jointly and severally responsible or liable for
a particular contract; Provided, however, that, in accordance with Letter of
Insiructions No. 630, Filipino ownership or interest of the joini venture
concerned shall be at least seventy five percent (75%). Provided, further, that
joint veniures in which Filipino ownership or interest is less than seventy five
percent {75%) may be eligible where the structures to be built require the
application of techniques and/or technologies which are not adequately
possessed by a person/entity meeting the seventy five percent (75%) Filipino
ownership requirement. Provided, finally, that in the latter case, Filipino
ownership or interest shall not be less than twenty five percent (25%). For this
purpose, Filipino ownership or interest shall be based on the contributions of
each of the members of the joint venture as specified in their JVA.

52 The Procuring Entity may also invite foreign bidders when provided for under any
Treaty or Intemational or Executive Agreement as specified in the BDS.

§3.  Government owned or controlled corporations (GOCCs) may be eligible fo participate
only if they can establish that they (a) are legally and financially autonomous, (b)
operate under commercial law, and (c) are not attached agencies of the Procuring
Entity.

54. {a) The Bidder must have an experience of having completed a Single Largest
Completed Contract (SLCC) that is similar to this Project, equivalent to at least fifty
percent {50%) of the ABC adjusted, if necessary, by the Bidder to current prices usin
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the Philippine Statistics Authority (PSA) consumer price index. However, confractors
under Small A and Small B categories without similar experience on the contract to be
bid may be allowed to bid if the cost of such contract is not more than the Allowable
Range of Contract Cost (ARCC) of their registration based on the guidelines as
prescribed by the PCAB

(b)  For Foreign-funded Procurement, the Procuring Entity and the foreign
governmentfforeign or international financing institution may agree on another frack
record requirement, as specified in the BDS.

For this purpose, contracts similar to the Project shall be those described in the BDS.

55.  The Bidder must submit a computation of its Net Financial Coniracting Capacity
(NFCC), which must be at least equal {o the ABC to be bid, calculated as follows:

NFCC = [(Current assets minus current liabilities} {15)] minus the value of all
outstanding or uncompleted portions of the projects under ongoing coniracts,
including awarded coniracts yet fo be started coinciding with the contract for this
Project.

The values of the domestic bidder's current assets and current liabilities shall be based
on the latest Audited Financial Statements (AFS) submitted to the BIR.

For purposes of computing the foreign bidders' NFCC, the value of the current assets
and current liabilities shall be based on their audited financial statements prepared in
accordance with international financial reporting standards.

6. Bidder's Responsibilities

6.1.  The Bidder or its duly authorized representative shall submit a sworn statement in the
form prescribed in Section IX as required in ITB Clause 12.1(b)(iii).

6.2.  The Bidder is responsible for the following:
(a) Having taken steps to carefully examine all of the Bidding Documents;

(b)  Having acknowledged all conditions, local or otherwise, affecting the
implementation of the contract;

(©) Having made an estimate of the facilities available and needed for the coniract
to be bid, if any;

(d) Having complied with its responsibility to inquire or secure Supplemental/Bid
Bulletin/s as provided under ITB Clause10.4;

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GoP ar any of
its agencies, offices, corporations, or LGUs, including foreign
government/foreign or international financing institution whose blacklisting
rules have been recognized by the GPPB;
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()

(g)

(h)

(1)

0

Ensuring that each of the documents submitted in satisfaction of the bidding
requirements is an authentic copy of the original, complete, and all statements
and information provided therein are true and correct;

Authorizing the HoPE or its duly authorized representative/s to verify all the
documents submitted;

Ensuring that the signatory is the duly authorized representative of the Bidder,
and granted full power and authority to do, execute and perform any and all
acts necessary to participate, submit the bid, and fo sign and execute the
ensuing confract, accompanied by the duly nofarized Special Power of
Attorney, Board/Parinership Resolution, or Secretary’s Certificate, whichever
is applicable;

Complying with the disclosure provision under Section 47 of RA 9184and its
IRR in relation to other provisions of RA 3019;

Complying with existing labor laws and standards, in the case of procurement
of services. Mareover, bidder undertakes to;

(i) Ensure the entitlement of workers to wages, hours of work, safety and
heaith and other prevailing conditions of work as established by
national faws, rules and regulations; or collective bargaining
agreement; or arbitration award, if and when applicable.

In case there is a finding by the Procuring Entity or the DOLE of
underpayment or non-payment of workers’ wage and wage-related
benefits, bidder agrees that the performance security or portion of the
coniract amount shall be withheld in favor of the complaining workers
pursuant to appropriate provisions of Republic Act No. 9184 without
prejudice to the institution of appropriate actions under the Labor
Code, as amended, and other social legislations.

(i) Comply with occupational safety and health standards and to correct
deficiencies, if any.

In case of imminent danger, injury or death of the worker, bidder undertakes to
suspend contract implementation pending clearance to proceed from the
DOLE Regional Ofiice and to comply with Work Stoppage Order; and

(iii} Inform the workers of their conditions of work, labor clauses under the
contract specifying wages, hours of work and other benefits under
prevailing national laws, rules and reguiations; or collective bargaining
agreement; or arbitration award, if and when applicable, through
posting in two (Z) conspicuous places in the establishment's premises;
and
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(ky  Ensuring that it did not give or pay, directly or indirectly, any commission,
amount, fee, or any form of consideration, pecuniary or otherwise, {0 any
person or official, personnel or representative of the;

Failure fo observe any of the above responsibilities shall be at the risk of the Bidder
concemned.

6.3.  The Bidder, by the act of submitting its bid, shall be deemed to have inspected the site,
determined the general characteristics of the contract works and the conditions for this
Project and examine all instructions, forms, terms, and project requiremenis in the
Bidding Documents,

6.4. It shall be the sole responsibility of the prospective bidder to determine and to satisfy
itself by such means as it considers necessary or desirable as to alt matters periaining
to this Project, including: {a) the location and the nature of the contract, project, or
work; (b) climatic conditions; (c) transportation facilities; (c) nature and condition of the
terrain, geological conditions at the site communication facilities, requirements, location
and availability of construction aggregates and other materials, labor, water, electric
power and access roads; and (d} other factors that may affect the cost, duration and
execution or implementation of the confract, project, or work.

6.5.  The Procuring Entity shall not assume any responsibility regarding erroneous
interpretations or conclusions by the prospective or eligible bidder out of the data
furnished by the procuring entity. However, the Procuring Entity shall ensure that all
information in the Bidding Documenis, including supplemental/bid bulletins issued are
correct and consistent.

6.6.  Before submitting their bids, the Bidders are deemed to have become famifiar with all
existing laws, decrees, ordinances, acts, rules and regulations of the Philippines which
may affect the contract in any way.

6.7.  The Bidder shall bear all costs associated with the preparation and submission of his
bid, and the Procuring Entity will in no case be responsible or liable for those costs,
regardless of the conduct or outcome of the bidding process.

6.8.  The Bidder should note that the Procuring Entity will accept bids only from those that
have paid the applicable fee for the Bidding Documents at the office indicated in the
fnvitation to Bid.

7. Origin of Goods and Services

There is no restriction on the origin of Goods, or Contracting of Works or Services other than
those prohibited by a decision of the United Nations Security Council taken under Chapter Vi
of the Charter of the United Nations

8. Subcontracts

8.1.  Unless otherwise specified in the BDS, the Bidder may subcontract portions of the
Works to an extent as may be approved by the Procuring Entity and stated in the BDS.
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10.

8.2.

8.3.

However, subcontracting of any portion shall not relieve the Bidder from any liability or
obligation that may arise from the contract for this Project.

Subcontracters must submit the documentary requirements under ITB Clause 12 and
comply with the eligibility criteria specified in the BDS. In the event that any
subcontractor is found by the Procuring Entity to be ineligible, the subcontracting of
such portion of the Works shall be disallowed.

The Bidder may identify the subcontractor to whom a portion of the Works will be
subcontracted at any stage of the bidding process or during contract implemantation.
If the Bidder opts to disclose the name of the subcontractor during bid submission, the
Bidder shall include the required documents as part of the technical component of its
bid.

A, Contents of Bidding Documents

Pre-Bid Conference

9.1.

9.2.

9.3.

(a) If so specified in the BDS, a pre-bid conference shall be held at the venue and on
the date indicated therein, to clarify and address the Bidders' questions on the
technical and financial compenents of this Project.

{b) The pre-bid conference shall be held at least twelve (12} calendar days before the
deadline for the submission of and receipt of bids, but not earlier than seven (7)
calendar days from the posting of the Invitation to Bid/Bidding Documents in the
PhilGEPS website. If the Frocuring Entity determines that, by reason of the method,
nature, or complexity of the contract to be bid, or when international participation will
be more advantageous to the GoP, a longer period for the preparation of bids is
necessary, the pre-bid conference shall be held at least thirty (30) calendar days
before the deadline for the submission and receipt of bids, as specified in the BDS

Bidders are encouraged fo attend the pre-bid conference to ensure that they fully
understand the Procuring Entity’s requirements. Non-attendance of the Bidder will in
no way prejudice its bid; however, the Bidder is expected to know the changes and/for
amendments fo the Bidding Documents as recorded in the minutes of the pre-bid
conference and the Supplemental/Bid Bulletin. The minutes of the pre-bid conference
shall be recorded and prepared not later than five (5) calendar days after the pre-bid
conference. The minutes shall be made available to prospective bidders not later than
five (5) days upon written request.

Decisions of the BAC amending any provision of the bidding documents shall be
issued in writing through a Supplemental/Bid Bulletin at least seven (7) calendar days
before the deadline for the submission and receipt of bids.

Clarification and Amendment of Bidding Documents

10.1. Prospective bidders may request for clarification(s} on and/for interpretation of any part

of the Bidding Documents. Such a request must be in writing and submitted to the
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M.

12,

Procuring Entity at the address indicaied in the BDS at least ten (10} calendar days
before the deadline set for the submission and receipt of Bids.

10.2.  The BAC shall respond to the said request by issuing a Supplemental/Bid Bulletin, to
be made available to all those who have properly secured the Bidding Documents, at
least seven (7) calendar days before the deadline for the submission and receipt of
Bids

10.3.  Supplemental/Bid Bulletins may also be issued upon the Procuring Entity's inifiative for
purposes of clarifying or modifying any provision of the Bidding Documenis not later
than seven (7) calendar days before the deadline for the submission and receipt of
Bids. Any modification to the Bidding Documents shall be identified as an amendment.

10.4.  Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the PhilGEPS
and the website of the Procuring Entity concerned, if available, and at any conspicuous
place in the premises of the Procuring Entity concerned. it shall be the responsibility of
all Bidders who have properly secured the Bidding Documents to inquire and secure
Supplemental/Bid Bulletins that may be issued by the BAC. However, Bidders who
have submitted bids before the issuance of the Supplemental/Bid Bulletin must be
informed and allowed to modify or withdraw their bids in accordance with ITB Clause
23.

B. Preparation of Bids
Language of Bids

The eligibility requirements or statements, the bids, and all other documents to be submiited to
the BAC must be in English. If the eligibility requirements or statements, the bids, and all other
documents submitted to the BAC are in foreign language other than English, it must be
accompanied by a translation of the documents in English. The documents shall be translated
by the relevant foreign government agency, the foreign government agency authorized to
transtate documents, or a registered translator in the foreign bidder's country; and shall be
authenticated by the appropriate Philippine foreign service establishment/post or the equivalent
office having jurisdiction over the foreign bidder's affairs in the Philippines. The English
translation shall govern, for purposes of interpretation of the bid.

Documents Comprising the Bid: Eligibility and Technical Components

121, Unless otherwise indicated in the BDS, the first envelope shall contain the folfowing
efigibility and technical documents:

(2) Efigibility Documents -~
Class "A" Documents

{i} PhilGEPS Certificate of Registration and Membership in accordance
with Section 8.5.2 of the IRR, except for foreign bidders participating in
the procurement by a Philippine Foreign Service Office or Post, which
shall submit their eligibility documents under Section 23.1 of the IRR,
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provided, that the winning bidder shall register with the PhilGEPS in
accordance with Section 37.1.4 of the IRR

(ii) Statement of ail ifs ongoing government and private confracts,
including contracts awarded but not yet started, if any, whether similar
or not similar in nature and complexity to the contract to be bid; and

Statement of the Bidder's SLCC similar to the contract to be bid, in
accordance with ITB Clause 5.4.

The two statements required shall indicate for each coniract the
following:

{i.1)  name of the contract;

(i.2)  date of the contract;

(i.3)  contract duration;

{i.d)  owner's name and address;
{i.5)  nature of work;

(i.6)  contractor's role (whether sole confractor, subcontractor, or
partner in a JV) and percentage of participation;

(i.7)  total contract value at award;
(i.8)  date of completion or estimated completion time;
(ii.9) total contract value at completion, if applicable;

(i.10) percentages of planned and actual accomplishmenis, i
applicable;

(il.11)  value of outstanding works, if applicable;

The statement of the Bidder's SLCC shall be supported by the Notice
of Award and/or Notice to Proceed, Project Owner's Certificate of Final
Acceptance issued by the Owner other than the Contractor or the
Constructors Performance Evaluation System (CPES) Finai Rating,
which must be at least satisfactory. In case of contracts with the
private sector, an equivalent document shall be submitted;

{iii} Unless otherwise provided in the BDS, a valid special PCAB License
in case of joint venture, and registration for the type and cost of the
confract for this Project; and

{iv)  NFCC computation in accordance with ITB Clause 5.5.
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Class "B" Document

(v} If applicable, Joint Venture Agreement (JVA) in accordance with RA
4566.

{b)  Technical Documents —

(i} Bid security in accordance with ITB Clause 18. If the Bidder opts to
submit the bid security in the form of:

(i.1)  abank draft/quarantee or an irrevocable letter of credit issued
by a foreign bank, it shall be accompanied by a confirmation
from a Universal or Commercial Bank; or

{i.2)  asurety bond accompanied by a certification coming from the
Insurance Commission that the surety or insurance company
is authorized to issue such instruments.

(i} Proiect Requirements, which shall include the following:
(i.1)  Organizational chart for the contract o be bid;

(i.2)  List of confractor's personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), fo be
assigned to the contract to be bid, with their complete
qualification and experience data. These personnel must meet
the required minimum years of experience set in the BDS;
and

(ii.3)  List of contractor's major equipment units, which are owned,
leased, and/or under purchase agreements, supported by
proof of ownership, certification of availability of equipment
from the equipment lessor/vendor for the duration of the
project, as the case may be, which must meet the minimum
requirements for the coniract set in the BDS; and

(i) Sworn statement in accordance with Section 25.3 of the IRR of RA
9184 and using the form prescribed in Section 1X. Bidding Forms.

13. Documents Comprising the Bid: Financial Component

13.1. Unless otherwise stated in the BDS, the financial component of the bid shall contain
the following:

(a) Financial Bid Form, which includes bid prices and the bilf of quantities, in
accordance with ITB Clauses 15.1 and 15.3; and

(b) Any other document related to the financial component of the bid as stated in
the BDS.

BCDA W



Construction of dirport to NCC Access Road Phase 3 (Dapdap-Calumpang Segmentj
Tustructions to Bidders

14.

BCDA

13.2 (a) Unless otherwise stated in the BDS, all Bids that exceed the ABC shall not be
accepted.
(b) Unless otherwise indicated in the BDS, for foreign-funded procurement, a
ceifing may be applied to bid prices provided the following conditions are met;

(i) Bidding Documents are obtainable free of charge on a freely
accessible website. |f payment of Bidding Documents is required by
the procuring entity, payment could be made upon the subrmission of
bids.

(ii) The procuring entity has procedures in place to ensure that the ABC is
based on recent estimates made by the engineer or the responsible
unit of the procuring enfity and that the estimates are based on
adequate detailed engineering {in the case of infrastructure projects)
and reflect the quality, supervision and risk and inflationary factors, as
well as prevailing market prices, associated with the types of works or
goods to be procured.

(i) The procuring entity has frained cost estimators on estimating prices
and analyzing bid variances. In the case of infrastructure projects, the
procuring entity must also have trained quantity surveyors.

(ivy  The procuring entity has established a system to monitor and report
bid prices relative to ABC and engineer's/procuring entity's estimate.

{v) The procuring entity has established a monitoring and evaluation
systern for contract implementation to provide a feedback on actuai
total costs of goods and works.

Alternative Bids

14.1.  Alternative Bids shall be rejected. For this purpose, alternative bid is an offer made by
a Bidder in addition or as a substitute to its original bid which may be included as part
of its original bid or submitted separately therewith for purposes of bidding. A bid with
options is considered an alternative bid regardless of whether said bid proposal is
contained in a single envelope or submitted in two (2} or more separate bid envelopes.

14.2.  Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings and
specifications. Unless there is a value engineering clause in the BDS, alternative bids
shall not be accepted.

14.3.  Each Bidder shall submit only one Bid, either individually or as a pariner in a JV. A

Bidder who submits or participates in more than one bid {other than as a subcontractor
if a subcontractor is permitted fo participate in more than one bid) will cause all the
proposals with the Bidder's participation to be disqualified. This shall be without
prejudice to any applicable criminal, civil and administrative penalties that may be
imposed upon the persons and entities concerned.
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15. Bid Prices

15.1.

15.2.

15.3.

16.4.

The contract shall be for the whole Works, as described in ITB Clause 1.1, based on
the priced Bill of Quantities submitted by the Bidder.

The Bidder shall fill in rates and prices for all items of the Works described in the Bill of
Quantities. Bids not addressing or providing all of the required items in the Bidding
Documents including, where applicable, Bill of Quantities, shall be considered non-
responsive and, thus, automatically disqualified. In this regard, where a required item is
provided, but no price is indicated, the same shall be considered as non-responsive,
but specifying a zero {Ojor a dash (-) for the said item would mean that it is being
offered for free fo the Government, except those required by law or regulations to be
provided for.

All duties, taxes, and other levies payable by the Contractor under the Contract, or for
any other cause, prior fo the deadline for submission of bids, shall be included in the
rates, prices, and fotal bid price submitted by the Bidder.

All bid prices for the given scope of work in the contract as awarded shall he
considered as fixed prices, and therefore not subject to price escalation during contract
implementation, except under exiraordinary circumstances as specified in GCC Clause
48. Upon the recommendation of the Procuring Entity, price escalation may be allowed
in extraordinary circumstances as may be determined by the National Economic and
Development Authority in accordance with the Civil Code of the Philippines, and upon
approval by the GPPB. Furthermore, in cases where the cost of the awarded contract
is affected by any applicable new laws, ordinances, regulations, or other acts of the
GoP, promulgated after the date of bid opening, a contract price adjustment shall be
made or appropriate relief shall be applied on a no loss-no gain basis.

16. Bid Currencies

16.1.

16.2.

16.3.

All bid prices shall be quoted in Philippine Pesos unless otherwise provided in the
BDS. However, for purposes of bid evaluation, bids denominated in foreign currencies
shall be converted to Philippine currency based on the exchange rate prevailing on the
day of the Bid opening.

If so allowed in accordance with ITE Clause 16.1, the Procuring Entity for purposes of
bid evaluation and comparing the bid prices will convert the amounts in various
currencies in which the bid price is expressed to Philippine Pesos at the exchange rate
as published in the Bangko Sentral ng Pilipinas (BSP) reference rate bulletin on the
day of the bid opening.

Unless otherwise specified in the BDS, payment of the contract price shall be made in
Philippine Pesos.

17.  Bid Validity

17.1.

Bids shall remain valid for the period specified in the BDS which shalf not exceed one
hundred twenty (120) calendar days from the date of the opening of bids.

BODA N
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17.2.  In exceptional circumstances, prior to the expiration of the bid validity period, the
Procuring Entity may request Bidders to extend the period of validity of their bids. The
request and the responses shall be made in writing. The bid security described in ITB
Clause 18 should also be extended corresponding to the extension of the bid validity
period at the least. A Bidder may refuse the request without forfeiting its bid security,
but his bid shall no longer be considered for further evaluation and award. A Bidder
granting the request shall not be required or permitted to modify its bid.

18. Bid Security

18.1.  The Bidder shail submii a Bid Securing Declaration or any form of Bid Security in an
amount stated in the BDS, which shall be not less than the percentage of the ABC in
accordance with the following schedule:

Amount of Bid Security
Form of Bid Security (Not less than the Percentage of the
ABC)

(a) Cash or cashier'simanager's check
issued by a Universal or Commercial
Bank.

for biddings conducted by LGUs,
the cashier's/imanager's check may
be issued by other banks certified by
the BSP as authorized to issue stich
financial instrumen.

(b) Bank draft/guarantee or irrevocable
letter of credit issued by a Universal
or Commercial Bank: Provided, Two percent {2%)
however, that it shall be confirmed or
authenticated by a Universal or
Commercial Bank, if issued by a
foreign bank.

For biddings conducted by LGUs,
the Bank Draft/Guarantee, or
frrevocable letfer of credit may be
fssued by other banks certified by
the BSP as authorized to issue such
financial instrument.

(c) Surety bond callable upon demand
issued by a surety or insurance
company duly certified by the
Insurance Commission as
authorized to issue such security;
and/or

Five percent (5%)
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18.2.

18.3.

18.4.

18.5.

The Bid Securing Declaration mentioned above is an undertaking which states, among
others, that the Bidder shall enter into contract with the procuring entity and furnish the
performance security required under ITB Clause 32.2, within ten (10} calendar days
from receipt of the Notice of Award, and commits {o pay the corresponding amount as
fine, and be suspended for a period of time from being qualified to participate in any
government procurement activity in the event it violates any of the conditions stated
therein as provided in the guidelines issued by the GPPB

The bid security should be valid for the period specified in the BDS. Any bid not
accompanied by an acceptable bid security shall be rejected by the Procuring Entity as
non-responsive.

No bid securities shall be returned to Bidders after the opening of bids and before
contract signing, except to those that failed or declared as post-disqualified, upon
submission of a written waiver of their right to file a request for reconsideration and/or
protest, or lapse of the reglementary pericd without having filed a request for
reconsideration or protest. Without prejudice on its forfeiture, Bid Securities shall be
returned only after the Bidder with the Lowest Calculated Responsive Bid (LCRB) has
signed the contract and furnished the Performance Security, but in no case iater than
the expiration of the Bid Security validity period indicated in ITB Clause18.2.

Upon signing and execution of the confract, pursuant to ITB Clause 31, and the
posting of the performance security, pursuant to ITB Clause 32, the successful
Bidder’s Bid Security will be discharged, but in no case later than the Bid Security
validity period as indicated in ITB Clause 18.2.

The bid security may be forfeited:
(a) if a Bidder;

(i) withdraws its bid during the period of bid validity specified in ITB
Clause 17;

{ii} does not accept the correction of errors pursuant to ITE Clause
27.3(b);

(iii) has a finding against the veracity of the required documents submitted
in accordance with ITB Clause 28.2;

(iv)  submission of eligibility requirements containing false information or
falsified documents;

(v) submission of bids that contain false information or falsified
documents, or the concealment of such information in the bids in order
to influence the outcome of eligibility screening or any other stage of
the public bidding;

(vi) allowing the use of one's name, or using the name of ancther for
purposes of public bidding;
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19.

(vi)  withdrawal of a bid, or refusal to accept an award, or enter info
contract with the Government without justifiable cause, after the
Bidder had been adjudged as having submitted the LCRB;

(vii)  refusal or failure to post the required performance security within the
prescribed time;

(ix) refusal to clarify or validate in writing its bid during post-qualification
within a period of seven (7) calendar days from receipt of the request
for clarification;

{x) any documented attempt by a Bidder to unduly influence the ouicome
of the bidding in his favor;

(xiy  failure of the potential joint venture partners to enter into tha joint
venture after the bid is declared successful; or

(i} all other acts that tend fo defeat the purpose of the competitive
bidding, such as habitually withdrawing from bidding, submiiting late
Bids or patently insufficient bid, for at least three (3) times within a
year, except for valid reasons.

(b) if the successful Bidder:
(i) fails to sign the contract in accordance with ITB Clause 31;

(if) fails to furnish performance security in accordance with ITE Clause
32,

Format and Signing of Bids

19.1.

18.2.

19.3.

Bidders shall submit their bids through their duly authorized representative using the
appropriate forms provided in Section IX on or before the deadline specified in the ITB
Clause 21 in two (2) separate sealed bid envelopes, and which shall be submiited
simultaneously. The first shall contain the technical component of the bid, including the
eligibility requirements under ITB Clause 12.1, and the second shall contain the
financial componant of the bid. This shall also be observed for each lot in the case of
lot procurement.

Forms as mentioned in ITB Clause 19.1 must be completed without any alterations to
their format, and no substitute form shall be accepted. All blank spaces shall be filled in
with the information requested.

The Bidder shall prepare and submit an original of the first and second envelopes as
described in ITB Clauses 12 and 13. In addition, the Bidder shall submit copies of the
first and second envelopes. In the event of any discrepancy between the original and
the copies, the original shalf prevail.
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18.4.

18.5.

Each and every page of the Bid Form, including the Bill of Quantities, under Secfion 1X
herecf, shall be signed by the duly authorized representative/s of the Bidder. Failure fo
do so shall be a ground for the rejection of the bid.

Any interfineations, erasures, or overwriting shall be valid only if they are signed or
initialed by the duly autherized representative/s of the Bidder.

20.  Sealing and Marking of Bids

20.1.

20.2.

20.3.

204,

20.5.

Bidders shall enclose their original eligibility and technical documents described in ITS
Clause 12, in one sealed envelope marked "ORIGINAL - TECHNICAL COMPONENT,"
and the original of their financial component in ancther sealed envelope marked
"ORIGINAL - FINANCIAL COMPONENT,” sealing them all in an outer envelope
marked “ORIGINAL BID."

Each copy of the first and second envelopes shall be similarly sealed duly marking the
inner envelopes as "COPY NO. __ - TECHNICAL COMPONENT" and “COFY NO.
. — FINANCIAL COMPONENT" and the outer envelope as "COPY NO. __ ",
respectively. These envelopes containing the original and the copies shall then be
enclosed in one single envelope.

The original and the number of copies of the bid as indicated in the BDS shall be typed
or written in ink and shall be signed by the Bidder or its duly authorized
representative/s.

All envelopes shal:
(a) contain the name of the coniract to be bid in capital letters;
(b)  bear the name and address of the Bidder in capital letters;

(¢) be addressed to the Frocuring Entity's BAC in accordance with ITE Clause
20.1;

(d)  bear the specific identification of this bidding process indicated in the ITE
Clause 1.2; and

(e) bear a warning "DO NOT OPEN BEFORE...” the date and time for the
opening of bids, in accordance with ITB Clause 21.

Bid envelopes that are not properly sealed and marked, as required in the bidding
documents, shall not be rejected, but the Bidder or its duly authorized representative
shall acknowledge such condition of the bid as submitted. The BAC or the Procuring
Entity shall assume no respensibility for the misplacement of the centents of the
improperly sealed or marked bid, cr for its premature opening.

BODIA N
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C. Submission and Opening of Bids

21. Deadline for Submission of Bids

Bids must be received by the Procuring Entity's BAC at the address and on or before the date
and time indicated in the BDS.

22, Late Bids

Any bid submitted after the deadline for submission and receipt of bids prescribed by the
Procuring Entity, pursuant to [TB Clause 21, shall be declared "Late” and shall not be accepied
by the Procuring Entity. The BAC shall record in the minutes of Bid Submission and Cpening,
the Bidder's name, its representative and the fime the late bid was submitted.

23. Modification and Withdrawal of Bids

23.1.

23.2.

23.3.

234.

The Bidder may modify its bid after it has been submitted; provided that the
modification is received by the Procuring Enfity prior to the deadline prescribed for
submission and receipt of bids. The Bidder shall not be allowed to retrieve its original
bid, but shalil be allowed to submit another bid equally sealed and properly identified in
accordance with Clause 20, linked to its original bid marked as "TECHNICAL
MODIFICATION" or "FINANCIAL MODIFICATION" and stamped ‘received’ by the
BAC. Bid modifications received after the applicable deadline shall not be considered
and shall be returned to the Bidder unopened.

A Bidder may, through a Lefter of Withdrawal, withdraw its bid after it has been
submitted, for valid and justifiable reason; provided that the Letter of Withdrawal is
received by the Procuring Entity prior to the deadline prescribed for submission and
receipt of bids. The Letter of Withdrawal must be executed by the authorized
representative of the Bidder identified in the Omnibus Sworn Statement, a copy of
which should be attached to the letter.

Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be returned
unopened to the Bidders. A Bidder, who has acquired the bidding documents may also
express its intention not o participate in the bidding through a letter which should
reach and be stamped by the BAC before the deadiine for submission and receipt of
bids. A Bidder that withdraws its bid shall not be permitted to submit another bid,
directly or indirectly, for the same contract.

No bid may be modified afier the deadline for submission of bids. No bid may be
withdrawn in the interval between the deadline for submission of bids and the
expiration of the period of bid validity specified by the Bidder on the Financial Bid
Form. Withdrawal of a bid during this interval shall result in the forfeiture of the
Bidder's bid security, pursuant io ITE Clause 18.5, and the imposition of administrative,
civil, and criminal sanctions as prescribed by RA 9184 and its IRR.

RO W



Construction of Airport to NCC Access Road Phase 3 (Dapdap-Calumpang Segment)
Tustructions to Bidders

24, Opening and Preliminary Examination of Bids

241,

242,

24.3.

244,

245,

246

The BAC shall open the Bids in public, immediately after the deadline for the
submission and receipt of bids in public, as specified in the BDS. In case the Bids
cannot be opened as scheduled due to justifiable reasons, the BAC shall fake custody
of the Bids submitted and reschedule the opening of Bids on the next working day or at
the soonest possible time through the issuance of a Notice of Postponement o be
posted in the PhilGEPS websiie and the website of the Procuring Entity concemed.

Unless otherwise specified in the BDS, the BAC shall open the first bid envelopes and
determine each Bidder's compliance with the documents prescribed in ITB Clause 12,
using a non-discretionary “passffail’ criterion. If a Bidder submits the required
document, it shall be rated “passed” for that particular requirement. In this regard, bids
that fail to include any requirement or are incomplete or patently insufficient shall be
considered as “failed”. Otherwise, the BAC shall rate the said first bid envelope as
‘passed”.

Unless otherwise specified in the BD§, immediately after determining compliance with
the requiremenis in the first envelope, the BAC shall forthwith open the second bid
envelope of each remaining efigible Bidder whose first bid envelope was rated
‘passed.” The second envelope of each complying Bidder shall be opened within the
same day. In case one or more of the requirements in the second envelope of a
particular bid is missing, incomplete or patently insufficient, and/or if the submitted total
bid price exceeds the ABC unless otherwise provided in ITB Clause 13.2, the BAC
shall rate the bid concerned as "failed.” Only bids that are determined to contain all the
bid requirements for both components shall be rated “passed” and shall immediately
be considered for evaluation and comparison.

Letters of Withdrawal shall be read out and recorded during bid opening, and the
envelope containing the corresponding withdrawn bid shall be returned to the Bidder
unopened.

All members of the BAC who are present during bid opening shall initial every page of
the original copies of all bids received and opened.

In the case of an eligible foreign bidder as described in ITB Clause 5, the following
Class “A” Documents may be substituted with the appropriate equivalent documents, if
any, issued by the country of the foreign bidder concerned, which shall likewise be
uploaded and maintained in the PhilGEPS in accordance with Section 8.5.2 of the
IRR.:

a) Registration certificate from the Securities and Exchange Commission (SEC),
Department of Trade and Industry (DTI) for sole proprietorship, or CDA for
cooperatives;

b) Mayor's/Business permit issued by the local government where the principal place
of business of the Bidder is located; and

BULA \\J\}\/
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25.

26.

24.7.

248

24.9.

24.10.

¢) Audited Financial Statements showing, among others, the prospective Bidder's
total and current assets and liabilities stamped “received” by the Bureau of Internal
Revenue or its duly accredited and authorized institutions, for the preceding
calendar year which should not be earlier than two years from the date of bid
submission.

Each partner of a joint veniure agreement shall likewise submit the document required
in ITB Clause 12.1(a){i}). Submission of documents required under ITB Clauses 12.1
(a)(ii} to 12.1(a){iv) by any of the joint venture partners constitutes compliance.

The Procuring Entity shall prepare the minutes of the proceedings of the bid opening
that shall include, as a minimum: (a) names of Bidders, their bid price (per lot, if
applicable, and/or including discount, if any), bid security, findings of preliminary
examination, and whether there is a withdrawal or modification; and (b} atiendance
sheet. The BAC members shall sign the abstract of bids as read.

The Bidders or their duly authorized representatives may attend the opening of bids.
The BAC shall ensure the integrity, security, and confidentiality of all submitted bids.
The Abstract of Bids as read and the minutes of the Bid Opening shall be made
available to the public upon wriiten request and payment of a specified fee to recover
cost of materials.

To ensure transparency and accurate representation of the bid submission, the BAC
Secretariat shall notify in writing all Bidders whose bids it has received through its
PhilGEPS-registered physical address or official e-mail address. The notice shall be
issued within seven (7) calendar days from the date of the bid opening.

D. Evaluation and Comparison of Bids

Process to be Confidential

25.1.

25.2.

Members of the BAC, including its staff and personnel, as well as its Secretariat and
TWG, are prohibited from making or accepting any kind of communication with any
Bidder regarding the evaluation of their bids until the issuance of the Notice of Award,
unless otherwise altowed in the case of ITB Clause 26.

Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity's
decision in respect of bid evaluation, bid comparison or contract award will result in the
rejection of the Bidder’s bid.

Clarification of Bids

To assist in the evaluation, comparison and post-qualification of the bids, the Procuring Entity
may ask in writing any Bidder for a clarification of its bid. All responses to requests for
clarification shall be in writing. Any clarification submitted by a Bidder in respect to its bid and
that is not in response to a request by the Procuring Entity shall not be considered.
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27, Detailed Evaluation and Comparison of Bids

27.1.

27.2,

27.3.

274,

27.9.

27.6.

The Procuring Entity will undertake the detailed evaluation and comparison of Bids
which have passed the opening and preliminary examination of Bids, pursuant to ITB
Clause 24, in order o determine the Lowest Calculated Bid.

The Lowest Calculated Bid shall be determined in two steps:

(a) The detailed evaluation of the financial component of the bids, to establish the
correct calculated prices of the bids; and

{b)  The ranking of the fotal bid prices as so calculated from the lowest to highest.
The bid with the lowest price shall be identified as the Lowest Calculated Bid.

The Procuring Entity's BAC shalt immediately conduct a detailed evaluation of all bids
rated “passed,” using non-discretionary “pass/fail” criterion. The BAC shall consider the
following in the evaluation of bids:

(a) Completeness of the bid. Unless the BDS allows partial bids, bids not
addressing or providing all of the required items in the Schedule of
Requirements including, where applicable, bill of quantities, shall be
considered non-responsive and, thus, automatically disqualified. In this regard,
where a required item is provided, but no price is indicated, the same shall be
considered as non-responsive, but specifying a zero (Ojor a dash {-} for the
said item would mean that it is being offered for free to the Procuring Entity,
except those required by law ar regulations to be provided for; and

(b) Arithmetical corrections. Consider computational errors and omissions io
enable proper comparison of all eligible bids. It may also consider bid
modifications. Any adjustment shall be calculated in monetary ferms to
determine the calculated prices.

Based on the detailed evaluation of bids, those that comply with the above-mentioned
requirements shall be ranked in the ascending order of their total calculated bid prices,
as evaluated and corrected for computational errors, discounts and other
modifications, to identify the Lowest Calculated Bid. Total calculated bid prices, as
evaluated and corrected for computational errors, discounts and other modifications,
which exceed the ABC shall not be considered, unless otherwise indicated in the BDS.

The Procuring Entity’s evaluation of bids shall be based on the bid price quoted in the
Bid Form, which includes the Bill of Quantities

Bids shall be evaluated on an equal footing to ensure fair competition. For this
purpose, all Bidders shall be required to include in their bids the cost of all taxes, such
as, but not limited to, value added tax {VAT), income tax, local taxes, and other fiscal
levies and duties which shall be itemized in the bid form and reflected in the detailed
estimates. Such bids, including said taxes, shall be the basis for bid evaluation and
comparison.

BUDA W
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27.7.

If so indicated pursuant to ITB Clause 1.2. Bids are being invited for individual lots or
for any combination thereof, provided that all Bids and combinations of Bids shall be
received by the same deadline and opened and evaluated simultaneously so as to
determine the bid or combination of bids offering the lowest calculated cost to the
Procuring Entity. Bid prices quoted shall correspond to all of the requirements specified
for each lot. Bid Security as required by ITB Clause 18 shall be submitted for each
contract (lot) separately. The basis for evaluation of lots is specified in BDS Clause
27.3.

28. Post Qualification

28.1.

28.2.

28.3.

28.4.

28.5.

28.8.

The BAC shall determine to its satisfaction whether the Bidder that is evaluated as
having submitied the Lowest Calculated Bid complies with and is responsive fo all the
requirements and conditions specified in ITB Clauses 5, 12, and 13.

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of
the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall
submit its latest income and business tax returns filed and paid through the BIR
Electronic Filing and Payment System (eFPS} and other appropriate licenses and
permits required by law and stated in the BDS,

Failure fo submit any of the post-gualification requirements on time, or a finding against
the veracity thereof, shall disqualify the Bidder for award. Provided in the event that a
finding against the veracity of any of the documents submitted is made, it shall cause
the forfeiture of the bid security in accordance with Section 69 of the IRR of RA 9184,

The determination shalt be based upon an examination of the documentary evidence
of the Bidder's qualifications submitted pursuant to ITB Clauses 12 and 13, as well as
other information as the Procuring Entity deems necessary and appropriate, using a
non-discretionary “passffail" criterion, which shall be completed within a period of
twelve {12) calendar days.

If the BAC determines that the Bidder with the Lowest Calculated Bid passes all the
criteria for post-qualification, it shall declare the said bid as the LCRB, and recommend
to the HoPE the award of contract to the said Bidder at its submitted price or its
calculated bid price, whichever is lower, subject to ITB Clause 30.3.

A negative determination shall result in rejection of the Bidder's bid, in which event the
Procuring Entity shall proceed to the next Lowest Calculated Bid, with a fresh period to
make a simitar determination of that Bidder's capabilities to perform satisfactorily. If the
second Bidder, however, fails the post qualification, the procedure for post qualification
shall be repeated for the Bidder with the next Lowest Calculated Bid, and so on until
the LCRB is determined for recommendation of contract award.

Within a period not exceeding fifteen (15) calendar days from the determination by the
BAC of the LCRB and the recommendation to award the contract, the HoPE or his duly
authorized representative shall approve or disapprove the said recommendation.
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28.7.

In the event of disapprovatl, which shall be based on valid, reasonable, and justifiable
grounds as provided for under Section 41 of the IRR of RA 9184, the HoPE shall notify
the BAC and the Bidder in writing of such decision and the grounds for it. When
applicable, the BAC shall conduct a post-qualification of the Bidder with the next
Lowest Calculated Bid. A request for reconsideration may be filed by the Bidder with
the HoPE in accordance with Section 37.1.3 of the IRR of RA 9184,

20, Reservation Clause

29.1.

29.2.

Noiwithstanding the eligibility or post-qualification of a Bidder, the Procuring Entity
concerned reserves the righi to review its qualifications at any stage of the
procurement process if it has reasonable grounds to believe that a misrepresentation
has been made by the said Bidder, or that there has been a change in the Bidder's
capability to undertake the project from the time it submitted its eligibility requirements.
Should such review uncover any misrepresentation made in the eligibility and bidding
requirements, statements or documents, or any changes in the situation of the Bidder
which will affect its capability to undertake the project so that it fails the preset eligibility
or bid evaluation criteria, the Procuring Entity shall consider the said Bidder as
ineligible and shall disqualify it from submitting a bid or from obtaining an award or
contract.

Based on the following grounds, the Procuring Entity reserves the right to reject any
and all Bids, declare a Failure of Bidding at any time prior to the contract award, or not
to award the coniract, without thereby incurring any Hiability, and make no assurance
that a contract shall be entered into as a result of the bidding:

(a) If there is prima facie evidence of collusion between appropriate public officers
or employees of the Procuring Entity, or between the BAC and any of the
Bidders, or if the collusion is between or among the Bidders themselves, or
between a Bidder and a third party, including any act which restricts,
suppresses or nullifies or tends to restrict, suppress or nuliify competition;

(b)  If the Procuring Entity's BAC is found to have failed in following the prescribed
bidding procedures; or

(c) For any justifiable and reasonable ground where the award of the contract will
not redound to the benefit of the GOP as follows:

(i} If the physical and economic conditions have significantly changed so
as fo render the project no longer economically, financially or
technically feasible as determined by the HoPE;

{ii) IF the project is no longer necessary as determined by the HoPE; and

(iii) If the source of funds for the project has been withheld or reduced
through no fault of the Procuring Entity.

B N
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29.3.  In addition, the Procuring Entity may likewise declare a failure of bidding when:

(a)
(b)
(c)
(d)

No bids are received;
All prospective bidders are declared ineligible;
All bids fail o comply with all the bid requirements or fail post-qualification; or

The Bidder with the LCRB refuses, without justifiable cause, to accept the
award of contract, and no award is made in accordance with Section 40 of the
IRR of RA 9184,

E. Award of Contract

30. Contract Award

30.1.  Subject to ITE Clause 28, the HoPE or its duly authorized representative shalt award
the contract to the Bidder whose bid has been determined to be the LCRB.

30.2.  Prior to the expiration of the period of bid validity, the Procuring Entity shall nfify the
successful Bidder in writing that its bid has been accepted, through a Notice of Award
duly received by the Bidder or its representative personally or by registered mail or
electronically, receipt of which must be confirmed in writing within two (2) days by the
Bidder with the LCRB and submitted personally or sent by registered mail or
electronically to the Procuring Entity.

30.3.  Notwithstanding the issuance of the Notice of Award, award of contract shall be subject
to the following conditions:

()

(b)
(c)
(d)

Submission of the following documents within ten (10) calendar days from
receipt of the Notice of Award:

(i} In the case of procurement by a Philippine Foreign Service Office or
Post, the PhilGEPS Registration Number of the winning foreign
Bidder; or;

(i} Valid PCAB license and registration for the type and cost of the
contract to be bid for foreign bidders when the Trealy or International
or Executive Agreement expressly allows submission of the PCAB
license and registration for the type and cost of the contract fo be bid
as a pre-condition to the Award;;

Posting of the performance security in accordance with ITB Clause 32;
Signing of the contract as provided in ITB Clause 31; and

Approval by higher authority, if required, as provided in Section 37.3 of the IRR
of RA 9184.

BCDA W



Construction of Airport io NCC Access Road Phase 3 (Dapdap-Calunipang Segment)
Instriections to Bidders

31. Signing of the Contract

31.1.

31.2.

31.3.

314.

At the same time as the Procuring Entity notifies the successful Bidder that its bid has
been accepted, the Procuring Entity shall send the Contract Form to the Bidder, which
Contract has been provided in the Bidding Documents, incorporating therein all
agreements between the parties.

Within ten (10) calendar days from receipt of the Notice of Award, the successful
Bidder shall post the required performance security, sign and date the contract and
return it to the Procuring Entity.

The Procuring Entity shall enter into confract with the successful Bidder within the
same ten (10} calendar day’s period provided that all the documentary requirements
are complied with.

The following documents shall form part of the contract;
(a) Contract Agreement;
(b) Bidding Documents;

(c) Winning Bidder’s bid, including the Technical and Financial Proposals, and all
other documents/statements submitted (e.g., Bidder's response to request for
clarifications on the bid), including corrections to the bid, if any, resulting from
the Procuring Entity’s bid evaluation;

(d) Performance Security;
(e) Notice of Award of Contract; and

® Other coniract documents that may be required by existing laws and/or
specified in the BDS.

32, Performance Security

32.1.

32.2.

To guarantee the faithful performance by the winning Bidder of its obligations under the
contract, it shall post a performance security within @ maximum period of ten (10}
calendar days from the receipt of the Notice of Award from the Procuring Entity and in
no case later than the signing of the contract.

The Performance Security shall be denominated in Philippine Pesos and posted in
favor of the Procuring Entity in an amount not less than the percentage of the total
contract price in accordance with the following schedule:




Construction of Airport o NCC Access Road Phase 3 (Dapdap-Calionpang Segwent)
Instructions to Bidders

Amount of Performance
Security
{Not less than the Percentage of
the Total Contract Price)

Form of Performance Security

(a) Cash or cashier's/manager's check
issued by a Universal or
Commercial Bank.

For biddings conducted by the
LGUs, the Cashiers/Manager's
Check may be issued by other
banks certified by the BSP as
authorized to issue stch financial
instrument,

(b) Bank draft/guarantee or irrevocable
letter of credit issued by a Universal Ten percent {10%)
or Commercial Bank: Provided,
however, that it shail be confirmed
or authenticated by a Universal or
Commercial Bank, if issued by a
foreign bank.

For biddings conducted by the
LGUs, Bank Draft/Guarantee, or
Irrevocable Letter of Credit may be
issued by other banks certified by
the BSP as authorized to issue
such financial instrument

(c)} Surety bond callable upon demand
issued by a surety or insurance
company duly ceriified by the
Insurance Commission as
authorized to issue such security.

Thirty percent (30%)

32.3.  Failure of the successful Bidder fo comply with the above-mentioned requirement shall
constitute sufficient ground for the annulment of the award and forfeiture of the bid
security, in which event the Procuring Entity shall have a fresh period to initiate and
complete the post qualification of the second Lowest Calculated Bid. The procedure
shall be repeated until LCRB is identified and selected for recommendation of contract
award. However if no Bidder passed post-qualification, the BAC shall dectare the
bidding a failure and conduct a re-hidding with re-advertisement, if necessary.
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Instructions to Bidders

33.

34

Notice to Proceed

Within seven (7} calendar days from the date of approval of the Contract by the appropriate
government approving autherity, the Procuring Entity shall issue the Notice to Proceed (NTP)
together with a copy or copies of the approved contract to the successful Bidder. All notices
called for by the terms of the contract shall be effective only at the time of receipt thereof by the
successful Bidder,

Protest Mechanism

Decision of the procuring entity at any stage of the procurement process may be questioned in
accordance with Sections 55 of the IRR of RA 9184,
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Bid Data Sheet
Bid Data Sheet
ITB Clause
1.1 The Procuring Entity is the Bases Conversion and Development Authority (BCDA).
The name of the Contract is Construction of Airport to NCC Access Road
Phase 3 (Dapdap-Calumpang Segment).
The contract has no identification number.
2 The Funding Source is:
GAA in the amount of PhP2,169,463,714.18.
The name of the Project is Construction of Airport to NCC Access Road
Phase 3 (Dapdap-Calumpang Segment).
Terms of payment will be composed of:
a) 15% advance/mobilization payment; and
b) Modified payment scheme upon completion on a phased basis, according fo
the following phases:
1. Earthworks 1 (Clearing and Grubbing, Individual Removal of Trees and
Roadway Surplus Excavation @ Sta. 1+500 - Sta. 4+400)
2. Earthworks 2 (Clearing and Grubhing, Individual Removal of Trees and
Roadway Surplus Excavation @ Sta. 4+400 - Sta. 7+200)
3. Earthworks 3 (Foundation Fill, Structural Excavation, Embankment and
Subgrade Preparation @ Sta. 1+500 - Sta. 4+400)
4. Earthworks 4 {Foundation Fill, Structural Excavation, Embankment and
Subgrade Preparation @ Sta. 4+400 — Sta. 7+200
9. Subbase, Base and Surface Courses
6. Marimla Bridge
7. QOverpass 1,2, and 3
8. Drainage and Slope Protection Structures
9. Streetlights, Area Lightings and Miscellaneous Structures
10. Streef Landscapes
3.1 No further instructions.
5.1 Prospective bidders must have at least a license category "AAA” and a license
classification “Large B” from the Philippine Contractors Accreditation Board (FCAB;) for
General Works. The PCAB license must be vafid and effeciive at the time of
submission of the bid.
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Construction of Airport te NCC Access Road Phasce 3 (Dapdap-Calumpang Segment)
Bid Data Sheet

The following bidders/contractors, andfor its consortium or joint venture members, are
disqualified from participating in the subject bidding:

1. Those with on-going projectsicontracts with BCDA and its subsidiaries with a
negative slippage at the time of bid submission; and

2. Those who have been awarded the following projects:

a. Construction of New Clark City to SCTEx Access Road Project;

b. Construction of Airport to NCC Access Road (Phase 1);

c. Construction of the Terresirial of the Cable Network Corridor for the Luzon
Bypass Infrastructure Project — Segment A (Aurora to Pangasinan); and

d. Construction of the Termestrial of the Cable Network Corridor for the Luzon
Bypass Infrastructure Project - Segment B {La Union to Pangasinan).

A bidder shall submit only one (1) bid for only one (1) project or phase, either Phase
2 or 3. Thus, a prospective bidder must have completed a project similar to the
project that the bidder has selected to bid for and the similar project must have a
contract amount of not fess than fifty percent (50%} of the ABC of such project. The
description of an eligible bidder is contained in the Bidding Documents, particularly, in
Section 1l. Instructions to Bidders.

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1.

5.4(b) No further instructions.

For this purpose, similar contracts shall refer to completed road and/or bridges

projects.

8.1 The Bidder may subcontract a maximum of fifty percent (50%) of the Works subject fo
prior written approval of BCDA.

8.2 Subcontractors shall comply with the eligibility criteria specified in ITB Clause 5.1.

9.1 The Procuring Entity will hold a pre-bid conference for this Project on Tuesday, 22

January 2019 at 01:00 PM at the BCDA Corporate Center, 2/F Bonifacio Technology
Center, 31t Street, corner 2 Avenue, Bonifacio Global City, Taguig City.

10.1 Requests for clarification must be addressed to:

Aileen An. R. Zosa

Chairperson, SBAC

Bases Conversion and Development Authority
2/F Bonifacio Technology Center

31%t Street, corner 2¢ Avenue

Bonifacio Global City, Taguig City

Tel. No.: 575-1700
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Construction of Airport fo NCC Access Road Phase 3 (Dapdap-Calinmipang Segment)
Bid Data Sheet

12.1 No further instructions.

12.1(aj{iii} | No other acceptable proof of registration is recognized.

12.1(b)(ii.2) | List of Minimum Key Personnel Nominated/To Be Assigned to the Project

No. Key Personnel Minimum Required

1. Project Manager (Must be a 1
Licensed Civil Engineer
with 10 vyear minimum
experience as  Project
Manager)

2. Project Engineer (Must be 1
a Licensed Civil Engineer
with 5 year minimum
experience as  Project
Engineer)

3. Bridge/Struciural  Engineer i
(Must be a Licensed Civil
Engineer with 5 year
minimum  experience  as
Bridge/Structural Engineer)

4, QuantityEngineer (Must be 2
a Licensed Civil Engineer
with 5 year minimum
experience as  Quantity
Engineer)

5. Materials Engineer Il (Must 1
be a DPWH Accredited
Materials Engineer Il with 5
year minimum experience
as Material Engineer)

6. Site Engineer (Must be a 6
Licensed Civil Engineer
with 5 year minimum
experience as Site
Engineer)

7. ElectricalEngineer (Must be 1
a Registered Electrical
Engineer with 5 vyear
minimum  experience  as
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Construction of dirport to NCC Access Road Phase 3 (Dapdap-Calumpang Segment)
Bid Data Sheet

Electrical Engineer)

8. Health and Safety Officer 1
(Must be a DOLE
Accredited Safety Officer
with 5 vyear minimum
experience as  Safely
Officer)

9. Drainage Engineer (Must 1
be a Licensed Civil
Engineer with 5 year
minimum  experience  as

Drainage Engineer
position)
10. Geodetic Engineer (Must 1

be a Licensed Geodetic
Engineer with 5 vyear
minimum ~ experience  as
Geodetic Engineer position)

A Geodetic Engineer is required to ensure the accuracy and continuity of all survey
data (Horizontal/Vertical Control, ROW coordinates, eic.) used in the project as
against the design and validation of parcellary surveys. He is responsible for
computing and analyzing Horizontal and Vertical Controls and/or other survey data to
ensure adherence to the project specification and standards, as well as to supervise
the conduct of survey activities and ensure the coordinates and elevations are
compatible for the entire alignment as well as {o connecting alignments.

The bidder is not allowed to combine work experiences of two or more personnel in
order to meet the required minimum years of experience.

The bidder is not allowed to nominate a person more than once.

12.4(b)(il.3)

List of minimum equipment requirement.
TYPE OF EQUIPMENT QUANTITY

Backhoe Hydraulic Excavator, W.M. 0.50 cu.m., 128 hp
Backhoe Hydraulic Excavator, W.M. 0.92 cu.m., 130 hp
Backhoe/Loader, 1.12 cu.m., 94 hp

Cargo Truck, 2-5 tonner, 160 hp.

Cargo Truck, 6-8 tonner, 195 hp.

Cargo Truck, 11-12 tonner, 290 hp.

Crane, Hydraulic, 61-70 tonnes, 280 hp.

Concrete Finisher/Paver, 120 hp.

=
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Construction of Airport to NCC Access Road Phase 3 (Dapdup-Calwmpang Scegment)

Bid Data Sheet

9 | Concrete PumpfTrailer/Truck Mounted (Cont} Turbo 2
Uni30, 8 round, 3-5 cu.m/hr

10 | Crane, Truck Mounted, Hydraulic Telescopic Boom, 2-5 1
tonnes, 100 hp.

11 | Crane, Truck Mounted, Hydraulic Telescopic Boom, 11-15 1
tonnes, 160 hp.

12 | Crane, Truck Mounted, Hydraulic Telescopic Boom, 21-25 1

tonnes, 160 hp.

13 | Crawler Crane, 51-60 fones, 275 hp.

14 | Crawler Tractor with Dozer, 105 hp.

15 | Crawler Loader, 3.0 cu.m., 180 hp

16 | Drilling Rig, Hydraulic Crawler Type LLAMADA P-100TT
Bentonite Machine

17 | Dump Truck, 9-11.50 cu.yd., 380 hp. 15

—_ ] s

18 | Motorize Grader, 125 hp. 2
19 | Pile Vibrator Driver, 60 kw (Electric Driven), Tomen Vibro 2
wio Genset
20 | Pumpcrete, Putmeister, 45.87 cu.m/fr. 180 hp. 1
21 | Service Truck 1
22 | Trailer Dolly, Low Bed, 15 tonnes i
23 | Transit Mixer, 5-6 cu.yd. 4
24 | Transit Mixer, 6.5-7.5 cu.yd. 6
25 | Truck Mounted Crane, Hydraulic Telescopic Broom, 51-60 2
tonnes
26 | Vibratory Roller {Tandem Steel), CC421010 tonnes, 123.4 1
hp.
27 | Vibratory Roller (Tandem Smooth Drum}) 10tonnes, 99 hp. 1
28 | Water Truck w/ water pump, 1600 liters, 360 hp. yi
29 | Wheel Loader, 1.53 cu.m. 2
30 | Wheel Loader, 2.28 cu.m.,, 150 hp. Z
31 | Concrete Baiching Plant, Ross Uniplant, 80 cu.m./hour 1

Acceptable proof of ownership:

Official Receipt

Deed of Sale

OR/CR

Sales Invoice showing payment of VAT

Proforma Invoice supported by a Sales Invoice

Letter of Credit from bank with attached Purchase Order supported by a
Sales Invoice

¢ Acknowledgement Receipt from Supplier

e Commercial Receipt/Commercial Invoice

e Original Invoice with attached Packing List
L]
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Bill of Lading
Collection Receipt
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Construction of Airport to NCC Access Road Fhase 3 (Dapdap-Caliwmpang Segment)
Bid Data Sheet

e Delivery Receipt

13.1 No additional requirements.

13.1(b) This shall include all of the following documents:

1. Bid prices in the Bill of Quantities;

2. Detailed estimates, including a summary sheet indicating the unit prices of
construction materials, [abor rates, and equipment rentals used in coming up

with the Bid; and

3. Cash flow by quarter or payment schedule.

13.2 The ABC is PhP2,169,463,714.18. Any bid with a financial component exceeding this
amount shall not be accepied.

14.2 No further instructions.
16.1 The bid prices shall be quoted in Philippine Pesos.
16.3 No further instructions.

17.1 Bids will be valid untif 27 June 2019.

18.1 The bid security shall be in the form of a Bid Securing Declaration or any of the
following formsand amounts;

1. The amount of not less than Forty-Three Million Three Hundred Eighty-Nine
Thousand Two Hundred Seventy-Fourand 28/100 Pesos (P43,389,274.28) if
bid security is in cash, cashier's/manager's check, bank draft/guarantee or
irrevocabie letter of credit;

2. The amount of not less than One Hundred Eight Million Four Hundred
Seventy-Three Thousand One Hundred Eighty-Fiveand 71/100 Pesos
(P108,473,185.71} if bid security is in Surety Bond.
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Construction of dirport to NCC Access Road Phase 3 (Dapdap-Calumpang Segment)
Bid Data Sheet

18.2 The bid security shail be valid untif 27 June 2019.

20.3 Each Bidder shail submit one (1) original and one (1) copy of its bid.

21 The address for submission of bids is at the BCDA Corporate Center, 2/F Bonifacio
Technology Center, 31st Sireet, corner 2" Avenue, Bonifacio Global City, Taguig
City.

The deadline for submission of bids is on Wednesday, 27 February 2019 at 9:00 AM.
The 9:00 AM deadline shall be based on the BCDA clock.

24.1 The place of bid opening is at the BCDA Corporate Center, 2/F Bonifacio Technology
Center, 31st Street, corner 2 Avenue, Bonifacio Global City, Taguig City.

The date and time of bid opening is on Wednesday, 27 February 2019 at 10:00 AM.

24.2 No further instructions.
24.3 No further instructions.
27.3(a) Partial bid is not allowed. The infrastructure project is packaged in a single lot and the

lot shall not be divided into sub-ois for the purpose of bidding, evaluation, and
contract award.

274 No further instructions.
28.2 None.
31.4(f) List of additional contract documents relevant to the Project:

1. Construction Schedute and S-Curve;
2. Manpower Schedule;
3. Construction Methods;
4. Equipment Utilization Schedule; and
5. Safety and Health Program approved by DOLE.
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Construction of dirport to NCC Access Road Phase 3 (Dapdap-Caliwnpang Segment)
General Conditions of the Contract

1. Definitions

For purposes of this Clause, boldface type is used to identify defined terms.

1.1,

1.2.

1.3.

14,

1.5.

1.6.

1.7,

1.8.

1.9.

1.10.
1.11.

1.12.
1.13.

1.14.

The Arbiter is the person appointed jointly by the Procuring Entity and the Contractor to
resolve disputes in the first instance, as provided for in GCC Clause 21.

Bill of Quantities refers to a list of the specific items of the Work and their
corresponding unit prices, lump sums, and/or provisional sums.

The Completion Date is the date of completion of the Works as certified by the
Procuring Entity's Representative, in accordance with GCC Clause 49.

The Contract is the contract between the Procuring Entity and the Coniractor fo
execute, complete, and maintain the Works.

The Contract Effectivity Date is the date of signing of the Contract. However, the
confractor shall commence execution of the Works on the Start Date as defined in GCC
Clause 1.28

The Contract Price is the price stated in the Notice of Award and thereafter fo be paid
by the Procuring Entity to the Contractor for the execution of the Works in accordance
with this Contract.

Contract Time Extension is the allowable period for the Contractor to complete the
Works in addition to the original Completion Date stated in this Contrac.

The Contractor is the juridical entity whose proposal has been accepted by the
Procuring Entity and to whom the Confract to execute the Work was awarded.

The Contractor’s Bid is the signed offer or proposal submitted by the Contracior to the
Pracuring Entity in response to the Bidding Documents.

Days are calendar days; months are calendar months.

Day works are varied work inputs subject to payment on a time basis for the
Contractor's employees and Equipment, in addition to payments for associated
Materials and Plant.

A Defect is any part of the Works not completed in accordance with the Confract.

The Defects Liability Certificate is the certificate issued by Procuring Entity's
Representative upan correction of defects by the Contractor.

The Defects Liability Period is the one year period between contract completion and
final acceptance within which the Confractor assumes the responsibility to undertake
the repair of any damage to the Works at his own expense.
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Construction of Airport to NCC Access Road Phase 3 (Dapdap-Calumpang Segment)
General Conditions of the Contract

1.15.

1.16.

1.17.

1.18.

1.19.

1.20.

1.21.

1.22.

1.23.

1.24,

1.25,

1.26.

Drawings are graphical presentations of the Works. They include all supplementary
details, shop drawings, calculations, and other information provided or approved for the
execution of this Confract.

Equipment refers to all facilities, supplies, appliances, materials or things required for
the execution and completion of the Work provided by the Contractor and which shall
not form or are not intended to form part of the Permanent Works.

The Intended Completion Date refers o the date specified in the SCC when the
Confractor is expected to have completed the Works. The Intended Completion Date
may be revised only by the Procuring Entity’s Representative by issuing an extension of
time or an acceleration order.

Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

The Notice to Proceed is a written notice issued by the Procuring Entity or the
Procuring Entity’s Representative to the Contractor requiring the latter fo begin the
commencement of the work not later than a specified or determinable date.

Permanent Works are all permanent siructures and all other project features and
facilities required fo be constructed and completed in accordance with this Contract
which shalt be delivered to the Procuring Entity and which shall remain at the Site after
the removal of all Temporary Works.

Plant refers o the machinery, apparatus, and the like intended to form an integral part
of the Permanent Works.

The Procuring Entity is the party who employs the Contractor fo carry out the Works
stated in the SCC.

The Procuring Entity’s Representative refers to the Head of the Procuring Entity or
his duly authorized representative, identified in the SCC, who shall be responsible for
supervising the execution of the Works and administering this Contract.

The Site is the place provided by the Procuring Entity where the Works shall be
executed and any other place or places which may be designated in the SCC, or
notified to the Contractor by the Procuring Entity’s Representative as forming part of the
Site.

Site Investigation Reports are those that were included in the Bidding Documents and
are factual and interpretative reports about the surface and subsurface conditions at the
Site.

Slippage is a delay in work execution occurring when actual accomplishment falls
below the target as measured by the difference between the scheduled and actual
accomplishment of the Work by the Contractor as established from the work schedule.
This is actually described as a percentage of the whole Works.
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General Conditions of the Confract

1.27.

1.28.

1.29.

1.30.

1.31.

Specifications mean the description of Works to be done and the qualities of materials
to be used, the equipment fo be installed and the mode of construction.

The Start Date, as specified in the 8CC, is the date when the Confractor is obliged to
commence execution of the Works. It does not necessarily coincide with any of the Site
Possession Dates.

A Subcontractor is any person or organization to whom a part of the Works has been
subcontracted by the Coniractor, as allowed by the Procuring Entity, but not any
assignee of such person.

Temporary Works are works designed, constructed, installed, and removed by the
Contractor that are needed for construction or installation of the Permanent Works.,

Work(s)refer to the Permanent Works and Temporary Works to be executed by the
Confractor in accordance with this Coniract, including (i) the fumishing of all labor,
materials, equipment and others incidental, necessary or convenient to the compleie
execution of the Works; (if) the passing of any tests before acceptance by the Procuring
Entity's Representative; (iii) and the carrying out of all duties and obligations of the
Contractor imposed by this Contract as described in the SCC.

2. Interpretation

2.1.

22,

2.3.

In interpreting the Conditions of Confract, singular also means plural, male also means
female or neuter, and the other way around. Headings have no significance. Words
have their normal meaning under the language of this Contract unless specifically
defined. The Procuring Entity's Representative will provide instructions clarifying
queries about the Conditions of Confract.

If sectional completion is specified in the SCC, references in the Conditions of Confract io
the Works, the Completion Date, and the Intended Completion Date apply to any Section
of the Works {other than references to the Completion Date and intended Completion
Date for the whole of the Works).

The documents forming this Contract shall be interpreted in the following order of priority:
a) Contract Agreement;

b} Bid Data Sheet;

c) Instructions to Bidders;

d) Addenda fo the Bidding Documents;

e) Special Conditions of Contract;

fy General Conditions of Contract;

g) Specifications;

h} Bill of Quantities; and

BCDA w
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General Conditions of the Contract

i) Drawings.

Governing Language and Law

31.

3.2

This Contract has been executed in the English language, which shall be the binding
and conirolling language for alf matters relating to the meaning or interpretation of this
Contract. All correspondence and other documents pertaining io this Confract which
are exchanged by the parties shall be written in English.

This Contract shall be interpreted in accordance with the laws of the Republic of the
Philippines.

Communications

Communications between parties that are referred to in the Conditions shall be effective only
when in writing. A notice shall be effective only when it is received by the concerned party.

Possession of Site

5.1.

5.2,

5.3.

54.

On the date specified in the SCC, the Procuring Entity shall grant the Contractor
possession of so much of the Site as may be required to enable it to proceed with the
execution of the Works. If the Contractor suffers delay or incurs cost from failure on the
part of the Procuring Entity to give possession in accordance with the terms of this
clause, the Procuring Enfity's Representative shall give the Contractor a Coniract Time
Extension and certify such sum as fair to cover the cost incurred, which sum shall be
paid by Procuring Entity.

If possession of a portion is not given by the date stated in the SCC Clause 5.1, the
Procuring Entity will be deemed to have delayed the start of the relevant activities. The
resulting adjustments in contract time to address such delay shall be in accordance with
GCC Clause 47.

The Contractor shall bear all costs and charges for special or temporary right-of-way
required by it in connection with access to the Site. The Confractor shall also provide at
his own cast any additional facilities outside the Site required by it for purposes of the
Works.

The Contractor shalf allow the Procuring Eniity's Representative and any person
authorized by the Procuring Entity’s Representative access to the Site and to any place
where work in connection with this Contract is being carried out or is intended o be
carried out.

The Contractor’s Obligations

6.1.

The Confractor shall carry out the Works properly and in accordance with this Contract.
The Contractor shall provide all supervision, labor, Materials, Plant and Centractor's
Equipment, which may be required. All Materials and Plant on Site shall be deemed to
be the property of the Procuring Entity.

BeDA
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Construction of Airport to NCC Access Road Phase 3 (Dapdap-Caliwmpang Segment)
General Conditions of the Contract

6.2.

6.3.
6.4.

6.5.

6.6.

6.7.

6.8.

6.9.

6.10.

The Contractor shall commence execution of the Works on the Start Date and shall
carry out the Works in accordance with the Program of Work submitted by the
Contractor, as updated with the approval of the Procuring Entity's Representative, and
complete them by the Intended Completion Date.

The Contractor shall be responsible for the safety of all activities on the Site.

The Contractor shall carry out all instructions of the Procuring Entity’s Representative
that comply with the applicable laws where the Site is located.

The Contractor shall employ the key personnel named in the Schedule of KKey
Personnel, as referred to in the SCC, to carry out the supervision of the Works. The
Procuring Entity will approve any proposed replacement of key personnel only if their
relevant qualifications and abilities are equal to or better than those of the personnel
listed in the Schedule.

If the Procuring Entity's Representative asks the Contractor to remove a member of the
Contractor's staff or work force, for justifiable cause, the Contractor shall ensure that
the person leaves the Site within seven (7) days and has no further connection with the
Work in this Contract.

During Contract implementation, the Contractor and his subcontractors shall abide at all
times by ail labor laws, including child labor related enactments, and other relevant
rules.

The Contractor shall submit to the Procuring Entity for consent the name and particulars
of the person authorized to receive instructions on behalf of the Contractor.

The Contractor shall cooperate and share the Site with other contractors, public
authorities, utilities, and the Procuring Entity between the dates given in the schedule of
other contractors particularly when they shall require access to the Site. The Contractor
shall also provide facilities and services for them during this period. The Procuring
Entity may modify the schedule of other contractors, and shall notify the Contractor of
any such modification thereto.

Should anything of historical or other interest or of significant value be unexpectedty
discovered on the Site, it shall be the property of the Procuring Entity. The Contractor
shall notify the Procuring Entity's Representative of such discoveries and carry out the
Procuring Entity's Representative’s instructions in dealing with them.

Performance Security

7.1,

7.2,

Within ten (10) calendar days from receipt of the Notice of Award from the Procuring
Entity but in no case later than the signing of the contract by both parties, the
Contractor shall furnish the performance security in any of the forms prescribed in ITB
Clause 32.2.

The performance security posted in favor of the Procuring Entity shall be forfeited in the
event it is established that the Contractor is in default in any of its obligations under the
Confract.

BT
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7.3.

74.

7.5.

7.6.

7.7,

The performance security shall remain valid until issuance by the Procuring Entity of the
Certificate of Final Acceptance.

The performance security may be released by the Procuring Enfity and returned to the
Contractor after the issuance of the Certificate of Final Acceptance subject to the
following conditions:

(a) There are no pending claims against the Contractor or the surety company filed
by the Procuring Entity;

(b) The Contractor has no pending claims for labor and materials filed against i;
and

(c) Other terms specified in the SCC.

The Contractor shall post an additional performance security following the amount and
form specified in [TE Clause 31.2 to cover any cumulative increase of more than ten
percent (10%) over the original value of the contract as a result of amendmens to order
or change orders, exira work orders and supplemental agreements, as the case may
be. The Contractor shall cause the extension of the validity of the performance security
fo cover approved contract time extensions.

In case of a reduction in the contract value or for partially completed Works under the
coniract which are usable and accepted by the Procuring Entity the use of which, in the
judgment of the implementing agency or the Procuring Entity, will not affect the
structural integrity of the entire project, the Procuring Entity shall allow a proportional
reduction in the original performance security, provided that any such reduction is more
than ten percent {10%) and that the aggregate of such reductions is not more than fifty
percent (50%} of the original performance security.

Unless otherwise indicated in the SCC, the Contractor, by entering into the Contract
with the Procuring Entity, acknowledges the right of the Procuring Entity to institute
action pursuant to Act 3688 against any subcontractor be they an individual, firm,
partnership, corporation, or association supplying the Contractor with labor, materials
and/or equipment for the performance of this Contract.

8. Subcontracting

8.1.

8.2.

8.3.

BCDA N

Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works more
than the percentage specified in BDS Clause 8.1.

Subcontracting of any portion of the Works does not relieve the Contractor of any
liability or obligation under this Contract. The Contractor will be responsible for the
acts, defaults, and negligence of any subcontractor, its agents, servants or workmen as
fully as if these were the Contractor's own acts, defaults, or negligence, or those of its
agents, servanis or workmen.

If subcontracting is allowed. The contractor may identify its subconiractor during
contract implementation stage. Subcontractors disclosed and identified during the
bidding may be changed during the implementation of this Contract. In either case,
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9.

10.

11.

12.

subcontractors must submit the documentary requirements under ITB Clause 12 and
comply with the eligibility criteria specified in the BDS. In the event that any
subcontractor is found by any Procuring Enfity to be eligible, the subcontracting of such
partion of the Works shall be disallowed.

Liquidated Damages

9.1.

92

The Contractor shall pay liquidated damages to the Procuring Entity for each day that
the Completion Date is later than the Intended Completion Date. The applicable
liquidated damages is at least one-tenth (1/10) of a percent of the cost of the
unperformed portion for every day of delay. The total amount of liquidated damages
shall not exceed ten percent (10%) of the amount of the contract. The Procuring Entity
may deduct liquidated damages from payments due to the Contractor. Payment of
liquidated damages shall not affect the Coniractor's liabilities. Once the cumulative
amount of liquidated damages reaches ten percent (10%) of the amount of this
Contract, the Procuring Entity may rescind or terminate this Contract, without prejudice
to other courses of action and remedies available under the circumstances.

If the Intended Completion Date is extended after liquidated damages have been paid,
the Engineer of the Procuring Entity shall correct any overpayment of liquidated
damages by the Contractor by adjusting the next payment certificate.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reporis referred fo in
the SCC supplemented by any information obtained by the Contractor.

The Procuring Entity, Licenses and Permits

The Procuring Entity shall, if requested by the Contractor, assist him in applying for permits,
licenses or approvals, which are required for the Works.

Contractor’s Risk and Warranty Security

12.1.

12.2.

The Contractor shall assume full responsibility for the Works from the time project
construction commenced up to final acceptance by the Procuring Entity and shall be
held responsible for any damage or destruction of the Works except those occasioned
by force majeure. The Contractor shall be fully responsible for the safety, protection,
security, and convenience of his personnel, third parties, and the public at larga, as well
as the Works, Equipment, installation, and the like to be affected by his construction
work.

The defects liability period for infrastructure projects shall be one year from contract
completion up to final acceptance by the Procuring Entity. During this period, the
Contractor shall underiake the repair works, at his own expense, of any damage to the
Works on account of the use of materials of inferior quality within ninety (90) days from
the time the HOPE has issued an order to undertake repair. In case of failure or refusal
to comply with this mandate, the Procuring Entity shall undertake such repair works and
shall be entitled to full reimbursement of expenses incurred therein upon demand.

BCIA
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12.3.

12.4.

12.5.

Unless otherwise indicated in the SCC, in case the Contractor fails to comply with the
preceding paragraph, the Procuring Entity shall forfeit its performance security, subject
its property (ies) to attachment or garnishment proceedings, and perpetually disqualify it
from participating in any public bidding. All payables of the GoP in his favor shall be
offset to recover the costs.

After final acceptance of the Works by the Procuring Entity, the Contractor shall be held
responsible for “Structural Defects,” i.e., major faulis/flaws/deficiencies in one or more
key structural elements of the project which may lead to structural failure of the
completed elements or structure, or “Structural Failures,” i.e., where one or more key
structural elements in an infrastructure facility fails or collapses, thereby rendering the
facility or part thereof incapable of withstanding the design loads, andfor endangering
the safety of the users or the general public:

(a) Contractor — Where Structural Defects/Failures arise due to faults attributable
to improper construction, use of inferior quality/substandard materials, and any
violation of the contract plans and specifications, the contractor shall be held
liable;

(b)  Consultanis - Where Structural Defects/Failures arise due to faully andfor
inadequate design and specifications as well as construction supervision, then
the consultant who prepared the design or undertook construction supervision
for the project shall be held liable;

(c) Procuring Entity's Representatives/Project Manager/Construction Managers
and Supervisors — The project owner's representative(s), project manager,
construction manager, and supervisor(s) shal be held liable in cases where the
Structural Defects/Failures are due to his/their willful intervention in aliering the
designs and other specifications; negligence or omission in not approving or
acting on proposed changes to noted defects or deficiencies in the design
and/or specifications; and the use of substandard construction materials in the
project;

(d)  Third Pariies - Third Parties shall be held liable in cases where Struciural
Defects/Failures are caused by work undertaken by them such as leaking
pipes, diggings or excavations, underground cables and electrical wires,
underground tunnel, mining shaft and the like, in which case the applicable
warranty to such structure should be levied to third parties for their construction
or restoration works.

(e) Users - In cases where Structural Defects/Failures are due to abuse/misuse by
the end user of the constructed facility and/or non—compliance by a user with
the technical design fimits and/or intended purpose of the same, then the user
concerned shall be held liable.

The warranty against Struciural Defects/Failures, except those occasioned on force
majeure, shall cover the period specified in the SCC reckoned from the date of
issuance of the Certificate of Final Acceptance by the Procuring Entity.
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12.6.  The Contractor shall be required to put up a warranty security in the form of cash, bank
guarantee, letter of credit, GSIS or surety bond callable on demand, in accordance with
the following schedule:

Amount of Warranty Security
Form of Warranty Not less than the Percentage (%)
of Total Contract Price

(a) Cash or lefter of credit issued by Universal
or Commercial bank: provided, however,
that the leiter of credit shall be confirmed
or autheniicated by a Universal or
Commercial bank, if issued by a foreign
bank

(b) Bank guarantee confirmed by Universal or
Commercial bank: provided, however, that
the letter of credit shall be confirmed or
authenticated by a Universal or
Commercial bank, if issued by a foreign
bank

(c) Surety bond callable upon demand issued
by GSIS or any surety or insurance
company duly certified by the Insurance
Commission

Five Percent (5%)

Ten Percent (10%)

Thirty Percent (30%})

12.7.  The warranty security shall be stated in Philippine Pesos and shall remain effective for
one year from the date of issuance of the Certificate of Final Acceptance by BCDA, and
returned only after the lapse of said one year period.

12.8. In case of structural defects/failure occurring during the applicable warranty period
provided in GCC Clause 12.5, the Procuring Entity shall undertake the necessary
restoration or reconstruction works and shall be entitled to full reimbursement by ihe
parties found to be liable for expenses incurred therein upon demand, without prejudice
to the filing of appropriate administrative, civil, and/or criminal charges against the
responsible persons as well as the forfeiture of the warranty security posted in favor of
the Procuring Entity.

13. Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor's liabifity under this
Contract shall be as provided by the faws of the Republic of the Philippines.

14. Procuring Entity’s Risk

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, the
following are risks of the Procuring Entity:

(a) The risk of personal injury, death, or loss of or damage to property (excluding
the Works, Plant, Materials, and Equipment), which are due to:
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(i) any type of use or occupation of the Site authorized by the Procuring
Entity after the official acceptance of the works; or

(ii) negligence, breach of statutory duty, or interference with any legal right
by the Procuring Entity or by any person employed by or contracted to
him except the Coniractor.

(b)  The risk of damage to the Works, Plant, Materials, and Equipment to the extent
that it is due to a fault of the Procuring Entity or in the Procuring Entity's design,
or due to war or radioactive contamination directly affecting the country where
the Works are to be executed.

15, Insurance

15.1.

15.2.

15.3.

154.

The Contractor shall, under his name and at his own expense, obtain and maintain, for
the duration of this Confract, the following insurance coverage:

(a) Contractor's All Risk Insurance;

(b)  Transportation fo the project Site of Equipment, Machinery, and Supplies
owned by the Contractor;

(©) Personal injury or death of Contractor's employees; and

(d)  Comprehensive insurance for third party liability to Contractor's direct or
indirect act or omission causing damage to third persons,

The Contractor shall provide evidence to the Procuring Entity's Representative that the
insurances required under this Contract have been effected and shall, within a
reasonable time, provide copies of the insurance policies to the Procuring Entity's
Representative. Such evidence and such policies shall be provided to the Procuring
Entity's through the Procuring Entity's Representaiive.

The Contractor shall nofify the insurers of changes in the nature, extent, or pragram for
the execution of the Works and ensure the adequacy of the insurances at all times in
accordance with the terms of this Contract and shall produce to the Procuring Entity's
Representative the insurance policies in force including the receipts for payment of the
current premiums.

The above insurance policies shall be obtained from any reputable insurance company
approved by the Procuring Entity's Representative.

If the Contractor fails to obtain and keep in force the insurances refetred to herein or
any other insurance which he may be reguired to obtain under the terms of this
Contract, the Procuring Entity may obtain and keep in force any such insurances and
pay such premiums as may be necessary for the purpose. From fime to time, the
Procuring Entity may deduct the amount it shall pay for said premiums including twenty
five percent (25%) therein from any monies due, or which may become dus, to the
Contractor, without prejudice to the Procuring Entity exercising its right to impose other
sanctions against the Coniractor pursuant to the provisions of this Contract.

BUDA \434



Construction of dirport 1o NCC Access Road Phase 3 (Dapdap-Calumpang Segmenti)
General Conditions of the Contract

15.5.

15.6.

In the event the Contractor fails o observe the above safeguards, the Procuring Entity
may, at the Contractor's expense, take whatever measure is deemed necessary for its
protection and that of the Contractor's personnel and third parties, and/or order the
interruption of dangerous Works. In addition, the Procuring Entity may refuse io make
the payments under GCC Clause 40 until the Contractor complies with this Clause.

The Contractor shall immediately replace the insurance policy obtained as required in
this Contract, without need of the Procuring Eniity's demand, with a new palicy issued
by a new insurance company acceptable to the Procuring Entity for any of the following
grounds:

(a) The issuer of the insurance policy to be replaced has:
(i) become bankrupt;
(ii) been placed under receivership or under a management committee;
(iii) been sued for suspension of payment; or

{iv) been suspended by the Insurance Commission and its license to
engage in business or its authority to issue insurance policies
cancelled; or

(v) Where reasonable grounds exist that the insurer may not be able, fully
and promptly, to fuliill its obligation under the insurance policy.

16. Termination for Default of Contractor

16.1.

The Procuring Entity shall terminate this Contract for default when any of the following
conditions attend its implementation:

(i) Due to the Contractor’s fault and while the project is on-going, it has incurred
negative slippage of fifteen percent (15%) or more in accordance with
Presidential Decree 1870, regardless of whether or not previous wamings and
notices have been issued for the Contractor to improve his performance;

(ii} Due to its own fauli and after this Contract time has expired, the Contractor
incurs delay in the completion of the Work after this Contract has expired; or

{iii} The Contractor:

(i} abandons the contract Works, refuses or fails to comply with a valid
instruction of the Procuring Entity or fails to proceed expeditiously and
without delay despite a written notice by the Procuring Entity;

{ii} does not actually have on the project Site the minimum essential
equipment fisted on the bid necessary to prosecute the Works in
accordance with the approved Program of Work and equipment
deployment schedule as required for the project;




Construction of Airport to NCC Access Road Phase 3 (Dapdap-Calwmpang Segment)
General Conditions of the Contract

16.2.

(iii) does not execute the Works in accordance with this Contract or
persistently or flagrantly neglects to camry out its obligations under this
Confract;

(iv) neglects or refuses fo remove materials or to perform a new Work that
has been rejected as defective or unsuitable; or

(v) sub-lets any part of this Contract without approval by the Procuring
Entity.

All materials on the Site, Plant, Works, including Equipment purchased and funded
under the Contract shall be deemed to be the property of the Procuring Entity if this
Contract is rescinded because of the Contracior's default.

17, Termination for Default of Procuring Entity

The Contractor may terminate this Contract with the Procuring Entity if the works are completely
stopped for a continuous period of at least sixty (60} calendar days through no fault of its own,
due to any of the following reasons.

(a)

(b)

Failure of the Procuring Enity to deliver, within a reasonable time, supplies, materials,
right-of-way, or other items it is obligated to furnish under the terms of this Coniract; or

The prosecution of the Work is disrupted by the adverse peace and order siiuation, as
certified by the Armed Forces of the Philippines Provincial Commander and approved
by the Secretary of National Defense.

18. Termination for Other Causes

18.1.

18.2.

18.3.

The Procuring Entity may terminate this Contract, in whole or in part, at any time for its
convenience. The HoPE may ferminate this Contract for the convenience of the
Procuring Entity if he has determined the existence of conditions that make Project
Implementation economically, financially or technically impractical and/or unnecessary,
such as, but not limited fo, fortuitous event(s) or changes in law and National
Government policies.

The Procuring Entity or the Contractor may terminate this Contract if the other party
causes a fundamental breach of this Conract.

Fundamental breaches of Contract shall include, but shall not be limited to, the
following:

(a) The Contractor stops work for twenty eight (28) days when no stoppage of work
is shown on the current Program of Work and the stoppage has not been
authorized by the Procuring Entity's Representative;

(b)  The Procuring Entity's Representative instructs the Contractor to delay the
progress of the Works, and the instruction is not withdrawn within tweniy eight
(28) days;

HODA ‘*')\l
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18.4.

18.5.

(©)

(d)

(€)

()
(&)

(h)

The Procuring Entity shall terminate this Contract if the Contractor is declared
bankrupt or insolvant as determined with finality by a court of competent
jurisdiction. In this event, termination will be without compensation fo the
Contractor, provided that such termination will not prejudice or affect any right
of action or remedy which has accrued or will accrue thereafter to the Procuring
Entity and/or the Contractor. In the case of the Contractor's insolvency, any
Contractor's Equipment which the Procuring Entity instructs in the notice is to
be used until the completion of the Works;

A payment certified by the Procuring Entity's Representative is not paid by the
Procuring Entity to the Contractor within eighty four (84) days from the date of
the Procuring Entity's Representative’s certificate;

The Procuring Entity's Representative gives Notice that failure to correct a
particular Defect is a fundamental breach of Contract and the Contracior fails to
correct it within a reasonable period of time determined by the Procuring
Entity's Representative;

The Contractor does not maintain a Security, which is required;

The Contracior has delayed the completion of the Works by the number of days
for which the maximum amount of liquidated damages can be paid, as defined
in the GCC Clause 9; and

In case it is determined prima facie by the Procuring Entity that the Confractor
has engaged, before or during the implementation of the contract, in unlawfut
deeds and behaviors relative fo contract acquisition and implementation, such
as, but not fimited to, the following:

{i) corrupt, fraudulent, collusive, coercive, and obstructive practices as
defined in ITB Clause 3.1., unless otherwise specified in the SCC;

(ii} drawing up or using forged documents;

(iii) using adulterated materials, means or methods, or engaging in
production contrary fo rules of science or the trade; and

(iv) any other act analogous to the foregoing.

The Funding Source or the Procuring Entity, as appropriate, will seek to impose the
maximum civil, adminisirative andfor criminal penalties available under the applicable
law on individuals and organizations deemed to be involved with corrupt, fraudulent, or
coercive practices.

When persons from either party to this Contract gives notice of a fundamental breach to
the Procuring Entity's Representative in order to ferminate the existing coniract for a
cause other than those listed under GCC Clause 18.3, the Procuring Entity's
Representative shall decide whether the breach is fundamentat or not,

BCDA WY
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18.6.  If this Contract is terminated, the Contractor shall stop work immediately, make the Site
safe and secure, and leave the Site as soon as reasonably possible.

19. Procedures for Termination of Contracts

19.1.  The following provisions shali govern the procedures for the termination of this
Contract:

(a) Upon receipt of a written report of acts or causes which may constitute
ground(s) for termination as aforementioned, or upon its own initiative, the
Procuring Enfity shall, within a period of seven (7) calendar days, verify the
existence of such ground(s} and cause the execution of a Verified Report, with
all relevant evidence attached;

(b) Upon recommendation by the Procuring Entity, the HoPE shall terminate this
Contract only by a written notice fo the Contractor conveying the termination of
this Contract. The notice shall state:

(i) that this Contract is being terminated for any of the ground(s) afore-
mentioned, and a statement of the acts that constitute the ground(s)
constituting the same;

(i) the extent of termination, whether in whole or in part;

(i) an instruction to the Contractor to show cause as to why this Contract
shouid not be terminated; and

{iv) special instructions of the Procuring Entity, if any.

The Notice to Terminate shall be accompanied by a copy of the Verified
Report;

(c) Within a period of seven (7) calendar days from receipt of the Notice of
Termination, the Contractor shall submit to the BCDA a verified position paper
stating why the contract should not be terminated. If the Contractor fails to
show cause after the lapse of the seven (7) day period, either by inaction or by
default, the BCDA shall issue an order terminating the contract;

(d)  The Procuring Entity may, at any time before receipt of the Contractor’s verified
position paper described in item (c) above withdraw the Notice to Terminate if it
is determined that certain items or works subject of the notice had been
completed, delivered, or performed before the Contractor's receipt of the
notice;

(e} Within a non-extendible period of ten {10} calendar days from receipt of the
verified position paper, the BCDA shall decide whether or not to terminate this
Contract. It shall serve a written notice to the Contractor of its decision and,
unless otherwise provided in the said notice, this Contract is deemed
terminated from receipt of the Contractor of the notice of decision. The
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19.2.
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termination shall only be based on the ground(s) stated in the Notice to
Terminate; and

The HoPE may create a Contract Termination Review Committee (CTRC) o
assist him in the discharge of this function. All decisions recommended by the
CTRC shall be subject to the approval of the HoPE.

Pursuant to Section 69(7} of RA 9184 and without prejudice to the imposition of
additional administrative sanctions as the internal rules of the agency may provide
and/or further criminal prosecution as provided by applicable laws, the procuring entity
shall impose on contractors after the termination of the contract the penalty of
suspension for one (1) year for the first offense, suspension for two (2) years for the
second offense from participating in the public bidding process, for violations committed
during the contract implementation stage, which include but not limited to the following:

(a)

(b)

(c)

(d)

Failure of the contractor, due solely to his fault or negligence, to mobilize and
start work or performance within the specified period in the Notice to Proceed
(HNTPH);

Failure by the contractor fo fully and faithfully comply with its coniraciual
obligations without valid cause, or failure by the contractor to comply with any
written fawful instruction of the procuring entity or its representative(s) pursuant
to the implementation of the coniract. For the procurement of infrastructure
projects or consultancy conitracts, lawful instructions include but are not limited
fo the following:

{i} Employment of competent technical personnel, competent engineers
and/or work supervisors;

(ii) Provision of wamning signs and barricades in accordance with approved
plans and specifications and contract provisions;

(i) Stockpiling in proper places of all materials and removal from the
project site of waste and excess materials, including broken pavement
and excavated debris in accordance with approved plans and
specifications and contract provisions;

(iv) Deployment of committed equipment, facilities, support staff and
manpower; and

(v} Renewal of the effectivity dates of the performance security after its
expiration during the course of contract implementation.

Assignment and subconiracting of the contract or any part thereof or
substitution of key personnel named in the proposal without prior written
approval by the procuring entity.

Poor performance by the contractor or unsatisfactory quality and/or progress of
work arising from his fault or negligence as reflected in the Constructor's
Performance Evaluation System ("CPES”) rating sheet. In the absence of the
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CPES raling sheet, the existing performance monitoring system of the
procuring entity shall be applied. Any of the following acts by the Contractor
shall be construed as poor performance:

(i} Negative slippage of 15% and above within the critical path of the
project due entirely to the fault or negligence of the coniractor; and

(ii} Quality of materials and workmanship not complying with the approved
specifications arising from the coniractor's fault or negligence.

(e) Willful or deliberate abandonment or non-performance of the project or contract
by the contractor resulting to substantial breach thereof without lawfut and/for
just cause.

In addition to the penalty of suspension, the performance security posted by the
contractor shall also be forfeited.

20, Force Majeure, Release From Performance

20.1.

20.2.

20.3.

204,

20.5.

For purposes of this Contract the terms “force majeure” and “fortuitous event” may be
used interchangeably. In this regard, a fortuitous event or force majeure shall be
interpreted to mean an event which the Contractor could not have foreseen, or which
though foreseen, was inevitable. It shall not include ordinary unfavorable weather
conditions; and any other cause the efiects of which could have been avoided with the
exercise of reasonable difigence by the Contractor.

If this Contract is discontinued by an outbreak of war or by any other event entirely
outside the control of either the Procuring Entity or the Contractor, the Procuring Entity's
Representative shall certify that this Contract has been discontinued. The Contractor
shall make the Site safe and stop work as quickly as possible after receiving this
certificate and shall be paid for all works carried out before receiving it and for any Work
carried ouf afterwards to which a commitment was made.

If the event continues for a period of eighty four (84) days, either party may then give
notice of termination, which shall {ake effect twenty eight (28) days after the giving of
the notice.

After termination, the Coniractor shall be entitled to payment of the unpaid balance of
the value of the Works executed and of the materials and Plant reasonably delivered to
the Site, adjusted by the following:

(a) any sum to which the Contracior is entitled under GCC Clause 28;
(b) the cost of his suspension and demaobilization;
(c) any sum to which the Procuring Entity is entitled.

The net balance due shall be paid or repaid within a reasonable time period from the
time of the notice of termination.
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21. Resolution of Disputes

21.1.

21.2.

21.3.

If any dispute or difference of any kind whatsoever shall arise between the parties in
connection with the implementation of the contract covered by the Act and this IRR, the
parties shall make every effort to resolve amicably such dispute or difference by mutuat
consultation.

If the Contractor believes that a decision taken by the Procuring Entity's Reprasentative
was either outside the authority given to the Procuring Entity's Representative by this
Contract or that the decision was wrongly taken, the decision shall be referred to the
Arbiter indicated in the SCC within fourteen (14) days of the naotification of the Procuring
Entity's Representative's decision.

Any and all disputes arising from the implementation of this Contract covered by the
R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines according to
the provisions of Republic Act No. 576, otherwise known as the “ Arbitration Law” and
Republic Act 9285, otherwise known as the “Alternative Dispute Resolution Act of
2004"; Provided, however, That, disputes that are within the competence of the
Construction Industry Arbitration Commission to resolve shall be referred thereto. The
process of arbitration shall be incorporated as a provision in this Confract that will be
executed pursuant to the provisions of the Act and its IRR: Provided, fuither, That, by
mutual agreement, the parties may agree in writing to resort to other alternative modes
of dispute resolution.

22. Suspension of Loan, Credit, Grant, or Appropriation

In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation to the
Procuring Entity, from which part of the payments to the Contractor are being made:

(a)

(b)

The Procuring Entity is obligated to notify the Contractor of such suspension within
seven (7) days of having received the suspension nofice.

If the Confractor has nof received sums due it for work already done within forty five
(45) days from the time the Contractor's claim for payment has been certified by the
Procuring Entity's Representative, the Confractor may immediately issue a suspension
of work notice in accordance with GCC Clause 45.2.

23. BCDA’s Representative's Decisions

23.1.

23.2.

Except where otherwise specifically stated, the Procuring Entity's Representative wil
decide confractual matters between the Procuring Entity and the Contractor in the role
representing the Procuring Entity.

The Procuring Entity's Representative may delegate any of his duties and
responsibilities to other people, except to the Arbiter, after notifying the Contracior, and
may cancel any delegation after nofifying the Contractor.

24, Approval of Drawings and Temporary Works by the Procuring Entity’s Representative
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25,

26.

27.

241.

24.2.
24.3.

244,

All Drawings prepared by the Coniractor for the execution of the Temporary Works, are
subject to prior approval by the Procuring Entity’s Representative before its use.

The Contractor shall be responsible for design of Temporary Works.

The Procuring Entity's Representative’s approval shall not alter the Contractor's
responsihility for design of the Temporary Works.

The Coniractor shall obtain approval of third parties to the design of the Temporary
Works, when required by the Procuring Entity.

Acceleration and Delays Ordered by the Procuring Entity’s Representative

25.1.

252,

When the Procuring Eniity wants the Contractor to finish before the Intended
Completion Date, the Procuring Eniity's Representative will obtain priced proposals for
achieving the necessary acceleration from the Contractor. [f the Procuring Entity
accepts these proposals, the Intended Completion Date will be adjusted accordingly
and confirmed by both the Procuring Entity and the Contractor.

If the Contractor's Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and freated as a Variation.

Extension of the Intended Completion Date

26.1.

26.2.

The Procuring Entity's Representative shall extend the Intended Completion Date if a
Variation is issued which makes it impossible for the Intended Completion Date to be
achieved by the Contractor without taking steps to accelerate the remaining work, which
would cause the Contractor to incur additional costs. No payment shall be made for
any event which may warrant the extension of the Intended Completion Date.

The Procuring Entity's Representative shall decide whether and by how much to extend
the intended Completion Date within twenty one (21) days of the Contractor asking the
Procuring Entity's Representative for a decision thereto after fully submiiting all
supporting information. If the Contractor has failed fo give early wamning of a delay or
has failed to cooperate in dealing with a delay, the delay by this failure shall not be
considered in assessing the new Intended Completion Date.

Right to Vary

271,

27.2.

The Procuring Entity's Representative with the prior approval of the Procuring Entity
may instruct Variations, up to a maximum cumulative amount of ten percent (10%) of
the original contract cost.

VYariations shall be valued as follows:

(a) At a lump sum price agreed between the parties;

(b) where appropriate, at rates in this Contract;




Construction of Airport to NCC Access Road Phase 3 (Dapdap-Calumpang Segment)
General Conditions of the Contract

(c) in the absence of appropriate rates, the rates in this Contract shall be used as
the basis for valuation; or failing which

(d) at appropriate new rates, equal to or lower than current industry rates and to be
agreed upon by both parties and approved by the HoPE.

28, Contractors Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the
Contractor shall be entitled to the amount of such cost. If as a result of any of the said events, it
is necessary to change the Works, this shall be dealt with as a Variation.

29. Dayworks

29.1.

29.2.

29.3.

Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the
SCC, the Dayworks rates in the Contractor's bid shall be used for small additional
amounts of work only when the Procuring Entity’s Representative has given written
instructions in advance for additional work to be paid for in that way.

All work to be paid for as Dayworks shall be recorded by the Contractor on forms
approved by the Procuring Entity's Representative. Each completed form shall be
verified and signed by the Procuring Entity's Representative within two days of the work
being done.

The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms.

30. Early Warning

30.1.

30.2.

The Contractor shall warn the Procuring Entity's Representative at the earliest
opportunity of specific likely future events or circumstances that may adversely affect
the quality of the work, increase the Contract Price, or delay the execution of the Works.
The Procuring Entity's Representative may require the Contractor to provide an
estimate of the expected efiect of the future event or circumstance on the Contract
Price and Completion Date. The estimate shall be provided by the Contractor as soon
as reasonably possible.

The Contractor shall cooperate with the Procuring Entity's Representative in making
and considering proposals for how the effect of such an event or circumstance can be
avoided or reduced by anyone involved in the work and in carrying out any rasulting
instruction of the Procuring Entity's Representative.

31. Program of Work

3N

3.2

Within the time stated in the SCC, the Contractor shall submit to the Procuring Entity's
Representative for approval a Program of Work showing the general methods,
arrangements, order, and timing for all the activities in the Works.

An update of the Program of Work shall show the actual progress achieved on each
aclivity and the effect of the progress achieved on the timing of the remaining work,
including any changes to the sequance of the activities.
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31.3.

31.4.

31.5.

31.6.

The Contracior shall submit to the Procuring Entity's Representative for approval an
updated Program of Work at intervals no longer than the period stated in the SCC, If
the Contractor does not submit an updated Program of Work within this period, the
Procuring Entity's Representative may withhold the amount stated in the SCC from the
next payment certificate and continue to withhold this amount until the next payment
after the date on which the overdue Program of Work has been submitted.

The Procuring Entity's Representative’s approval of the Program of Work shall not alter
the Contractor's obligations. The Contractor may revise the Program of Work and
submit it to the Procuring Entity’s Representative again at any time. A revised Program
of Work shall show the effect of any approved Variations,

When the Program of Work is updated, the Contractor shall provide the Procuring
Entity’s Representative with an updated cash flow forecast. The cash flow forecast
shall include different currencies, as defined in the Contract, converted as necessary
using the Contract exchange rates.

All Variations shall be included in updated Program of Work produced by the
Contractor.

32. Management Conferences

321.

32.2.

Either the Procuring Entity's Representative or the Contractor may require the other fo
attend a Management Conference. The Management Conference shall review the
plans for remaining work and deal with matters raised in accordance with the early
warning procedure,

The Procuring Entity's Representative shall record the business of Managemeni
Conferences and provide copies of the record to those attending the Conference and to
the Procuring Entity. The responsibility of the parties for actions fo be taken shall be
decided by the Procuring Entity's Representative either at the Management Conference
or after the Management Conference and stated in writing to all who atiended the
Conference.

33. Bill of Quantities

33.1.

33.2.

33.3.

The Bill of Quantities shall contain items of work for the construction, instaliation,
testing, and commissioning of work to be done by the Confractor.

The Bill of Quantities is used {o calculate the Contract Price. The Confractor is paid for
the quantity of the work done at the rate in the Bill of Quantities for each item.

If the final quantity of any work done differs from the quantity in the Bill of Quantities for
the particular ilem and is not more than twenty five percent (25%) of the original
quantity, provided the aggregate changes for all items do nof exceed fen percent (10%)
of the Contract price, the Procuring Entity's Representative shall make the necessary
adjustments fo allow for the changes subject to applicable laws, rules, and regulations.
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34.

35.

36.

37.

33.4.  If requested by the Procuring Entity's Representative, the Contractor shall provide the
Procuring Entity's Representative with a detailed cost breakdown of any rate in the Bill
of Quantities.

Instructions, Inspections and Audits

34.1. The Procuring Entity’s personnel shall at all reasonable times during construction of the
Work be entitled to examine, inspect, measure and test the materials and workmanship,
and to check the progress of the construction.

34.2.  If the Procuring Eniity’s Representative instructs the Contractor to carry out a test not
specified in the Specification to check whether any work has a defect and the test
shows that it does, the Contractor shall pay for the test and any samples. if there is no
defect, the test shall be a Compensation Event.

34.3. The Contracior shall permit the Funding Source named in the SCC to inspect the
Contractor's accounts and records relating to the performance of the Contractor and to
have them audited by auditors appointed by the Funding Source, if so required by the
Funding Source.

Identifying Defects

The Procuring Entity's Representative shall check the Contractor's work and notify the
Contractor of any defects that are found. Such checking shall not affect the Contractor's
responsibilities. The Procuring Entity's Representative may instruct the Contractor to search
uncover defects and test any work that the Procuring Entity's Representative considers below
standards and defective.

Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the Start
Date and the end of the Defects Liability Periods shall be remedied by the Contractor at the
Contractor's cost if the loss or damage arises from the Contractor's acts or omissions.

Correction of Defects

37.1. The Procuring Entity's Representative shall give notice to the Contractor of any defects
before the end of the Defects Liability Period, which is One (1) year from project
completion up fo final acceptance by the Procuring Entity's Representative.

37.2.  Every time notice of a defect is given, the Contractor shall correct the notified defect
within the length of time specified in the Procuring Entity's Representative's notice.

37.3.  The Contractor shalt correct the defects which he notices himself before the end of the
Defects Liability Period.

37.4.  The Procuring Entity shall certify that all defects have been corrected. If the Procuring
Entity considers that correction of a defect is not essential, he can request the
Contractor to submit a quotation for the corresponding reduction in the Contract Price. If
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the Procuring Entity accepts the quotation, the corresponding change in the SCC is a
Variation.

38. Uncorrected Defects

38.1.

38.2.

The Procuring Entity shall give the Contractor at least fourteen {14) days notice of his
intention to use a third party to correct a Defect. If the Contractor does not correct the
Defect himself within the period, the Procuring Entity may have the Defect comrected by
the third party. The cost of the correction will be deducted from the Contract Price.

The use of a third party to correct defects that are uncorrecied by the Coniractor will in
no way relieve the Contractor of its liabilities and warranties under the Contract.

39, Advance Payment

39.1.

39.2.

39.3.

394.

39.5.

The Procuring Entity shall, upon a writfen request of the contractor which shall be
submitted as a contract document, make an advance payment to the contractor in an
amount not exceeding fitteen percent (15%) of the total contract price, to be made in
lump sum or, at the most two, installments according to a schedule specified in the
SCC.

The advance payment shall be made only upon the submission to and acceptance hy
the Procuring Entity of an irrevocable standby letter of credit of equivalent value from a
commercial bank, a bank guarantee or a surety bond callable upon demand, issued by
a surety or insurance company duly licensed by the Insurance Commission and
confirmed by the Procuring Entity,

The advance payment shall be repaid by the Contractor by an amount equal to the
percentage of the total contract price used for the advance payment.

The contractor may reduce his standby letter of credit or guarantee insirumeant by the
amounts refunded by the Monthly Certificates in the advance payment.

The Procuring Entity will provide an Advance Payment on the Contract Price as
stipulated in the Conditions of Contract, subject to the maximum amount stated in SCC
Clause 39.1.

40, Progress Payments

40.1.

40.2.

The Contractor may submit a request for payment for Work accomplished. Such
request for payment shall be verified and certified by the Procuring Entity's
Representative/Project Engineer. Except as otherwise stipulated in the SCC, materials
and equipment delivered on the site but not completely put in place shall not be
included for payment.

The Procuring Entity shall deduct the following from the certified gross amounts to be
paid to the contractor as progress payment:

(a) Cumulative value of the work previously certified and paid for.
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40.3.

40.4.

40.5.

(b) Portion of the advance payment o be recouped for the month.
(©) Retention money in accordance with the condition of contract.
(d) Amount o cover third party liabilities.

(e) Amount to cover uncorrected discovered defects in the works.

Payments shall be adjusted by deduciing there from the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the amounts
certified by the Procuring Entity's Representative within twenty eight (28) days from the
date each certificate was issued. No payment of interest for delayed payments and
adjustments shall be made by the Procuring Entity.

The first progress payment may be paid by the Procuring Entity to the Contractor
provided that at least twenty percent (20%) of the work has been accomplished as
certified by the Procuring Entity’s Representative.

ltems of the Works for which a price of “0” (zero} has been entered will not be paid for
by the Procuring Entity and shall be deemed covered by other rates and prices in the
Contract.

41, Payment Certificates

411,

41.2.

4.3

41.4.

The Contractor shall submit to the Procuring Entity's Representative monthly
statements of the estimated value of the work executed less the cumulative amount
certified previously.

The Procuring Entity's Representative shall check the Contractor's monthly statement
and certify the amount io be paid to the Contractor,

The value of Work executed shall;
(2) be determined by the Procuring Entity's Representative;

(b) comprise the value of the quantities of the items in the Bill of Quaniities
completed; and

(¢)  include the valuations of approved variations,
The Procuring Entity's Representative may exclude any item certified in a previous

certificate or reduce the proportion of any item previously certified in any certificate in
the light of later information.

42, Retention

42.1.

42.2.

BUDA W

The Procuring Entity shall retain from each payment due to the Contractor an amount
equal to a percentage thereof using the rate as specified in GCC Sub-Clause 42.2.

Progress payments are subject to retention of ten percent (10%), referred to as the
‘retention money." Such retention shall be based on the total amount due to the
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43,

42.3.

424,

Contractor prior to any deduction and shall be retained from every progress payment
until fifty percent {50%) of the value of Works, as determined by the Procuring Eniity,
are completed. If, after fifty percent {50%) completion, the Work is satisfactorily done
and on schedule, no additional retention shall be made; otherwise, the ten percent
{10%) retention shall again be imposed using the rate specified there for,

The total “retention money” shall be due for release upon final acceptance of the Works.
The Contractor may, however, request the substitution of the retention money for each
progress billing with irrevocable standby letters of credit from a commercial bank, bank
guarantees or surety bonds callable on demand, of amounts equivalent to the retention
money substituted for and acceptable to the Procuring Entity, provided that the project
is on schedule and is satisfactorily undertaken. Otherwise, the ten {10%) percent
retention shall be made. Said ievocable standby letters of credit, bank guaraniees
and/or surety bonds, to be posted in favor of the Government shall be valid for a
duration to be determined by the concerned implementing office/agency or Procuring
Entity and will answer for the purpose for which the ten (10%) percent retention is
intended, f.e., to cover uncorrected discovered defects and third party liabilities.

On completion of the whole Works, the Coniractor may substitute retention money with
an “on demand” Bank guarantee in a form acceptable to the Procuring Entity.

Variation Orders

43.1.

43.2.

43.3.

Variation Orders may be issued by the Procuring Entity to cover any increase/decrease
in quantities, including the introduction of new work items that are not included in the
original contract or reclassification of work items that are either due to change of plans,
design or alignment to suit actual field conditions resulting in disparity between the
preconstruction plans used for purposes of bidding and the “as staked plans” or
construction drawings prepared after a joint survey by the Contractor and the Procuring
Entity after award of the coniract, provided that the cumulative amount of the Variation
Order does not exceed ten percent (10%) of the original project cost. The
addition/deletion of Works should be within the general scope of the project as bid and
awarded. The scope of works shall not be reduced so as to accommodate a positive
Variation Order. A Variation Order may either be in the form of a Change Order or Extra
Work Order.

A Change Order may be issued by the Procuring Entity to cover any increase/decrease
in quantities of original Work items in the confract.

An Extra Work Order may be issued by the implementing official to cover the
introduction of new work necessary for the completion, improvement or protection of the
project which were not included as items of Work in the original contract, such as,
where there are subsurface or latent physical conditions at the site differing materially
from those indicated in the coniract, or where there are duly unknown physical
conditions at the site of an unusual nature differing materially from those ordinarily
encountered and generally recognized as inherent in the Work or character provided for
in the contract.
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434.

435,

Any cumulative Variation Order beyond ten percent (10%) shall be subject of another
contract to be bid out if the works are separable from the original contract. In
exceptional cases where it is urgently necessary to complete the original scope of work,
the HoPE may authorize a positive Variation Order go beyond ten percent (10%) but
not more than twenty percent (20%}) of the original contract price, subject to the
guidelines to be determined by the GPPB: Provided, however, That appropriate
sanctions shall be imposed on the designer, consultant or official responsible for the
original detailed engineering design which failed to consider the Variation Order beyond
ten percent {(10%).

In claiming for any Variation Order, the Contractor shall, within seven (7) calendar days
after such work has been commenced or after the circumstances leading to such
condition(s) leading to the extra cost, and within twenty-eight (28) calendar days deliver
a written communication giving full and detailed particulars of any extra cost in order
that it may be investigated at that time. Failure to provide either of such nofices in the
time stipulated shall constitute a waiver by the contractor for any claim. The preparation
and submission of Variation Orders are as follows:

(2) If the Procuring Entity's representative/Project Engineer believes that a Change
Order or Exira Work Order should be issued, he shall prepare the proposed
Order accompanied with the notices submitted by the Contractor, the plans
therefore, his computations as to the quantities of the additional works involved
per item indicating the specific stations where such works are needed, ihe date
of his inspections and investigations thereon, and the log book thereof, and a
detailed estimate of the unit cost of such items of work, together with his
justifications for the need of such Change Order or Extra Work Order, and shall
submit the same to the HoPE for approval.

(b)  The HoPE or his duly authorized representative, upon receipt of the proposed
Change Order or Exira Work Order shall immediately instruct the appropriate
technical staff or office of the Procuring Entity to conduct an on-the-spot
investigation to verify the need for the Work to be prosecuted and to review the
proposed plan, and prices of the work involved.

(©) The technical staft or appropriate office of the Procuring Entity shall submit a
report of their findings and recommendations, together with the supporting
documents, to the Head of Procuring Entity or his duly authorized
representative for consideration.

(d) The HoPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall anprove the
Change Order or Extra Work Order after being satisfied that the same is
justified, necessary, and in order.

(e) The timeframe for the processing of Variation Orders from the preparation up to
the approval by the Head of BCDA concerned shall not exceed thirty (30)
calendar days.
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44,

45,

Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total coniract amount,
the Procuring Entity may create an inspectorate feam to make preliminary inspection and submit
a punch-list to the Contractor in preparation for the final turnover of the project. Said punch-list
will contain, among others, the remaining Works, Work deficiencies for necessary comections,
and the specific duration/time to fuily complete the project considering the approved remaining
contract time. This, however, shall not preclude the claim of the Procuring Entity for liquidated
damages.

Suspension of Work

45.1.

45.2.

45.3.

The Procuring Entity shall have the autherity fo suspend the work wholly or partly by
written order for such period as may be deemed necessary, due to force majeure or any
fortuitous events or for failure on the part of the Contractor to correct bad conditions
which are unsafe for workers or for the general public, fo carry out valid orders given by
the Procuring Entity or to perform any provisions of the contract, or due to adjusiment of
plans fo suit field conditions as found necessary during construction. The Contractor
shalf immediately comply with such order to suspend the work wholly or partly.

The Contractor or its duly authorized representative shall have the right to suspend
work operation on any or all projecis/activities along the critical path of activities after
fifteen (15) calendar days from date of receipt of written notice from the Contractor {o
the district engineer/regional director/consultant or equivalent official, as the case may
be, due to the following:

(a) There exist right-of-way problems which prohibit the Contractor from performing
work in accordance with the approved construction schedule.

(b) Requisite consiruction plans which must be owner-fumished are not issued to
the contractor precluding any work called for by such plans.

() Peace and order conditions make it extremely dangerous, if not possible, fo
work. However, this condition must be certified in writing by the Philippine
National Police (PNP) station which has respensibility over the affecied area
and confirmed by the Department of Interior and Local Government {DILG}
Regional Director,

(d)  There is failure on the part of the Procuring Entity to deliver government-
furnished materials and equipment as stipulated in the contract.

(e) Delay in the payment of Contractor's claim for progress billing beyond foriy-five
(45) calendar days from the time the Confractor's claim has been certified to by
the procuring entity's authorized representative that the documents are
complete unless thers are justifiable reasons thereof which shall be
communicated in writing to the Contractor.

In case of total suspension, or suspension of activities along the critical path, which is
not due to any fault of the Contractor, the elapsed time between the effectivity of the
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order suspending operation and the order to resume work shall be allowed the
Contractor by adjusting the contract time accordingly.

48. Payment on Termination

46.1. If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity's Representative shall issue a certificate for the value
of the work done and Materials ordered less advance payments received up to the date
of the issue of the certificate and less the percentage to apply to the value of the work
not completed, as indicated in the SCC. Additional Liguidated Damages shall not apply.
If the total amount due to the Procuring Entity exceeds any payment due fo the
Contractor, the difference shall be a debt payable to the Procuring Entity.

46.2.  If the Contract is terminated for the Procuring Entity's convenience or because of a
fundamental breach of Contract by the Procuring Entity, the Procuring Entity's
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the Coniractor's
personnel employed solely on the Works, and the Contractor's costs of protecting and
securing the Works, and less advance payments received up to the date of the
certificate.

46.3. The net balance due shall be paid or repaid within twenty eight {28) days from the
notice of termination,

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly return the Performance Security ta the Contractor.

47. Extension of Contract Time

47.1.  Should the amount of additional work of any kind or other special circumstances of any
kind whatsoever accur such as to fairly entitle the contractor to an extension of contract
time, the Procuring Entity shall determine the amount of such extension; provided that
the Procuring Entity is not bound to take into account any claim for an extension of time
unless the Contractor has, prior to the expiration of the contract time and within thirty
(30) calendar days aiter such work has been commenced or after the circumstances
leading to such claim have arisen, delivered to the Procuring Entity nofices in order that
it could have investigated them af that time. Failure to provide such notice shal
constitute a waiver by the Coniractor of any claim. Upon receipt of full and detailed
particulars, the Procuring Entity shall examine the facts and extent of the delay and
shall extend the coniract iime completing the contract work when, in the Procuring
Entity’s opinion, the findings of facts justify an extension.

47.2. No extension of contract fime shall be granted the Contractor due to {a) ordinary
unfavorable weather conditions and {b) inexcusable failure or negligence of Contractor
to provide the required equipment, supplies or materials.

47.3. Extension of contract iime may be granted only when the affected activities fall within
the critical path of the PERT/CPM network.
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48.

49,

50.

51.

47.4. No extension of contract time shall be granted when the reason given to support the
request for extension was already considered in the determination of the original
confract time during the conduct of detailed engineering and in the preparation of the
contract documents as agreed upon by the parties before contract perfection.

475. Extension of contract time shall be granted for rainy/unworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual conditions
obtained at the site, in excess of the number of rainy/unworkable days pre-determined
by the Procuring Entity in refation to the onginal contract time during the conduct of
detailed engineering and in the preparation of the contract documents as agreed upon
by the parties before contract perfection, andfor for equivalent period of delay due o
maijor calamities such as exceptionally destructive typhoons, floods and earthquakes,
and epidemics, and for causes such as non-delivery on time of materials, working
drawings, or written information to be furnished by the Procuring Entity, non-acquisition
of permit to enter private properties or non-execution of deed of sale or donation within
the right-of-way resulting in complete paralyzation of construction activities, and other
meritorious causes as determined by the Procuring Entity's Representative and
approved by the HoPE. Shortage of construction materials, general labor strikes, and
peace and order problems that disrupt construction operations through no fault of the
Contractor may be considered as additional grounds for extension of contraci time
provided they are publicly felt and certified by appropriate government agencies such
as DT}, DOLE, DILG, and DND, among others. The written consent of bondsmen must
be attached to any request of the Contractor for extension of contract time and
submitted to the Procuring Entity for consideration and the validity of the Performance
Security shall be correspondingly extended.

Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the GPPB, no
price escalation shall be allowed. Nevertheless, in cases where the cost of the awarded
contract is affected by any applicable new laws, ordinances, regulations, or other acts of the
GoP, promulgated after the date of bid opening, a contract price adjustment shall be made or
appropriate relief shall be applied on a no loss-no gain basis.

Completion

The Contractor shall request the Procuring Entity's Representative to issue a certificate of
Completion of the Works, and the Procuring Entity's Representative will do so upon deciding
that the work is completed.

Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from the date
the Procuring Entity’s Representative issues a certificate of Completion.

Operating and Maintenance Manuals

511, If “as built” Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them by the dates stated in the SCC.
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51.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated in
the SCC, or they do not receive the Procuring Entity’s Representative’s approval, the
Procuring Entity's Representative shafl withhold the amount stated in the SCC from
payments due to the Contractor.
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Special Conditions of Contract

GCC Clause
1.17 The Intended Completion Date is on the 540 day upon NTP.
1.22 The Procuring Entity is the Bases Conversion and Development Authority with
business address at the BCDA Corporate Center, 2/F Bonifacio Technology
Center, 31st Street, corner 20 Avenue, Bonifacio Global City, Taguig City.
1.23 The Procuring Entity’s Representative is:
1. The Project Manager
1.24 The Site is located at New Clark City, Capas Tarlac.
1.28 The Start Date is projected to be on 27 March 2019.
1.31 The Works shall consist of Construction of Airport to NCC Access Road
Phase 3 (Dapdap-Calumpang Segment).
2.2 There shall be no sectional compietion of the Project.
5.1 The Procuring Entity shall give possession of all parts of the Site io the
Confractor.
8.5 The Contractor shall employ at least the following Key Personnel:
1. Project Manager (1)
2. Project Engineer (1)
3. Bridge/Structural Engineer {1)
4. Quantity Engineer (2)
5. Materials Engineer (Materials Engineer 1l as per DPWH Standard) (1)
6. Site Engineer (6)
7. Electrical Engineer (1)
8. Health and Safety Officer (1)
9. Drainage Engineer (1)
10. Geodetic Engineer (1)
74(c) Ng further instructions.
7.7 No further instructions.
8.1 No further instructions.
10 None
12.3 No further instructions.
12.5 Fifteen (15) years.

SRR N
e

R T T . 2 .
R & S AR



Construction of Airport to NCC Access Road Phase 3 (Dapdap-Calunpang Segment)
Special Conditions of the Contract

13 No additional provision.
18.3(h}(i) No further instructions.

212 No further instructions.

29.1 Dayworks are applicable at the rate shown in the Contractor's original Bid.

31.1 The Contractor shall submit the Program of Work to the Procuring Entity’s
Representative within ten (10} calendar days from receipt of Notice of Award.

31.3 The F’roigram of Work shall be updated and shall be submitted to BCDA for
approval.

1. on the first working day of the week following a Weekly Accomplishment
Report indicating a negative slippage; and

2. together with the request for Variation Orders, either in the form of a
change order or extra work order, that shall cover any increase or
decrease in the original quantities of the Contract.

No further instructions.

34.3 The Funding Source is the Government of the Philippines through the GAA.

39.1 The maximum amount of the advance payment shall be fifteen percent (15%) of
the contract price.

40.1 Except for the Advance Payment, remaining payments shall be made under a
modified payment scheme upon project completion on a phased basis.

Phases:

1. Earthworks 1 (Clearing and Grubbing, Individual Removal of Trees and
Roadway Surplus Excavation @ Sta. 1+500 - Sta. 4+400)

2. Earthworks 2 {Clearing and Grubbing, Individual Removal of Trees and
Roadway Surpius Excavation @ Sta. 4+400 — Sta. 7+200}

3. Earthworks 3 (Foundation Fill, Structural Excavation, Embankment and
Subgrade Preparation @ Sta. 1+500 - Sta. 4+400)

4. Earthworks 4 (Foundation Fill, Structural Excavation, Embankment and
Subgrade Preparation @ Sta. 4+400 — Sta. 7+200

5. Subbase, Base and Surface Courses

6. Marimla Bndge

7. Overpass 1,2, and 3

8. Drainage and Slope Protection Structures

9, Streetlights, Area Lightings and Miscellaneous Structures

10. Street Landscapes

51.1 The As-Built Drawings shall be required before the issuance of a Certificate of
Completion.
51.2 The final payment shall be withheld for failing to submit the complete set of

As-Built Drawings.

—
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BILL OF QUANMTITIES

Project Name: CONSTRUCTION OF AIRPORT TO RICC ACCESS ROAD PHASE 3

Location: New Clark City
SUMMARY
PART DESCRIPTION BID AMOUNT in Php
A Facilities for the Engineer

Other General Reguirement

Earthworks

Subbase and Base Course

Surface Courses

Bridge Construction

Drainage and Slope Protection Structures

Miscellaneous Structures

Streetlights and Area Lighting

Al=|ZT|O|mimiO|n|@

Street Landscape

TOTAL BID AMOUNT

TOTAL BID AMOUNT:
in Figures:

in Words:

Name and Signature of Bidder

Name of Company and Official Stamp of Bidder

Date

Official Stamp



Project Name

BILL OF QUANTITIES

: Construction of Airport to NCC Access Road Phase 3

Location : New Clark City
UNIT COST
ITEM NO. DESCRIPTION UNIT Qry. {Pesos) AMOCUNT (Pesos)
PART A - FACILITIES FOR THE ENGINEER

Construction of Field Office for the Engineer {Minimum of 180

A11(3) sq.m. Floor Area) l.s. 1.00
Provision of Living Quarters for the Engineer 2 units (Rental

A1.1{10} Basis) mo 36.00
Provision of Furniture/Fixtures, Equipment and Appliances for

A.1.1{11) [the Field Office for the Engineer l.s. 1.00
Provision of Furniture/Fixtures, Equipment and Appliances for

A1.1{13} [the Living Quarters for the Engineer l.s. 1.00

A.1.1(16) |Operation and Maintenance of Field Office for the Engineer mo 18.00

A.1.1(18) Operation and Maintenance of Living Cluarters for the Engineer{ mo. 18.00
Provision of (2 units) 4x4 Pick Up Type Service Vehicle for the

A1.2(2) Engineer on Bare Rental Basis mo 36.00
Operation and Maintenance of (3 units} 4x4 Pick Up Type

A.2(8) Service Vehicle for the Engineer mo 36.00
Provision of Survey Personnel for the Assistance to the

A1.3(3) Engineer mo. 18.00

A1.4{1} Provision of Progress Photographs mo. 18.00

A.15(1} Provision of Communication Facility for tha Engineer ea. 6.00

TOTAL FOR PART A - FACILITIES FOR THE ENGINEER

Php




BiLL OF QUANTITIES

Praject Name  : Construction of Airport to NCC Access Road Phase 3
Location : New Clark City

UNIT COST
ITEM NO. DESCRIPTION UNIT Qry. (Pasos) AMOUNT {Pesns)
PART B - OTHER GEMERAL REQUIREMENTS
B.2 Medical Room and First Aid Facilities l.s. 1.00
B.4{1) Construction Survey and Staking km. 5.70
B.4(2) Slope, Reference and Clearing and Grubbing stakes k. 5.70
B.4(3) Centerline Reestablishment k. 5.70
B.A{4) Culvert Survey and Staking ea. 40.00
B.4{5) Bridge Survey and Staking l.s. 1.00
B.4{7) Grade Finishing Stakes km. 5,70
B.4(8} Permanent Monuments and Markers ea, 57.00
B.5 Project Signboard ed. 3.00
B.7 Construction Occupational Safety and Health Program mo. 18.00
B.8 Traffic Management l.s. 1.00
B.9 Maobilization/Demobilization ls. 1.00

TOTAL FOR PART B - OTHER GENERAL REQUIREMENTS

Php




Project Name

BILL OF QUANTITIES

: Construction of Airport to NCC Access Road Phase 3

Location : New Clark City
UNIT COST
ITEM NO. DESCRIPTION UNIT qarTy. {Pesos) AMOUNT {Pesos}
PART C - EARTHWORKS
100(1) Clearing and Grubbing ha. 44.78
100{3)a2 Individual Removal of Trees above 301-500mm dia. Sraall ea. 322.00
100({3)a4 Individual Removal of Trees above 751-900mm dia. Smal ea. 212.00
102(2) Roadway Surplus Common Excavation cum. | 1,364,099.00
103(3) Foundation Fill cu.m, 3,465.00
103({6}a Structure Excavation (Pipe Culverts and Drain) cu.m. 43,905.00
104{1)a Embankment (From Roadway Excavation) cum. | 1,385,847.00
105{1)a Subgrade Preparation {Common Materials) 5¢].m. 147,546.00

TOTAL FOR PART C - EARTHWORKS

Php




Project Name

BILL OF QUANTITIES

: Construction of Airport to NCC Access Road Phase 3

Location : New Clark City
UNIT COST
ITEM NO. DESCRIPTION UNIT Qry. {Pesos) AMOUNT (Pesos}
PART D - SUBBASE AND BASE COURSE
200(1} Aggregate Subbase Course cu.m. 41,747.00

TOTAL FOR PART D - SUBBASE AND BASE COURSE

Php




BILL OF QUANTITIES

Project Name  : Construction of Airport to NCC Access Road Phase 3

Location 1 New Clark City
UNIT COST
ITEM NO. DESCRIPTION UMNIT Qry. (Pesos) AMOUNT {Pesos}
PART E - SURFACE COURSE
Portland Cement Concrete Pavement (PCCP Unreinforced)
311{2)f1  }0.30m thick 5.1, 123,182.00

TOTAL FOR PART E - SURFACE COURSE

Php




Project Name

BILL OF QUANTITIES

: Construction of Airport to NCC Access Road Phase 3

Location : New Clark City
UNIT COST
ITENV! NO. DESCRIPTION UNIT Qry. {Pesos) AMOUNT {Pesos)
PART F - BRIDGE CONSTRUCTION
Marimla Bridge
103{2)a Bridge Excavation {Common Soil) cu.m. 157.00
104{1)a Embankment from Roadway Excavation cu.m. 4,460.00
202(1) Crushed Aggregate Base Course cu.m. 116.00
400({23)al3 |[Bored Pile (2.0m Diameter) l.m. 360.00
400(23)a15 |Bored Pile {2.80m Diameter) [.m, 372.00
A00(24)m1  [Permanent Casing (2.0m dia.) l.m. 108.00
400{24}o1 |Permanent Casing (2.80m dia.) l.m. 108.00
400(27}b  |lLoad Test (PIT} ea. 19.00
400(28) Load Test (PDA) ea. 5.00
401(2)c Reinforced Concrete Railing, Painted lm. 288.00
404{1)a Reinforcing Steel Bar (Grade 40) kg. 39,021,00
404{1)b Reinforcing Steel Bar (Grade 60) kg. 350,454.00
405{1}b2  |Structural Concrete Class "A" (fe=27.58 Mpa), 14 days cu.m. 116.00
405(1)b3 Structural Concrete Class "A" {fc=27.58 Mpa), 28 days cu.m. 2,128.00
406(1)da Prestressed Structural Concrete Members (Type VI, L=35m) ea. 48.00
407(8) Lean Concrete cu.m. 52.00
412(1) Elastomeric Bearing Pad DURO B0 ea. 96.00
507(1) Rubble Concrete cu.m. 700.00
508(1) Hand Lzaid Rock Embankment cu.m. 157.00
si7(z)a  |OTINFiPe L. 224.00
SPL-801 Premolded Expansion Joint Filler with Sealant sq.m, 493.00
QOverpass 1

105{1)a Subgrade Preparation $¢.M. 5,588.00
103(2)a Bridge Excavation (Common Sail) cu.m, 237.00
104{2)a Embankment from Borrow {Cormmon Soil) Cu.m. 25,839.60
200(1) Aggregate Subbase Course cu.m, 875.00
202(1) Crushed Aggregate Base Course cu.m. 74.00
202(1)-1 Crushed Aggregate Surface Course cu.m. 1,233.00




311(1}f1 PCCP Unreinforced (0.30 thk.) sG.m 2,912.00
400(23}a13 |Bored Pile (2.0m Diameter) L. 120.00
400(23)a14 |Bored Pile (2.6m Diameter) l.m. 45.00
400(24)e13 [Permanent Casing (2.0m dia.} Lm. 36.00
400(24)eld Permanent Casing (2.6m dia.} Lm. 18.00

400(27)b Load Test (PIT) ea. 6.00

400(28)  |Load Test (PDA) eq. 3.00

401(2)b Concrete Railing, Standard l.m. 132.00

404{1}a Reinforcing Steel Bar (Grade 40} kg. 8,517.00

404(1)b Reinforcing Steel Bar (Grade 60} kg, 55,345.00

405{1}b2 Structural Concraete Class "A", 14 days cu.m. 74.00

405(1}b3  [Structural Concrete Class "A", 28 days cu.m. 431.00

406(1)d4 Prestressed Structural Cancrete Members (Type V, L=32.5m) ea. 2.00

407(8) Lean Concrete cu.m. 14.60
432(1)} Elastomeric Bearing Pad DURQ €Q ea. 16.00
507(1) Rubble Concrete Cu.m. 350.00
508(1) Hand Laid Reck Embankment cu.m. 237.00

s17(ra  |Pr3IN Piee L. 208.00

603{3)al Metal Guardrail l.m. 40,00

603{4)a Metal Beam, End Piece ea. 8.00

612(1) Pavement Markings SCJ. It 17%.00
613(1) Concrete Joint Sealer kg. 41.00

622{1)a Coco-net sq.m 5,803.00

622{3)a Hydroseeding $q.Mm. 5,803.00

SPL-801 Premaolded Expansion Jaint Filler with Seafant $4.IM. 100.00

Overpass 2
103(2)a Bridge Excavation {Common Soil) cu,m. 155.00
104{2)a Embankment from Borrow {Common Soil) cu.m. 811.00
202{1) Crushed Aggregate Base Course cu,m. 102.00

400(23)a Bored Pite (1.4m Diameter} |.m, 360.00
400{24)m1 |Permanent Casing {1.4m dia.) |.m. 108.00

400{27)b Load Test (PIT) ea. 10.00




400(28) Load Test (PDA} ea, 2.00
401{2)b Concrete Ralling, Standard l.m. 64.00
404{1)a Reinforcing Steel Bar (Grade 40) ig. 11,882.00
404{1)b Reinfarcing Steel Bar {Grade 60) kg. 111,561.00
405(112  |Structural Concrete Class "A", 14 days cu.m. 102.00
405(1)b3 Structural Concrete Class "A", 28 days cu.m. 781.00
406{1)c2 Prestressed Structural Concrete Members {Type VI, L=31.3m} oa. 12.00
407(8) Lean Concrete cu.m. 56.00
412(1) Elastomeric Bearing Pad DURO 60 ea. 24.00
507(1) Rubble Concrete cu.m, 411.00
508{1) Hand Laid Rock Embankment cu.m. 155.00
517(1)a Drain Pipe f,m. 175.00
SPL-801 Premolded Expansion Joint Fifler with Seatant SCM. 202.00
Overpass 3

105{1)a Subgrade Preparation SG.Im. 3,320.00
103(2}a Bridge Excavation (Common Soil) cu.m. 330.00
104(2}a Embankment from Borrow {Common Soil) cu.m, 4,272.00
200{1) Apgregate Subbase Course cu.m. 520.00
202(1) Crushed Aggregate Base Course cu.m. 74.00
202{1)-1 Crushed Aggregate Surface Course cu.m. 734.00
31{1)f1 PCCP Unreinforced {0.30 thk.) sq.m. 1,730.00
400{23Ya13 {Bored Pile (1.4m Diameter} l.rn. 120.00
400{23}a14 |Bored Pile (2.6m Diameter) l.m. 45.00
400{24)e13 |Permanent Casing (1.4m dia.} l.m. 36,00
400{24)el4 |Permanent Casing {2.6m dia.} l.m. 18.00
400{27)b  |Load Test (PIT} ea, 6.00
400(28}) Load Test (PDA) ea. 3.00
401(2}b Concrete Railing, Standard L. 130.00
404(1)a Reinforcing Steel Bar (Grade 40) kg. 7,515.00
404{1}b Reinforcing Steel Bar {Grade 60) kg. 5%,576.00
405{1)b2  |[Structural Concrete Class "A", 14 days cu.m. 74.00
405(1)b3 Structural Concrete Class "A", 28 days cum. 424,00
406(1)d4 Prestressed Structural Concrete Members (Type V, L=32m} ea. .00




A07(8) Lean Concrete Cu.Mm. 14.00
412{1) Elastormeric Bearing Pad DURO 60 ea. 16.00
506 Stone Masonry cu.m. 518.00
507(1) Rubble Concrete CULIn 278.00
508(1) Hand Laid Rock Embankment cu.m. 330.00
siyaja [T Piee .m. 208.00
603(3}a1  [Metal Guardrail l.m, 40.00
603(4)a Metal Beam, End Piece ea. 8.00
6512(1} Pavement Markings s¢.m. 114.00
613(1) Congrete Joint Sealer ig. 26.00
622{1)a Coco-net sq.m 1,542.00
622{3)a Hydroseeding sq.0m. 1,542.00
5PL-801 Premolded Expansion Joint Filler with Sealant ST, 56.00

TOTAL FOR PART F - BRIDGE CONSTRUCTION

Php




BILL OF QUANTITIES

Project Name  :Construction of Airport to NCC Access Road Phase 3
Location : New Clark City

UNIT COST
ITEM NO. DESCRIPTION URIT QTy. {Pesos} AMOUNT (Pesos)
PART G - DRAINAGE AND SLOPE PROTECTION STRUCTURES

404(1)a Reinforcing Steel, Grade 40 kg. 2,073,152.00
405(1}a3  |Structural Concrete, Class "A® cu.m, 15,804.00
407(8} Lean Concrete cu.m. 206.00
500{1)a Pipe Culvert, 46Cmm dia. l.im, 1,040.00
500{1}a3 Pipe Culvert, 910mm dia. l.m. 592.00
502{1)a Manhole for 460mm dia. RCPC ea. 1,040.00
502{1)a7 Manhole for Lateral Drain ea. 1,040.00
(502)1 Catch Basin 910mm dia. ea. 4,00
502{4)a Concrete Cover for Manhole {1.0mx:.0m) ad. 2,080.00
502{4)a7 |Concrete Cover for Manhole (1.50mx1.50m) ea, 2,080.00
505{2)a Grouted Riprap Class "A" cu.m. 2,046.00
506{1) Stone Masonry cu.m. 7,948.00

TOTAL FOR PART G - DRAINAGE AND SLOPE PROTECTION STRUCTURES

Php




Project Name

BILL OF QUANTITIES

: Construction of Airport to NCC Access Road Phase 2

Location : New Clark City
UNIT COST
ITEM NO. DESCRIPTION UNIT qQry. {Pesos} AMOUNT {Pesos)
PART H - MISCELLANEOUS STRUCTURES
600{1) Concrete Curb {Cast in Place) t.m. 11,604.00
600{4) Combination Curb and Gutter (Cast in Place) L.m. 11,604.00
602{3)b Kilometer Post ea, 6.00
603(3)at  [Metal Guardrail L.m. 506.00
603{4)a Metal Beam, End Piece ea. 102.00
6504 Fencing Chainlink Fence Fabric L., 7,520.00
605{1)c2 Warning Signs, 750mm (W1-38) &3, 24,00
605{2)r2 Regulatory Sign, 600mm 8a. 24.00
505(3} Guide of Informative Signs, 800mm 2a. 4.00
605(3} Guide of Informative Signs, 960mm ea. 1.00
P ki
612(1) evement Marking sq.m. 3,591.00
613(1} Concrete Joint Sealer kg. 1,452.00
Rumble Strip

618(1) S1.m. 150.00
622(1)a Bio-Engineering Solutions {Coco-net} sg.m. 205,700.00
62203} Bio-Engineering Solutions {Hydroseeding) sq.m. 205,700.00

TOTAL FOR PART H - MISCELLANEQUS STRUCTURES

Php




BILL OF QUANTITIES

Project Name  : Construction of Airport to NCC Access Road Phase 3
Location : New Clark City

UNIT COST
ITEM NO. DESCRIPTION UNIT QY. {Pesos) AMOUNT {Pesos}
PART ] - STREETLIGHTS AND AREA LIGHTINGS
103(1)a Structure Excavation cu.m. 733.00
104(7) Structure Backfill cu.m. 602.00
$PL-1000-3 [Construction of Concrete Pedestal set 143.00
Supply and Install, 12m. HIGH STEEL LIGHTING POLE, 3.0m -
SPL-1100-2 |Double Arms, including Ground Red with Clamp set 143.00
SPL-1100-3 [Supply and Install, Roadway Luminare set 286.00
SPL-1100-4 [Supply and Install, THW Copper Wire, 22 mm. l.m. 57,814.00
SPL-1100-5 [Supply and Install, THW Copper Wire, 8 mm. l.m. 28,927.00
SPL-1100-6 {Supply and Install, THW Copper Wire, 3.5 mm. l.m. 8,633.00
SPL-1100-7  {Supply and Install, 50mm dia. PVC Pipe with Coupling l.m. 22,802.00
I, Encl ircuit Break
SPL-1100-8 Supply and Install, Enclosed Circuit Breaker set 30.00
B
SPL-1100-9 Supply and Install, Panel Board set 4.00
SPL-1100-10 Supply and nstall, Synchronizing Panel set 4.00
SPL-1100-11 Supply and Install, Generator Set set .00
SPL-1100-12 [Construction of Powerhouse Building unit 4.00
SPL-1100-13 Standard Electric Handhole unit 95.00
SPL-1100-14 Supply and Install Metered Electric Utility Service unit 400
SPL-1100-15 |Contingency Miscellaneous lot 1.00

TOTAL FOR PART K - STREETLIGHTS AND AREA LIGHTINGS

Php




Project Name

BILL OF QUANTITIES

: Construction of Airport to NCC Access Road Phase 3

Location : New Clark City
UNIT COST
ITEM NO. DESCRIPTION UNIT Qarty. {Pesos) AMOUNT {Pesos}
PART K - STREET LANDSCAPES
105{1)a Subgrade Preparation sq.im. 95,030.00
200(1) Aggregate Subbase Course cu.m. 5,525.00
202(1) Crushed Aggregate Base Course cu.m. 3,978.00
Reinforced Concrete Sidewalk, Homogeneous Granite Tite
601{1)a Finished 5g.m. 22,100.00
501(1)b Reinforced Concrete Sidewalk, Colored Cement Finished sg.m. 16,575.00
601(1)c Sidewatk Concrete Plank Paver Finished {Dark Gray) sg.m. 16,575.00
Bikeway Paving, Concrete 50.m. 39,780.00
SPL-1200-1 |Pedestrian Lamp set 370.00
CENTER ISLAND PLANTING {iNSIDE CITY)
Tree - DITA, Alstonia Schoiairs, 3000mm Hf., SOmm Trunk
SPL-1200-2 |Caliper pe. 41.00
Tree - ANAHAW, Livistonia Rotundifolia, 5000mm Ht., 75mm
SPL-1200-3  {Trunk Caliper pc. 3.00
SPL-1200-4 {Tree - PALAWAN CHERRY (Cassia Philippinensis), 3m. Ht. pc. 41.00
Tree - AFRICAN TULIP TREE {Spathodea campanulata),
5PL-1200-5 [3000mm. Ht. pc. 41.00
SPL-1200-6 |Tree - TOOG (Petersianthus quadrialata), 3000mm. Ht. pe. 41.00
Tree - YELLOW PONCIANA TREE {Peltophorum pterocarpum),
SPL-1200-7  |3000mm. Ht. RC. 41.00
SHRUB COMBINATION - 1
SPL-1200-8 |SHRUB - SELLOUM (Philodendron Selloum), 500mm Ht. pe. 2,040.00
SHRUB - BEACH KANGKONG {Ipomoea pescaprae), 600mm,
SPL-1200-9 |long pe. 4,487.00
SPL-1200-10 |SHRUB - SPIDERLILY {Hymenocallis Littoralis}, 500mm Ht, PC. 2,040.00
SHRUB - FUSCHIA BOUGAINVILLEA {Bougainvillea Spectabilis
SPL-1200-11 |cv.), 300mm Ht. pe. 2,04C.00
SHRUB COMEINATION - 2
SPL-1200-12 [SHRUB - WEDELIA {Trilobata, Wedelia), 250mm Ht. pc. 4,487 .00
SPL-1200-13 [SHRUB - YELLOW IRIS {{Iris Pseudacorus), 500mm Ht. pc. 4,487.00
5PL-1200-14 {SHRUB - CIGAR PLANT (Calathea Lutea), 750mm Ht. pe. 1,224.00
SPL-1200-15 SHRUB - YELLOW CRINUM (Crinum Xanthophyilum), 500mm Hf, . 2,040.00




SHRUB COMBINATION - 3

SPL-1200-16 |SHRUB - SELLOUM (Philedendron Selloum), 500mm Ht. nC. 2,040.00
SHRUB - FUSCHIA BOUGAINVILLEA {Bougainvillea Spectabilis

SPL-1200-17 |cv.), 300mm Ht, ne. 2,040.00

SPL-1200-18 |SHRUB - YELLOW IRIS ((Iris Pseudacorus), 500mm Ht. ne. 4,487.00

SPL-1200-19 [SHRUB - ELEPHANT EAR (Alocasia Odorata), 600mm Ht. pc. 2,040.00
SHRUB COMBINATION - 4

SHRUB - BEACH KANGKONG (jpomoea pescaprae), 600mm,

SPL-1200-20 |long pe. 4,437.00

SPL-1200-21 |SHRUB - CIGAR PLANT {Calathea Lutea), 750mm Kt. pc. 1,224.00

SPL-1200-22 |SHRUB - YELLOW CRINUM {Crinum Xanthophytlum), 500mm Ht.| pc. 2,040.00

SPL-1200-23 |SHRUB - PEANUT PLANT {Arachis Pintoi), 150mm HE. pe. 8,412.00

ROADSIDE PLANTING {INSIDE CITY)

SPL-1200-24 |Tree - DITA, Alstonia Scholalrs, 3000mm Ht., 50mm Trunk pe. 82.00

SPL-1200-25 |[Tree - PALAWAN CHERRY {Cassia Philippinensis), 3m. Ht, pe. 82.00

SPL-1200-26 |Tree - AFRICAN TULIP TREE (Spathodea campanulata), pc. 82.00

SPL-1200-27 [Tree - TOOG {Petersianthus quadrialata), 3000mm. Hi. pC. 82.00

SPL-1200-28 |Tree - YELLOW PONCIANA TREE (Peliophorum pterocarpum), pe. 82.00
SHRUB COMBINATION - 1

SPL-1200-28 [SHRUB - SELLOUM (Philodendron Selloum), 500mm Ht. pe. 5,608.00

SPL-1200-30 [SHRUB - BEACH KANGKONG (lpomoea pescaprae), 600mm, pe. 10,196.00

SPL-1200-31 [SHRUB - SPIDERLILY {(Hymenocallis Littoralis), 500mm Ht, pc. 5,608.00

SPL-1200-32 [SHRUB - FUSCHKIA BOUGAINVILLEA (Bougainvillea Spectahilis pe. 5,608.00
SHRUB COMBINATION - 2

SPL-1200-33 [SHRUB - WEDELIA {Trilobata, Wedelia), 250mm Ht. pc. 10,196.00

SPL-1200-34 [SHRUB - YELLOW IRIS {Iris Pseudacorus), 500mm Ht. pe. 10,196.00

SPL-1200-35 |SHRUB - CIGAR PLANT (Calathea Lutea), 750mm Ht. pC. 2,448.00

SPL-1200-36 [SHRUB - YELLOW CRINUM (Crinum Xanthophyllum), 500mm Ht.| pe. 5,603.00
SHRUB COMBINATION - 3

SPL-1200-37 |SHRUB - SELLOUM {Philodendron Selloumy}, S00mn: Ht. pc. 5,608.00

SPL-1200-38 |SHRUB - FUSCHIA BOUGAINVILLEA (Bougainvillea Spactabilis pc. 5,608.00

SPL~1200-3% |SHRUB - YELLOW IRIS {iris Pseudacorus), 500mm Ht. ne. 10,156.00

SPL-1200-40 |SHRUB - ELEPHANT EAR {Alocasia Odorata), 600mirm Ht. pe. 5,608.00
SHRUB COMEINATION - 4

SPL-1200-41 |SHRUB - BEACH KANGKONG (Ipomoea pascaprae), 630mm, pe. 10,1%6.00

SPL-1200-42 |SHRUB - CIGAR PLANT (Calathea Lutea), 750mm Ht. pe. 2,448.00

SPL-1200-43 |SHRUB - YELLOW CRINUM (Crinum Xanthophyllum), 500mm Ht.i  pc. 5,608.00




SPL-1200-44 (SHRUB - PEANUT PLANT (Arachis Pintoi), 150mm Ht. pC. 9,432.00
BIKEWAY/SIDEWALK PLANTING {INSIDE CITY)

SPL-1200-45 |[Tree - PHILIPPINE TALISAY (Bucida cv.), 3000mm. Ht. pC. 82.00

SPL-1200-46 |[Tree - BANABA (Lagerstroemia Speciosa), 3000mm. Hi. pc. 82.00

SPL-1200-47 |Tree - MANGIUM (Acacia Mangium), 3000mm. Ht, pC. 82.00

SPL-1200-48 |Tree - PLUMERIA RUBRA (RED KALACHUCH!}, 3000mm. Ht. pe. 82.00

SPL-1200-48 |Tree - GOLDEN CHAMPACA {Michelia Champaca), 3000mm. HL. pe. 82.00
SHRUB COMBINATION - 1

§PL-1200-50 |SHRUB - WEDELIA {Trilobata, Wedelia), 250mm Ht. pe. 10,196.00

SPL-1200-51 |SHRUB - CIGAR PLANT {Calathea Lutea}, 750mm Ht e, 2,448.00

S5PL-1200-52 |SHRUB - YELLOW CRINUM {Crinum Xanthophyltum}, 500mm Ht.}] pc. 5,608.00

SPL-1200-53 |[SHRUS - RED COSTUS (Costus Spactabilis), 300mm Ht. pc. 5,608.00
SHRUB COMBINATION - 2

SPL-1200-54 [SHRUSB - SELLOUM (Phitodendron Selfoum), 500mm Ht. pc. 5,608.00

SPL-1200-55 |[SHRUB - BEACH KANGKONG {Ipomoea pescaprae), £00mm, DE. 10,196.00

5PL-1200-56 [SHRUB - YELLOW [RIS (Iris Pseudacorus), 500mm HE. e, 10,196.00

SPL-1200-57 [SHRUB - PEANUT PLANT (Arachis Pintai}, 150mm Ht. pe. 17,333.00
SHRUB COMBINATION - 3

SPL-1200-58 |SHRUB - SPIDERLILY {Hymenocallis Littoralis}, S00mm Ht. pc. 5,608.00

SPL-1200-59 |SHRUB - WEDELIA [Trilobata, Wedelia), 250mm Ht. nc. 10,196.00

SPL-1200-60 |SHRUB - ELEPHANT EAR {Alocasia Odorata), 600rmm Ht. pe. 5,608.00

SPL-1200-61 |SHRUB - PEANUT PLANT (Arachis Pintoi), 150mm Ht. pe. 17,333.00
SHRUB COMBINATION - 4

SPL-1200-62 [SHRUB - SELLOUM (Philodendron Selloum}, 500mm Ht. pc. 5,608.00

SPL-1200-63 |SHRUB - BEACH KANGKONG (lpomoea pescaprae), 600mm, pe. 10,196.00

SPL-1200-64 |SMRUB - YELLOW IRIS (iris Pseudacorus), 500mm Ht. pc. 10,186.00

5PL-1200-65 {SHRUB - RED COSTUS (Costus Spectabiiis), 300mm Ht. pc, 5,608.00

MISCELLANEQUS ITEMS
SPL-1200-66 |Garden Soil cu.m. 5,181.00
Supply and Install Quick Caupler System campleie with
SPL-1200-67 Accessaries, with Rain Bird Rectangular Sprinkler Vaive Box set 205.00
SPL-1200-68 {Supply and Install 32mm dia. PVC Pipe with Fittings L. 6,437.00

TOTAL FOR PART L - STREET LANDSCAPES

Php
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2. STATEMENT OF ALL ON-GOING
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RN STATEMENT



Omnibus Sworn Statement

REPUBLIC OF THE PHILIPPINES )
CITYMUNICIPALITY OF }S.S.

AFFIDAVIT

|, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at fAddress of Affiani].
after having been duly sworn in accordance with law, do hereby depose and state that:

1.

Select one, delete the other:

if a sole proprietorship: | am the sole proprietor or authorized representative of [Name of
Bidder] with office address at [address of Bidder],

If a partnership, corporation, cooperative, or joint venture: | am the duly authorized and
designated representative of [Name of Bidder] with office address at [address of Bidder],

Select one, delete the other:

If a sole proprietorship: As the owner and sole proprietor or authorized representative of [Name
of Bidder], | have full power and authority to do, execute and perform any and all acls
necessary to participate, submit the bid, and to sign and execute the ensuing contract for
{Name of the Project] of the {Name of the Procuring Entity] [insert “as shown in the atiached
duly notarized Special Power of Attomey” for the authorized representative};

If a partnership, corporation, cooperative, or joint venture. | am granted full power and authority
to do, execute and perform any and all acts necessary to participate, submit the bid, and to
sign and execute the ensuing contract for {Name of the Project] of the [Name of the Procuring
Entity], accompanied by the duly notarized Special Power of Attorney, Board/Partnership
Resolution, or Secretary's Certificate, whichever is applicable;

{Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units, foreign
government/foreign or international financing institution whose blacklisting rules have been
recognized by the Government Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an authentic
copy of the original, complete, and all staiements and information provided therein are true and
correct;

{Name of Bidderfis authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted;

Select one, delete the rest:

If a sole propristorship. The owner or scle proprietor is not related to the Head of the Procuring
Entity, members of the Bids and Awards Committee (BAC), the Technical Working Group, and




the BAC Secretariat, the head of the Project Management Office or the end-user unit, and the
project consuitants by consanguinity or affinity up to the third civil degree;

If a partnership or cooperative: None of the officers and members of [Name of Bidder] is related
to the Head of the Procuring Entity, members of the Bids and Awards Committee (BAC), the
Technical Working Group, and the BAC Secretariat, the head of the Project Management
Office or the end-user unit, and the project consultants by consanguinity or affinity up fo the
third civit degree;

If & corporation or joint veniure: None of the officers, direciors, and controlling stockholders of
{Name of Bidder] is related to the Head of the Procuring Entity, members of the Bids and
Awards Commitiee (BAC), the Technical Working Group, and the BAC Secretariat, the head of
the Project Management Office or the end-user unit, and the project consultanis by
consanguinity or affinity up to the third civil degree;

7. [Name of Bidder] complies with existing labor laws and standards; and
8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a Bidder:
a) Carefully examine all of the Bidding Documents;

b} Acknowledge all conditions, local or otherwise, affecting the implementation of the
Contract;

c) Made an estimate of the facilities available and needed for the contract to be bid, if
any; and

d) Inquire or secure Supplemental/Bid Bulletin(s} issued for the [Name of the Projeci].

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee, or any
form of consideration, pecuniary or otherwise, to any person or official, personnel or
representative of the government in relation to any procurement project or activity.

IN WITNESS WHEREOF, | have hereunto set my hand this ___dayof ___, 20__ at
Philippines.

Bidder's Representative/Authorized Signatory

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of
exectition], Phifippines. Affiant/s isfare personally known to me and was/were identified by me through
competent evidence of identity as defined in the 2004 Rules on Notarial Practice {A.M. No. 02-8-13-
SC). Affiant/s exhibited to me his/her [insert type of government identification card used], with histher
photograph and signature appearing thereon, with no. and hisfher Community Tax Certificate
No. issuedon____ at

Witness my hand and seal this ____ day of [month] [year].




Doc. No.
Page No.
Book No.
Seriesof

NAME OF NOTARY PUBLIC

Serial No. of Commission

Notary Public for until

Roll of Attorneys No.

PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]
MCLE No. __
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Bid Form

{Insert date]

To: {Name of PROCURING ENTITY]

{fnse

1t address]

We, the undersigned, declare that:

(a)

(b)

We have examined and have no reservation to the Bidding Documents, including Addenda, for the
Contract finsert name of coniraci];

We offer to execute the Works for this Coniract in accordance with the Bid and Bid Data Sheet,
General and Special Conditions of Contract accompanying this Bid;

The total price of our Bid, excluding any discounts offered below is: finsert information];

The discounts offered and the methodology for their application are: [insert information}:

Our Bid shall be valid for a period of 120 days from the date fixed for the Bid submission deadline
in accordance with the Bidding Documents, and it shall remain binding upon us and may be
accepted at any time before the expiration of that period;

If our Bid is accepted, we commit to obtain a Performance Security in the amount of [inseri
percentage amount] percent of the Contract Price for the due performance of the Contract,;

Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities
from the following eligible countries: finsert information];

We are not participating, as Bidders, in more than one Bid in this bidding process, other than
alternative offers in accordance with the Bidding Documents;;

Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any part of the
Contract, has not been declared ineligible by the Funding Source;

We understand that this Bid, fogether with your written acceptance thereof included in your
notification of award, shall constitute a binding contract between us, until a formal Contract is
prepared and executed; and

We understand that you are not bound to accept the Lowest Calculated Bid or any other Bid that
you may receive.

We likewise certify/confirm that the undersigned, is the duly authorized representative of the
bidder, and granted full power and authority to do, execute and perform any and all acts necessary
to participate, submit the bid, and to sign and execute the ensuing contract for the [Name of
Project] of the [Name of the Procuring Entity].

We acknowledge that failure to sign each and every page of this Bid Form, including the Bill of
Quantities, shall be a ground for the rejection of our bid.

BCOA




Name:

In the capacity of;

Signed:

Duly authorized to sign the Bid for and on behalf of:

Date:
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REPUBLIC OF THE PHILIPPINES )

CITY OF }S.8.
X X
BID-SECURING DECLARATION

Invitation to Bid/Request for Expression of Interest No.1:

To: [insert name and address of the Procuring Entity]
I/We, the undersigned, declare that:

1. W/We understand that, according to your conditions, bids must be supported by a Bid Security,
which may be in the form of a Bid-Securing Declaration.

2. WWe accept that: (a) l/we will be automatically disqualified from bidding for any contract with
any procuring entity for a period of two (2} years upon receipt of your Blacklisting Order; and,
(b) I/we will pay the applicable fine provided under Section 6 of the Guidelines on the Use of
Bid Securing Declaration, within fifteen (15) days from receipt of written demand by the
procuring entity for the commission of acts resulting to the enforcement of the hid securing
declaration under Sections 23.1(b}, 34.2, 40.1 and 69.1, except 69.1 {f), of the IRR of RA 9184,
without prejudice to other legal action the government may undertake:

3. [MWe understand that this Bid-Securing Deciaration shall cease to be valid on the following
circumstances:

(a) Upon expiration of the bid validity period, or any extension thereof pursuant to your
request;

{b) | am/we are declared ineligible or post-disqualified upon receipt of your notice o such
effect, and (i) l/we failed to timely file a request for reconsideration or (i) l/we filed a
waiver to avail of said right;

{c) lam/we are declared as the bidder with the Lowest Calculated Responsive Bid, and lwe
have furnished the performance security and signed the Contract.

BCEA



IN WITNESS WHEREOF, /We have hereunto set my/our hand/s this ___ day of [month] [year] at
[place of execution].

finsert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]
[insert signatory’s legal capacity]

Affiant

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/were identified by me through competent
evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-SC). Affiant/s
exhibited to me his/her [insert type of government identification card used], with his/her photograph and
signature appearing thereon, with no.

Witness my hand and seal this ____ day of [monih] fyear].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until

Roll of Attorneys No.

PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]
Doc.No. __

Page No. ____

Book No. ___

Seriesof ____.

ELDA
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6. FORM OF (

TRACT AGREEMENT




Form of Contract Agreement

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year]
between [name and address of PROCURING ENTITY](hereinafier called the“Entity”) and
[name and address of Contractor] (hereinafter called the “Contractor™).

WHEREAS, the Entity is desirous that the Contractor execute [name and
identification manber of contraci] (hereinafter called “the Works”) and the Entify has
accepted the Bid for [insert the amount in specified currency in numbers and words] by the
Contractor for the execution and completion of such Works and the remedying of any defects

therein.

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. In this Agreement, words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter
referred to.

2. The following documents shall be attached, deemed to form, and be read and

construed as integral part of this Agreement, to wit:

(a) General and Special Conditions of Contract;

(b) Drawings/Plans;

(©) Specifications;

(d) Invitation to Bid;

© Instructions to Bidders;

(f) Bid Data Sheet;

(2) Addenda and/or Supplemental/Bid Bulletins, if any;

(h) Bid form, including all the documents/statements contained in the
Bidder’s bidding envelopes, as annexes, and all other documents
submitted (e.g., Bidder’s response to request for clarifications on the
bid), including corrections to the bid, if any, resulting from the
Procuring Entity’s bid evaluation;

(i) Eligibility requirements, documents and/or statements;

() Performance Security:

(k) Notice of Award of Contract and the Bidder’s conforme thereto;

(1) Other contract documents that may be required by existing laws and/or
the Entity.

3. In consideration of the payments to be made by the Entity to the Contractor as

hereinafter mentioned, the Contractor hereby covenants with the Entity to
execute and complete the Works and remedy any defects therein in conformity
with the provisions of this Contract in all respects.

77



4. The Entity hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects wherein,
the Contract Price or such other sum as may become payable under the
provisions of this Contract at the times and in the manner prescribed by this
Contract.

IN WITNESS whereof the parties thereto have caused this Agreement to be executed
the day and year first before written.

Signed, sealed, delivered by the (for the Entity)

Signed, sealed, delivered by the (forthe Contractor).

Binding Signature of Procuring Entity

Binding Signature of Contractor

[Addendum showing the corrections, if any, made during the Bid evaluation should be
attached with this agreement]

78
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7. FORM FOR

UNIT PRICE ANALYSIS



DETAILED UNIT PRICE ANALYSIS

ITEM NO. | DESCRIPTION OF BOQ ITEM UNIT OF MEASUREMENT | QUANTITY
A. DIRECT COST
A1 Cost of Materials UNIT | QUANTITY | UNITCOST | AMOUNT
A.2 Cost of Labor NO. NO. OF RATEPER | AMOUNT
HOURS HOUR
A.3 Equipment Expenses NO. NO. OF RATE PER | AMOUNT
HOURS HOUR
ESTIMATED DIRECT COST (EDC} [A.1 + A.2 +A.3]
B. INDIRECT COSTS % of EDC AMOUNT

B.1 Overhead Expense

B.2 Confingencies

B.3 Miscellaneous Expense

B.4 Contractor's Profit

TOTAL MARK-UP

EDC + TOTAL MARK-UP

VALUE ADDED TAX[12% (EDC + TOTAL MARK-UP) ]

TOTAL INDIRECT COST [TOTAL MARK-UP + VAT ]

TOTAL COST [ EDC + TOTAL INDIRECT COST |

UNIT COST [ (TOTAL COST) / (QUANTITY) 1
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DAYWORKS SCHEDULE
LABOR

Construction of Airport to NCC Access Road Phase 3 {Dapdap-Calumpang Segment)

NO. TYPE OF LABOR UNIT RATE
1 Foreman Hour
2 Skilled Laborer Hour
3 Unskilled Laborer Hour
4 Driver Hour
5 Operator Hour




DAYWORKS SCHEDULE

MATERIALS

Construction of Airport to NCC Access Road Phase 3 {Dapdap-Calumpang Segment)

NO. TYPE OF MATERIALS UNIT RATE
1 Cement Bag
2 Fine Aggregate Cu.m.
3 Coarse Aggregate Cu.m.
4 Reinforcing Steel Bars Kg.
5 Coco Lumber Bd.ft.
6 Assorted CWN Kg.
7 G.l. Tie Wire, Ga. 16 Kg.
8 Plywood piece




DAYWORKS SCHEDULE
EQUIPMENT

Construction of Airport fo NCC Access Road Phase 3 (Dapdap-Calumpang Segment)

NO. TYPE OF EQUIPMENT UNIT RATE
1 Concrete Mixer, 1 Bagger Hour
2 Excavator, 0.5 cu.m. Hour
3 Concrete Vibrator Hour
4 Rough Terrain Crane, 10 fonner Hour
5 Utility Truck Hour
6 Roller, 1 tonner Hour
7 Bar Cutter Hour




Bases Conversion and Development Authority

Construction of Airport to NCC Access Road Phase 3 {Dapdap-Calumpang Segment)

CHECKLIST AND TABBING REQUIREMENTS OF BIDDING DOCUMENTS

First Envelope {Technical Proposal}

Tab #

Description

1

PhilGEPS Certificate of Registration under Paltinum Membership

Per GPPB Resolution No. 26-2017, during bid submission, prospective bidders may stitl submit their
Class "A" Eligibility Documents pursuant to Section 8.5.2 of the 2016 revised AIRR {i.e. Registration
Certificate from SEC, DTI, or CDA; Mayor's Permit; Tax Clearance; Philippine Contractors Accreditation
Board {PCAB) license and registration; and Audited Financial Statements}, or if already registered in
the PhilGEPS under Platinum category, their Certificate of Registration and Membership in lieu of their
uploaded file of Class "A" Documents, the Certificate of PhilGEPS Registration {Platinum Membership)
shall remain a post-qualification requirement to be submitted in accordance with Section 34.2 of the
2016 revised IRR of RA 9184,

Statement of all on-going government and private contracts including contracts awarded
but not yet started, if any whether similar or not similar in nature and complexity

to the contract to be bid, supported by:

a. Contracts or Notices of Award or Notices to Proceed.

Statement of Single Largest Completed Contract similar to the contract on bid, equivalent to

at least 50% of the ABC, supported by:

a. Contracts;

b. Constructors Performance Evaluation System (CPES) rating which must be at least Satisfactory {if
applicable} or equivalent document in case of contract with the private sector; and

¢. Certificates of Completion or Owner's Acceptance

in case of Joint Venture:
a. Valid Joint Venture Agreement
b. Valid special PCAB License, for at least category "AAA" and clasiffication "Large B" contractors

Each partner of the joint venture shall submit their PhilGEPS Certificate of Registration under Platinum
Membership of their Class "A" Eligibility Documents pursuant to Section 8.5.2 of the 2016 revised IRR
while any of the joint venture shall submit the Technical and Financial Documents.

Net Financial Contracting Capacity {NFCC) computations at least equal to the Approved Budget for the
Contract (ABC) based on latest audited Financial Statements submitted to BIR.

Valid bid security {Use the form prescribed in Section IX. Bidding Forms in case of Bid Securing
Declaration which should be notarized)

Organizational Chart for the contract to be bid.

List of contractor's personnel nominated/to be assigned to the project with their complete
qualification and experience data. Personnel must meet the required minimum qualifications and
years of experience set in the BDS.




9 [List of contractor's equipment which are owned, leased and/or under purchase agreements,
supported by proof of ownership or certification of availability of equipment from the equipment
lessor/vendor for the duration of the project.

10 |Notarized Omnibus Sworn Statement using the form prescribed in Section IX. Bidding Forms.

Second Envelope (Financial Proposal)

EACH AND EVERY PAGE OF THE BID FORM, INCLUDING THE BILL OF QUANTITIES, UNDER SECTION X HEREOF,
SHALL BE SIGNED BY THE DULY AUTHORIZED REPRESENTATIVE/S OF THE BIDDER. FAILURE TO DO SO SHALL
BE A GROUND FOR THE REJECTION OF THE BID.

11

Financial Bid using the form prescribed in Section X, Bidding Forms.

12

Bid Prices in the Bill of Quantities.

13

Daywaork Rates for materials, labor and eguipment.

14

Detailed Unit Price Analyses in the form prescribed in Section IX. Bidding Forms.

15

Cash Flow and Payment Schedule.

Note: BCDA shall not assume any responsibility regarding erroneous

interpretations or conclusions by the Bidder out of the data furnished
by BCDA in relation to this bidding. The Bidder shall be responsible to
ensure the compteteness of its submission after taking the steps to
carefully examine all of the Bidding Dacuments and its amendments.
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