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​Glossary of Acronyms, Terms, and Abbreviations​

​ABC – Approved Budget for the Contract.​

​ADR – Alternative Dispute Resolution.​

​AFS – Audited Financial Statements.​

​BAC – Bids and Awards Committee.​

​BCDA – Bases Conversion and Development Authority.​

​BDS – Bid Data Sheet.​

​BIR – Bureau of Internal Revenue.​

​BSP – Bangko Sentral ng Pilipinas.​

​CBA – Collective Bargaining Agreement.​

​COS – Contract of Service.​

​CPES – Constructors Performance Evaluation System.​

​CPM – Critical Path Method.​

​DFA – Department of Foreign Affairs.​

​DILG – Department of the Interior and Local Government.​

​DND – Department of National Defense.​

​DOLE – Department of Labor and Employment.​

​DPWH – Department of Public Works and Highways.​

​DTI – Department of Trade and Industry.​

​GAA – General Appropriations Act.​

​GCC - General Conditions of Contract.​

​GFIs – Government Financial Institutions.​

​GoP – Government of the Philippines.​

​GPPB – Government Procurement Policy Board.​

​GSIS –Government Service Insurance System.​

​HoPE – Head of Procuring Entity.​

​IC – Insurance Commission/Company.​

​IRR – Implementing Rules and Regulations.​
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​ITB – Instructions to Bidders.​

​JO – Job Order.​

​JV – Joint Venture.​

​JVA – Joint Venture Agreement.​

​LCB – Lowest Calculated Bid.​

​LCRB – Lowest Calculated Responsive Bid.​

​LGUs – Local Government Units.​

​LoC – Line of Credit​

​MAB – Most Advantageous Bid.​

​MARB – Most Advantageous Responsive Bid.​

​MEAB – Most Economically Advantageous Bid.​

​MEARB – Most Economically Advantageous Responsive Bid.​

​NFCC – Net Financial Contracting Capacity.​

​NGA – National Government Agency.​

​NGPA – New Government Procurement Act.​

​NTP – Notice to Proceed.​

​OSHS – Occupational Safety and Health Standards.​

​PBD – Philippine Bidding Documents.​

​PCAB – Philippine Contractors Accreditation Board.​

​PERT – Program Evaluation and Review Technique.​

​PhilGEPS - Philippine Government Electronic Procurement System.​

​PMO – Project Management Office.​

​PSA – Philippine Statistics Authority.​

​PSD – Performance Securing Declaration.​

​RA No. – Republic Act Number.​

​SAB – Single Advantageous Bid.​

​SARB – Single Advantageous and Responsive Bid.​

​SCB – Single Calculated Bid.​
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​SCC - Special Conditions of Contract.​

​SCRB – Single Calculated and Responsive Bid.​

​SEAB – Single Economically Advantageous Bid.​

​SEARB – Single Economically Advantageous Responsive Bid.​

​SEC – Securities and Exchange Commission.​

​SLCC – Single Largest Completed Contract.​

​SWA – Statement of Work Accomplished.​

​TWG – Technical Working Group.​

​VAT – Value-Added Tax.​
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​Definition of Terms​

​Bid​​–​​a​​signed​​offer,​​proposal,​​or​​quotation​​submitted​​by​​a​​supplier,​​manufacturer,​​distributor,​
​contractor,​ ​consultant,​ ​or​ ​service​​provider​​in​​response​​to​​the​​requirements​​of​​the​​Procuring​
​Entity as stated in the Bidding Documents​​.​​(IRR of​​RA No. 12009, Section 5[c]). ​

​Bidder​ ​–​ ​a​ ​supplier,​ ​manufacturer,​ ​distributor,​ ​contractor,​ ​consultant,​ ​and​ ​service​ ​provider,​
​whether​ ​public​ ​or​ ​private,​ ​who​ ​submits​ ​a​ ​Bid​ ​in​ ​response​ ​to​ ​the​ ​requirements​ ​of​ ​the​
​Procuring Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[d]).​

​Bidding​ ​Documents​ ​–​ ​the​ ​documents​ ​issued​ ​by​ ​the​ ​Procuring​ ​Entity​​as​​the​​basis​​for​​Bids,​
​furnishing​ ​all​ ​information​ ​necessary​ ​to​ ​prospective​ ​bidders​​to​​prepare​​a​​Bid​​for​​the​​Goods,​
​Infrastructure​​Projects,​​and​​Consulting​​Services​​required​​by​​the​​Procuring​​Entity.​​(IRR​​of​​RA​
​No. 12009, Section 5[e])​

​Bill​​of​​Quantities​​–​​a​​list​​of​​the​​specific​​items​​of​​the​​Work​​and​​their​​corresponding​​unit​​prices,​
​lump sums, and/or provisional sums.​

​Consulting​ ​Services​ ​–​ ​services​ ​for​ ​Infrastructure​ ​Projects​ ​and​ ​other​ ​types​ ​of​ ​projects​ ​or​
​activities​​of​​the​​government​​requiring​​adequate​​external​​technical​​and​​professional​​expertise​
​that​ ​are​ ​beyond​ ​the​ ​capability​​or​​capacity​​of​​the​​government​​to​​undertake​​such​​as,​​but​​not​
​limited​ ​to:​ ​(i)​ ​advisory​ ​and​ ​review​ ​services;​ ​(ii)​ ​pre-investment​ ​or​ ​feasibility​ ​studies;​ ​(iii)​
​design;​ ​(iv)​ ​construction​ ​supervision;​ ​(v)​ ​management​ ​and​ ​related​ ​services;​ ​and​ ​(vi)​ ​other​
​technical services or special studies. (IRR of RA No. 12009, Section 5[i]). ​

​Contract​ ​–​ ​the​ ​agreement​ ​entered​ ​into​ ​between​ ​the​​Procuring​​Entity​​and​​the​​Contractor​​to​
​execute,​​complete,​​and​​maintain​​the​​Works​​and​​as​​recorded​​in​​the​​Contract​​Form​​signed​​by​
​the​ ​parties,​ ​including​ ​all​ ​attachments​ ​and​ ​appendices​ ​thereto​ ​and​ ​all​ ​documents​
​incorporated by reference therein.​

​Contract​ ​Price​ ​–​ ​the​ ​price​ ​stated​ ​in​ ​the​ ​Notice​ ​of​ ​Award​ ​and​ ​thereafter​ ​to​ ​be​ ​paid​ ​by​ ​the​
​Procuring​ ​Entity​ ​to​ ​the​ ​Contractor​ ​for​ ​the​ ​execution​ ​of​ ​the​ ​Works​ ​in​ ​accordance​ ​with​ ​this​
​Contract.​

​Contract​ ​Time​ ​Extension​ ​(CTE)​ ​–​ ​the​ ​allowable​ ​period​ ​for​ ​the​ ​Contractor​ ​to​ ​complete​ ​the​
​Works in addition to the original Completion Date stated in this Contract.​
​Contractor​ ​–​ ​a​ ​natural​ ​or​ ​juridical​ ​entity​ ​whose​ ​proposal​ ​was​ ​accepted​ ​by​ ​the​ ​Procuring​
​Entity​​and​​to​​whom​​the​​Contract​​to​​execute​​the​​Work​​was​​awarded.​ ​Contractor​​as​​used​​in​
​these​ ​Bidding​ ​Documents​ ​may​ ​likewise​ ​refer​ ​to​ ​a​ ​supplier,​ ​distributor,​ ​manufacturer,​ ​or​
​consultant.​

​Days – refers to calendar days; months to calendar months.​

​Dayworks​ ​–​ ​varied​ ​work​ ​inputs​ ​subject​ ​to​ ​payment​ ​on​ ​a​ ​time​ ​basis​ ​for​ ​the​ ​Contractor’s​
​employees and Equipment, in addition to payments for associated Materials and Plant.​

​Defect – any part of the Works not completed in accordance with the Contract.​

​Defects​​Liability​​Certificate​​–​​the​​certificate​​issued​​by​​the​​Procuring​​Entity​​upon​​correction​​of​
​defects by the Contractor.​

​Defects​ ​Liability​ ​Period​ ​–​ ​the​ ​one​ ​(1)​ ​year​ ​period​ ​between​ ​contract​ ​completion​ ​and​ ​final​
​acceptance​​within​​which​​the​​Contractor​​assumes​​the​​responsibility​​to​​undertake​​the​​repair​​of​
​any damage to the Works at its own expense.​
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​Drawings​ ​–​ ​graphical​ ​presentations​ ​of​ ​the​ ​Works.​ ​They​ ​include​ ​all​ ​supplementary​ ​details,​
​shop​​drawings,​​calculations,​​and​​other​​information​​provided​​or​​approved​​for​​the​​execution​​of​
​this Contract.​

​Effective​ ​Date​ ​of​​the​​Contract​​–​​the​​date​​indicated​​in​​the​​contract.​​However,​​the​​Contractor​
​shall commence performance of its obligations only upon receipt of the Notice to Proceed.​
​Foreign-funded​ ​Procurement​ ​or​ ​Foreign-Assisted​ ​Project​ ​–​ ​refers​ ​to​ ​the​ ​acquisition​ ​of​
​Goods,​ ​Consulting​ ​Services,​ ​and​ ​the​ ​contracting​ ​for​ ​Infrastructure​ ​Projects​ ​by​ ​the​
​Government​ ​of​ ​the​ ​Philippines​ ​which​​are​​wholly​​or​​partly​​funded​​by​​foreign​​loans​​or​​grants​
​pursuant to a Treaty or International or Executive Agreement.​

​Funding Source – Organization named in the SCC.​

​Goods​ ​–​ ​refer​ ​to​ ​(i)​ ​all​ ​items,​ ​supplies,​ ​and​​materials,​​whether​​in​​the​​nature​​of​​equipment,​
​furniture,​ ​stationery,​ ​materials​ ​for​ ​construction,​ ​or​ ​personal​​property​​of​​any​​kind,​​needed​​in​
​the​​transaction​​of​​public​​businesses​​or​​in​​the​​pursuit​​of​​any​​government​​undertaking,​​project​
​or​ ​activity;​ ​or​ ​(ii)​ ​general​ ​support​ ​services​ ​which​ ​pertain​ ​to​ ​all​ ​types​ ​of​ ​services​ ​except​
​Consulting​ ​Services​ ​and​ ​Infrastructure​ ​Projects,​ ​such​ ​as​ ​the​ ​repair​ ​and​ ​maintenance​ ​of​
​equipment​ ​and​ ​furniture,​ ​as​ ​well​ ​as​ ​trucking,​ ​hauling,​ ​janitorial,​ ​security,​ ​and​ ​related​ ​or​
​analogous​ ​services.​ ​Personnel​ ​Services​ ​or​ ​individual​ ​COS​ ​or​ ​JO​ ​engagements​ ​do​ ​not​​fall​
​under this definition; (IRR of RA No. 12009, Section 5[n]).​

​Infrastructure​ ​Projects​ ​–​ ​include​ ​the​ ​construction,​ ​improvement,​ ​rehabilitation,​ ​demolition,​
​repair,​ ​restoration,​ ​or​ ​maintenance​ ​of​ ​roads​ ​and​ ​bridges,​ ​railways,​ ​airports,​ ​seaports,​
​communication​ ​facilities,​ ​civil​ ​works​ ​components​ ​of​ ​information​ ​technology​ ​projects,​
​irrigation,​ ​flood​ ​control​ ​and​ ​drainage,​ ​water​ ​supply,​ ​sanitation,​ ​sewerage​ ​and​ ​solid​ ​waste​
​management​ ​systems,​ ​shore​ ​protection,​ ​energy/power​ ​and​ ​electrification​​facilities,​​national​
​buildings,​ ​school​​buildings,​​hospital​​buildings,​​and​​other​​related​​construction​​projects​​of​​the​
​government. Also referred to as “civil works” or “works;” (IRR of RA No. 12009, Section 5[r]).​

​Lot​ ​–​ ​refers​ ​to​ ​one​ ​or​ ​more​ ​infrastructure​ ​projects​ ​that​ ​are​ ​grouped​ ​or​ ​bundled​ ​together​
​based​ ​on​ ​factors,​ ​such​ ​as​ ​scope,​ ​location,​​or​​other​​relevant​​parameters,​​as​​determined​​by​
​the​ ​End-User​ ​or​ ​Implementing​ ​Unit​ ​of​ ​the​ ​Procuring​ ​Entity.​ ​Each​ ​lot​ ​is​ ​distinct​ ​within​ ​the​
​project and may be awarded as a separate contract.​

​MARB​ ​–​ ​refers​ ​to​ ​the​ ​award​ ​criteria​ ​in​ ​the​ ​procurement​ ​of​ ​Infrastructure​ ​where​ ​the​
​considerations​​for​​the​​award​​of​​contract​​are​​the​​eligibility​​of​​the​​bidder,​​the​​responsiveness​​of​
​its​ ​bid​ ​to​ ​the​ ​technical​ ​requirements,​ ​and​ ​the​ ​most​ ​advantageous​ ​bid​ ​in​ ​reference​ ​to​ ​the​
​highest rated offer based on the quality component of the bid.​

​Materials​ ​–​ ​refer​ ​to​ ​all​ ​supplies,​ ​including​ ​consumables,​ ​used​ ​by​ ​the​ ​Contractor​ ​for​
​incorporation in the Works.​

​MEARB​ ​–​ ​refers​ ​to​ ​the​ ​award​ ​criteria​ ​in​ ​the​ ​procurement​ ​of​ ​Infrastructure​ ​where​ ​the​
​considerations​​for​​the​​award​​of​​contract​​are​​the​​eligibility​​of​​the​​bidder,​​the​​responsiveness​​of​
​its​ ​bid​ ​to​ ​the​ ​technical​ ​requirements,​ ​and​ ​the​ ​determination​ ​of​ ​the​ ​most​ ​economically​
​advantageous​ ​bid​ ​in​ ​reference​ ​to​ ​the​ ​quality-price​ ​ratio​ ​allocated​ ​to​ ​the​ ​technical​ ​and​
​financial components of the bid.​

​Notice​​to​​Proceed​​–​​refers​​to​​a​​written​​notice​​issued​​by​​the​​Procuring​​Entity​​to​​the​​Contractor​
​requiring​ ​the​ ​latter​ ​to​ ​begin​ ​the​ ​commencement​ ​of​ ​the​ ​work​ ​not​ ​later​ ​than​ ​a​ ​specified​ ​or​
​determinable date.​

​8​



​Online​​submission​​–​​pertains​​to​​the​​submission​​of​​the​​bid​​for​​Infrastructure​​Projects​​and​​the​
​bid​ ​envelopes​ ​containing​ ​the​ ​technical​ ​and​ ​financial​ ​components​ ​of​ ​the​ ​bid​ ​through​
​electronic means or through the electronic bidding facility of the PhilGEPS, once available.​

​Permanent​ ​Works​ ​–​ ​refer​ ​to​ ​all​ ​permanent​ ​structures​ ​and​ ​all​ ​other​ ​project​ ​features​ ​and​
​facilities​ ​required​ ​to​ ​be​ ​constructed​ ​and​ ​completed​ ​in​ ​accordance​ ​with​​this​​Contract​​which​
​shall​ ​be​ ​delivered​ ​to​ ​the​ ​Procuring​ ​Entity,​ ​and​ ​which​ ​shall​ ​remain​ ​at​ ​the​ ​Site​ ​after​ ​the​
​removal of all Temporary Works.​

​Plant​ ​–​ ​refers​​to​​the​​machinery,​​apparatus,​​and​​the​​like​​intended​​to​​form​​an​​integral​​part​​of​
​the Permanent Works.​

​Procuring​​Entity​​–​​the​​organization​​acquiring​​the​​Infrastructure​​Project,​​as​​named​​in​​the​​ITB​
​and SCC.​

​Project​ ​–​ ​refers​ ​to​ ​a​ ​specific​ ​or​ ​identified​ ​procurement​ ​covering​ ​Goods,​ ​Infrastructure​
​Projects​ ​or​ ​Consulting​ ​Services.​ ​A​ ​Procurement​ ​Project​ ​shall​ ​be​ ​described,​ ​detailed,​ ​and​
​scheduled​​in​​the​​Project​​Procurement​​Management​​Plan​​prepared​​by​​the​​agency​​which​​shall​
​be consolidated in the Procuring Entity's Annual Procurement Plan.​

​Program​ ​of​ ​Work​ ​–​ ​refers​ ​to​ ​the​ ​big-picture​ ​plan​ ​and​​comprehensive​​schedule​​that​​details​
​construction-related tasks to ensure the timely and efficient delivery of the project.​

​Site​​Investigation​​Reports​​–​​refers​​to​​those​​that​​were​​included​​in​​the​​Bidding​​Documents​​and​
​are factual and interpretative reports about the surface and subsurface conditions at the Site.​

​Slippage​ ​–​ ​refers​ ​to​ ​a​ ​delay​ ​in​​work​​execution​​occurring​​when​​actual​​accomplishment​​falls​
​below​ ​the​ ​target​ ​as​ ​measured​ ​by​ ​the​ ​difference​ ​between​ ​the​ ​scheduled​ ​and​ ​actual​
​accomplishment​​of​​the​​Work​​by​​the​​Contractor​​as​​established​​from​​the​​work​​schedule.​​This​
​is actually described as a percentage of the whole Works.​

​Simple​ ​Infrastructure​ ​Projects​ ​–​ ​refers​ ​to​ ​construction,​ ​improvement,​ ​rehabilitation,​
​demolition,​​repair,​​restoration,​​or​​maintenance​​of​​structures,​​technical​​facilities​​and​​systems​
​with​ ​an​ ​Approved​ ​Budget​ ​for​ ​the​ ​Contract​ ​(ABC)​ ​not​ ​exceeding​ ​Ten​ ​Million​ ​Pesos​ ​(PhP​
​10,000,000.00)​​built​​at​​the​​community​​level​​for​​the​​sustenance​​of​​lives​​and​​livelihoods​​of​​the​
​population​ ​living​ ​in​ ​a​ ​community​ ​and​ ​built​ ​according​ ​to​ ​the​ ​needs​ ​and​ ​aspirations​ ​of​ ​the​
​community population.​

​Verified​​Report​​–​​the​​report​​submitted​​by​​the​​Implementing​​Unit​​to​​the​​HoPE​​setting​​forth​​its​
​findings​ ​as​ ​to​ ​the​ ​existence​ ​of​ ​grounds​ ​or​ ​causes​ ​for​ ​termination​ ​and​ ​explicitly​ ​stating​ ​its​
​recommendation for the issuance of a Notice to Terminate.​
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​Section II. Instructions to Bidders​
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​A. General​

​1)​ ​Scope of Bid​

​1.1​ ​The​ ​Procuring​ ​Entity​ ​named​ ​in​ ​the​​BDS​​,​​invites​​Bids​​for​​the​​Procurement​​of​
​the​ ​Design​ ​and​ ​Construction​ ​of​ ​2-Storey​ ​BCDA​ ​Staff​ ​House​ ​(2​ ​Units)​ ​at​ ​Subic​
​Bay Freeport Zone, Zambales​​with Project Identification​​Number BIP2026-015.​
​The​ ​Procurement​ ​Project​ ​(referred​ ​to​ ​herein​ ​as​ ​“Project”)​ ​is​ ​for​ ​the​
​construction of Works, as described in Section VI (Specifications).​

​1.2​ ​The​ ​winning​ ​Bidder​ ​will​ ​be​ ​expected​​to​​complete​​the​​Works​​by​​the​​intended​
​completion date specified in​​SCC​​Clause 1.1.​

​2)​ ​Source of Funds​

​The​​Procuring​​Entity​​has​​a​​budget​​or​​received​​funds​​from​​the​​Funding​​Source​​named​
​in​ ​the​ ​BDS​​,​ ​and​ ​in​​the​​amount​​indicated​​in​​the​​BDS​​.​ ​It​​intends​​to​​apply​​part​​of​​the​
​funds received for this Project to cover eligible payments under the contract.​

​3)​ ​Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices​

​3.1​ ​Unless​ ​otherwise​ ​specified​ ​in​ ​the​ ​BDS​​,​ ​the​ ​Procuring​ ​Entity,​ ​as​ ​well​ ​as​
​Bidders​ ​and​ ​Contractors,​​shall​​observe​​the​​highest​​standard​​of​​ethics​​during​
​the​ ​procurement​ ​and​ ​execution​ ​of​ ​the​ ​contract.​ ​In​ ​pursuance​​of​​this​​policy,​
​the Procuring Entity:​

​a)​ ​defines,​ ​for​ ​purposes​ ​of​ ​this​ ​provision,​ ​the​ ​following​ ​terms​ ​under​
​existing laws, rules, and regulations: ​

​i)​ ​"corrupt​​practice"​​means​​an​​act​​by​​which​​officials​​in​​the​​public​
​or​​private​​sectors​​improperly​​and​​unlawfully​​enrich​​themselves,​
​others,​ ​or​ ​induce​ ​others​ ​to​ ​do​ ​so,​ ​by​ ​misusing​​the​​position​​in​
​which​ ​they​ ​are​ ​placed,​ ​and​ ​includes​ ​the​ ​offering,​ ​giving,​
​receiving,​ ​or​ ​soliciting​ ​of​ ​anything​ ​of​ ​value​ ​to​ ​influence​ ​the​
​action​ ​of​ ​any​ ​such​ ​official​ ​in​ ​the​ ​procurement​ ​process​ ​or​ ​in​
​contract​​execution;​​entering,​​on​​behalf​​of​​the​​government,​​into​
​any​ ​contract​ ​or​ ​transaction​ ​manifestly​ ​and​ ​grossly​
​disadvantageous​​to​​the​​same,​​whether​​or​​not​​the​​public​​officer​
​profited​​or​​will​​profit​​thereby,​​and​​similar​​acts​​as​​provided​​in​​RA​
​No. 3019.​

​ii)​ ​"fraudulent​ ​practice"​ ​means​ ​a​ ​misrepresentation​ ​of​ ​facts​ ​for​
​purposes​ ​of​ ​influencing​ ​a​ ​procurement​ ​process​ ​or​ ​the​
​execution​​of​​a​​contract​​to​​the​​detriment​​of​​the​​Procuring​​Entity,​
​which​ ​includes​ ​collusive​ ​practices​ ​among​ ​Bidders​ ​(prior​ ​to​ ​or​
​after​ ​bid​ ​submission)​ ​designed​ ​to​ ​establish​ ​bid​ ​prices​ ​at​
​artificial,​ ​non-competitive​ ​levels​ ​and​ ​to​ ​deprive​ ​the​ ​Procuring​
​Entity of the benefits of free and open competition.​

​iii)​ ​“Collusive​ ​practices”​ ​means​ ​a​ ​scheme​ ​or​ ​arrangement​
​between​​two​​or​​more​​Bidders,​​with​​or​​without​​the​​knowledge​​of​
​the​ ​Procuring​ ​Entity,​ ​designed​ ​to​ ​establish​ ​bid​ ​prices​ ​at​
​artificial, non-competitive levels.​
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​iv)​ ​“coercive​ ​practices”​ ​means​ ​harming​ ​or​ ​threatening​ ​to​ ​harm,​
​directly​​or​​indirectly,​​persons,​​or​​their​​property​​to​​influence​​their​
​participation​ ​in​​a​​procurement​​process,​​or​​affect​​the​​execution​
​of a contract;​

​v)​ ​“obstructive practice” is​

​a)​ ​deliberately​ ​destroying,​ ​falsifying,​ ​altering​ ​or​​concealing​​of​
​evidence​ ​material​ ​to​ ​an​ ​administrative​ ​proceedings​ ​or​
​investigation​​or​​making​​false​​statements​​to​​investigators​​in​
​order​​to​​materially​​impede​​an​​administrative​​proceedings​​or​
​investigation​ ​of​ ​the​ ​Procuring​ ​Entity​ ​or​ ​any​ ​foreign​
​government/foreign​ ​or​ ​international​ ​financing​ ​institution​
​relative​ ​to​ ​allegations​ ​of​ ​a​ ​corrupt,​ ​fraudulent,​ ​coercive​ ​or​
​collusive​ ​practice;​ ​and/or​ ​threatening,​ ​harassing​ ​or​
​intimidating​ ​any​ ​party​ ​to​ ​prevent​ ​the​ ​latter​​from​​disclosing​
​its​ ​knowledge​ ​of​ ​matters​ ​relevant​ ​to​ ​the​ ​administrative​
​proceedings​ ​or​ ​from​ ​pursuing​ ​such​ ​proceedings​ ​or​
​investigation; or​

​b)​ ​acts​ ​intended​ ​to​ ​materially​ ​impede​ ​the​ ​exercise​ ​of​ ​the​
​inspection​ ​and​ ​audit​ ​rights​ ​of​ ​the​ ​Procuring​ ​Entity​ ​or​ ​any​
​foreign​ ​government/foreign​ ​or​ ​international​ ​financing​
​institution herein.​

​b)​ ​Undertakes​ ​to​ ​reject​ ​a​ ​proposal​ ​for​ ​award​ ​upon​ ​prima​ ​facie​
​determination​​that​​the​​Bidder​​recommended​​for​​award​​has​​engaged​​in​
​any​ ​of​​the​​prohibited​​practices​​mentioned​​in​​this​​Clause​​for​​purposes​
​of competing for the contract.​

​3.2​ ​Further,​ ​the​ ​Procuring​ ​Entity​ ​will​ ​seek​ ​to​ ​impose​ ​the​ ​maximum​ ​civil,​
​administrative,​ ​and/or​ ​criminal​ ​penalties​ ​available​ ​under​ ​the​ ​applicable​ ​laws​
​on​ ​individuals​ ​and​ ​organizations​ ​deemed​ ​to​ ​be​ ​involved​ ​in​ ​any​ ​of​ ​the​
​practices mentioned in​​ITB​​Clause 4.​

​3.3​ ​Furthermore,​​the​​Funding​​Source​​and​​the​​Procuring​​Entity​​reserve​​the​​right​​to​
​inspect​ ​and​ ​audit​ ​records​ ​and​ ​accounts​ ​of​ ​a​ ​Bidder​ ​or​ ​Contractor​ ​in​ ​the​
​bidding​​for​​and​​performance​​of​​a​​contract​​themselves​​or​​through​​independent​
​auditors as reflected in the​​GCC​​Clause 36.​

​4)​ ​Conflict of Interest​

​4.1​ ​All​ ​Bidders​ ​found​ ​to​ ​have​ ​conflicting​ ​interests​ ​shall​ ​be​ ​disqualified​ ​to​
​participate​ ​in​ ​the​​procurement​​at​​hand,​​without​​prejudice​​to​​the​​imposition​​of​
​appropriate​ ​administrative,​ ​civil,​ ​and​ ​criminal​ ​sanctions.​ ​A​ ​Bidder​ ​may​ ​be​
​considered​ ​to​ ​have​ ​conflicting​ ​interests​ ​with​ ​another​ ​Bidder​ ​in​ ​any​ ​of​ ​the​
​events​ ​described​ ​in​ ​paragraphs​ ​(a)​ ​through​ ​(c)​ ​and​ ​a​ ​general​ ​conflict​ ​of​
​interest​ ​in​ ​any​ ​of​ ​the​ ​circumstances​ ​set​ ​out​ ​in​ ​paragraphs​ ​(d)​ ​through​ ​(f)​
​below​​:​

​a)​ ​A​​Bidder​​has​​controlling​​shareholders​​or​​beneficial​​owners​​in​​common​
​with another Bidder;​

​b)​ ​A​ ​Bidder​ ​receives​ ​or​ ​has​​received​​any​​direct​​or​​indirect​​subsidy​​from​
​any other Bidder;​
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​c)​ ​A​ ​bidder​ ​has​ ​the​ ​same​ ​legally​ ​authorized​ ​representative​ ​as​ ​that​ ​of​
​another Bidder for purposes of this Bid;​

​d)​ ​A​ ​bidder​ ​has​​a​​relationship,​​directly​​or​​through​​third​​parties,​​that​​puts​
​them​​in​​a​​position​​to​​have​​access​​to​​information​​about​​or​​influence​​on​
​the​ ​bid​ ​of​ ​another​ ​Bidder​ ​or​ ​influence​ ​the​ ​decisions​ ​of​​the​​Procuring​
​Entity​ ​regarding​ ​this​ ​bidding​ ​process.​ ​This​ ​may​ ​include​ ​a​ ​firm​ ​or​ ​an​
​organization​ ​that​​lends,​​or​​temporarily​​seconds,​​its​​personnel​​to​​firms​
​or​ ​organizations​ ​that​ ​are​ ​engaged​ ​in​ ​consulting​ ​services​ ​for​ ​the​
​preparation​ ​related​ ​to​ ​procurement​ ​for​ ​or​ ​implementation​ ​of​ ​the​
​project,​ ​if​ ​the​ ​personnel​ ​would​ ​be​ ​involved​ ​in​ ​any​ ​capacity​ ​on​ ​the​
​same project;​

​e)​ ​A​ ​bidder​ ​who​ ​participated​ ​as​ ​a​ ​consultant​ ​in​ ​the​ ​preparation​ ​of​ ​the​
​design​ ​or​ ​technical​ ​specifications​ ​of​ ​the​ ​goods​ ​and​ ​related​ ​services​
​that are the subject of the bid; or​

​f)​ ​A​ ​bidder​ ​who​ ​lends,​ ​or​ ​temporarily​​seconds,​​its​​personnel​​to​​firms​​or​
​organizations​ ​which​ ​are​ ​engaged​ ​in​ ​consulting​ ​services​ ​for​ ​the​
​preparation​ ​related​ ​to​ ​procurement​ ​for​ ​or​ ​implementation​ ​of​ ​the​
​project,​ ​if​ ​the​ ​personnel​ ​would​ ​be​ ​involved​ ​in​ ​any​ ​capacity​ ​on​ ​the​
​same project.​

​4.2​ ​All​ ​Bidding​ ​Documents​ ​shall​ ​be​ ​accompanied​ ​by​ ​an​ ​Omnibus​ ​Sworn​
​Statement​​of​​the​​Bidder​​that​​it​​is​​not​​related,​​by​​consanguinity​​or​​affinity​​up​​to​
​the​​third​​civil​​degree,​​to​​the​​HoPE,​​Procurement​​Agent​​(if​​engaged),​​the​​head​
​of​​the​​Project​​Management​​Office​​(PMO),​​the​​End-User​​or​​Implementing​​Unit​
​or​ ​any​ ​members​ ​of​ ​the​ ​Bids​ ​and​ ​Awards​ ​Committee​ ​(BAC),​ ​Technical​
​Working Group (TWG), and BAC Secretariat.​

​4.3​ ​The​​Bidder​​shall​​also​​disclose​​the​​ultimate​​beneficial​​ownership​​of​​the​​entity​​it​
​represents.​ ​Failure​ ​to​ ​comply​ ​shall​ ​be​ ​a​ ​ground​ ​for​ ​the​ ​automatic​
​disqualification​ ​of​ ​the​​bid​​in​​consonance​​with​​Section​​59​​of​​the​​IRR.​​For​​this​
​reason,​ ​relationship​ ​to​ ​the​ ​aforementioned​ ​persons​ ​within​ ​the​ ​third​ ​civil​
​degree​ ​of​ ​consanguinity​ ​or​ ​affinity​ ​shall​ ​automatically​ ​disqualify​ ​the​ ​Bidder​
​from​ ​participating​ ​in​ ​the​ ​procurement​ ​of​ ​contracts​ ​of​ ​the​ ​Procuring​ ​Entity​
​notwithstanding​ ​the​ ​act​ ​of​ ​such​ ​persons​ ​inhibiting​ ​themselves​ ​from​ ​the​
​procurement​ ​process.​ ​This​ ​Clause​ ​shall​ ​apply​ ​to​ ​the​ ​following​ ​persons​ ​and​
​affiliates:​

​a)​ ​In​ ​the​ ​case​ ​of​ ​individuals​ ​or​ ​sole​ ​proprietorships,​ ​to​ ​the​​Bidders​​and​
​their spouses;​

​b)​ ​In the case of partnerships, to the partnership​​itself and its partners;​

​c)​ ​In​ ​the​ ​case​​of​​cooperatives,​​to​​the​​cooperative​​itself​​and​​members​​of​
​the board of directors, general manager or chief executive officer;​

​d)​ ​In​​the​​case​​of​​a​​partnership,​​joint​​venture,​​or​​consortium,​​to​​the​​entity​
​itself,​​its​​members​​or​​partners,​​as​​well​​as​​any​​person​​or​​entity​​that​​is​​a​
​member of a blacklisted partnership, joint venture, or consortium; and​

​e)​ ​In​ ​the​ ​case​ ​of​ ​corporations,​ ​a​ ​single​ ​stockholder,​ ​together​ ​with​ ​their​
​relatives​ ​up​ ​to​ ​the​ ​third​ ​civil​ ​degree​ ​of​ ​consanguinity​ ​or​ ​affinity,​ ​and​
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​their​ ​assignees,​ ​holding​ ​at​ ​least​ ​twenty​ ​percent​ ​(20%)​ ​of​ ​the​ ​shares​
​therein,​ ​its​ ​chairperson​ ​and​ ​president,​ ​shall​ ​be​ ​blacklisted​ ​after​ ​they​
​have​ ​been​ ​determined​ ​to​ ​hold​ ​the​ ​same​ ​controlling​ ​interest​ ​in​ ​a​
​previously​ ​blacklisted​ ​corporation​ ​or​ ​in​ ​two​ ​corporations​ ​that​ ​have​
​been​​blacklisted;​​the​​corporations​​of​​which​​they​​are​​part​​shall​​also​​be​
​blacklisted.​

​5)​ ​Eligible Bidders​

​5.1​ ​Only​ ​Bids​ ​found​ ​to​ ​be​ ​legally,​ ​technically,​ ​and​ ​financially​ ​eligible​ ​will​ ​be​
​evaluated.​ ​For​ ​procurement​ ​of​ ​Infrastructure​ ​Projects,​ ​the​ ​following​​persons​
​shall be eligible to participate in this bidding:​

​a)​ ​Duly licensed Filipino citizens or sole proprietorships;​

​b)​ ​Partnerships​ ​duly​ ​organized​ ​under​ ​the​ ​laws​​of​​the​​Philippines​​and​​of​
​which​​at​​least​​sixty​​percent​​(60%)​​of​​the​​interest​​belongs​​to​​citizens​​of​
​the Philippines;​

​c)​ ​Corporations​​duly​​organized​​under​​the​​laws​​of​​the​​Philippines,​​and​​of​
​which​ ​at​ ​least​ ​sixty​ ​percent​ ​(60%)​ ​of​ ​the​ ​outstanding​ ​capital​ ​stock​
​belongs to citizens of the Philippines;​

​d)​ ​Cooperatives duly organized under the laws of the​​Philippines; and​

​e)​ ​Persons​​or​​entities​​forming​​themselves​​into​​a​​Joint​​Venture​​(JV),​​i.e.,​​a​
​group​ ​of​ ​two​ ​(2)​ ​or​ ​more​ ​persons​ ​or​ ​entities​ ​that​ ​intend​ ​to​ ​be​​jointly​
​and​ ​severally​ ​responsible​ ​or​​liable​​for​​a​​particular​​contract;​​Provided,​
​however,​​that​​in​​accordance​​with​​relevant​​laws,​​rules,​​and​​regulations,​
​Filipino​​ownership​​or​​interest​​of​​the​​joint​​venture​​concerned​​shall​​be​​at​
​least​​sixty​​percent​​(60%);​​Provided,​​further,​​that​​joint​​ventures​​in​​which​
​Filipino​ ​ownership​​or​​interest​​is​​less​​than​​sixty​​percent​​(60%)​​may​​be​
​eligible​ ​where​ ​the​ ​structures​ ​to​ ​be​ ​built​ ​require​ ​the​ ​application​ ​of​
​techniques​ ​or​​technologies​​which​​are​​not​​adequately​​possessed​​by​​a​
​person​ ​or​ ​entity​ ​meeting​ ​the​ ​sixty​ ​percent​ ​(60%)​ ​Filipino​ ​ownership​
​requirement;​ ​Provided,​ ​furthermore,​ ​that​ ​in​ ​the​ ​latter​ ​case,​ ​Filipino​
​ownership​​or​​interest​​shall​​not​​be​​less​​than​​twenty-five​​percent​​(25%).​
​For​ ​this​ ​purpose,​​Filipino​​ownership​​or​​interest​​shall​​be​​based​​on​​the​
​contributions​​of​​each​​of​​the​​members​​of​​the​​joint​​venture​​as​​specified​
​in​ ​their​ ​Joint​ ​Venture​ ​Agreement​ ​(JVA);​ ​Provided,​ ​finally,​ ​that​ ​the​
​primary​ ​purpose​ ​of​ ​each​​member​​of​​the​​joint​​venture​​must​​be​​similar​
​or related to the requirement of the project to be bid out.​

​5.2​ ​The​​Procuring​​Entity​​may​​also​​invite​​foreign​​bidders​​when​​provided​​for​​under​
​any Treaty or International or Executive Agreement as specified in the​​BDS​​.​

​5.3​ ​In​ ​accordance​ ​with​ ​RA​ ​No.​ ​4566​ ​or​ ​the​ ​“Contractors'​ ​License​ ​Law”​ ​as​
​amended​ ​by​ ​RA​ ​No.​ ​11711​ ​or​ ​“An​ ​Act​ ​Further​ ​Amending​ ​Republic​ ​Act​ ​No.​
​4566”,​ ​the​ ​persons​ ​or​ ​entities​ ​enumerated​ ​in​ ​Section​ ​52​ ​of​ ​the​ ​IRR​ ​may​
​participate​​in​​the​​procurement​​of​​Infrastructure​​Projects​​if​​it​​has​​been​​issued​​a​
​license​ ​by​ ​the​ ​Philippine​ ​Contractors​​Accreditation​​Board​​(PCAB)​​to​​engage​
​or act as a contractor.​

​5.4​ ​The​​Bidder​​must​​have​​completed​​an​​SLCC​​that​​is​​similar​​to​​the​​procurement​
​project​​to​​be​​bid,​​and​​whose​​value​​must​​be​​equivalent​​to​​at​​least​​fifty​​percent​
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​(50%)​ ​of​ ​the​ ​ABC,​ ​adjusted​ ​to​ ​current​ ​prices​ ​using​ ​the​ ​Philippine​ ​Statistics​
​Authority​​(PSA)​​consumer​​price​​indices;​​Provided,​​that​​any​​change​​to​​the​​fifty​
​percent​​(50%)​​requirement​​may​​be​​allowed,​​subject​​to​​the​​recommendation​​of​
​the​​Procuring​​Entity,​​which​​shall​​be​​submitted​​to​​the​​GPPB​​for​​consideration;​
​Provided,​ ​further,​ ​that​ ​contractors​ ​under​ ​Small​ ​A​ ​and​ ​Small​ ​B​ ​categories​
​without​ ​similar​ ​experience​ ​on​ ​the​ ​procurement​ ​project​ ​to​ ​be​ ​bid​ ​may​ ​be​
​allowed​ ​to​ ​bid​ ​if​ ​the​ ​cost​ ​of​ ​such​ ​contract​ ​is​ ​not​ ​more​ ​than​ ​the​ ​Allowable​
​Range​ ​of​ ​Contract​ ​Cost​ ​of​ ​their​ ​registration​ ​based​ ​on​ ​the​ ​guidelines​ ​as​
​prescribed by the PCAB.​

​For​ ​foreign-funded​ ​procurement,​ ​the​ ​GoP​ ​and​ ​the​ ​foreign​ ​government,​ ​or​
​foreign​​or​​international​​financing​​institution​​may​​agree​​on​​another​​track​​record​
​requirement, as specified in the​​BDS​​.​

​Moreover,​​a​​contract​​shall​​be​​considered​​similar​​to​​the​​procurement​​project​​if​
​it​​has​​the​​same​​major​​categories​​of​​work.​​The​​Procuring​​Entity​​may​​clarify​​in​
​the​​Bidding​​Documents​​what​​is​​regarded​​as​​major​​categories​​of​​work,​​guided​
​by the principle of proportionality and Fit-for-Purpose approach.​

​5.5​ ​The​ ​SLCC​​shall​​be​​supported​​by​​an​​Owner’s​​Certificate​​of​​Final​​Acceptance​
​issued​ ​by​ ​the​ ​project​ ​owner​ ​other​ ​than​ ​the​ ​Contractor,​ ​or​​a​​final​​rating​​of​​at​
​least​​Satisfactory​​in​​the​​Contractor's​​Performance​​Evaluation​​System​​(CPES),​
​or​​a​​similar​​performance​​and​​monitoring​​system.​​In​​the​​case​​of​​contracts​​with​
​the private sector, an equivalent document shall be submitted.​

​5.6​ ​The​​computation​​of​​a​​bidder’s​​NFCC​​must​​be​​at​​least​​equal​​to​​the​​ABC​​to​​be​
​bid, calculated as follows:​

​NFCC​​=​​[(Current​​assets​​minus​​current​​liabilities)​​(15)]​​minus​​the​​value​
​of​ ​all​ ​outstanding​ ​or​ ​uncompleted​ ​portions​ ​of​ ​the​ ​projects​ ​under​
​ongoing​ ​contracts,​ ​including​ ​awarded​ ​contracts​ ​yet​ ​to​ ​be​ ​started,​
​coinciding​ ​with​ ​the​ ​procurement​ ​project​ ​to​ ​be​ ​bid;​ ​Provided,​ ​that​ ​a​
​different​​formula​​may​​be​​adopted​​subject​​to​​the​​recommendation​​of​​the​
​Procuring​ ​Entity,​ ​which​ ​shall​ ​be​ ​submitted​ ​to​ ​the​ ​GPPB​ ​for​
​consideration.​

​The​ ​value​ ​of​ ​the​​domestic​​bidder’s​​current​​assets​​and​​current​​liabilities​​shall​
​be based on the latest AFS submitted to the BIR.​

​For​​purposes​​of​​computing​​the​​foreign​​bidders'​​NFCC,​​the​​value​​of​​the​​current​
​assets​ ​and​ ​current​ ​liabilities​ ​shall​ ​be​ ​based​ ​on​ ​their​ ​latest​ ​AFS​ ​prepared​ ​in​
​accordance with international financial reporting standards.​

​6)​ ​Bidder’s Responsibilities​

​6.1​ ​The​ ​Bidder​ ​or​ ​its​ ​duly​ ​authorized​ ​representative​ ​shall​ ​submit​ ​a​ ​sworn​
​statement​​in​​the​​form​​prescribed​​in​​Section​​IX.​​Philippine​​Bidding​​Documents​
​Related Forms as required in​​ITB​​Clause 12.1(h)(iv).​

​6.2​ ​Before​​submitting​​their​​bids,​​the​​Bidders​​are​​deemed​​to​​be​​knowledgeable​​of​
​all​​existing​​laws,​​decrees,​​ordinances,​​acts​​and​​regulations​​of​​the​​Philippines​
​which may affect this Project in any way.​

​6.3​ ​The Bidder undertook the following responsibilities:​
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​a)​ ​Took​ ​steps​ ​to​ ​carefully​ ​examine​ ​and​ ​ensure​ ​full​ ​understanding​ ​and​
​comprehension​ ​of​ ​the​ ​Bidding​ ​Document,​ ​its​ ​requirements,​ ​clauses,​
​and provisions;​

​b)​ ​Acknowledged​ ​all​ ​conditions,​ ​local​ ​or​ ​otherwise,​ ​affecting​ ​the​
​implementation of the contract;​

​c)​ ​Made​ ​an​ ​estimate​ ​of​ ​the​ ​facilities​ ​available​ ​and​ ​needed​ ​for​ ​the​
​contract to be bid, if any;​

​d)​ ​Complied​​with​​its​​responsibility​​to​​inquire​​or​​secure​​Supplemental​​Bid​
​Bulletin(s);​

​e)​ ​Ensured​ ​that​ ​it​ ​is​ ​not​ ​“blacklisted”​ ​or​ ​barred​ ​from​ ​bidding​ ​by​ ​the​
​Government​ ​of​ ​the​ ​Philippines​ ​(GoP)​ ​or​ ​any​ ​of​ ​its​ ​agencies,​ ​offices,​
​corporations,​ ​or​ ​LGUs,​ ​including​ ​foreign​ ​government,​ ​or​ ​foreign/​
​international​ ​financing​ ​institutions​ ​whose​ ​blacklisting​​rules​​have​​been​
​recognized​ ​by​ ​the​ ​GPPB;​ ​by​ ​itself​ ​or​ ​by​ ​reason​ ​of​ ​its​ ​relation,​
​membership,​​association,​​affiliation,​​or​​controlling​​interest​​with​​another​
​blacklisted person or entity;​

​f)​ ​Ensured​ ​that​ ​each​ ​of​ ​the​ ​documents​ ​submitted​ ​in​ ​satisfaction​ ​of​ ​the​
​bidding​ ​requirements​ ​is​ ​an​ ​authentic​ ​copy​ ​of​ ​the​ ​original,​ ​complete,​
​and​ ​that​ ​all​​statements​​and​​information​​provided​​therein​​are​​true​​and​
​correct;​

​g)​ ​Authorized​ ​the​ ​HoPE​ ​or​ ​its​ ​duly​ ​authorized​ ​representative/s​ ​to​​verify​
​all the documents submitted;​

​h)​ ​Ensured​​that​​the​​signatory​​is​​the​​duly​​authorized​​representative​​of​​the​
​Bidder,​ ​and​ ​granted​ ​full​ ​power​ ​and​ ​authority​ ​to​ ​do,​ ​execute​ ​and​
​perform​ ​any​ ​and​ ​all​ ​acts​ ​necessary​ ​to​ ​participate,​ ​submit​ ​the​ ​bid,​ ​to​
​sign,​ ​and​ ​execute​ ​the​ ​ensuing​ ​contract,​ ​accompanied​ ​by​ ​the​ ​duly​
​notarized​​Special​​Power​​of​​Attorney,​​Board​​or​​Partnership​​Resolution,​
​or Secretary’s Certificate, whichever is applicable;​

​i)​ ​Complied​ ​with​ ​the​ ​disclosure​ ​provision​ ​under​ ​Sections​ ​81​ ​and​ ​82​ ​of​
​RA​ ​No.​ ​12009​ ​and​ ​its​ ​IRR​ ​in​ ​relation​ ​to​ ​other​ ​provisions​ ​of​ ​RA​ ​No.​
​3019;​

​j)​ ​Complied​​with​​existing​​labor​​laws​​and​​standards.​​Moreover,​​the​​Bidder​
​undertakes to:​

​k)​ ​Ensure​​the​​entitlement​​of​​workers​​to​​wages,​​hours​​of​​work,​​safety​​and​
​health​ ​and​ ​other​ ​prevailing​ ​conditions​ ​of​ ​work​ ​as​ ​established​ ​by​
​national​ ​laws,​ ​rules​ ​and​ ​regulations;​ ​or​ ​Collective​ ​Bargaining​
​Agreement (CBA) or arbitration award, if and when applicable.​

​In​​case​​there​​is​​a​​finding​​by​​the​​Procuring​​Entity​​or​​the​​Department​​of​
​Labor​ ​and​ ​Employment​ ​(DOLE)​ ​of​ ​underpayment​ ​or​ ​non-payment​​of​
​workers’​​wages​​and​​wage-related​​benefits,​​the​​Bidder​​agrees​​that​​the​
​performance​ ​security​ ​or​ ​portion​ ​of​ ​the​ ​contract​ ​amount​ ​shall​ ​be​
​withheld​ ​in​ ​favor​ ​of​ ​the​ ​complaining​ ​workers​ ​pursuant​ ​to​​appropriate​
​provisions​ ​of​ ​RA​ ​No.​ ​12009,​ ​without​ ​prejudice​ ​to​ ​the​ ​institution​ ​of​
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​appropriate​ ​actions​ ​under​ ​the​ ​Labor​ ​Code,​ ​as​ ​amended,​ ​and​ ​other​
​social legislations;​

​l)​ ​Comply​ ​with​ ​Occupational​ ​Safety​ ​and​​Health​​Standards​​(OSHS)​​and​
​correct deficiencies, if any.​

​In​ ​case​ ​of​ ​imminent​ ​danger,​ ​injury​​or​​death​​of​​the​​worker,​​the​​Bidder​
​undertakes​ ​to​ ​suspend​​contract​​implementation​​pending​​clearance​​to​
​resume​ ​from​ ​the​​DOLE​​Regional​​Office,​​in​​compliance​​with​​the​​Work​
​Stoppage Order; and​

​m)​ ​Inform​​the​​workers​​of​​their​​conditions​​of​​work,​​labor​​clauses​​under​​the​
​contract​ ​specifying​ ​wages,​ ​hours​ ​of​ ​work​ ​and​ ​other​ ​benefits​ ​under​
​prevailing​ ​national​ ​laws,​ ​rules​ ​and​ ​regulations;​ ​or​ ​CBA​ ​or​ ​arbitration​
​award,​​if​​and​​when​​applicable,​​through​​posting​​in​​two​​(2)​​conspicuous​
​places in the establishment’s premises.​

​n)​ ​Ensured​ ​that​ ​it​ ​did​ ​not​ ​give​ ​or​ ​pay,​ ​directly​ ​or​ ​indirectly,​ ​any​
​commission,​ ​amount,​ ​fee,​ ​or​ ​any​ ​form​ ​of​ ​consideration,​​pecuniary​​or​
​otherwise,​​to​​any​​person​​or​​official,​​personnel​​or​​representative​​of​​the​
​government in relation to any procurement project or activity;​

​o)​ ​Examined​ ​all​ ​instructions,​ ​forms,​ ​terms,​ ​and​ ​specifications​ ​in​ ​the​
​Bidding Documents;​

​p)​ ​Determined​​and​​complied​​with​​all​​matters​​pertaining​​to​​the​​contract​​to​
​be​​bid,​​including​​but​​not​​limited​​to:​​(i)​​the​​location​​and​​the​​nature​​of​​the​
​contract,​ ​project,​ ​or​ ​work;​ ​(ii)​ ​climatic​ ​conditions;​ ​(iii)​ ​transportation​
​facilities;​​(iv)​​nature​​and​​condition​​of​​the​​terrain,​​geological​​conditions​
​at​ ​the​ ​site​ ​communication​ ​facilities,​ ​requirements,​ ​location​ ​and​
​availability​ ​of​ ​construction​ ​aggregates​ ​and​ ​other​ ​materials,​ ​labor,​
​water,​​electric​​power​​and​​access​​roads;​​and​​(v)​​other​​factors​​that​​may​
​affect​ ​the​ ​cost,​ ​duration​ ​and​ ​execution​ ​or​ ​implementation​ ​of​ ​the​
​contract, project, or work; and​

​q)​ ​Ensured​​that​​all​​information​​in​​the​​Bidding​​Documents,​​including​​bid​​or​
​supplemental​ ​bid​ ​bulletin(s)​ ​issued,​ ​are​ ​correct​ ​and​ ​consistent.​ ​The​
​Procuring​ ​Entity​ ​shall​ ​not​ ​assume​ ​any​ ​responsibility​ ​regarding​
​erroneous​​interpretations​​or​​conclusions​​by​​the​​prospective​​or​​eligible​
​Bidder out of the data furnished by the Procuring Entity.​

​Failure​​to​​observe​​any​​of​​the​​above​​responsibilities​​shall​​be​​at​​the​​risk​​of​​the​
​Bidder concerned.​

​6.4​ ​The​ ​Bidder,​ ​by​ ​the​ ​act​ ​of​ ​submitting​ ​its​ ​bid,​ ​shall​ ​be​ ​deemed​ ​to​ ​have​
​inspected​ ​the​ ​site,​ ​determined​ ​the​ ​general​ ​characteristics​ ​of​ ​the​ ​contract​
​works​​and​​the​​conditions​​for​​this​​Project​​and​​examined​​all​​instructions,​​forms,​
​terms, and project requirements in the Bidding Documents.​

​6.5​ ​Further,​ ​the​ ​Bidder​ ​shall​ ​bear​ ​all​ ​costs​ ​associated​ ​with​ ​the​ ​preparation​ ​and​
​submission​​of​​its​​bid,​​and​​the​​Procuring​​Entity​​shall​​in​​no​​case​​be​​responsible​
​or​​liable​​for​​those​​costs,​​regardless​​of​​the​​conduct​​or​​outcome​​of​​the​​bidding​
​process.​
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​In​​case​​of​​failure​​of​​bidding,​​the​​Bidding​​Documents​​fee​​may​​be​​applied​​in​​the​
​re-bidding for the same Project.​

​6.6​ ​Furthermore,​​the​​Bidder​​should​​be​​aware​​that​​the​​Procuring​​Entity​​will​​accept​
​bids​ ​only​ ​from​ ​those​ ​that​ ​have​ ​paid​ ​the​ ​applicable​ ​fee​ ​for​ ​the​ ​Bidding​
​Documents at the office indicated in the Invitation to Bid.​

​7)​ ​Origin of Goods and Services​

​Unless​​otherwise​​indicated​​in​​the​​BDS​​,​​there​​is​​no​​restriction​​on​​the​​origin​​of​​Goods,​
​or​​Contracting​​of​​Works​​or​​Services​​other​​than​​those​​prohibited​​by​​a​​decision​​of​​the​
​United​​Nations​​Security​​Council​​taken​​under​​Chapter​​VII​​of​​the​​Charter​​of​​the​​United​
​Nations.​

​8)​ ​Subcontracts​

​8.1​ ​Unless​ ​otherwise​ ​specified​ ​in​ ​the​​BDS​​,​​the​​Bidder​​may​​subcontract​​portions​
​of​​the​​Works​​to​​an​​extent​​as​​may​​be​​approved​​by​​the​​HoPE​​and​​as​​stated​​in​
​the​​BDS​​.​​However,​​the​​subcontracted​​portion​​shall​​not​​exceed​​fifty​​(50%),​​or​
​a​​different​​percentage​​of​​the​​ABC,​​on​​a​​per​​project​​basis,​​as​​approved​​by​​the​
​GPPB.​

​8.2​ ​Subcontracting​ ​of​ ​any​​portion​​of​​the​​Project​​shall​​not​​relieve​​the​​Bidder​​from​
​any liability or obligation that may arise from the contract.​

​8.3​ ​Subcontractors​​must​​meet​​the​​eligibility​​criteria​​as​​stated​​in​​the​​BDS​​and​​shall​
​submit​ ​the​ ​same​ ​eligibility​ ​documents​​as​​the​​general​​contractor.​​Failure​​of​​a​
​subcontractor​​to​​meet​​the​​eligibility​​criteria​​does​​not​​affect​​the​​eligibility​​of​​the​
​general​ ​contractor​ ​for​ ​the​ ​procurement​ ​project.​ ​In​ ​such​ ​case,​ ​the​ ​portion​
​intended​​to​​be​​subcontracted​​to​​the​​ineligible​​subcontractor​​shall​​be​​assumed​
​by the general contractor.​

​8.4​ ​Subcontracting​ ​arrangements,​ ​if​​allowed,​​including​​the​​time​​of​​submission​​of​
​the eligibility documents of the subcontractor, shall be disclosed in the​​BDS.​

​B. Contents of Bidding Documents​

​9)​ ​Pre-Bid Conference​

​9.1​ ​If​ ​so​ ​specified​ ​in​ ​the​ ​BDS​​,​ ​a​ ​pre-bid​ ​conference​ ​shall​ ​be​ ​held​ ​either​ ​at​ ​the​
​Procuring​​Entity’s​​physical​​address​​and/or​​online​​through​​video​​conferencing,​
​webcasting,​ ​or​ ​similar​ ​technology,​ ​or​ ​a​ ​combination​ ​thereof,​ ​on​ ​the​ ​date​
​indicated​ ​therein,​ ​to​ ​clarify​ ​and​ ​address​ ​the​ ​Bidders’​ ​questions​ ​on​ ​the​
​technical and financial components of this Project.​

​9.2​ ​The​ ​pre-bid​ ​conference​ ​shall​ ​be​ ​held​ ​at​ ​least​ ​twelve​ ​(12)​ ​calendar​ ​days​
​before​ ​the​ ​deadline​ ​for​ ​the​ ​submission​ ​of​​and​​receipt​​of​​bids,​​but​​not​​earlier​
​than​ ​seven​ ​(7)​ ​calendar​ ​days​ ​from​ ​the​ ​posting​ ​of​ ​the​ ​invitation​ ​to​ ​bid​ ​and​
​other bidding documents on the PhilGEPS website.​

​9.3​ ​Bidders​ ​are​ ​highly​ ​encouraged​ ​to​ ​attend​ ​the​ ​pre-bid​ ​conference​ ​to​ ​fully​
​understand​​the​​Procuring​​Entity’s​​requirements.​​While​​non-attendance​​of​​the​
​Bidder​ ​will​ ​in​ ​no​ ​way​ ​prejudice​ ​its​ ​bid,​ ​the​ ​Bidder​ ​is​ ​deemed​ ​to​ ​know​ ​any​
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​changes​​and/or​​amendments​​to​​the​​Bidding​​Documents,​​as​​may​​be​​provided​
​in the Supplemental Bid Bulletin.​

​The​ ​proceedings​ ​of​ ​the​ ​pre-bid​ ​conference​ ​shall​ ​be​ ​recorded,​ ​and​ ​the​
​corresponding​​minutes​​shall​​be​​prepared​​not​​later​​than​​five​​(5)​​calendar​​days​
​after​ ​the​ ​pre-bid​ ​conference.​ ​The​ ​minutes​ ​shall​ ​be​ ​made​ ​available​ ​to​
​prospective Bidders not later than five (5) days upon written request.​

​9.4​ ​Decisions​​of​​the​​BAC​​amending​​any​​provision​​of​​the​​Bidding​​Documents​​shall​
​be​ ​issued​ ​in​ ​writing​ ​through​ ​a​ ​Supplemental​ ​Bid​ ​Bulletin​ ​at​ ​least​ ​seven​ ​(7)​
​calendar days before the deadline for the submission and receipt of bids.​

​10)​ ​Clarification and Amendment of Bidding Documents​

​10.1​ ​Prospective​​bidders​​may​​request​​for​​clarification(s)​​on​​and/or​​interpretation​​of​
​any​ ​part​ ​of​ ​the​ ​Bidding​ ​Documents.​ ​Such​ ​a​ ​request​ ​must​ ​be​ ​in​ ​writing​ ​and​
​submitted​​to​​the​​BAC​​of​​the​​Procuring​​Entity​​at​​the​​address​​or​​electronic​​mail​
​indicated​​in​​the​​BDS​​or​​through​​the​​electronic​​bidding​​facility​​of​​PhilGEPS,​​as​
​may​​be​​applicable,​​at​​least​​ten​​(10)​​calendar​​days​​before​​the​​deadline​​set​​for​
​the submission and receipt of Bids.​

​10.2​ ​The​ ​BAC​ ​shall​ ​respond​ ​to​ ​the​ ​said​ ​request​ ​by​ ​issuing​ ​a​ ​Supplemental​ ​Bid​
​Bulletin​​duly​​signed​​by​​the​​BAC​​Chairperson.​​It​​shall​​be​​made​​available​​to​​all​
​those​ ​who​ ​have​​properly​​secured​​the​​Bidding​​Documents,​​at​​least​​seven​​(7)​
​calendar days before the deadline for the submission and receipt of Bids.​

​10.3​ ​Supplemental​ ​Bid​ ​Bulletins​ ​may​ ​also​ ​be​ ​issued​ ​upon​ ​the​ ​Procuring​ ​Entity’s​
​initiative​ ​for​ ​purposes​ ​of​ ​clarifying​ ​or​ ​modifying​ ​any​ ​provision​ ​of​​the​​Bidding​
​Documents​​not​​later​​than​​seven​​(7)​​calendar​​days​​before​​the​​deadline​​for​​the​
​submission​ ​and​ ​receipt​ ​of​ ​Bids.​ ​Any​ ​modification​ ​to​ ​the​ ​Bidding​​Documents​
​shall be identified as an amendment.​

​10.4​ ​Any​​Supplemental​​Bid​​Bulletin​​issued​​by​​the​​BAC​​shall​​also​​be​​posted​​on​​the​
​PhilGEPS​​website,​​in​​any​​conspicuous​​place​​in​​the​​premises​​of​​the​​Procuring​
​Entity,​​and​​on​​the​​website​​or​​social​​media​​platforms​​of​​the​​Procuring​​Entity,​​if​
​available,​​or​​such​​other​​channels​​as​​may​​be​​authorized​​by​​the​​GPPB.​​It​​shall​
​be​ ​the​ ​responsibility​ ​of​ ​all​ ​prospective​ ​bidders,​ ​including​ ​those​ ​who​ ​have​
​properly​​secured​​the​​Bidding​​Documents,​​to​​inquire​​and​​secure​​Supplemental​
​Bid​ ​Bulletins​ ​that​ ​may​ ​be​ ​issued​ ​by​ ​the​ ​BAC.​ ​However,​ ​Bidders​ ​who​ ​have​
​submitted​​bids​​before​​the​​issuance​​of​​the​​Supplemental​​Bid​​Bulletin​​must​​be​
​accordingly​​informed​​by​​the​​BAC,​​and​​be​​allowed​​to​​modify​​or​​withdraw​​their​
​bids​​prior​​to​​the​​deadline​​for​​the​​submission​​and​​receipt​​of​​bids​​in​​accordance​
​with ITB Clause 21.​

​C. Preparation of Bids​

​11)​ ​Language of Bids​

​The​ ​eligibility​ ​requirements​ ​or​ ​statements,​ ​the​ ​bids,​ ​and​ ​all​ ​other​ ​documents​ ​to​ ​be​
​submitted​​to​​the​​BAC​​must​​be​​in​​English.​​If​​the​​eligibility​​requirements​​or​​statements,​
​the​​bids,​​and​​all​​other​​documents​​submitted​​to​​the​​BAC​​are​​in​​foreign​​language​​other​
​than​ ​English,​ ​it​ ​must​ ​be​ ​accompanied​​by​​a​​translation​​of​​the​​documents​​in​​English.​
​The​ ​documents​ ​shall​ ​be​ ​translated​ ​by​ ​the​ ​relevant​ ​foreign​ ​government​​agency,​​the​
​foreign​ ​government​ ​agency​ ​authorized​ ​to​ ​translate​ ​documents,​ ​or​ ​a​ ​registered​
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​translator​ ​in​ ​the​ ​foreign​​bidder’s​​country.​ ​The​​Bidder​​shall​​cause​​the​​authentication​
​of​​the​​translated​​documents​​and​​shall​​be​​authenticated​​by​​the​​appropriate​​Philippine​
​foreign​​service​​establishment​​or​​post​​or​​the​​equivalent​​office​​having​​jurisdiction​​over​
​the​​foreign​​bidder’s​​affairs​​in​​the​​Philippines.​​However,​​for​​Contracting​​Parties​​to​​the​
​Apostille​ ​Convention,​ ​the​ ​documents​ ​shall​ ​be​ ​authenticated​ ​through​​an​​apostille​​by​
​the​ ​Competent​ ​Authority,​ ​as​ ​defined​ ​in​ ​Section​ ​20.2.9.2​ ​of​ ​the​ ​IRR,​ ​except​ ​for​
​countries​ ​identified​ ​by​ ​the​ ​DFA​ ​that​ ​will​ ​still​ ​require​ ​legalization​ ​(red​ ​ribbon)​ ​by​​the​
​relevant​​Embassy​​or​​Consulate.​​The​​English​​translation​​shall​​govern,​​for​​purposes​​of​
​interpretation of the bid.​

​12)​ ​Documents Comprising the Bid: Technical and Financial Components​

​12.1​ ​The​ ​first​ ​bid​ ​envelope​ ​shall​ ​contain​ ​the​ ​following​ ​technical​ ​documents,​
​including the eligibility documents:​

​a)​ ​PhilGEPS​ ​Certificate​ ​of​ ​Registration​ ​(Platinum​ ​Membership)​ ​in​
​accordance with Section 20 of the IRR;​

​b)​ ​PCAB License and Registration, in case of Joint Venture (JV);​

​c)​ ​Statement​ ​of​ ​all​ ​its​ ​ongoing​ ​government​ ​and​ ​private​ ​contracts,​
​including​​contracts​​awarded​​but​​not​​yet​​started,​​if​​any,​​whether​​similar​
​or not similar in nature and complexity to the contract to be bid;​

​d)​ ​Statement of the Bidder’s SLCC, in accordance with​​ITB​​Clause 5.5.​

​The​ ​SLCC​ ​shall​ ​be​ ​supported​ ​by​ ​an​ ​Owner’s​ ​Certificate​ ​of​ ​Final​
​Acceptance​ ​issued​​by​​the​​project​​owner​​other​​than​​the​​Contractor,​​or​
​a​ ​final​ ​rating​ ​of​ ​at​ ​least​ ​satisfactory​ ​in​ ​the​ ​CPES,​ ​or​ ​a​ ​similar​
​performance​ ​and​ ​monitoring​ ​system.​ ​In​ ​case​ ​of​ ​contracts​ ​with​ ​the​
​private sector, an equivalent document shall be submitted;​

​e)​ ​NFCC computation in accordance with​​ITB​​Clause​​5.6;​

​f)​ ​Joint Venture Agreement (JVA), if applicable;​

​g)​ ​Bid​ ​Security​ ​in​ ​the​ ​prescribed​ ​form​ ​and​ ​amount​ ​in​ ​accordance​ ​with​
​ITB​​Clause 16, and validity period under​​ITB​​Clause​​15;​

​h)​ ​Project Requirements, which shall include the following:​

​i)​ ​Organizational​ ​chart​ ​of​ ​the​ ​personnel​ ​to​ ​be​ ​deployed​ ​for​ ​the​
​procurement project to be bid;​

​ii)​ ​List​ ​of​ ​Contractor’s​ ​personnel​ ​(e.g.,​ ​Project​ ​Manager,​ ​Project​
​Engineers,​​Materials​​Engineers,​​and​​Foremen),​​to​​be​​assigned​
​to​ ​the​ ​procurement​ ​project​ ​to​ ​be​ ​bid,​ ​with​ ​their​ ​complete​
​qualifications​ ​and​ ​experience​ ​data.​ ​These​ ​personnel​ ​must​
​meet​ ​the​ ​required​ ​minimum​ ​years​ ​of​ ​experience​ ​set​ ​in​ ​the​
​BDS​​;​

​iii)​ ​List​ ​of​ ​Contractor’s​ ​major​ ​equipment​ ​units​ ​which​ ​are​ ​owned,​
​leased,​ ​or​ ​under​ ​purchase​​agreements,​​supported​​by​​proof​​of​
​ownership​ ​or​ ​certification​ ​of​ ​availability​​of​​equipment​​from​​the​
​equipment​ ​lessor​ ​or​ ​vendor​ ​for​ ​the​ ​duration​​of​​the​​project,​​as​
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​the​​case​​may​​be,​​which​​must​​meet​​the​​minimum​​requirements​
​for the contract set in the​​BDS​​; and​

​iv)​ ​Omnibus​​Sworn​​Statement​​in​​accordance​​with​​Section​​54.3​​of​
​the IRR.​

​12.2​ ​The​​second​​bid​​envelope​​shall​​contain​​the​​Financial​​Bid​​Form,​​which​​includes​
​the bid prices and the bill of quantities, in accordance with​​ITB​​Clauses 13.1.​

​12.3​ ​Whenever​​necessary,​​modifications​​may​​be​​made​​to​​the​​foregoing​​provisions​
​specifically​​for​​major​​and​​specialized​​procurement​​to​​suit​​the​​particular​​needs​
​of the Procuring Entity, subject to the approval of the GPPB.​

​12.4​ ​All​ ​bids​ ​that​ ​exceed​ ​the​ ​ABC​ ​shall​ ​not​ ​be​ ​accepted.​ ​Unless​ ​otherwise​
​indicated​ ​in​ ​the​ ​BDS​​,​ ​for​ ​foreign-funded​ ​procurement,​ ​the​ ​ABC​ ​shall​ ​be​
​applied as the ceiling to bid prices provided the following conditions are met:​

​a)​ ​Bidding​ ​Documents​ ​are​ ​obtainable​ ​free​ ​of​ ​charge​ ​on​ ​a​ ​freely​
​accessible​ ​website.​ ​If​ ​payment​ ​of​​Bidding​​Documents​​is​​required​​by​
​the​ ​Procuring​​Entity,​​payment​​could​​be​​made​​upon​​the​​submission​​of​
​bids.​

​b)​ ​The​ ​Procuring​​Entity​​has​​procedures​​in​​place​​to​​ensure​​that​​the​​ABC​
​is​​based​​on​​recent​​estimates​​made​​by​​the​​engineer​​or​​the​​responsible​
​unit​ ​of​ ​the​ ​Procuring​ ​Entity​ ​and​ ​that​ ​the​ ​estimates​ ​are​ ​based​ ​on​
​adequate​​detailed​​engineering​​and​​reflect​​the​​quality,​​supervision​​and​
​risk,​ ​and​ ​inflationary​ ​factors,​ ​as​ ​well​ ​as​ ​prevailing​ ​market​ ​prices,​
​associated with the types of works or goods to be procured.​

​c)​ ​The​ ​Procuring​ ​Entity​​has​​trained​​cost​​estimators​​on​​estimating​​prices​
​and​​analyzing​​bid​​variances.​​In​​the​​case​​of​​Infrastructure​​Projects,​​the​
​Procuring Entity must also have trained quantity surveyors.​

​d)​ ​The​ ​Procuring​ ​Entity​ ​has​ ​established​ ​a​ ​system​​to​​monitor​​and​​report​
​bid​ ​prices​ ​relative​ ​to​ ​ABC​ ​and​ ​engineer’s​ ​or​ ​Procuring​ ​Entity’s​
​estimate.​

​e)​ ​The​ ​Procuring​ ​Entity​ ​has​ ​established​ ​a​ ​monitoring​ ​and​ ​evaluation​
​system​​for​​contract​​implementation​​to​​provide​​feedback​​on​​actual​​total​
​costs of goods and works.​

​However,​ ​the​ ​GoP​ ​and​ ​the​ ​foreign​ ​government,​ ​or​ ​foreign​ ​or​ ​international​
​financing institutions, may agree to waive the foregoing conditions.​

​13)​ ​Bid Prices​

​13.1​ ​The​ ​contract​ ​shall​ ​be​ ​for​ ​the​ ​whole​ ​Works,​ ​as​ ​described​ ​in​ ​the​ ​Bidding​
​Documents, based on the priced Bill of Quantities submitted by the Bidder.​

​13.2​ ​The​​Bidder​​shall​​fill​​in​​rates​​and​​prices​​for​​all​​items​​of​​the​​Works​​described​​in​
​the​ ​Bill​ ​of​ ​Quantities.​ ​In​ ​case​ ​partial​ ​bids​ ​are​ ​allowed​ ​in​ ​the​ ​ITB,​ ​bids​ ​not​
​addressing​ ​or​ ​providing​ ​all​ ​of​ ​the​ ​required​ ​items​ ​in​ ​the​ ​Bidding​ ​Documents​
​including,​ ​where​ ​applicable,​ ​the​ ​Bill​ ​of​ ​Quantities,​ ​shall​ ​be​ ​considered​
​non-responsive​​and​​shall​​be​​automatically​​disqualified.​​In​​this​​regard,​​where​​a​
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​required​ ​item​ ​is​ ​provided,​ ​but​ ​no​ ​price​ ​is​ ​indicated,​ ​the​ ​same​ ​shall​ ​be​
​considered​ ​as​ ​non-responsive,​​but​​specifying​​a​​zero​​(0)​​or​​a​​dash​​(-)​​for​​the​
​said​ ​item​ ​would​ ​mean​ ​that​ ​it​ ​is​ ​being​ ​offered​ ​for​ ​free​ ​to​ ​the​ ​Government,​
​except those required by law or regulations to be provided for.​

​13.3​ ​For​​the​​given​​scope​​of​​work​​in​​the​​contract​​as​​awarded,​​all​​bid​​prices​​shall​​be​
​considered​​as​​fixed​​prices​​and​​therefore​​not​​subject​​to​​price​​escalation​​during​
​contract​ ​implementation,​ ​except​ ​under​ ​extraordinary​ ​circumstances​ ​as​
​specified in GCC Clause 45.​

​14)​ ​Bid Currencies​

​14.1​ ​All​​bid​​prices​​shall​​be​​quoted​​in​​Philippine​​Peso​​unless​​otherwise​​provided​​in​
​the​ ​BDS​​.​ ​However,​ ​for​ ​purposes​ ​of​ ​bid​ ​evaluation,​ ​bids​ ​denominated​ ​in​
​foreign​ ​currencies​ ​shall​ ​be​ ​converted​ ​to​ ​Philippine​ ​currency​ ​based​ ​on​ ​the​
​exchange​ ​rate​ ​as​ ​published​ ​in​ ​the​ ​BSP​ ​Daily​ ​Reference​ ​Exchange​ ​Rate​
​Bulletin on the day of the bid opening.​

​14.2​ ​If​ ​so​ ​allowed​ ​in​ ​accordance​ ​with​ ​ITB​ ​Clause​ ​14.1,​ ​the​ ​Procuring​ ​Entity,​ ​for​
​purposes​ ​of​ ​bid​ ​evaluation​ ​and​ ​comparing​ ​the​ ​bid​ ​prices,​ ​will​ ​convert​ ​the​
​currencies​ ​in​ ​which​ ​the​ ​bid​ ​price​ ​is​ ​expressed​ ​to​ ​Philippine​ ​Peso​ ​at​ ​the​
​foreign exchange rates.​

​14.3​ ​Unless​​otherwise​​specified​​in​​the​​BDS​​,​​payment​​of​​the​​contract​​price​​shall​​be​
​made in Philippine Peso.​

​15)​ ​Bid Validity​

​15.1​ ​Bids​ ​shall​ ​remain​ ​valid​ ​for​ ​the​ ​period​ ​specified​ ​in​ ​the​ ​BDS​​,​ ​which​ ​shall​ ​not​
​exceed​​one​​hundred​​twenty​​(120)​​calendar​​days​​from​​the​​date​​of​​the​​opening​
​of bids.​

​15.2​ ​Should​ ​it​ ​become​ ​necessary​ ​to​ ​extend​ ​the​ ​validity​ ​of​ ​the​ ​bids​ ​and​ ​the​ ​bid​
​securities​ ​beyond​ ​one​ ​hundred​ ​twenty​ ​(120)​ ​calendar​ ​days,​ ​the​ ​Procuring​
​Entity​​concerned​​shall​​request​​in​​writing​​all​​those​​who​​submitted​​bids​​for​​such​
​extension​​before​​the​​expiration​​date​​thereof.​​Bidders,​​however,​​shall​​have​​the​
​right to refuse to grant such extension without forfeiting their Bid Security.​

​16)​ ​Bid Security​

​16.1​ ​The​ ​Bidder,​ ​at​​its​​option,​​shall​​submit​​a​​Bid​​Security​​in​​the​​form​​and​​amount​
​as stated in the​​BDS​​, which may include the following:​

​Form of Bid Security​
​Amount of Bid Security​

​(Not less than the required​
​Percentage of the ABC)​

​(a)​ ​Cash​ ​or​ ​cashier’s/manager’s​
​check issued by a bank.​

​For​ ​biddings​ ​conducted​ ​by​​LGUs,​
​the​ ​Cashier’s​ ​or​​Manager’s​​check​
​may​ ​be​ ​issued​ ​by​ ​other​ ​banks​
​certified​​by​​the​​BSP​​as​​authorized​
​to issue such financial instrument.​

​Two percent (2%)​
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​(b)​ ​Bank​ ​draft/guarantee​ ​or​
​irrevocable​ ​Letter​​of​​Credit​​issued​
​by​​a​​bank;​​Provided,​​however,​​that​
​it​ ​shall​ ​be​ ​confirmed​ ​or​
​authenticated​ ​by​ ​a​ ​local​ ​bank,​ ​if​
​issued by a foreign bank.​

​For​ ​biddings​ ​conducted​ ​by​​LGUs,​
​the​ ​Bank​ ​Draft/​ ​Guarantee,​ ​or​
​irrevocable​ ​letter​ ​of​ ​credit​​may​​be​
​issued​ ​by​ ​other​​banks​​certified​​by​
​the​ ​BSP​ ​as​ ​authorized​ ​to​ ​issue​
​such financial instruments.​

​Five percent (5%)​

​(c)​​Surety​​bond​​callable​​upon​​demand​
​issued​ ​by​ ​a​ ​surety​ ​or​ ​insurance​
​company​ ​duly​ ​certified​ ​by​ ​the​
​Insurance​ ​on​ ​as​ ​authorized​ ​to​
​issue such security.​

​Five percent (5%)​

​(d) Bid Securing Declaration​ ​Not Applicable​

​The​​Bid​​Security​​shall​​be​​denominated​​in​​Philippine​​Peso​​and​​posted​​in​​favor​
​of the Procuring Entity.​

​16.2​ ​The​​Bid​​Security​​should​​be​​valid​​for​​the​​period​​specified​​in​​the​​BDS​​.​​Any​​bid​
​not​ ​accompanied​ ​by​ ​an​ ​acceptable​ ​Bid​ ​Security​ ​shall​ ​be​ ​considered​ ​as​
​non-responsive and rejected by the Procuring Entity.​

​16.3​ ​In​ ​no​ ​case​ ​shall​ ​the​ ​Bid​​Security​​be​​returned​​later​​than​​the​​expiration​​of​​the​
​bid​ ​validity​ ​period​ ​indicated​ ​in​ ​the​ ​Bidding​ ​Documents,​ ​unless​ ​it​ ​has​ ​been​
​extended​ ​in​ ​accordance​ ​with​ ​Section​ ​57.2​ ​of​ ​the​ ​IRR.​ ​In​ ​case​ ​the​​bidder​​is​
​required​​to​​extend​​its​​bid​​validity,​​the​​bidder​​may,​​at​​its​​discretion,​​substitute​​a​
​Bid​​Securing​​Declaration​​for​​the​​extended​​period​​as​​a​​replacement​​of​​its​​Bid​
​Security; Provided, that the option to substitute is indicated in the​​BDS.​

​16.4​ ​Upon​ ​signing​ ​and​ ​execution​​of​​the​​contract,​​pursuant​​to​​ITB​​Clause​​29,​​and​
​the​ ​posting​ ​of​ ​the​ ​performance​ ​security​ ​pursuant​ ​to​ ​ITB​ ​Clause​ ​30,​ ​the​​Bid​
​Security​ ​of​ ​the​​successful​​Bidder’s​​Bid​​Security​​will​​be​​discharged,​​but​​in​​no​
​case later than its validity period as indicated in​​ITB​​Clause 15.​

​16.5​ ​The​ ​Bid​​Security​​may​​be​​forfeited​​based​​on​​any​​of​​the​​following​​grounds,​​as​
​provided under Rule VIII, X, XI, and XXI of the IRR:​

​a)​ ​If a Bidder:​

​i)​ ​With​ ​the​ ​Lowest​ ​Calculated​ ​Responsive​ ​Bid​ ​(LCRB),​ ​Most​
​Economically​ ​Advantageous​ ​Responsive​ ​Bid​ ​(MEARB),​ ​Most​
​Advantageous​​Responsive​​Bid​​(MARB),​​Single​​Calculated​​and​
​Responsive​ ​Bid​ ​(SCRB),​ ​Single​ ​Economically​ ​Advantageous​
​Responsive​ ​Bid​ ​(SEARB),​ ​or​ ​Single​ ​Advantageous​
​Responsive​ ​Bid​ ​(SARB)​ ​withdraws,​ ​fails,​ ​refuses​ ​or​​is​​unable​
​to:​​(i)​​submit​​the​​documents​​required​​under​​Section​​66.5​​of​​the​
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​IRR;​ ​(ii)​ ​enter​ ​into​ ​contract​ ​with​ ​the​ ​Procuring​ ​Entity;​ ​or​ ​(iii)​
​post​ ​the​ ​required​ ​performance​ ​security​ ​within​ ​the​ ​period​
​stipulated in the IRR and in accordance with​​ITB​​Clause​​30;​

​ii)​ ​Causes​​the​​delay,​​without​​justifiable​​cause,​​of​​the​​screening​​for​
​eligibility,​ ​opening​ ​of​ ​bids,​ ​evaluation​ ​and​ ​post​ ​evaluation​ ​of​
​Bids, and awarding of contracts;​

​iii)​ ​Refuses​ ​to​ ​clarify​ ​or​ ​validate​ ​in​ ​writing​ ​its​ ​bid​ ​during​
​post-qualification​ ​within​ ​a​ ​period​ ​of​ ​seven​ ​(7)​ ​calendar​ ​days​
​from receipt of the request for clarification;​

​iv)​ ​Withdraws​ ​a​ ​bid,​​or​​refuses​​to​​accept​​an​​award,​​or​​refuses​​or​
​fails​ ​to​ ​enter​ ​into​ ​contract​ ​with​ ​the​ ​Procuring​ ​Entity​ ​without​
​justifiable​ ​cause,​ ​after​ ​the​ ​approval​ ​of​ ​the​ ​HoPE​ ​for​ ​having​
​been the declared LCRB or MEARB, as the case may be;​

​v)​ ​Refuses​ ​or​ ​fails​ ​to​ ​furnish​ ​performance​ ​security​ ​within​ ​the​
​prescribed time;​

​vi)​ ​Commits​ ​of​ ​three​ ​(3)​ ​or​​more​​of​​any​​of​​the​​acts​​imposed​​with​
​suspension, as provided under Section 99 of the IRR;​

​vii)​ ​Uses​​force,​​fraudulent​​machinations,​​coercion,​​undue​​influence​
​or​ ​pressure​ ​on​ ​any​ ​member​ ​of​ ​the​ ​BAC​ ​or​ ​any​ ​officer​ ​or​
​employee​​of​​the​​Procuring​​Entity​​to​​take​​a​​particular​​action​​for​
​its own favor or gain, or to the advantage of a particular bidder;​

​viii)​ ​Colludes​​with​​one​​(1)​​or​​more​​bidders​​and​​submitting​​different​
​bids​ ​as​ ​if​ ​they​ ​were​ ​bona​ ​fide,​ ​when​ ​they​ ​knew​ ​that​ ​one​ ​or​
​more​ ​of​ ​them​ ​was​​so​​much​​higher​​than​​the​​other​​that​​it​​could​
​not​ ​be​ ​honestly​ ​accepted​ ​and​ ​that​ ​the​ ​contract​ ​will​ ​surely​ ​be​
​awarded to the pre-arranged lowest bid;​

​ix)​ ​Maliciously​ ​submits​ ​different​ ​bids​ ​through​ ​two​ ​(2)​ ​or​ ​more​
​persons,​ ​corporations,​ ​partnerships,​ ​or​ ​any​ ​other​ ​business​
​entity​ ​in​ ​which​ ​it​ ​has​ ​interest,​ ​to​ ​create​ ​the​ ​appearance​ ​of​
​competition​​that​​does​​not​​in​​fact​​exist​​so​​as​​to​​be​​declared​​as​
​the winning bidder;​

​x)​ ​Enters​ ​into​ ​an​ ​agreement​ ​with​ ​other​ ​bidder/s​ ​which​​call​​upon​
​one​​to​​refrain​​from​​bidding​​for​​procurement​​contracts,​​or​​which​
​call​ ​for​ ​withdrawal​ ​of​ ​bids​ ​already​ ​submitted,​ ​or​ ​which​ ​are​
​otherwise​ ​intended​ ​to​ ​secure​ ​an​ ​undue​ ​advantage​ ​to​ ​any​ ​of​
​the bidders;​

​xi)​ ​Fails​​to​​faithfully​​disclose​​its​​relationship,​​regardless​​of​​the​​time​
​of​ ​its​ ​discovery,​ ​with​ ​the​ ​HoPE,​ ​members​ ​of​ ​the​ ​BAC,​ ​the​
​TWG,​ ​and​ ​the​ ​BAC​ ​Secretariat,​ ​the​ ​head​ ​of​ ​the​ ​PMO​ ​or​ ​the​
​End-User​​or​​Implementing​​Unit,​​and​​the​​project​​consultants​​of​
​the​​Procuring​​Entity,​​or​​of​​the​​procurement​​agent,​​whichever​​is​
​applicable,​ ​by​ ​consanguinity​ ​or​ ​affinity​ ​up​ ​to​ ​the​ ​third​ ​civil​
​degree pursuant to Section 81 of the IRR;​
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​xii)​ ​Submits​ ​beneficial​ ​ownership​ ​information​ ​containing​ ​false​
​entries;​

​xiii)​ ​Allows​​the​​use​​of​​one’s​​name​​or​​uses​​the​​name​​of​​another​​for​
​purposes of public bidding;​

​xiv)​ ​Submits​ ​eligibility​ ​requirements​ ​and​ ​bids​ ​containing​ ​false​
​information​ ​or​ ​falsified​​documents​​or​​the​​concealment​​of​​such​
​information​ ​that​ ​will​ ​materially​ ​alter​ ​the​ ​outcome​ ​of​ ​eligibility​
​screening or any stage of the procurement;​

​xv)​ ​Accesses​ ​the​ ​contents​ ​of​ ​any​ ​Bid​ ​submitted​ ​to​ ​the​ ​Procuring​
​Entity before the opening of bids, without authorization;​

​xvi)​ ​Has​​any​​documented​​attempt​​to​​unduly​​influence​​the​​outcome​
​of the bidding;​

​xv)​ ​Employs​ ​schemes​ ​which​ ​stifle​ ​or​ ​suppress​ ​any​ ​procurement​
​activity; or​

​xvi)​ ​Commits​ ​a​ ​third​ ​offense​ ​imposed​ ​with​ ​blacklisting​ ​under​ ​the​
​Act​​by​​the​​same​​Procuring​​Entity,​​or​​a​​combination​​of​​three​​(3)​
​violations​​imposed​​with​​blacklisting​​by​​the​​Procuring​​Entity​​and​
​other Procuring Entities, as posted on the GPPB portal;​

​b)​ ​If a Winning Bidder:​

​i)​ ​Conducts​ ​poor​ ​performance​ ​or​ ​unsatisfactory​ ​quality​ ​and/or​
​progress of work. Poor performance shall be as follows:​

​i.i)​ ​Negative​ ​slippage​ ​of​ ​fifteen​ ​percent​ ​(15%)​ ​and​ ​above​
​within​ ​the​ ​critical​ ​path​ ​of​ ​the​ ​project​​due​​entirely​​to​​the​
​fault or negligence of the winning bidder; or​

​i.ii)​ ​Non-compliance​​of​​the​​materials​​and​​workmanship​​with​
​the​ ​approved​ ​specifications​ ​arising​ ​from​ ​the​ ​fault​ ​or​
​negligence of the winning bidder.​

​ii)​ ​In​​case​​it​​is​​determined​​prima​​facie​​that​​the​​winning​​bidder​​has​
​engaged,​ ​before​ ​or​ ​during​​the​​implementation​​of​​the​​contract,​
​in​ ​the​ ​following​ ​unlawful​ ​deeds​ ​and​ ​behaviors​ ​relative​ ​to​
​contract acquisition and implementation:​

​ii.i)​ ​Corrupt, fraudulent, collusive and coercive​​practices;​

​ii.ii)​ ​Drawing up or using forged documents; or​

​ii.iii)​ ​Using​ ​adulterated​ ​materials,​ ​means​ ​or​ ​methods,​ ​or​
​engaging​ ​in​ ​production​ ​contrary​ ​to​ ​rules​ ​of​ ​science​ ​or​
​trade.​

​iii)​ ​Assigns​ ​or​ ​subcontracts​ ​the​ ​contract​ ​or​ ​any​ ​part​ ​thereof​ ​or​
​substituting​ ​key​ ​personnel​​named​​in​​the​​proposal​​without​​prior​
​written approval by the Procuring Entity;​
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​iv)​ ​Willfully​ ​or​ ​deliberately​ ​abandons​ ​or​ ​does​ ​not​ ​perform​ ​the​
​project​​or​​contract​​by​​the​​winning​​bidder​​resulting​​in​​substantial​
​breach thereof without lawful and/or just cause;​

​v)​ ​Has​ ​its​ ​contract​ ​terminated​ ​due​ ​to​ ​its​​default​​or​​unlawful​​acts;​
​or​

​vi)​ ​Fails​ ​to​ ​comply​ ​with​ ​the​ ​provision​​on​​warranty​​that​​requires​​to​
​repair​​any​​noted​​defect​​or​​damage​​to​​the​​Infrastructure​​Project​
​due​ ​to​ ​the​​use​​of​​materials​​of​​inferior​​quality​​within​​ninety​​(90)​
​calendar​ ​days​ ​from​ ​the​ ​issuance​ ​of​ ​the​ ​order​ ​by​​the​​HoPE​​to​
​undertake such repairs.​

​17)​ ​Format and Signing of Bids​

​17.1​ ​Bidders​ ​shall​ ​submit​ ​their​ ​bids​ ​through​ ​their​ ​duly​ ​authorized​ ​representative​
​using​ ​the​ ​appropriate​​forms​​provided​​in​​Section​​IX​​on​​or​​before​​the​​deadline​
​specified​​in​​the​​ITB​​Clause​​19​​in​​two​​(2)​​separate​​sealed​​bid​​envelopes​​which​
​shall​ ​be​ ​submitted​ ​simultaneously,​ ​whether​ ​through​ ​manual​ ​or​ ​online​
​submission.​ ​The​ ​first​ ​shall​ ​contain​ ​the​ ​technical​ ​component​ ​of​ ​the​ ​bid,​
​including​ ​the​ ​eligibility​ ​requirements​ ​under​ ​ITB​ ​Clause​ ​12,​ ​and​ ​the​ ​second​
​shall contain the financial component of the bid.​

​17.2​ ​Forms​ ​as​ ​mentioned​ ​in​ ​ITB​ ​Clause​ ​17.1​ ​must​ ​be​ ​completed​ ​without​ ​any​
​alterations to their format. No substitute form shall be accepted.​

​17.3​ ​Each​ ​and​ ​every​ ​page​​of​​the​​Bid​​Form,​​including​​the​​Bill​​of​​Quantities,​​under​
​Section​ ​IX​ ​hereof,​ ​shall​ ​be​​signed​​by​​the​​duly​​authorized​​representative/s​​of​
​the Bidder. Failure to do so shall be a ground for the rejection of the bid.​

​17.4​ ​Any​ ​insertions,​ ​erasures,​ ​or​ ​overwriting​​shall​​be​​valid​​only​​if​​they​​are​​signed​
​or initiated by the duly authorized representative/s of the Bidder.​

​18)​ ​Sealing and Marking of Bids​

​18.1​ ​Bidders​​shall​​enclose​​their​​technical​​documents​​described​​in​​ITB​​Clause​​12​​in​
​one​​sealed​​envelope​​marked​​“TECHNICAL​​COMPONENT,”,​​and​​the​​financial​
​component​​in​​another​​sealed​​envelope​​marked​​“FINANCIAL​​COMPONENT,”,​
​sealing them all in an outer envelope marked “BID.”​

​18.2​ ​The​​Bid​​shall​​be​​typed​​or​​written​​in​​ink​​and​​shall​​be​​signed​​by​​the​​Bidder​​or​​its​
​duly authorized representative/s.​

​18.3​ ​All envelopes shall:​

​a)​ ​contain the name of the contract to be bid in capital​​letters;​

​b)​ ​bear the name and address of the Bidder in capital​​letters;​

​c)​ ​be​ ​addressed​ ​to​ ​the​ ​Procuring​ ​Entity’s​ ​BAC​ ​in​ ​accordance​ ​with​ ​ITB​
​Clause 18.1;​

​d)​ ​bear​ ​the​ ​specific​​identification​​of​​this​​bidding​​process​​indicated​​in​​the​
​ITB​​Clause 1.1; and​
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​e)​ ​bear​​a​​warning​​“DO​​NOT​​OPEN​​BEFORE…”​​the​​date​​and​​time​​for​​the​
​opening of bids, in accordance with​​ITB​​Clause 19.​

​18.4​ ​For​ ​manually​ ​submitted​ ​bid​ ​envelopes​ ​that​ ​are​ ​not​ ​properly​ ​sealed​ ​and​
​marked,​ ​as​ ​required​​in​​the​​Bidding​​Documents,​​the​​same​​shall​​be​​accepted;​
​Provided,​ ​That​ ​the​ ​bidder​ ​or​ ​its​ ​duly​ ​authorized​ ​representative​ ​shall​
​acknowledge​ ​such​ ​condition​ ​of​ ​the​ ​bid​ ​as​ ​submitted.​ ​On​ ​the​ ​other​ ​hand,​
​unsealed​ ​or​ ​unmarked​ ​bid​ ​envelopes,​ ​or​ ​bids​ ​that​ ​cannot​ ​be​ ​opened​ ​or​
​corrupted in case of online submission, shall be rejected.​

​The​​BAC​​shall​​assume​​no​​responsibility​​for​​misplaced​​or​​lost​​contents​​of​​the​
​improperly sealed or marked bid, or for its premature opening.​

​D. Submission and Opening of Bids​

​19)​ ​Deadline for Submission of Bids​

​Bids​​must​​be​​received​​by​​the​​Procuring​​Entity’s​​BAC​​at​​the​​address​​indicated​​in​​the​
​Invitation​​to​​Bid,​​or​​through​​the​​e-bidding​​facility​​of​​the​​PhilGEPS,​​on​​or​​before​​the​
​date and time indicated in the​​BDS​​.​

​20)​ ​Late Bids​

​Bids,​ ​including​ ​the​ ​eligibility​ ​requirements,​ ​submitted​ ​after​ ​the​ ​deadline​ ​shall​ ​be​
​rejected​ ​by​ ​the​ ​BAC.​ ​The​ ​BAC​ ​shall​ ​record​ ​in​ ​the​ ​Minutes​ ​of​ ​the​ ​Meeting​ ​the​
​submission​ ​and​​opening​​of​​bids,​​the​​Bidder’s​​name,​​its​​representative,​​and​​the​​time​
​the late bid was submitted.​

​21)​ ​Modification and Withdrawal of Bids​

​21.1​ ​Bidders​ ​may​ ​modify​ ​their​ ​bids​ ​before​ ​the​ ​deadline​ ​for​ ​the​ ​submission​ ​and​
​receipt of bids.​

​a)​ ​For​ ​manual​ ​submission​ ​and​ ​receipt​ ​of​ ​bids,​ ​the​ ​Bidders​ ​shall​​not​​be​
​allowed​ ​to​ ​retrieve​ ​their​ ​original​ ​bid,​ ​but​ ​shall​ ​only​ ​be​ ​allowed​ ​to​
​submit​ ​the​ ​bid​ ​modification​ ​by​ ​sending​ ​another​ ​bid,​ ​equally​ ​sealed,​
​properly​ ​identified,​ ​linked​ ​to​ ​its​ ​original​ ​bid,​ ​and​ ​marked​ ​as​ ​a​
​“modification,”​ ​thereof,​ ​and​ ​stamped​ ​“received”​ ​by​ ​the​ ​BAC.​ ​Bid​
​modifications​ ​received​ ​after​ ​the​ ​applicable​ ​deadline​ ​shall​ ​not​ ​be​
​considered and shall be returned to the bidder unopened.​

​b)​ ​For​ ​online​ ​submission​ ​of​ ​bids,​ ​the​ ​Bidders​ ​shall​ ​not​ ​be​ ​allowed​ ​to​
​retrieve​ ​their​ ​original​ ​Bid,​ ​but​ ​shall​ ​only​ ​be​ ​allowed​​to​​submit​​the​​bid​
​modification,​ ​send​ ​another​ ​Bid​ ​equally​ ​secured,​ ​properly​ ​identified,​
​labelled​ ​as​​a​​“modification”​​of​​the​​one​​previously​​submitted.​​The​​time​
​indicated​ ​on​​the​​latest​​bid​​receipt​​page​​generated​​shall​​be​​the​​official​
​time​ ​of​ ​submission.​ ​Bids​ ​modification​ ​submitted​ ​after​ ​the​ ​applicable​
​deadline shall not be accepted.​

​21.2​ ​Bidders​​may​​withdraw​​their​​bids​​in​​writing​​before​​the​​deadline​​for​​submission​
​and​ ​receipt​ ​of​ ​bids.​​Withdrawal​​of​​bids​​after​​the​​applicable​​deadline​​shall​​be​
​subject to appropriate sanctions as prescribed in the IRR.​
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​Bidders​ ​may​ ​also​ ​express​ ​their​ ​intention​ ​not​ ​to​ ​participate​ ​in​ ​the​ ​bidding​ ​in​
​writing,​ ​which​ ​should​ ​be​ ​received​ ​by​ ​the​ ​BAC​ ​before​ ​the​ ​deadline​ ​for​
​submission​ ​and​ ​receipt​ ​of​ ​bids.​ ​Bidders​ ​who​ ​withdraw​ ​their​ ​bids​ ​shall​ ​no​
​longer​ ​be​ ​allowed​ ​to​ ​submit​ ​another​ ​bid​ ​for​ ​the​ ​same​ ​contract,​ ​directly​ ​or​
​indirectly.​

​21.3​ ​No​​bid​​may​​be​​modified​​after​​the​​deadline​​for​​submission​​and​​receipt​​of​​bids.​
​Further,​ ​no​ ​bid​ ​may​ ​be​ ​withdrawn​ ​in​ ​the​ ​interval​ ​between​ ​the​ ​deadline​ ​for​
​submission​ ​and​​receipt​​of​​bids,​​and​​the​​expiration​​of​​bid​​validity​​specified​​by​
​the​ ​Bidder​ ​in​ ​the​ ​Financial​ ​Bid​ ​Form.​ ​Withdrawal​ ​of​ ​bid​ ​during​ ​this​ ​interval​
​shall​ ​result​ ​in​ ​the​ ​forfeiture​ ​of​ ​the​ ​Bidder’s​ ​Bid​ ​Security​ ​pursuant​ ​to​ ​ITB​
​Clause​ ​16.5,​​and​​the​​imposition​​of​​administrative​​sanctions​​as​​prescribed​​by​
​RA​ ​No.​ ​12009,​ ​without​ ​prejudice​ ​to​ ​the​ ​imposition​ ​of​ ​civil​ ​and​ ​criminal​
​sanctions as provided under applicable laws.​

​Alternative​ ​Bids​ ​shall​ ​be​ ​rejected.​ ​For​ ​this​ ​purpose,​ ​Alternative​ ​Bid​ ​shall​
​pertain​ ​to​ ​an​ ​offer​ ​made​ ​by​ ​a​ ​bidder​ ​in​ ​addition​ ​to​ ​or​ ​as​ ​a​ ​substitute​ ​for​​its​
​original​ ​bid,​ ​which​ ​may​ ​be​ ​included​ ​as​ ​part​ ​of​ ​its​ ​original​ ​bid​ ​or​ ​submitted​
​separately.​ ​A​​bid​​with​​options​​shall​​likewise​​be​​considered​​an​​Alternative​​Bid​
​regardless​ ​of​ ​whether​ ​said​ ​bid​ ​proposal​​is​​contained​​in​​a​​single​​envelope​​or​
​submitted in two (2) or more separate bid envelopes.​

​Bidders​ ​shall​ ​submit​ ​offers​ ​that​ ​comply​ ​with​ ​the​​requirements​​of​​the​​Bidding​
​Documents,​​including​​the​​basic​​technical​​design​​as​​indicated​​in​​the​​drawings​
​and​ ​specifications.​ ​Unless​ ​there​ ​is​ ​a​ ​value​ ​engineering​ ​clause​ ​in​ ​the​​BDS​​,​
​alternative bids shall not be accepted.​

​Each​​Bidder​​shall​​submit​​only​​one​​Bid,​​either​​individually​​or​​as​​a​​partner​​in​​a​
​JV.​ ​A​​Bidder​​who​​submits​​or​​participates​​in​​more​​than​​one​​bid​​(other​​than​​as​
​a​​subcontractor​​if​​a​​subcontractor​​is​​permitted​​to​​participate​​in​​more​​than​​one​
​bid)​ ​will​ ​cause​ ​all​ ​the​ ​proposals​ ​with​ ​the​ ​Bidder’s​ ​participation​ ​to​ ​be​
​disqualified.​ ​This​ ​shall​ ​be​ ​without​ ​prejudice​ ​to​ ​any​ ​applicable​ ​criminal,​ ​civil​
​and​ ​administrative​ ​penalties​ ​that​ ​may​ ​be​ ​imposed​ ​upon​ ​the​ ​persons​ ​and​
​entities concerned.​

​22)​ ​Opening and Preliminary Examination of Bids​

​22.1​ ​The​ ​BAC​ ​shall​ ​open​ ​the​ ​bids​ ​in​ ​public,​ ​immediately​ ​after​ ​the​ ​deadline​ ​for​
​submission​ ​and​ ​receipt​ ​of​ ​bids,​ ​as​ ​specified​ ​in​ ​the​ ​BDS​​.​ ​In​ ​case​ ​the​ ​Bids​
​cannot​​be​​opened​​as​​scheduled​​due​​to​​justifiable​​reasons,​​the​​BAC​​shall​​take​
​custody​​of​​the​​submitted​​Bids​​and​​reschedule​​the​​opening​​of​​Bids​​on​​the​​next​
​working​​day​​or​​at​​the​​soonest​​possible​​time,​​through​​the​​issuance​​of​​a​​Notice​
​of​ ​Postponement​ ​to​ ​be​ ​posted​ ​on​ ​the​ ​PhilGEPS​​website​​and​​the​​website​​of​
​the Procuring Entity concerned.​

​22.2​ ​The​​manner​​of​​opening​​of​​the​​bids​​for​​Infrastructure​​Projects​​shall​​depend​​on​
​the award criterion to be adopted, as follows:​

​a)​ ​For​ ​LCRB​ ​and​ ​MEARB,​ ​the​ ​BAC​ ​shall​ ​open​ ​the​ ​technical​ ​and​ ​financial​
​proposals on the same day; and​

​b)​​For​​MARB,​​only​​the​​technical​​proposals​​shall​​be​​opened​​while​​the​​financial​
​proposals​ ​shall​ ​remain​ ​unopened​ ​and​ ​shall​ ​be​ ​kept​ ​securely​​by​​the​​BAC​
​until​ ​the​ ​specified​ ​time​ ​of​​their​​opening​​as​​indicated​​in​​the​​BDS​​.​​Only​​the​
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​financial​​proposals​​of​​the​​bidders​​who​​have​​met​​the​​highest​​technical​​score​
​for MAB shall be opened.​

​22.3​ ​The​ ​Procuring​ ​Entity​ ​shall​​prepare​​the​​minutes​​of​​the​​proceedings​​of​​the​​bid​
​opening​​that​​shall​​include,​​as​​a​​minimum:​​(a)​​names​​of​​Bidders,​​their​​bid​​price​
​(per​ ​lot,​ ​if​ ​applicable,​ ​and/or​ ​including​​discount,​​if​​any),​​bid​​security,​​findings​
​of​​preliminary​​examination,​​and​​whether​​there​​is​​a​​withdrawal​​or​​modification;​
​and​ ​(b)​ ​attendance​ ​sheet.​ ​The​​BAC​​members​​shall​​sign​​the​​abstract​​of​​bids​
​as read.​

​22.4​ ​The​ ​Bidders​​or​​their​​duly​​authorized​​representatives​​may​​attend​​the​​opening​
​of​ ​bids.​ ​The​​BAC​​shall​​ensure​​the​​integrity,​​security,​​and​​confidentiality​​of​​all​
​submitted​ ​bids.​ ​The​ ​Abstract​ ​of​ ​bids,​ ​as​ ​read,​ ​and​ ​the​ ​minutes​ ​of​ ​the​ ​bid​
​opening​ ​shall​ ​be​ ​made​ ​available​ ​to​ ​the​ ​public,​ ​upon​ ​written​ ​request​ ​and​
​payment of a specified fee to recover the cost of materials.​

​22.5​ ​To​ ​ensure​ ​transparency​ ​and​ ​accurate​ ​representation​ ​of​ ​the​ ​bid​ ​submission,​
​the​ ​BAC​ ​Secretariat​ ​shall​ ​notify​ ​in​ ​writing​ ​all​ ​bidders​ ​whose​ ​bids​ ​it​ ​has​
​received​ ​through​ ​mail​ ​at​ ​its​ ​PhilGEPS-registered​ ​physical​​address​​or​​official​
​e-mail​ ​address.​ ​The​ ​said​ ​notice​ ​shall​ ​be​ ​issued​ ​within​ ​seven​ ​(7)​ ​calendar​
​days from the date of the bid opening.​

​E. Evaluation and Comparison of Bids​

​23)​ ​Process to be Confidential​

​23.1​ ​Members​ ​of​ ​the​ ​BAC,​​its​​staff​​and​​personnel,​​Secretariat,​​and​​TWG,​​as​​well​
​as​ ​Observers,​ ​are​ ​prohibited​ ​from​ ​making​ ​or​ ​accepting​ ​any​ ​communication​
​with​​any​​bidder​​regarding​​the​​evaluation​​of​​their​​bids​​until​​the​​issuance​​of​​the​
​Notice of Award, unless otherwise allowed in the case of​​ITB​​Clause 24.​

​23.2​ ​Any​ ​effort​ ​by​ ​a​ ​Bidder​ ​to​ ​influence​ ​the​ ​Procuring​ ​Entity​ ​in​ ​the​ ​Procuring​
​Entity’s​ ​decision​ ​in​ ​respect​ ​of​ ​bid​ ​evaluation,​ ​bid​ ​comparison​ ​or​ ​contract​
​award will result in the rejection of the bid.​

​24)​ ​Clarification of Bids​

​To​ ​assist​ ​in​ ​the​ ​evaluation,​ ​comparison,​ ​and​ ​post-qualification​ ​of​ ​the​ ​bids,​ ​the​
​Procuring​ ​Entity​ ​may​ ​ask​ ​in​ ​writing​ ​any​ ​Bidder​ ​for​ ​a​ ​clarification​ ​of​ ​its​ ​bid.​ ​All​
​responses​ ​to​ ​requests​ ​for​ ​clarification​​shall​​be​​in​​writing.​​Any​​clarification​​submitted​
​by​​a​​Bidder​​in​​respect​​to​​its​​bid​​that​​is​​not​​in​​response​​to​​the​​request​​of​​the​​Procuring​
​Entity shall not be considered.​

​25)​ ​Detailed Evaluation and Comparison of Bids​

​25.1​ ​The​ ​Procuring​ ​Entity’s​ ​evaluation​ ​of​ ​bids​ ​shall​ ​be​ ​based​ ​on​ ​the​ ​bid​ ​price​
​quoted in the Bid Form, which includes the Bill of Quantities.​

​25.2​ ​The​​Procuring​​Entity​​will​​undertake​​the​​detailed​​evaluation​​and​​comparison​​of​
​the​​bids​​which​​have​​passed​​the​​opening​​and​​preliminary​​examination​​of​​bids,​
​pursuant​ ​to​ ​ITB​ ​Clause​ ​22,​ ​to​ ​determine​ ​the​ ​Lowest​ ​Calculated​ ​Bid​ ​(LCB),​
​Most​ ​Economically​ ​Advantageous​ ​Bid​ ​(MEAB),​ ​and​​Most​​Advantageous​​Bid​
​(MAB).​
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​25.3​ ​The award criterion shall be determined as follows:​

​a) For LCB:​

​i)​ ​The​ ​detailed​ ​evaluation​ ​of​ ​the​ ​financial​ ​component​ ​of​ ​the​ ​bids,​ ​to​
​establish the correct calculated prices of the bids; and​

​ii)​ ​The​ ​ranking​ ​of​ ​the​ ​total​ ​bid​ ​prices,​ ​as​ ​calculated​ ​from​ ​the​ ​lowest​ ​to​
​highest,​ ​where​ ​the​ ​bid​ ​with​​the​​lowest​​price​​shall​​be​​identified​​as​​the​
​LCB.​

​b)​ ​For​ ​MEAB,​ ​the​ ​BAC​ ​shall​ ​evaluate​ ​the​ ​quality​ ​and​ ​price​ ​proposals​ ​to​
​determine the MEAB using the following steps:​

​i)​ ​The​ ​quality​ ​proposal,​ ​together​ ​with​ ​the​ ​price​ ​proposal,​ ​shall​ ​be​
​considered​ ​in​ ​the​ ​evaluation​ ​of​ ​bids.​ ​The​ ​quality​ ​proposals​ ​shall​ ​be​
​evaluated​​first​​using​​the​​criteria​​in​​the​​BDS​​.​​The​​price​​proposals​​of​​the​
​bids that meet the minimum quality score shall then be opened.​

​ii)​ ​The​​price​​and​​quality​​proposals​​shall​​be​​given​​corresponding​​weights​
​with​ ​the​ ​price​ ​proposal​ ​given​ ​a​ ​minimum​ ​weight​ ​of​ ​fifteen​ ​percent​
​(15%)​ ​up​ ​to​ ​a​ ​maximum​ ​of​ ​forty​ ​percent​ ​(40%).​ ​The​ ​weight​ ​of​ ​the​
​quality​ ​criteria​ ​shall​ ​be​ ​adjusted​ ​accordingly,​ ​such​ ​that​ ​their​ ​total​
​weight​​in​​percent​​together​​with​​the​​weight​​given​​to​​the​​price​​proposal​
​shall be equal to one hundred percent (100%).​

​iii)​ ​To​ ​further​ ​promote​ ​green​ ​public​ ​procurement,​ ​the​ ​sustainability​ ​of​
​materials​​or​​structures​​with​​green​​specifications​​shall​​be​​given​​greater​
​weight​ ​in​ ​the​ ​evaluation​ ​of​ ​bids.​ ​As​ ​approved​ ​by​​the​​BAC,​​the​​exact​
​weights​​shall​​be​​indicated​​in​​the​​BDS.​​The​​BAC​​shall​​rank​​the​​bidders​
​in​​descending​​order​​based​​on​​the​​combined​​numerical​​ratings​​of​​their​
​quality​ ​and​ ​price​ ​proposals.​ ​The​ ​bidder​ ​with​ ​the​ ​best​ ​overall​ ​score​
​using the quality-price ratio shall be referred to as the MEAB.​

​iv)​ ​The​ ​HoPE​ ​shall​ ​approve​ ​or​ ​disapprove​ ​the​ ​recommendations​ ​of​ ​the​
​BAC​ ​within​ ​two​ ​(2)​ ​calendar​ ​days​ ​after​ ​receipt​ ​of​ ​the​ ​results​ ​of​ ​the​
​evaluation from the BAC.​

​The​ ​quality​ ​component​ ​shall​ ​be​ ​assessed​ ​on​ ​the​ ​basis​ ​of​ ​criteria​ ​with​
​corresponding​ ​numerical​ ​weights​ ​indicated​ ​in​ ​the​ ​BDS​​,​ ​which​ ​may​ ​include​
​qualitative,​​environmental,​​or​​social​​aspects​​linked​​to​​the​​subject​​matter​​of​​the​
​contract. These may include any or a combination of the following:​

​a)​ ​Quality​ ​and​ ​technical​ ​merit,​ ​including​ ​technical​ ​competence​
​and a credible track record;​

​b)​ ​Aesthetic and functional design and characteristics;​

​c)​ ​Approach and methodology;​

​d)​ ​Accessibility;​

​e)​ ​Tools and equipment;​
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​f)​ ​Social,​ ​environmental,​ ​economic,​ ​and​ ​innovative​
​characteristics;​

​g)​ ​Organization,​ ​qualification,​ ​and​ ​experience​ ​of​ ​employees​ ​or​
​staff assigned to perform the contract;​

​h)​ ​Ongoing contracts and work commitments; or​

​i)​ ​Other​ ​relevant​ ​criteria​ ​in​ ​relation​ ​to​ ​the​ ​subject​ ​Infrastructure​
​Projects to be procured.​

​c)​ ​For MAB​

​i)​ ​The​ ​BAC​ ​shall​ ​evaluate​ ​the​ ​quality​ ​proposals​ ​to​ ​determine​ ​the​ ​MAB​
​using​ ​the​ ​quality​ ​components.​ ​The​ ​quality​ ​components​ ​shall​ ​be​
​assessed​ ​on​ ​the​ ​basis​ ​of​ ​the​ ​criteria​ ​with​ ​corresponding​ ​numerical​
​weights​​indicated​​in​​the​​BDS​​to​​determine​​the​​bidder​​with​​the​​highest​
​technical rating.​

​ii)​ ​The​​second​​bid​​envelope​​of​​the​​bidder​​obtaining​​the​​highest​​technical​
​rating​ ​shall​ ​be​ ​opened.​ ​If​ ​the​ ​financial​ ​proposal​ ​is​ ​equal​ ​to​ ​or​ ​lower​
​than​​the​​ABC,​​the​​bid​​shall​​be​​accepted​​and​​determined​​as​​the​​MAB;​
​otherwise,​ ​the​ ​same​ ​shall​ ​be​ ​rejected​ ​and​ ​the​ ​bidder​ ​will​ ​be​
​disqualified.​

​25.4​ ​In​ ​order​ ​to​ ​eliminate​ ​bias​ ​in​ ​evaluating​ ​the​ ​quality​ ​proposals,​ ​it​ ​is​
​recommended​ ​that​ ​the​ ​highest​ ​and​ ​lowest​ ​scores​ ​for​ ​each​ ​bidder​ ​for​ ​each​
​criterion​ ​shall​ ​not​ ​be​ ​considered​ ​in​ ​determining​ ​the​ ​average​ ​scores​ ​of​ ​the​
​bidders, except when the evaluation is conducted in a collegial manner.​

​25.5​ ​The​ ​BAC​ ​shall​ ​immediately​ ​conduct​ ​a​ ​detailed​ ​evaluation​ ​of​ ​all​ ​bids​ ​using​
​non-discretionary criteria in considering the following:​

​a)​ ​Completeness​​of​​the​​bid​​.​​Unless​​the​​BDS​​allows​​partial​​bids,​​bids​​not​
​addressing​ ​or​ ​providing​ ​all​ ​of​ ​the​ ​required​ ​items​ ​in​​the​​BDS​​shall​​be​
​considered non-responsive and, thus, automatically disqualified.​

​However,​ ​when​ ​no​ ​price​ ​or​ ​a​ ​zero​ ​(0)​ ​or​ ​a​ ​dash​ ​(-)​ ​is​ ​indicated​​in​​a​
​required​ ​item​ ​in​ ​the​ ​bid​ ​form,​ ​the​ ​same​ ​shall​ ​be​ ​construed​ ​that​ ​it​ ​is​
​being​​offered​​for​​free​​to​​the​​Government,​​except​​those​​required​​by​​law​
​or regulations to be provided for; and​

​b)​ ​Arithmetical​​corrections​​.​​The​​BAC​​shall​​consider​​computational​​errors​
​and​​omissions​​to​​enable​​proper​​comparison​​of​​all​​eligible​​bids.​ ​It​​may​
​also​ ​consider​ ​bid​ ​correction​ ​if​ ​expressly​ ​allowed​ ​in​ ​the​ ​BDS​​.​ ​Any​
​adjustment​ ​shall​ ​be​ ​calculated​ ​in​ ​monetary​ ​terms​ ​to​ ​determine​ ​the​
​calculated prices.​

​25.6​ ​Based​ ​on​ ​the​ ​detailed​ ​evaluation​ ​of​ ​bids,​ ​those​ ​that​ ​comply​ ​with​ ​the​
​above-mentioned​​requirements​​shall​​be​​ranked​​in​​the​​ascending​​order​​of​​their​
​total​ ​calculated​ ​bid​ ​prices,​ ​as​ ​evaluated​ ​and​ ​corrected​ ​for​ ​computational​
​errors,​​discounts​​and​​other​​modifications,​​to​​identify​​the​​LCB,​​MEAB,​​or​​MAB.​
​Total​ ​calculated​ ​bid​ ​prices,​ ​as​ ​evaluated​ ​and​ ​corrected​ ​for​ ​computational​
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​errors,​​discounts,​​and​​other​​modifications​​which​​exceed​​the​​ABC,​​shall​​not​​be​
​considered, unless otherwise indicated in the​​BDS​​.​

​25.7​ ​The​ ​BAC​ ​shall​ ​evaluate​ ​all​ ​bids​ ​on​ ​an​ ​equal​ ​footing​ ​to​ ​ensure​ ​fair​ ​and​
​competitive​​bid​​comparison.​​For​​this​​purpose,​​all​​bidders​​shall​​be​​required​​to​
​include​ ​in​ ​their​ ​bids​ ​the​ ​cost​ ​of​ ​all​ ​taxes,​ ​such​ ​as,​ ​but​ ​not​ ​limited​ ​to,​
​value-added​ ​tax​ ​(VAT),​ ​income​ ​tax,​ ​local​ ​taxes,​ ​and​ ​other​ ​fiscal​ ​levies​ ​and​
​duties.​ ​Such​ ​bids,​ ​including​ ​said​ ​taxes,​ ​shall​ ​be​ ​the​ ​basis​ ​for​ ​the​ ​bid​
​evaluation and comparison.​

​25.8​ ​If​ ​so​ ​indicated​ ​pursuant​ ​to​ ​ITB​ ​Clause​ ​1.1,​ ​bids​ ​may​ ​be​ ​submitted​ ​for​
​individual​ ​lots,​ ​or​ ​for​ ​any​ ​combination​ ​thereof,​ ​provided​ ​that​ ​all​ ​bids​ ​and​
​combinations​​of​​bids​​shall​​be​​received​​by​​the​​same​​deadline​​and​​opened​​and​
​evaluated​ ​simultaneously​ ​so​ ​as​ ​to​ ​determine​ ​the​ ​bid​ ​or​ ​combination​​of​​bids​
​offering​ ​the​ ​lowest​ ​calculated​ ​cost​ ​to​ ​the​​Procuring​​Entity.​​Bid​​prices​​quoted​
​shall​​correspond​​to​​all​​of​​the​​requirements​​specified​​for​​each​​lot.​​Bid​​Security​
​as​ ​required​ ​by​ ​ITB​ ​Clause​ ​16​ ​shall​ ​be​ ​submitted​ ​for​ ​each​ ​contract​ ​(lot)​
​separately.​ ​The​ ​basis​ ​for​ ​evaluation​ ​of​ ​lots​ ​is​ ​specified​ ​in​ ​BDS​​Clause​​25.5​
​(a).​

​26)​ ​Post - Qualification​

​26.1​ ​The​ ​BAC​ ​shall​ ​determine​ ​to​ ​its​ ​satisfaction​ ​whether​ ​the​ ​Bidder​ ​that​ ​is​
​evaluated​​as​​having​​submitted​​the​​LCB,​​MEAB,​​or​​MAB,​​as​​the​​case​​may​​be,​
​complies​ ​with​ ​and​ ​is​ ​responsive​ ​to​ ​all​ ​the​ ​requirements​ ​and​ ​conditions​
​specified​​in​​ITB​​Clauses​​5​​and​​12.​​The​​Bidder,​ ​within​​a​​non-extendible​​period​
​of​​five​​(5)​​calendar​​days​​from​​receipt​​of​​notice​​from​​the​​BAC​​that​​it​​submitted​
​the​​LCB,​​MEAB,​​or​​MAB,​​shall​​submit​​all​​the​​eligibility​​documents​​supporting​
​its​ ​PhilGEPS​ ​Certificate​ ​of​ ​Registration​ ​(Platinum​ ​Membership),​ ​its​ ​latest​
​income​​and​​business​​tax​​returns​​filed​​for​​the​​preceding​​quarter​​which​​should​
​not​​be​​earlier​​than​​two​​(2)​​quarters​​from​​the​​date​​of​​submission​​and​​receipt​​of​
​bid,​​and​​other​​appropriate​​licenses​​and​​permits​​required​​by​​law​​and​​stated​​in​
​the​​BDS​​.​

​26.2​ ​Failure​ ​to​ ​submit​ ​any​ ​of​ ​the​ ​post-qualification​ ​requirements​ ​on​ ​time,​ ​or​ ​a​
​finding​ ​against​ ​the​ ​veracity​ ​thereof,​ ​shall​ ​disqualify​ ​the​ ​Bidder​ ​for​ ​award;​
​Provided,​ ​that​ ​in​ ​the​ ​event​ ​that​ ​a​ ​finding​ ​against​ ​the​ ​veracity​ ​of​ ​any​ ​of​ ​the​
​documents submitted is made, it shall cause the forfeiture of the Bid Security.​

​26.3​ ​The​ ​determination​ ​shall​ ​be​ ​based​ ​upon​ ​an​ ​examination​ ​of​ ​the​​documentary​
​evidence​ ​of​ ​the​ ​Bidder’s​​qualifications​​submitted​​pursuant​​to​​ITB​​Clause​​12,​
​as​ ​well​ ​as​ ​other​ ​information​ ​as​ ​the​ ​Procuring​ ​Entity​ ​deems​ ​necessary​ ​and​
​appropriate,​ ​using​ ​a​ ​non-discretionary​ ​“pass/fail”​ ​criterion,​ ​which​ ​shall​ ​be​
​completed within a period of twelve (12) calendar days.​

​26.4​ ​If​​the​​BAC​​determines​​that​​the​​bidder​​with​​the​​LCB,​​MEAB,​​or​​MAB​​passes​​all​
​the​ ​criteria​ ​for​ ​post-qualification,​ ​it​ ​shall​ ​declare​ ​the​ ​said​ ​bid​ ​as​ ​the​ ​LCRB,​
​MEARB,​ ​MARB,​ ​SCB,​ ​SEAB,​ ​or​ ​Single​ ​Advantageous​ ​Bid​ ​(SAB)​ ​and​
​recommend​ ​to​ ​the​ ​HoPE​ ​the​ ​award​ ​of​ ​contract​ ​to​ ​the​ ​said​ ​bidder​ ​at​ ​its​
​submitted​ ​bid​ ​price​ ​or​ ​its​ ​calculated​ ​bid​ ​price,​ ​whichever​ ​is​ ​lower​ ​or,​ ​in​ ​the​
​case​ ​of​ ​quality-based​ ​evaluation​ ​procedure,​ ​submitted​ ​bid​ ​price​ ​or​ ​its​
​negotiated price, whichever is lower.​

​37​



​If,​ ​however,​ ​the​ ​BAC​ ​determines​​that​​the​​bidder​​with​​the​​LCB,​​MEAB,​​MAB,​
​SCB,​ ​SEAB,​ ​or​ ​SAB​ ​fails​ ​to​ ​meet​ ​the​ ​post-qualification​ ​criteria,​ ​it​ ​shall​
​immediately​ ​notify​ ​the​ ​Bidder​ ​in​ ​writing​ ​of​ ​its​ ​post-disqualification​ ​and​ ​the​
​grounds for such determination.​

​26.5​ ​Immediately​ ​after​ ​the​ ​BAC​ ​has​ ​notified​ ​the​ ​first​ ​bidder​ ​of​ ​its​
​post-disqualification,​ ​and​ ​notwithstanding​ ​any​ ​pending​ ​request​ ​for​
​reconsideration​ ​thereof,​ ​the​ ​BAC​ ​shall​ ​initiate​ ​and​ ​complete​ ​the​ ​same​
​post-qualification​​process​​on​​the​​bidder​​with​​the​​second​​LCB,​​MEAB,​​or​​MAB.​
​If​ ​the​ ​second​ ​bidder​ ​passes​ ​the​ ​post-qualification​ ​and​ ​provided​ ​that​ ​the​
​request​ ​for​ ​reconsideration​ ​of​ ​the​ ​first​ ​bidder​ ​has​ ​been​ ​denied,​ ​the​ ​second​
​bidder shall be post-qualified as the bidder with the LCB, MEAB, or MAB.​

​26.6​ ​If​ ​the​ ​second​ ​bidder,​ ​however,​ ​fails​ ​the​ ​post-qualification,​ ​the​ ​procedure​ ​for​
​post-qualification​ ​shall​ ​be​ ​repeated​ ​for​​the​​bidder​​with​​the​​next​​LCB,​​MEAB,​
​or​​MAB​​and​​so​​on,​​until​​the​​LCRB,​​MEARB,​​or​​MARB,​​as​​the​​case​​may​​be,​​is​
​determined​ ​for​ ​award,​ ​subject​ ​to​ ​the​ ​procedure​ ​of​ ​Notice​ ​and​ ​Execution​ ​of​
​Award.​

​26.7​ ​Within​​a​​period​​not​​exceeding​​ten​​(10)​​calendar​​days​​from​​the​​determination​
​by​​the​​BAC​​of​​the​​LCRB,​​MEARB,​​MARB,​​SCRB,​​SEARB,​​or​​SARB​​and​​the​
​recommendation​ ​to​ ​award​ ​the​ ​contract,​ ​the​ ​HoPE​ ​or​ ​its​ ​duly​ ​authorized​
​representative shall approve or disapprove the said recommendation.​

​26.8​ ​In​ ​case​ ​of​ ​approval,​ ​the​ ​HoPE​ ​or​ ​its​ ​duly​ ​authorized​ ​representative​ ​shall​
​immediately​​issue​​the​​Notice​​of​​Award​​to​​the​​bidder​​with​​the​​LCRB,​​MEARB,​
​MARB, SCRB, SEARB, or SARB, as the case may be.​

​In​​the​​event​​that​​the​​approving​​authority​​shall​​disapprove​​the​​resolution​​on​​the​
​award​ ​of​ ​the​ ​contract,​ ​such​ ​disapproval​ ​shall​ ​be​ ​based​ ​only​ ​on​ ​valid,​
​reasonable,​ ​and​ ​justifiable​ ​grounds​ ​as​ ​enumerated​ ​under​ ​Section​ ​70​ ​of​ ​the​
​IRR​ ​to​ ​be​ ​expressed​ ​in​ ​writing.​ ​A​ ​copy​ ​of​ ​the​ ​decision​ ​disapproving​ ​the​
​resolution shall be furnished to the BAC and the bidder.​

​27)​ ​Reservation Clause​

​27.1​ ​Notwithstanding​ ​the​ ​eligibility​ ​or​ ​post-qualification​ ​of​ ​a​ ​bidder​ ​and​ ​without​
​incurring​ ​any​ ​liability,​ ​the​ ​HoPE​ ​or​ ​its​ ​duly​ ​authorized​ ​representative​ ​at​ ​any​
​stage​​of​​the​​procurement,​​reserves​​the​​right​​to​​review​​its​​qualifications,​​reject​
​any​ ​and​ ​all​​bids,​​declare​​a​​failure​​of​​bidding​​or​​not​​award​​the​​contract​​in​​the​
​following situations:​

​a)​ ​If​ ​it​ ​has​ ​reasonable​ ​grounds​ ​to​ ​believe​ ​that​ ​a​ ​misrepresentation​ ​has​
​been made by the said bidder; or​

​b)​ ​If​ ​it​ ​has​ ​reasonable​​grounds​​to​​believe​​that​​there​​has​​been​​a​​change​
​in​ ​the​ ​bidder’s​ ​capability​ ​to​ ​undertake​ ​the​ ​project​ ​from​ ​the​ ​time​ ​it​
​submitted its eligibility requirements.​

​Should​​such​​review​​uncover​​any​​misrepresentation​​made​​in​​the​​eligibility​​and​
​bidding​ ​requirements,​ ​statements​ ​or​ ​documents,​ ​or​ ​any​ ​changes​ ​in​ ​the​
​situation​ ​of​ ​the​ ​Bidder​ ​which​ ​will​ ​adversely​ ​affect​ ​its​ ​capability​ ​to​​undertake​
​the​ ​Project​ ​so​ ​that​ ​it​ ​no​ ​longer​ ​meets​ ​the​ ​prescribed​ ​eligibility​ ​or​ ​bid​
​evaluation​ ​criteria,​ ​the​ ​Procuring​ ​Entity​ ​shall​ ​consider​ ​the​ ​said​ ​Bidder​ ​as​
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​ineligible​ ​and​ ​disqualify​ ​it​ ​from​ ​participating​​further​​in​​the​​bidding​​process​​or​
​being awarded the contract.​

​27.2​ ​Based​ ​on​ ​the​ ​following​ ​grounds,​ ​the​ ​HoPE​ ​or​ ​its​ ​duly​ ​authorized​
​representative​ ​reserves​ ​the​​right​​to​​reject​​any​​and​​all​​Bids,​​declare​​a​​Failure​
​of​ ​Bidding​ ​at​ ​any​ ​time​ ​prior​ ​to​ ​the​ ​contract​ ​award,​ ​or​ ​not​ ​to​ ​award​ ​the​
​contract,​​without​​thereby​​incurring​​any​​liability,​​and​​make​​no​​assurance​​that​​a​
​contract shall be entered into as a result of the bidding:​

​a)​ ​If​​there​​is​​prima​​facie​​evidence​​of​​collusion​​between​​appropriate​​public​
​officers​​or​​employees​​of​​the​​Procuring​​Entity,​​or​​between​​the​​BAC​​and​
​any​​of​​the​​bidders,​​or​​if​​the​​collusion​​is​​between​​or​​among​​the​​bidders​
​themselves,​ ​or​ ​between​ ​a​ ​bidder​ ​and​ ​a​ ​third​ ​party,​​including​​any​​act​
​which​​restricts,​​suppresses​​or​​nullifies​​or​​tends​​to​​restrict,​​suppress​​or​
​nullify​ ​competition​ ​or​ ​influences​ ​or​ ​tends​ ​to​ ​influence​ ​the​ ​bidding​
​process;​

​b)​ ​If​​the​​BAC​​is​​found​​to​​have​​failed​​in​​complying​​with​​the​​applicable​​law​
​or in following the prescribed bidding procedures; or​

​c)​ ​If​​there​​are​​any​​justifiable​​and​​reasonable​​grounds​​where​​the​​award​​of​
​the​ ​contract​ ​will​ ​not​ ​redound​ ​to​ ​the​ ​benefit​ ​of​ ​the​ ​government,​ ​in​
​instances​ ​where​ ​(i)​ ​the​ ​physical​ ​and​ ​economic​ ​conditions​ ​have​
​significantly​ ​changed​ ​so​ ​as​ ​to​ ​render​ ​the​ ​project​ ​no​ ​longer​
​economically,​ ​financially​ ​or​ ​technically​ ​feasible​ ​as​ ​determined​ ​by​ ​the​
​HoPE;​ ​(ii)​ ​the​ ​Project​ ​is​ ​no​ ​longer​ ​necessary​ ​as​ ​determined​ ​by​ ​the​
​HoPE;​ ​and​ ​(iii)​ ​the​ ​source​​of​​funds​​for​​the​​Project​​has​​been​​withheld​
​or reduced through no fault of the Procuring Entity.​

​F. Award of Contract​

​28)​ ​Contract Award​

​28.1​ ​Subject​​to​​ITB​​Clause​​26,​​the​​HoPE​​or​​its​​duly​​authorized​​representative​​shall​
​award​ ​the​ ​contract​ ​to​ ​the​ ​Bidder​ ​whose​ ​bid​ ​has​ ​been​ ​determined​ ​to​​be​​the​
​LCRB, MEARB, MARB, SCRB, SEARB, or SARB, as the case may be.​

​28.2​ ​Prior​ ​to​ ​the​ ​expiration​ ​of​ ​the​ ​period​ ​of​ ​bid​ ​validity,​​the​​Procuring​​Entity​​shall​
​notify​ ​the​ ​winning​​Bidder​​in​​writing​​that​​its​​bid​​has​​been​​accepted,​​through​​a​
​Notice​​of​​Award​​duly​​received​​by​​the​​Bidder​​or​​its​​representative​​personally​​or​
​by​ ​registered​ ​mail​ ​or​ ​electronically,​ ​receipt​ ​of​ ​which​ ​must​ ​be​ ​confirmed​ ​in​
​writing​ ​within​ ​two​ ​(2)​ ​days​ ​by​ ​the​ ​Bidder​ ​with​ ​the​ ​LCRB,​ ​MEARB,​ ​MARB,​
​SCRB,​​SEARB,​​or​​SARB,​​as​​applicable,​​and​​submitted​​personally​​or​​sent​​by​
​registered mail or electronically to the Procuring Entity.​

​28.3​ ​Within​​ten​​(10)​​calendar​​days​​from​​receipt​​by​​the​​winning​​bidder​​of​​the​​Notice​
​of​​Award,​​the​​following​​conditions​​should​​be​​complied​​with​​before​​the​​contract​
​may be awarded:​

​a)​ ​Submission of the following documents:​

​i)​ ​Valid JVA, if applicable​​;​
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​ii)​ ​The​ ​SEC​ ​Certificate​​of​​Registration​​of​​the​​foreign​​corporation,​
​if applicable; or​

​iii)​ ​Valid​​PCAB​​license​​and​​registration​​for​​the​​type​​and​​cost​​of​​the​
​Project​ ​for​ ​foreign​ ​bidders​ ​when​ ​the​​Treaty​​or​​International​​or​
​Executive​ ​Agreement​ ​expressly​ ​allows​ ​submission​ ​of​ ​such​
​license​ ​and​ ​registration​ ​as​ ​a​ ​pre-condition​ ​to​ ​the​ ​Notice​ ​of​
​Award.​

​b)​ ​Posting​ ​of​ ​the​ ​performance​ ​security​ ​in​ ​accordance​ ​with​ ​ITB​ ​Clause​
​30; and​

​c)​ ​Signing of the contract as provided in​​ITB​​Clause​​29.​

​29)​ ​Signing of the Contract​

​29.1​ ​Within​​ten​​(10)​​calendar​​days​​from​​receipt​​of​​the​​Notice​​of​​Award,​​the​​winning​
​Bidder​ ​shall​ ​post​ ​the​ ​required​ ​performance​ ​security,​ ​sign​ ​and​ ​date​ ​the​
​contract, and return it to the Procuring Entity.​

​29.2​ ​The​ ​Procuring​ ​Entity​ ​shall​ ​enter​ ​into​ ​a​ ​contract​ ​with​ ​the​ ​successful​ ​Bidder​
​within​ ​the​ ​same​ ​ten​ ​(10)​ ​calendar​ ​day​ ​period,​ ​provided​ ​that​ ​all​ ​the​
​documentary requirements are complied with.​

​29.3​ ​The following documents shall form part of the​​contract:​

​a)​ ​Contract Agreement;​

​b)​ ​Bidding Documents;​

​c)​ ​Winning​ ​Bidder’s​ ​bid,​ ​including​ ​the​ ​technical​​and​​financial​​proposals,​
​and​ ​all​ ​other​ ​documents/statements​ ​submitted​ ​(​​e.g.,​ ​Bidder’s​
​response​​to​​request​​for​​clarifications​​on​​the​​bid),​​including​​corrections​
​to the bid, if any, resulting from the Procuring Entity’s bid evaluation;​

​d)​ ​Performance Security;​

​e)​ ​Notice of Award of Contract; and​

​f)​ ​Other​ ​contract​ ​documents​ ​that​ ​may​ ​be​ ​required​ ​by​ ​existing​ ​laws​
​and/or specified in the​​BDS​​.​

​30)​ ​Performance Security​

​30.1​ ​To​​guarantee​​the​​faithful​​performance​​by​​the​​winning​​bidder​​of​​its​​obligations​
​under​​the​​contract,​​it​​shall​​post​​a​​performance​​security​​prior​​to​​the​​signing​​of​
​the​ ​contract.​ ​Furthermore,​ ​the​ ​successful​ ​bidder​ ​shall​​be​​required​​to​​update​
​the​​performance​​security​​posted​​before​​to​​the​​issuance​​of​​a​​variation​​order,​​if​
​any.​

​30.2​ ​Sectors​ ​enumerated​ ​under​ ​Section​ ​76.1​​of​ ​the​ ​IRR​ ​may​ ​be​ ​allowed​ ​to​ ​post​
​Performance Securing Declaration (PSD) as specified in the​​BDS.​
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​30.3​ ​The​ ​performance​​security​​shall​​be​​in​​a​​form​​selected​​by​​the​​Procuring​​Entity​
​in​ ​the​ ​amount​ ​indicated​ ​in​ ​the​ ​BDS​​,​ ​which​ ​shall​ ​not​ ​be​ ​less​ ​than​ ​the​
​percentage of the ABC in accordance with the following price schedule:​

​Form of Performance Security​ ​Amount of Performance Security​
​(Not less than the Percentage of​

​the Total Contract Price)​

​a)​ ​Cash​ ​or​ ​Cashier’s​ ​or​ ​Manager’s​
​check issued by a bank.​

​For​ ​biddings​ ​conducted​ ​by​​LGUs,​​the​
​cashier’s​ ​or​ ​manager’s​ ​check​​may​​be​
​issued​ ​by​ ​other​​banks​​certified​​by​​the​
​BSP​ ​as​ ​authorized​ ​to​ ​issue​ ​such​
​financial instruments.​

​Ten percent (10%)​
​b)​ ​Bank​ ​draft​ ​or​ ​guarantee​ ​or​
​irrevocable​​Letter​​of​​Credit​​issued​​by​​a​
​local​​bank.​​If​​issued​​by​​a​​foreign​​bank,​
​it​ ​shall​ ​be​ ​confirmed​ ​or​ ​authenticated​
​by a local bank.​

​c)​ ​Surety​ ​bond​ ​callable​​upon​​demand​
​issued​ ​by​ ​a​ ​surety​ ​or​ ​insurance​
​company​ ​duly​ ​certified​ ​by​ ​the​ ​IC​ ​as​
​authorized to issue such security.​ ​Thirty Percent (30%)​

​30.4​ ​The​ ​performance​ ​security​ ​shall​ ​be​ ​denominated​ ​in​ ​Philippine​ ​Peso​ ​and​
​posted​​in​​favor​​of​​the​​Procuring​​Entity,​​which​​shall​​be​​forfeited​​in​​the​​event​​it​
​is​ ​established​ ​that​ ​the​ ​winning​ ​bidder​ ​is​ ​in​ ​default​ ​in​ ​any​ ​of​ ​its​ ​obligations​
​under the contract.​

​31)​ ​Notice to Proceed​

​The​​Procuring​​Entity​​shall​​issue​​the​​Notice​​to​​Proceed​​to​​the​​winning​​Bidder​​not​​later​
​than​ ​three​ ​(3)​ ​calendar​ ​days​ ​from​ ​the​ ​date​ ​of​ ​approval​ ​of​ ​the​ ​contract​ ​by​ ​the​
​appropriate​ ​signatories.​ ​All​ ​notices​ ​called​ ​for​ ​by​ ​the​ ​terms​ ​of​ ​the​ ​contract​ ​shall​ ​be​
​effective only at the time of receipt thereof by the successful Bidder.​

​32)​ ​Protest Mechanism​

​Decisions​​of​​the​​BAC​​in​​all​​stages​​of​​procurement​​may​​be​​protested​​to​​the​​HoPE​​in​
​accordance with Section 83 of the IRR.​
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​Section III. Bid Data Sheet​
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​Bid Data Sheet​

​ITB Clause​

​1.1​ ​The​ ​Procuring​ ​Entity​ ​is​ ​the​ ​Bases​ ​Conversion​ ​and​​Development​​Authority​
​(BCDA).​

​The​ ​Project​ ​title​ ​is​ ​the​ ​Design​ ​and​ ​Construction​ ​of​ ​2-Storey​ ​BCDA​ ​Staff​
​House (2 Units) at Subic Bay Freeport Zone, Zambales.​

​The identification number of the Contract is BIP2026-015.​

​2​ ​The Funding Source is:​

​2.1​​The​​GOP​​through​​the​​source​​of​​funding​​as​​indicated​​below​​for​​2026​​in​
​the​ ​amount​ ​of​ ​Thirty-Five​ ​Million​ ​(Php​ ​35,000,000.00)​ ​inclusive​ ​of​ ​all​
​applicable taxes and fees.​

​2.2 The source of funding is:​

​BCDA Corporate Funds​

​3.1​ ​No further instructions.​

​5.2​ ​Bidding​ ​is​ ​restricted​ ​to​ ​eligible​ ​bidders​ ​as​ ​defined​ ​in​ ​ITB​​Clauses​​5.2​​and​
​5.3.​

​5.4​ ​●​ ​Philippine​ ​Contractors​ ​Accreditation​ ​Board​ ​(PCAB)​ ​License​ ​of​ ​at​ ​least​
​Category​ ​“B”​ ​for​ ​General​ ​Building​​and​​Classification​​of​​“Medium​​A”​​for​
​Building Structures;​

​●​ ​Must​ ​have​ ​the​ ​experience​ ​of​ ​having​ ​completed​ ​a​ ​Single​ ​Largest​
​Completed​​Contract​​(SLCC)​​that​​is​​similar​​to​​the​​project​​equivalent​​to​​at​
​least fifty (50%) of the ABC;​

​●​ ​In​ ​case​ ​of​ ​a​ ​JV,​ ​at​ ​least​ ​one​ ​of​ ​the​ ​members​ ​should​ ​have​ ​a​ ​Single​
​Largest​ ​Completed​ ​Contract​ ​(SLCC)​ ​that​ ​is​ ​similar​ ​to​ ​the​ ​project​
​equivalent to at least fifty percent (50%) of the ABC;​

​●​ ​Similar contracts shall refer to any of the  following:​

​○​ ​Construction of a residential, retail or commercial building​

​7​ ​No further instructions.​

​8.1​ ​Subcontracting is allowed subject to the following additional qualifications:​
​a.​ ​The​ ​contractor​ ​shall​ ​secure​ ​prior​ ​written​ ​approval​ ​from​ ​BCDA​ ​prior​ ​to​

​subcontracting; and​
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​b.​ ​The​​subcontractor​​shall​​have​​the​​same​​qualifications​​and/or​​eligibility​​as​
​the main contractor​

​NOTE:​ ​The​ ​Contractor​ ​shall​ ​not​ ​exceed​ ​fifty​ ​percent​ ​(50%)​ ​for​ ​the​
​subcontracted portion of the contract.​

​8.3​ ​Refer to Clause 8.1 (above)​

​8.4​ ​Refer to Clause 8.1 (above)​

​9.1​ ​The​ ​Procuring​ ​Entity​ ​will​ ​hold​ ​a​ ​pre-bid​ ​conference​ ​for​ ​this​ ​Project​ ​on​ ​20​
​July​ ​2026,​ ​10:00​ ​AM,​ ​at​ ​BCDA​ ​Corporate​ ​Center​ ​2nd​ ​Floor​ ​Bonifacio​
​Technology​ ​Center,​ ​31st​ ​Street​ ​Corner​ ​2nd​ ​Avenue,​ ​Crescent​ ​Parkwest​
​Bonifacio Global City​​and/or through video conferencing​​via Zoom,​

​https://bcda-gov-ph.zoom.us/j/83915892576?pwd=Jroj0qzaHxl5jGaGXNpajOmDq8​
​YbXb.1​
​Meeting ID: 839 1589 2576​
​Passcode: 075361​

​which shall be open to prospective bidders.​

​10.1​ ​The Procuring Entity’s address is:​

​Head Secretariat, BAC for Infrastructure Projects​
​Bases Conversion and Development Authority​
​BCDA Corporate Center, 2nd Flr Bonifacio Technology Center,​
​31st Street Corner 2nd Avenue, Crescent Parkwest, Bonifacio Global City​
​Tel: (02) 8575-1788​
​Email: bac-isec@bcda.gov.ph​
​Website: www.bcda.gov.ph​

​12.1(b)​ ​PCAB​​License:​​Category​​B​​for​​General​​Building​​and​​License​​Classification​
​of Medium A for Building Structures.​
​For​​joint​​venture​​or​​consortium​​bidder,​​a​​Joint​​Special​​License​​issued​​by​​the​
​PCAB​ ​pursuant​ ​to​ ​Section​ ​38​ ​of​ ​RA​ ​4566,​ ​and​ ​the​ ​PCAB​ ​license​ ​and​
​registration​ ​individually​ ​issued​ ​to​ ​each​ ​joint​ ​venture​ ​or​ ​consortium​​partner​
​must​ ​be​ ​submitted.​ ​Failure​ ​of​ ​the​ ​joint​ ​venture​ ​or​ ​consortium​ ​bidder​ ​to​
​submit​ ​a​ ​Joint​ ​Special​ ​License​ ​shall​ ​be​ ​a​ ​ground​ ​for​ ​its​ ​disqualification​
​despite​ ​the​ ​submission​ ​of​ ​the​ ​individual​ ​licenses​ ​of​ ​each​ ​joint​ ​venture​ ​or​
​consortium partner.​

​12.1(h)(ii)​ ​The​ ​minimum​ ​work​ ​experience​ ​requirements​ ​for​ ​key​ ​personnel​ ​are​ ​the​
​following:​

​Key Personnel​ ​Required Profession​ ​Required​
​Experience​
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​Project Manager​ ​Licensed Civil​
​Engineer for at least 5​
​years​

​At least 5 years of​
​experience as Project​
​Manager​

​Project Architect​ ​Licensed Architect for​
​at least 5 years​

​At least 3 years of​
​experience as Project​
​Architect​

​Materials Engineer I​ ​DPWH-accredited​
​Materials Engineer I​
​for at least 5 years​

​At least 3 years of​
​experience as​
​Materials Engineer I​

​Quantity Surveyor​ ​Licensed Engineer or​
​Architect for at least 5​
​years​

​At least 3 years of​
​experience as​
​Quantity Surveyor​

​Safety and Health​
​Officer​

​DOLE-accredited​
​Safety and Health​
​Officer for at least 5​
​years​

​At least 3 years of​
​experience as​
​DOLE-accredited​
​Safety and Health​
​Officer​

​Site Engineer​ ​Licensed Civil​
​Engineer for at least 3​
​years​

​At least 2 years of​
​experience as Site​
​Engineer​

​(1)​ ​Each​ ​nominated​ ​key​ ​personnel​ ​shall​ ​only​ ​be​ ​nominated​ ​to​ ​a​ ​single​
​position.​

​(2)​ ​The​​winning​​bidder​​shall​​ensure​​that​​its​​nominated​​key​​personnel​​shall​
​be working full time on this project.​

​(3)​ ​The​ ​bidder​ ​must​ ​accomplish​ ​the​ ​prescribed​ ​form​ ​for​​the​​above​​list​​of​
​the​ ​nominated​ ​key​​personnel​​and​​must​​be​​supported​​by​​the​​following​
​documents:​
​1.​ ​Individual​ ​CV/resumes​ ​as​ ​in​ ​the​ ​prescribed​ ​Form.​ ​Checklist​ ​of​

​Technical and Financial Documents; and​
​2.​ ​Photocopy​ ​of​ ​PRC​ ​Licenses/DPWH​ ​Accreditation​ ​from​ ​DOLE​ ​or​

​DPWH.​​Expired​​PRC​​License​​may​​be​​accepted,​​provided​​that​​proof​
​of​ ​the​ ​renewal​ ​of​ ​the​ ​application​ ​shall​ ​be​ ​submitted,​ ​and​​provided​
​further​​that​​the​​appointment​​date​​of​​the​​renewal​​shall​​fall​​on​​the​​day​
​or​ ​after​ ​the​ ​deadline​ ​of​​bid​​submission,​​otherwise,​​the​​bidder​​must​
​submit​ ​the​​renewed​​PRC​​license.​​Valid​​or​​renewed​​PRC​​license​​of​
​all​ ​key​ ​personnel​ ​assigned​ ​must​ ​be​ ​submitted​ ​during​ ​Post​
​Qualification.​

​12.1(h)(iii)​ ​The minimum major equipment requirements are the following:​

​No.​ ​Equipment​ ​Minimum​
​Capacity​

​Number​
​of Units​

​1​ ​Backhoe​ ​1 cu.m.​ ​1​
​2​ ​Dump Truck​ ​10 cu.m.​ ​1​
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​3​ ​Water Truck​ ​5,000 L​ ​1​
​4​ ​Generator Set​ ​150 kVA​ ​1​

​The​ ​bidder​ ​must​ ​accomplish​ ​the​ ​prescribed​ ​form​ ​and​ ​shall​ ​submit​ ​the​
​following​ ​acceptable​ ​proofs​ ​as​ ​attachments​ ​to​ ​the​ ​list​ ​of​ ​equipment,​ ​as​
​applicable:​ ​certification​ ​of​ ​availability​ ​using​ ​the​ ​prescribed​ ​form​ ​and​ ​shall​
​submit​ ​the​ ​following​ ​acceptable​ ​proofs​ ​as​ ​attachment​ ​to​ ​the​ ​list​ ​of​
​equipment, as applicable:​

​a.​ ​If​ ​owned,​ ​supported​ ​by​ ​a​ ​certification​ ​by​ ​the​ ​bidder​ ​of​ ​availability​ ​of​
​equipment​ ​for​ ​the​ ​duration​ ​of​ ​the​ ​project​ ​using​ ​the​ ​prescribed​ ​form,​
​and any proof of ownership as follows:​
​•​ ​Any​ ​contract​ ​or​ ​instrument​ ​evidencing​ ​transfer​ ​or​ ​acquisition​ ​of​

​ownership​ ​(i.e​ ​Deed​ ​of​ ​Sale,​ ​Deed​ ​of​ ​Donation,​ ​Deed​ ​of​
​Conveyance, etc.)​

​•​ ​OR/CR​
​•​ ​Sales invoice showing payment of VAT​
​•​ ​Proforma Invoice supported by a Sales Invoice​
​•​ ​Letter​ ​of​ ​credit​ ​from​ ​bank​ ​with​ ​attached​ ​Purchase​ ​Order​​supported​

​by a Sales Invoice​
​•​ ​Original Invoice with attached Packing List​
​•​ ​Bill of Lading​

​b. If leased, supported by all of the following:​
​•​ ​Lease Agreement between lessor and lessee,​
​•​ ​Proof of Ownership of the lessor, and​
​•​ ​Certification​ ​of​ ​availability​ ​of​ ​equipment​ ​from​ ​the​​equipment​​lessor​

​for the duration of the project using the prescribed form; or​

​c. If under purchase agreement, supported by all of the following:​
​•​ ​Purchase Agreement between the bidder and the owner, and​
​•​ ​Certification​ ​of​ ​availability​ ​of​ ​equipment​ ​from​ ​the​ ​vendor​ ​for​ ​the​

​duration of the project using the prescribed form.​

​Optional documents to be submitted:​
​1.​ ​Photo of the vehicle/equipment​
​2.​ ​Photo​ ​of​ ​body​ ​marking​ ​showing​ ​the​ ​capacity​ ​of​ ​the​

​vehicle/equipment​

​The​ ​bidder​ ​may​ ​deploy​ ​additional​ ​equipment​ ​during​ ​implementation,​ ​if​
​necessary.​

​Details​​and​​particulars​​contained​​in​​all​​the​​supporting​​documents​​submitted​
​for​​each​​offered​​equipment​​must​​be​​consistent​​as​​represented​​by​​the​​bidder​
​in all other parts of their bid submission.​

​12.2​ ​In​ ​addition​ ​to​ ​the​ ​Bid​ ​Form​ ​and​ ​Bill​ ​of​ ​Quantities,​ ​the​ ​following​ ​shall​ ​be​
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​included in the Financial Component:​
​1.​ ​Detailed Cost Estimates as in the prescribed form;​
​2.​ ​Dayworks​ ​Schedule​ ​using​ ​the​ ​prescribed​ ​forms,​ ​indicating​ ​the​ ​unit​

​prices​ ​of​ ​construction​ ​materials,​ ​labor​ ​rates,​​and​​equipment​​rentals​
​used in coming up with the Bid considering 12% VAT; and​

​3.​ ​Cash flow by Quarter using the prescribed form.​
​Notes:​

​1.​ ​Failure​ ​to​ ​submit​ ​detailed​ ​cost​ ​estimates,​​dayworks,​​and​​cash​​flow​
​as​ ​in​ ​the​ ​prescribed​ ​form​ ​shall​​be​​grounds​​for​​disqualification.​​See​
​above​ ​forms​ ​in​ ​Section​ ​IX.​ ​Checklist​ ​of​ ​Technical​ ​and​ ​Financial​
​Documents.​

​2.​ ​Bidders​ ​with​ ​incomplete​ ​submissions​ ​and/or​ ​omissions​ ​shall​ ​be​
​disqualified. (See Section 61.2.1 (a) of the IRR of RA No. 12009).​

​3.​​In​​filling​​out​​the​​bid​​form,​​bidders​​shall​​provide​​a​​discount​​offer​​in​​the​
​form​​of​​amount,​​in​​figures​​and​​in​​words,​​including​​its​​application​​and​
​methodology.​ ​In​ ​case​ ​of​ ​no​ ​discount​ ​offered,​ ​bidders​ ​shall​ ​write​
​“None.”​

​4.​​For​​the​​bill​​of​​quantities,​​in​​case​​of​​any​​discrepancy/ies​​between​​the​
​editable​​(Excel)​​version​​and​​PDF​​version,​​the​​latter​​shall​​govern.​​The​
​BAC​ ​and​ ​Procuring​ ​Entity​ ​are​ ​not​ ​responsible​ ​for​ ​any​ ​omissions​
​made by the bidder in accomplishing this form.​

​12.4​ ​The​​ABC​​is​​Thirty-Five​​Million​​and​​00/100​​(PhP​​35,000,000.00)​​inclusive​​of​
​all​​applicable​​taxes​​and​​fees​​.​​Any​​bid​​with​​a​​financial​​component​​exceeding​
​this amount shall not be accepted.​

​14.1​ ​The bid prices shall be quoted in Philippine Peso.​

​14.3​ ​Payment shall be made in Philippine Peso.​

​15.1​ ​Bids​ ​will​ ​be​ ​valid​ ​for​ ​one​ ​hundred​ ​twenty​ ​(120)​ ​calendar​ ​days​ ​from​ ​bid​
​opening.​

​16.1​ ​The​ ​bidder​ ​shall​ ​submit​ ​a​ ​Bid​ ​Securing​ ​Declaration,​ ​or​ ​any​ ​form​ ​of​ ​bid​
​security,​ ​in​ ​an​ ​amount​ ​not​​less​​than​​the​​required​​percentage​​of​​the​​ABC​​in​
​accordance with the following schedule:​

​1.​ ​The amount of not less than​​two percent (2%)​​of ABC,​​if bid security​
​is in cash, cashier’s check or manager’s check; or​

​2.​ ​The amount of not less than five percent (5%) of ABC, if bid security​
​is in bank draft, bank guarantee, or irrevocable Letter of Credit; or​

​3.​ ​The amount of not less than five percent (5%) of ABC, if bid security​
​in the form of a surety bond callable upon demand, issued by a​
​surety or insurance company duly certified by the Insurance​
​Commission as authorized to issue such security.​
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​16.2​ ​The​​Bid​​Security​​shall​​be​​valid​​for​​one​​hundred​​twenty​​(120)​​calendar​​days​
​from the Bid Opening.​

​16.3​ ​In​ ​case​ ​of​ ​extension​ ​of​ ​bid​ ​validity​ ​and​ ​bid​ ​security​ ​validity​ ​period,​ ​the​
​substitution​ ​of​ ​the​ ​submitted​ ​bid​ ​security​ ​is​ ​allowed​ ​in​ ​the​ ​form​ ​of​ ​a​ ​Bid​
​Securing Declaration.​

​19​ ​The address for submission of bids is:​
​Bases Conversion and Development Authority​
​BCDA Corporate Center 2nd Flr Bonifacio Technology Center,​
​31st Street Corner 2nd Avenue, Crescent Parkwest, Bonifacio Global City​

​The deadline for submission of bids is​​04 August 2026,​​9:00 AM.​

​21.3​ ​No further instructions (Value Engineering).​

​22.1​ ​The date and time of bid opening is​​04 August 2026,​​10:00 AM.​

​The​ ​place​ ​of​ ​bid​ ​opening​ ​is​ ​Bases​ ​Conversion​ ​and​ ​Development​
​Authority,​ ​BCDA​ ​Corporate​ ​Center,​ ​2nd​ ​Flr​ ​Bonifacio​ ​Technology​
​Center,​ ​31st​ ​Street​ ​Corner​ ​2nd​ ​Avenue,​​Crescent​​Parkwest​​Bonifacio​
​Global City​

​22.2 (b)​ ​Not applicable.​

​25.3 (a)​ ​Lowest Calculated Bid​

​25.3 (c)​ ​Not applicable.​

​25.5 (a)​ ​Partial​​bid​​is​​not​​allowed.​​The​​infrastructure​​project​​is​​packaged​​in​​a​​single​
​lot​ ​and​ ​the​​lot​​shall​​not​​be​​divided​​into​​sub-lots​​for​​the​​purpose​​of​​bidding,​
​evaluation, and contract award.​

​25.5 (b)​ ​In​​case​​of​​discrepancies​​between:​​(i)​​bid​​prices​​in​​figures​​and​​in​​words,​​the​
​latter​ ​shall​ ​prevail;​ ​(ii)​ ​total​ ​price​ ​per​ ​item​ ​and​ ​unit​ ​price​ ​for​ ​the​ ​item​ ​as​
​extended​ ​or​ ​multiplied​ ​by​ ​the​ ​quantity​ ​of​ ​that​ ​item,​ ​the​​latter​​shall​​prevail;​
​(iii)​​stated​​total​​price​​and​​the​​actual​​sum​​of​​prices​​of​​component​​items,​​the​
​latter​​shall​​prevail;​​(iv)​​unit​​cost​​in​​the​​detailed​​estimate​​and​​unit​​cost​​in​​the​
​bill​ ​of​ ​quantities,​ ​the​ ​latter​ ​shall​ ​prevail;​ ​and​ ​(v)​ ​amount​ ​in​ ​price​​schedule​
​and in the bid form, the latter shall prevail.​

​25.6​ ​No further instructions.​

​26.1​ ​None.​
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​29.3(f)​ ​The​​following​​other​​documents,​​as​​required​​by​​the​​Implementing​​Rules​​and​
​Regulations​ ​of​ ​Republic​ ​Act​ ​No.​ ​12009,​ ​shall​ ​form​ ​part​ ​and​ ​be​ ​read​ ​and​
​construed as integral parts of the Contract, viz.:​

​a.​ ​Program of Work;​
​b.​ ​Construction Schedule and S-Curve;​
​c.​ ​Manpower Schedule;​
​d.​ ​Construction Methods;​
​e.​ ​Equipment Utilization Schedule;​
​f.​ ​Construction Safety and Health, Sanitation and Security Program;​
​g.​ ​PERT/CPM;​
​h.​ ​Contractor’s All Risk Insurance; and​
​i.​ ​Personal Accident Insurance​

​30.2​ ​Not applicable​

​30.3​ ​The​ ​performance​​security​​shall​​be​​in​​the​​amount​​not​​less​​than​​the​​required​
​percentage​ ​of​ ​the​ ​total​ ​contract​ ​price​ ​in​ ​accordance​ ​with​ ​the​ ​following​
​schedule:​

​1)​ ​The amount of not less than​​ten percent (10%) of Total​​Contract​
​Price,​​if performance security is in cash, cashier’s​​check or​
​manager’s check;​​or​

​2)​ ​The amount of not less than​​ten percent (10%) of Total​​Contract​
​Price​​,​​if performance security is in the form of a​​bank draft, bank​
​guarantee or irrevocable Letter of Credit;​​or​

​3)​ ​The amount of not less than​​thirty percent (30%) of​​Total Contract​
​Price​​,​​if performance security is in the form of a​​Surety Bond callable​
​upon demand issued by a surety or insurance company duly certified​
​by the IC as authorized to issue such security.​
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​Section IV. General Conditions of Contract​
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​1)​ ​General Terms​

​In this Contract, the following terms shall be interpreted as indicated:​

​1.1​ ​The​​Intended​​Completion​​Date​​refers​​to​​the​​date​​specified​​in​​the​​SCC​​when​
​the​ ​Contractor​ ​is​ ​expected​ ​to​ ​have​ ​completed​ ​the​ ​Works.​ ​The​ ​intended​
​Completion​ ​Date​ ​may​ ​be​ ​revised​ ​only​ ​by​ ​the​ ​Procuring​​Entity​​by​​issuing​​an​
​extension of time or an acceleration order.​

​1.2​ ​The​ ​Procuring​ ​Entity​ ​is​ ​the​ ​party​ ​who​ ​employs​ ​the​ ​Contractor​ ​to​​carry​​out​
​the Works stated in the​​SCC​​.​

​1.3​ ​The​​Site​​is​​the​​place​​provided​​by​​the​​Procuring​​Entity​​where​​the​​Works​​shall​
​be​ ​executed​ ​and​ ​any​ ​other​ ​place​ ​or​​places​​which​​may​​be​​designated​​in​​the​
​SCC​​,​ ​or​ ​notified​ ​to​ ​the​ ​Contractor​ ​by​​the​​Procuring​​Entity​​as​​forming​​part​​of​
​the Site.​

​1.4​ ​The​ ​Start​ ​Date​​,​ ​as​ ​specified​ ​in​ ​the​​SCC​​,​​is​​the​​date​​when​​the​​Contractor​​is​
​obliged​ ​to​ ​commence​ ​execution​ ​of​ ​the​ ​Works.​ ​It​ ​does​ ​not​ ​necessarily​
​coincide with any of the Site Possession Dates.​

​1.5​ ​Work(s)​​refer​​to​​the​​Permanent​​Works​​and​​Temporary​​Works​​to​​be​​executed​
​by​​the​​Contractor​​in​​accordance​​with​​this​​Contract,​​including​​(i)​​the​​furnishing​
​of​ ​all​ ​labor,​ ​materials,​ ​equipment​ ​and​ ​others​ ​incidental,​ ​necessary​ ​or​
​convenient​ ​to​ ​the​ ​complete​ ​execution​ ​of​ ​the​ ​Works;​ ​(ii)​ ​the​ ​passing​ ​of​ ​any​
​tests​​before​​acceptance​​by​​the​​Procuring​​Entity;​​(iii)​​and​​the​​carrying​​out​​of​​all​
​duties​ ​and​ ​obligations​ ​of​ ​the​ ​Contractor​ ​imposed​ ​by​ ​this​ ​Contract​ ​as​
​described​​in​​the​​SCC​​.​​In​​line​​with​​this,​​Temporary​​Works​​are​​works​​designed,​
​constructed,​ ​and​ ​installed​​by​​the​​Contractor​​that​​are​​needed​​for​​construction​
​or installation of the Permanent Works, which are subsequently removed.​

​2)​ ​Interpretation​

​2.1​ ​In​ ​interpreting​ ​the​ ​Conditions​ ​of​ ​Contract,​ ​singular​ ​also​ ​means​ ​plural,​ ​male​
​also​ ​means​ ​female​​or​​neuter,​​and​​the​​other​​way​​around.​ ​Headings​​have​​no​
​significance.​ ​Words​ ​have​ ​their​ ​normal​ ​meaning​ ​under​ ​the​ ​language​ ​of​ ​this​
​Contract​ ​unless​ ​specifically​ ​defined.​ ​The​ ​Procuring​ ​Entity​ ​will​ ​provide​
​instructions clarifying queries about the Conditions of Contract.​

​2.2​ ​If​​sectional​​completion​​is​​specified​​in​​the​​SCC​​,​​references​​in​​the​​Conditions​​of​
​Contract​ ​to​ ​the​ ​Works,​ ​the​ ​Completion​ ​Date,​ ​and​ ​the​ ​Intended​ ​Completion​
​Date​ ​apply​ ​to​ ​any​ ​Section​ ​of​ ​the​ ​Works​ ​(other​ ​than​ ​references​ ​to​ ​the​
​Completion Date and Intended Completion Date for the whole of the Works).​

​2.3​ ​The​ ​documents​ ​forming​ ​this​ ​Contract​ ​shall​ ​be​ ​interpreted​ ​in​ ​the​ ​following​
​order of priority:​

​a)​ ​Contract Agreement;​

​b)​ ​Bid Data Sheet;​

​c)​ ​Instructions to Bidders;​

​d)​ ​Addenda to the Bidding Documents;​
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​e)​ ​Special Conditions of Contract;​

​f)​ ​General Conditions of Contract;​

​g)​ ​Specifications;​

​h)​ ​Bill of Quantities; and​

​i)​ ​Drawings.​

​3)​ ​Governing Language and Law​

​3.1​ ​This​​Contract​​shall​​be​​interpreted​​in​​accordance​​with​​the​​laws​​of​​the​​Republic​
​of the Philippines.​

​3.2​ ​This​​Contract​​has​​been​​executed​​in​​the​​English​​language,​​which​​shall​​be​​the​
​binding​ ​and​ ​controlling​ ​language​ ​for​ ​all​ ​matters​ ​relating​ ​to​ ​the​ ​meaning​ ​or​
​interpretation​ ​of​ ​this​ ​Contract.​ ​All​ ​correspondence​ ​and​ ​other​ ​documents​
​pertaining​​to​​this​​Contract​​which​​are​​exchanged​​by​​the​​parties​​shall​​be​​written​
​in English.​

​4)​ ​Communications​

​Communications​ ​between​ ​parties​ ​that​ ​are​ ​referred​ ​to​ ​in​ ​the​ ​Conditions​ ​shall​ ​be​
​effective​​only​​if​​made​​in​​writing.​ ​A​​notice​​shall​​be​​effective​​only​​when​​it​​is​​received​​by​
​the concerned party.​

​5)​ ​Possession of Site​

​5.1​ ​On​ ​the​ ​date​ ​specified​ ​in​ ​the​ ​SCC​​,​ ​the​ ​Procuring​ ​Entity​ ​shall​ ​grant​ ​the​
​Contractor​​possession​​of​​so​​much​​of​​the​​Site​​as​​may​​be​​required​​to​​enable​​it​
​to​​proceed​​with​​the​​execution​​of​​the​​Works.​​If​​the​​Contractor​​suffers​​delay​​or​
​incurs​​cost​​from​​failure​​on​​the​​part​​of​​the​​Procuring​​Entity​​to​​give​​possession​
​in​​accordance​​with​​the​​terms​​of​​this​​clause,​​the​​Procuring​​Entity​​shall​​give​​the​
​Contractor​ ​a​ ​Contract​ ​Time​ ​Extension​ ​and​ ​certify​ ​such​ ​sum​ ​as​ ​fair​​to​​cover​
​the cost incurred, which sum shall be paid by Procuring Entity.​

​5.2​ ​If​ ​possession​ ​of​ ​a​ ​portion​​is​​not​​given​​by​​the​​date​​stated​​in​​the​​SCC​​Clause​
​1.3,​ ​the​ ​Procuring​ ​Entity​ ​will​ ​be​ ​deemed​ ​to​ ​have​ ​delayed​ ​the​ ​start​ ​of​ ​the​
​relevant​​activities.​​The​​resulting​​adjustments​​in​​contract​​time​​to​​address​​such​
​delay shall be in accordance with​​GCC​​Clause 44.​

​5.3​ ​The​ ​Contractor​ ​shall​ ​bear​ ​all​ ​costs​ ​and​ ​charges​ ​for​ ​special​ ​or​ ​temporary​
​right-of-way​ ​required​ ​by​ ​it​ ​in​ ​connection​ ​with​ ​access​ ​to​ ​the​ ​Site.​ ​The​
​Contractor​ ​shall​ ​also​ ​provide​ ​at​ ​its​ ​own​ ​cost​ ​any​ ​additional​​facilities​​outside​
​the Site required by it for purposes of the Works.​

​5.4​ ​The​​Contractor​​shall​​allow​​the​​Procuring​​Entity​​and​​any​​person​​authorized​​by​
​the​ ​Procuring​ ​Entity​ ​access​ ​to​ ​the​ ​Site​ ​and​ ​to​ ​any​ ​place​ ​where​ ​work​ ​in​
​connection​​with​​this​​Contract​​is​​being​​carried​​out​​or​​is​​intended​​to​​be​​carried​
​out.​
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​6)​ ​The Contractor’s Obligations​

​6.1​ ​The​​Contractor​​shall​​carry​​out​​the​​Works​​properly​​and​​in​​accordance​​with​​this​
​Contract.​ ​The​ ​Contractor​​shall​​provide​​all​​supervision,​​labor,​​Materials,​​Plant​
​and​ ​Contractor's​ ​Equipment,​ ​which​ ​may​​be​​required.​​All​​Materials​​and​​Plant​
​on Site shall be deemed to be the property of the Procuring Entity.​

​6.2​ ​The​​Contractor​​shall​​commence​​execution​​of​​the​​Works​​on​​the​​Start​​Date​​and​
​shall​​carry​​out​​the​​Works​​in​​accordance​​with​​the​​Program​​of​​Work​​submitted​
​by​ ​the​ ​Contractor,​ ​as​ ​updated​ ​with​ ​the​​approval​​of​​the​​Procuring​​Entity,​​and​
​complete them by the Intended Completion Date.​

​6.3​ ​The Contractor shall be responsible for the safety of all activities on the Site.​

​6.4​ ​The​ ​Contractor​ ​shall​ ​carry​ ​out​ ​all​ ​instructions​ ​of​ ​the​ ​Procuring​ ​Entity​ ​that​
​comply with the applicable laws where the Site is located.​

​6.5​ ​The​​Contractor​​shall​​employ​​the​​key​​personnel​​named​​in​​the​​Schedule​​of​​Key​
​Personnel,​ ​as​ ​referred​ ​to​ ​in​ ​the​ ​SCC​​,​ ​to​ ​carry​ ​out​ ​the​ ​supervision​ ​of​ ​the​
​Works.​ ​The​ ​Procuring​ ​Entity​ ​will​ ​approve​ ​any​ ​proposed​ ​replacement​ ​of​ ​key​
​personnel​ ​only​ ​if​ ​their​ ​relevant​ ​qualifications​ ​and​ ​abilities​ ​are​ ​equal​ ​to​ ​or​
​better than those of the personnel listed in the Schedule.​

​6.6​ ​If​ ​the​ ​Procuring​ ​Entity​ ​asks​ ​the​ ​Contractor​ ​to​ ​remove​ ​a​ ​member​ ​of​ ​the​
​Contractor’s​ ​staff​ ​or​ ​work​ ​force,​ ​for​ ​justifiable​ ​cause,​ ​the​ ​Contractor​ ​shall​
​ensure​ ​that​ ​the​ ​person​ ​leaves​ ​the​ ​Site​ ​within​ ​seven​ ​(7)​ ​days​ ​and​ ​has​ ​no​
​further connection with the Work in this Contract.​

​6.7​ ​During​ ​Contract​ ​implementation,​ ​the​ ​Contractor​ ​and​ ​its​ ​subcontractors​ ​shall​
​abide​ ​at​ ​all​ ​times​ ​by​ ​all​​labor​​laws,​​including​​child​​labor​​related​​enactments,​
​and other relevant rules.​

​6.8​ ​The​​Contractor​​shall​​submit​​to​​the​​Procuring​​Entity​​for​​consent​​the​​name​​and​
​particulars​ ​of​ ​the​ ​person​ ​authorized​ ​to​ ​receive​ ​instructions​ ​on​ ​behalf​ ​of​ ​the​
​Contractor.​

​6.9​ ​The​ ​Contractor​ ​shall​ ​cooperate​ ​and​ ​share​ ​the​ ​Site​ ​with​ ​other​ ​contractors,​
​public​ ​authorities,​ ​utilities,​ ​and​ ​the​ ​Procuring​​Entity​​between​​the​​dates​​given​
​in​ ​the​ ​schedule​ ​of​ ​other​ ​contractors​ ​particularly​ ​when​ ​they​ ​shall​ ​require​
​access​ ​to​ ​the​ ​Site.​ ​The​ ​Contractor​ ​shall​ ​also​​provide​​facilities​​and​​services​
​for​​them​​during​​this​​period.​ ​The​​Procuring​​Entity​​may​​modify​​the​​schedule​​of​
​other​ ​contractors,​ ​and​ ​shall​ ​notify​ ​the​ ​Contractor​ ​of​ ​any​ ​such​ ​modification​
​thereto.​

​6.10​ ​Should​ ​anything​ ​of​ ​historical​ ​or​ ​other​ ​interest​ ​or​ ​of​ ​significant​ ​value​ ​be​
​unexpectedly​​discovered​​on​​the​​Site,​​it​​shall​​be​​the​​property​​of​​the​​Procuring​
​Entity.​​The​​Contractor​​shall​​notify​​the​​Procuring​​Entity​​of​​such​​discoveries​​and​
​carry out the Procuring Entity’s instructions in dealing with them.​

​7)​ ​Subcontracting​

​7.1​ ​Unless​ ​otherwise​ ​indicated​ ​in​ ​the​ ​SCC​​,​ ​the​​Contractor​​shall​​not​​subcontract​
​portions​​of​​the​​Works​​beyond​​the​​percentage​​specified​​in​​BDS​​Clause​​8.1.​​If​
​subcontracting​ ​is​ ​allowed,​ ​the​ ​arrangement,​ ​including​ ​the​ ​timing​ ​for​
​submission of the subcontractor’s eligibility documents, shall be disclosed.​
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​7.2​ ​For​ ​subcontracting​ ​arrangements,​ ​the​ ​following​ ​rules​ ​shall​ ​apply​ ​for​ ​both​
​locally-funded​​projects​​and​​to​​projects​​financed​​through​​Official​​Development​
​Assistance,​ ​except​ ​those​ ​covered​ ​by​ ​treaty,​ ​or​ ​international,​ ​or​ ​executive​
​agreements:​

​a)​ ​The​ ​subcontracted​ ​portion​ ​of​ ​the​ ​contract​ ​shall​ ​be​ ​subject​ ​to​ ​the​
​approval of the HoPE and the following conditions:​

​i)​ ​The​​subcontracted​​portion​​shall​​not​​exceed​​fifty​​percent​​(50%),​
​or​​a​​different​​percentage​​on​​a​​per​​project​​basis​​as​​approved​​by​
​the​ ​GPPB.​ ​The​ ​threshold​ ​percentages​ ​fixed​ ​herein​ ​shall​ ​be​
​subject​ ​to​ ​the​ ​periodic​ ​review​ ​and​ ​adjustments​ ​as​ ​may​ ​be​
​deemed appropriate by the GPPB; and​

​ii)​ ​The​ ​subcontracted​​portion​​shall​​be​​limited​​to​​components​​that​
​are​ ​not​ ​deemed​ ​"significant​ ​or​ ​material"​ ​to​ ​the​ ​project​ ​as​
​determined by the Procuring Entity.​

​b)​ ​Subcontracting​ ​arrangement,​ ​if​ ​allowed,​ ​including​ ​the​ ​time​ ​of​
​submission​ ​of​ ​the​ ​eligibility​ ​documents​ ​of​ ​the​ ​subcontractor,​​shall​​be​
​disclosed in the Bidding Documents;​

​c)​ ​Subcontractors​ ​must​ ​meet​ ​the​ ​eligibility​ ​criteria​ ​and​ ​shall​ ​submit​ ​the​
​same eligibility documents as the general contractor.​

​Failure​​of​​a​​subcontractor​​to​​meet​​the​​eligibility​​criteria​​does​​not​​affect​
​the​ ​eligibility​ ​of​ ​the​ ​general​​contractor​​for​​the​​procurement​​project.​​In​
​such​ ​case,​ ​the​ ​portion​ ​intended​ ​to​ ​be​ ​subcontracted​ ​to​ ​the​​ineligible​
​subcontractor shall be assumed by the general contractor;​

​d)​ ​The​ ​general​ ​contractor​ ​shall​ ​remain​ ​liable​ ​for​ ​the​ ​subcontractor’s​
​actions, defaults, delays, and negligence;​

​e)​ ​The​ ​general​ ​contractor​ ​and​ ​the​ ​subcontractor​ ​are​ ​obliged​ ​to​ ​comply​
​with​ ​the​ ​provisions​ ​of​ ​the​​contract​​and​​shall​​share​​liability,​​jointly​​and​
​severally,​ ​in​ ​cases​ ​of​ ​violation​ ​of​ ​safety​ ​standards​ ​or​ ​other​ ​labor​
​standards insofar as the subcontracted portion is concerned; and​

​f)​ ​For​​purposes​​of​​post-qualification​​in​​accordance​​with​​its​​objective​​and​
​process​ ​under​ ​the​ ​IRR,​ ​the​ ​value​ ​of​ ​the​ ​entire​ ​completed​ ​and​
​accepted​ ​Project,​ ​including​ ​the​ ​subcontracted​ ​portion,​ ​shall​ ​be​
​credited​ ​as​ ​experience​ ​of​ ​the​ ​general​ ​contractor.​ ​In​ ​the​ ​case​ ​of​ ​the​
​subcontractor, the following rules shall apply:​

​i)​ ​The​ ​subcontractor​ ​shall​ ​get​ ​credit​ ​for​ ​one​ ​hundred​ ​percent​
​(100%)​​of​​the​​value​​of​​the​​subcontracted​​portion​​of​​the​​project​
​performed;​

​ii)​ ​Subcontractors​ ​shall​ ​be​ ​eligible​ ​to​ ​concessional​ ​windows​ ​of​
​GFIs​ ​that​ ​treat​ ​receivables​ ​from​ ​the​ ​government​ ​as​ ​loan​
​security;​ ​the​ ​receivables​ ​of​ ​subcontractors​ ​due​ ​from​ ​their​
​general​ ​contractor​ ​shall​ ​similarly​ ​be​ ​accepted​​as​​loan​​security​
​by GFIs; and​
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​iii)​ ​Contract​ ​performance​ ​monitoring,​ ​such​ ​as​ ​the​ ​use​ ​of​ ​CPES,​
​among​ ​others,​ ​shall​ ​also​ ​be​ ​mandatorily​ ​applied​ ​to​ ​the​ ​work​
​experience of the subcontractors.​

​8)​ ​Advance Payment​

​8.1​ ​The​​Procuring​​Entity​​shall​​make​​an​​advance​​payment​​on​​the​​Contract​​Price​​to​
​the​ ​Contractor​ ​in​ ​an​​amount​​not​​exceeding​​fifteen​​percent​​(15%)​​of​​the​​total​
​contract​ ​price​ ​to​ ​be​ ​made​ ​in​ ​lump​ ​sum​ ​or,​ ​at​ ​the​ ​most,​ ​two​ ​installments​
​according to a schedule specified in the​​SCC​​.​

​8.2​ ​The advance payment shall be made only upon:​

​i)​ ​Written​ ​request​ ​of​ ​the​ ​contractor​ ​which​ ​shall​ ​form​ ​part​ ​of​ ​the​ ​contract​
​document; and​

​ii)​ ​Submission​ ​of​ ​an​ ​irrevocable​ ​standby​ ​Letter​ ​of​ ​Credit​​of​​equivalent​​value​
​from​ ​a​ ​bank​ ​as​ ​confirmed​ ​by​ ​the​ ​Procuring​ ​Entity;​ ​a​ ​bank​ ​guarantee;​ ​or​ ​a​
​surety​ ​bond​ ​callable​ ​upon​ ​demand​ ​issued​ ​by​ ​a​ ​duly​ ​licensed​ ​surety​ ​or​
​insurance company, at the option of the Procuring Entity.​

​8.3​ ​The​ ​advance​ ​payment​ ​shall​ ​be​ ​recovered​ ​from​ ​the​ ​Contractor​ ​through​
​deductions​​in​​amounts​​equivalent​​to​​the​​percentage​​of​​the​​total​​contract​​price​
​that corresponds to the value of the advance payment granted.​

​8.4​ ​Once​ ​a​ ​month,​ ​Contractors​ ​may​ ​submit​ ​documents,​ ​such​ ​as​ ​Monthly​
​Certificates,​ ​to​ ​show​ ​the​ ​progress​ ​or​ ​partial​ ​completion​ ​of​ ​a​ ​project.​ ​The​
​Contractor​​may​​reduce​​its​​standby​​letter​​of​​credit​​or​​guarantee​​instrument​​by​
​the​ ​amounts​ ​refunded​ ​by​ ​the​ ​Monthly​ ​Certificates,​ ​or​ ​any​ ​equivalent​
​document subject to auditing and accounting rules, in the advance payment.​

​9)​ ​Progress Payments​

​9.1​ ​Once​​a​​month,​​the​​Contractor​​may​​submit​​a​​statement​​of​​work​​accomplished​
​(SWA)​​or​​progress​​billing​​and​​corresponding​​request​​for​​progress​​payment​​for​
​work​​accomplished.​​The​​SWA​​should​​show​​the​​amounts​​which​​the​​Contractor​
​considers​ ​itself​ ​to​ ​be​ ​entitled​ ​to​ ​up​ ​to​ ​the​ ​end​ ​of​ ​the​​month,​​to​​cover​​(i)​​the​
​cumulative​​value​​of​​the​​Works​​it​​executed​​to​​date,​​based​​on​​the​​items​​in​​the​
​Bill​ ​of​ ​Quantities,​ ​and​ ​(ii)​ ​adjustments​ ​made​ ​for​ ​approved​ ​Variation​ ​Orders​
​executed.​ ​Alternatively,​ ​the​ ​Procuring​ ​Entity​ ​may​ ​require​ ​in​ ​the​ ​Bidding​
​Documents​ ​that​ ​the​ ​SWA​ ​or​ ​progress​ ​billing​ ​and​ ​the​​corresponding​​request​
​for​ ​progress​ ​payment​ ​may​ ​only​ ​be​ ​submitted​ ​upon​ ​actual​ ​completion​​of​​the​
​Infrastructure​ ​Project​ ​or​ ​a​ ​specific​ ​portion,​ ​segment,​ ​milestone​ ​or​ ​phase​
​thereof.​

​The​ ​Procuring​ ​Entity​ ​or​ ​Project​ ​Engineer​ ​shall​ ​check​ ​the​ ​Contractor’s​ ​SWA​
​and​ ​certify​ ​the​ ​amount​ ​to​ ​be​ ​paid​ ​to​ ​the​ ​Contractor​ ​as​ ​progress​ ​payment.​
​Materials​ ​and​ ​equipment​ ​delivered​ ​onsite​ ​but​ ​not​ ​yet​ ​incorporated​ ​in​ ​the​
​Works​​shall​​not​​be​​included​​for​​payment,​​except​​as​​otherwise​​stipulated​​in​​the​
​SCC​​.​

​9.2​ ​The​ ​Procuring​ ​Entity​ ​shall​ ​deduct​ ​the​ ​following​ ​from​ ​the​ ​certified​ ​gross​
​amounts to be paid to the Contractor as progress payment:​

​a)​ ​Cumulative value of the work previously certified and paid for.​
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​b)​ ​Portion of the advance payment to be recouped.​

​c)​ ​Retention money in accordance with the conditions of the contract.​

​d)​ ​Amount to cover third-party liabilities.​

​e)​ ​Amount to cover uncorrected discovered defects in the Works.​

​9.3​ ​Payments​​shall​​be​​adjusted​​by​​deducting​​therefrom​​the​​amounts​​for​​advance​
​payments​ ​and​ ​retention.​ ​The​ ​Procuring​ ​Entity​ ​shall​ ​pay​ ​the​ ​Contractor​ ​the​
​amounts​ ​certified​ ​by​ ​the​ ​Procuring​ ​Entity​ ​within​ ​twenty-eight​ ​(28)​ ​days​​from​
​the​ ​date​ ​each​ ​certificate​ ​was​ ​issued.​ ​No​ ​payment​ ​of​ ​interest​ ​for​ ​delayed​
​payments and adjustments shall be made by the Procuring Entity.​

​9.4​ ​The​ ​first​ ​progress​ ​payment​ ​may​ ​be​ ​paid​ ​by​ ​the​ ​Procuring​ ​Entity​ ​to​ ​the​
​Contractor,​ ​as​ ​indicated​ ​in​​the​​SCC​​;​​Provided,​​That​​at​​least​​a​​percentage​​of​
​the​​Works​​has​​been​​accomplished​​as​​certified​​by​​the​​Procuring​​Entity​​and​​as​
​indicated in the​​SCC​​.​

​9.5​ ​Items​​of​​the​​Works​​for​​which​​a​​price​​of​​“0”​​(zero)​​has​​been​​entered​​will​​not​​be​
​paid​ ​for​ ​by​​the​​Procuring​​Entity​​and​​shall​​be​​deemed​​covered​​by​​other​​rates​
​and prices in the Contract.​

​10)​ ​Payment Documents​

​10.1​ ​Subject​ ​to​ ​existing​ ​accounting​ ​and​ ​auditing​ ​rules​ ​and​ ​regulations,​ ​the​
​Contractor​ ​shall​ ​submit​ ​to​ ​the​ ​Procuring​ ​Entity​ ​monthly​ ​statements​ ​of​ ​the​
​estimated​ ​value​ ​of​ ​the​ ​work​ ​executed​ ​less​ ​the​ ​cumulative​ ​amount​ ​certified​
​previously.​

​10.2​ ​The​ ​Procuring​ ​Entity​ ​shall​ ​check​ ​the​ ​Contractor’s​ ​monthly​ ​statement​ ​and​
​certify the amount to be paid to the Contractor.​

​10.3​ ​The value of Work executed shall:​

​a)​ ​be determined by the Procuring Entity;​

​b)​ ​comprise​ ​the​ ​value​ ​of​ ​the​ ​quantities​ ​of​ ​the​ ​items​ ​in​ ​the​ ​Bill​ ​of​
​Quantities completed; and​

​c)​ ​include the valuations of approved variations.​

​10.4​ ​The​​Procuring​​Entity​​may​​exclude​​any​​item​​certified​​in​​a​​previous​​certificate​​or​
​reduce​ ​the​ ​proportion​ ​of​​any​​item​​previously​​certified​​in​​any​​certificate​​in​​the​
​light of later information.​

​11)​ ​Retention​

​11.1​ ​The​​Procuring​​Entity​​shall​​retain​​from​​each​​payment​​due​​to​​the​​Contractor​​an​
​amount​ ​equal​ ​to​ ​a​ ​percentage​ ​thereof​ ​using​ ​the​ ​rate​ ​as​ ​specified​ ​in​ ​GCC​
​Clause​ ​11.2.​ ​The​ ​said​ ​amount​ ​will​ ​serve​ ​to​ ​guarantee​ ​indemnity​ ​for​
​uncorrected​ ​discovered​ ​defects​ ​and​ ​third-party​ ​liabilities​ ​arising​ ​from​ ​this​
​Contract.​​This​​retention​​money​​shall​​be​​utilized​​if​​the​​contractor​​fails​​to​​repair​
​the​ ​discovered​ ​defects.​ ​Should​ ​the​ ​retention​ ​money​ ​be​ ​insufficient,​ ​the​ ​PE​
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​may​ ​forfeit​ ​the​ ​performance​ ​security,​ ​which​ ​may​ ​ultimately​ ​lead​ ​to​ ​the​
​termination of the contract.​

​11.2​ ​Progress​ ​payments​ ​are​ ​subject​ ​to​ ​retention​ ​of​​ten​​percent​​(10%)​​referred​​to​
​as​ ​the​ ​retention​ ​money.​ ​Such​ ​retention​ ​shall​ ​be​ ​based​​on​​the​​total​​amount​
​due​​to​​the​​Contractor​​prior​​to​​any​​deduction​​and​​shall​​be​​retained​​from​​every​
​progress​ ​payment​ ​until​ ​fifty​ ​percent​ ​(50%)​ ​of​ ​the​ ​value​ ​of​ ​the​ ​Works,​ ​as​
​determined by the Procuring Entity, are completed.​

​If,​ ​after​​fifty​​percent​​(50%)​​completion,​​the​​work​​is​​satisfactorily​​done​​and​​on​
​schedule,​ ​no​ ​additional​ ​retention​ ​shall​ ​be​ ​made;​ ​otherwise,​ ​the​ ​ten​ ​percent​
​(10%)​​retention​​shall​​be​​imposed,​​which​​may​​be​​decreased​​to​​5​​percent​​(5%)​
​by the Procuring Entity based on justifiable causes.​

​11.3​ ​The​ ​total​ ​retention​ ​money​ ​shall​ ​be​ ​due​ ​for​​release​​upon​​final​​acceptance​​of​
​the​ ​Works.​ ​The​ ​Contractor​ ​may,​ ​however,​ ​request​ ​the​ ​substitution​ ​of​ ​the​
​retention​ ​money​ ​for​ ​each​ ​progress​​billing​​with​​irrevocable​​standby​​Letters​​of​
​Credit​​from​​a​​bank,​​bank​​guarantees​​or​​surety​​bonds​​callable​​on​​demand,​​of​
​amounts​ ​equivalent​ ​to​​the​​retention​​money​​substituted​​for​​and​​acceptable​​to​
​Government;​ ​Provided,​ ​That​ ​the​ ​project​ ​is​ ​on​ ​schedule​ ​and​ ​is​ ​satisfactorily​
​undertaken.​​Otherwise,​​the​​ten​​(10%)​​percent​​retention​​shall​​be​​made.​ ​Said​
​irrevocable​​standby​​letters​​of​​credit,​​bank​​guarantees​​and/or​​surety​​bonds,​​to​
​be​ ​posted​ ​in​ ​favor​ ​of​ ​the​ ​Government​ ​shall​ ​be​ ​valid​ ​for​ ​a​ ​duration​ ​to​ ​be​
​determined​ ​by​​the​​concerned​​implementing​​office/agency​​or​​Procuring​​Entity​
​and​ ​will​ ​answer​ ​for​ ​the​ ​purpose​ ​for​​which​​the​​ten​​(10%)​​percent​​retention​​is​
​intended,​ ​i.e.​​,​ ​to​ ​cover​ ​uncorrected​ ​discovered​ ​defects​ ​and​ ​third​ ​party​
​liabilities.​

​11.4​ ​On​ ​completion​ ​of​ ​the​ ​whole​ ​Works,​ ​the​ ​Contractor​ ​may​ ​substitute​ ​retention​
​money​ ​with​ ​an​ ​“on​ ​demand”​ ​Bank​ ​guarantee​ ​in​ ​a​ ​form​ ​acceptable​ ​to​ ​the​
​Procuring Entity.​

​12)​ ​Performance Security​

​12.1​ ​Within​ ​ten​ ​(10)​ ​calendar​ ​days​ ​from​ ​receipt​ ​of​ ​the​ ​Notice​ ​of​ ​Award​ ​from​ ​the​
​Procuring​​Entity,​​but​​in​​no​​case​​later​​than​​the​​signing​​of​​the​​contract​​by​​both​
​parties,​ ​the​ ​winning​ ​Contractor​ ​shall​ ​furnish​​the​​performance​​security​​in​​any​
​of​​the​​forms​​prescribed​​in​​ITB​​Clause​​30​​in​​relation​​to​​BDS​​Clause​​30.2​​and​
​30.3.​

​12.2​ ​The​ ​performance​ ​security​ ​posted​ ​in​ ​favor​ ​of​ ​the​ ​Procuring​ ​Entity​ ​shall​ ​be​
​forfeited​​in​​the​​event​​it​​is​​established​​that​​the​​Contractor​​is​​in​​default​​in​​any​​of​
​its obligations under the contract.​

​12.3​ ​The​ ​performance​ ​security​ ​shall​ ​remain​ ​valid​ ​until​ ​issuance​ ​by​​the​​Procuring​
​Entity​​of​​the​​Certificate​​of​​Final​​Acceptance.​​In​​case​​the​​performance​​security​
​issued​ ​is​ ​valid​ ​for​ ​a​ ​specific​ ​period​ ​shorter​ ​than​ ​the​ ​term​ ​of​ ​the​ ​contract,​
​including​ ​the​ ​defects​ ​liability​​period,​​the​​same​​shall​​be​​renewed​​or​​extended​
​as​ ​often​ ​as​ ​necessary​ ​and​ ​immediately​ ​submitted​​to​​the​​Procuring​​Entity.​​In​
​case​ ​of​ ​approved​ ​contract​ ​time​ ​extensions,​ ​the​ ​Contractor​ ​shall​ ​cause​ ​the​
​extension​ ​of​ ​the​ ​validity​ ​of​ ​the​ ​performance​ ​security​ ​to​ ​cover​ ​the​ ​said​
​extensions.​
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​12.4​ ​The​ ​performance​ ​security​ ​may​ ​be​ ​released​ ​by​​the​​Procuring​​Entity​​after​​the​
​issuance​ ​of​ ​the​ ​Certificate​ ​of​​Final​​Acceptance;​​Provided,​​that​​the​​Procuring​
​Entity has no claims filed against the performance security.​

​12.5​ ​The​ ​Contractor​ ​shall​ ​post​ ​an​ ​additional​ ​performance​ ​security​ ​following​ ​the​
​amount​​and​​form​​specified​​in​​ITB​​Clause​​30​​to​​cover​​any​​cumulative​​increase​
​of​ ​more​ ​than​ ​ten​ ​percent​ ​(10%)​ ​over​ ​the​ ​original​ ​value​ ​of​ ​the​ ​contract​​as​​a​
​result​​of​​change​​orders,​​extra​​work​​orders​​and​​supplemental​​agreements,​​as​
​the case may be.​

​12.6​ ​In​ ​case​ ​of​ ​a​ ​reduction​ ​in​ ​the​ ​contract​​value​​or​​for​​partially​​completed​​Works​
​under​​the​​contract​​which​​are​​usable​​and​​accepted​​by​​the​​Procuring​​Entity​​the​
​use​ ​of​ ​which,​ ​in​ ​the​ ​judgment​ ​of​ ​the​ ​implementing​ ​agency​ ​or​ ​the​ ​Procuring​
​Entity,​​will​​not​​affect​​the​​structural​​integrity​​of​​the​​entire​​project,​​the​​Procuring​
​Entity​​shall​​allow​​a​​proportional​​reduction​​in​​the​​original​​performance​​security,​
​provided​​that​​any​​such​​reduction​​is​​more​​than​​ten​​percent​​(10%)​​and​​that​​the​
​aggregate​ ​of​ ​such​ ​reductions​ ​is​ ​not​ ​more​ ​than​ ​fifty​ ​percent​ ​(50%)​ ​of​ ​the​
​original performance security.​

​12.7​ ​Unless​ ​otherwise​ ​indicated​ ​in​ ​the​ ​SCC​​,​ ​the​ ​Contractor,​ ​by​ ​entering​ ​into​ ​the​
​Contract​ ​with​ ​the​ ​Procuring​ ​Entity,​ ​acknowledges​ ​the​ ​right​ ​of​ ​the​ ​Procuring​
​Entity​ ​to​ ​institute​ ​action​ ​pursuant​ ​to​​Act​​No.​​3688​​against​​any​​subcontractor​
​be​ ​they​ ​an​​individual,​​firm,​​partnership,​​corporation,​​or​​association​​supplying​
​the​ ​Contractor​ ​with​​labor,​​materials​​and/or​​equipment​​for​​the​​performance​​of​
​this Contract.​

​13)​ ​Detailed Engineering and Site Investigation Reports​

​13.1​ ​The​ ​Contractor,​ ​in​ ​preparing​ ​the​ ​Bid,​ ​shall​ ​rely​ ​on​ ​all​ ​Site​ ​Investigation​
​Reports​​referred​​to​​in​​the​​SCC​​supplemented​​by​​any​​information​​obtained​​by​
​the Contractor.​

​13.2​ ​Detailed​ ​engineering​ ​shall​ ​proceed​ ​only​ ​on​ ​the​ ​basis​ ​of​ ​the​ ​feasibility​ ​or​
​preliminary​ ​engineering​ ​study​ ​made​ ​which​ ​establishes​ ​the​ ​technical​​viability​
​of​​the​​project​​and​​conformance​​to​​land​​use​​and​​zoning​​guidelines​​prescribed​
​by​ ​existing​​laws.​​The​​findings​​contained​​in​​the​​feasibility​​study,​​if​​undertaken​
​for​​the​​project,​​shall​​be​​examined.​​If,​​in​​the​​course​​of​​this​​exercise,​​it​​is​​found​
​that​ ​amendments​ ​would​ ​be​ ​desirable​ ​in​ ​the​ ​design​ ​standards​ ​of​ ​principal​
​features,​ ​as​ ​proposed,​ ​specific​ ​recommendations​ ​for​ ​such​​changes​​shall​​be​
​supported​​by​​detailed​​justifications,​​including​​their​​effects​​on​​the​​cost,​​and​​the​
​economic justifications, if necessary.​

​13.3​ ​A schedule of detailed engineering activities shall include the following:​

​a)​ ​Survey;​

​b)​ ​Site Investigation;​

​c)​ ​Soils and Foundation Investigation;​

​d)​ ​Construction Materials Investigation;​

​e)​ ​Preparation of Design Plans;​

​f)​ ​Preparation of Technical Specifications;​
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​g)​ ​Preparation of Quantity and Cost Estimates;​

​h)​ ​Preparation of Scope of Work;​

​i)​ ​Preparation​ ​of​ ​Proposed​ ​Construction​ ​Schedule​ ​(and​ ​estimated​ ​Cash​
​Flow for projects with Schedule over six (6) months;​

​j)​ ​Preparation​ ​of​ ​Site​ ​or​ ​Right-of-Way​ ​Plans​ ​including​ ​Schedule​ ​of​
​Acquisition;​

​k)​ ​Preparation of Utility Relocation Plan;​

​l)​ ​Preparation and Submission of Design Report;​

​m)​ ​Environmental​ ​Impact​ ​Statement​ ​for​ ​critical​ ​project,​ ​as​ ​defined​ ​by​ ​the​
​Department of Environment and Natural Resources;​

​n)​ ​Preparation​ ​of​ ​minimum​ ​requirements​ ​for​ ​a​ ​Construction​ ​Safety​ ​and​
​Health Program for the project being considered;​

​o)​ ​Value Engineering Studies; and​

​p)​ ​Preparation​​of​​report​​on​​asset​​climate​​hazards,​​risk​​assessment,​​disaster​
​response strategies, and readiness planning.​

​13.4​ ​Work​ ​under​ ​detailed​ ​architectural​ ​and​ ​engineering​ ​design​ ​shall​ ​include,​
​among others, the items stated in Section 8.3 of the IRR.​

​14)​ ​Licenses and Permits​

​The​ ​Procuring​ ​Entity​ ​may,​ ​if​ ​requested​ ​by​ ​the​ ​Contractor,​​assist​​him​​in​​applying​​for​
​permits, licenses or approvals, which are required for the Works.​

​15)​ ​Contractor’s Risk and Warranty Security​

​15.1​ ​From​ ​the​ ​time​ ​project​ ​construction​ ​commenced​ ​up​ ​to​ ​final​ ​acceptance,​ ​the​
​Contractor​ ​shall​ ​assume​ ​full​ ​responsibility​ ​for​ ​any​ ​damage​ ​or​ ​destruction​ ​of​
​the​ ​works,​ ​except​ ​those​ ​occasioned​ ​by​ ​force​ ​majeure;​ ​and​ ​the​ ​safety,​
​protection,​ ​security,​ ​and​ ​convenience​ ​of​ ​its​ ​personnel,​ ​third​ ​parties,​ ​and​​the​
​public​​at​​large,​​as​​well​​as​​the​​works,​​equipment,​​installation​​and​​the​​like​​to​​be​
​affected by its construction work.​

​15.2​ ​The​ ​defects​ ​liability​ ​period​ ​for​ ​infrastructure​ ​projects​ ​shall​ ​be​ ​one​ ​(1)​ ​year​
​from​​project​​completion​​up​​to​​final​​acceptance​​by​​the​​Procuring​​Entity.​ ​During​
​this​ ​period,​ ​the​ ​Contractor​ ​shall​ ​undertake​ ​the​ ​repair​ ​works,​ ​at​ ​its​ ​own​
​expense,​ ​of​ ​any​ ​damage​ ​to​​the​​Works​​on​​account​​of​​the​​use​​of​​materials​​of​
​inferior​​quality,​​defects​​in​​the​​construction,​​or​​due​​to​​any​​violation​​of​​the​​terms​
​of​ ​the​​contract,​​within​​ninety​​(90)​​calendar​​days​​from​​the​​time​​the​​HoPE​​has​
​issued​ ​an​ ​order​ ​to​ ​undertake​ ​repair.​ ​In​ ​case​ ​of​ ​failure​ ​or​ ​refusal​​to​​comply​
​with​​this​​mandate,​​the​​Procuring​​Entity​​shall​​undertake​​such​​repair​​works​​and​
​shall​ ​be​ ​entitled​ ​to​ ​full​ ​reimbursement​ ​of​ ​expenses​ ​incurred​ ​therein​ ​upon​
​demand.​

​15.3​ ​The​ ​defects​ ​liability​ ​period​ ​shall​ ​be​ ​covered​ ​by​ ​the​ ​performance​ ​security​ ​of​
​the​ ​Contractor​ ​required​ ​in​ ​Section​ ​68​​of​​the​​IRR,​​which​​shall​​guarantee​​that​
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​the​​Contractor​​performs​​its​​responsibilities​​stated​​in​​GCC​​Clause​​15.1​​Unless​
​otherwise​​indicated​​in​​the​​SCC​​,​​in​​case​​the​​Contractor​​fails​​to​​comply​​with​​the​
​preceding​ ​paragraph,​ ​the​ ​Procuring​ ​Entity​ ​shall​ ​forfeit​ ​its​ ​performance​
​security,​​subject​​its​​properties​​to​​attachment​​or​​garnishment​​proceedings,​​and​
​may​ ​impose​ ​the​ ​appropriate​​penalty​​under​​Sections​​99,​​100,​​and​​101​​of​​the​
​IRR. All payables of the GoP in its favor shall be offset to recover the costs.​

​15.4​ ​The​ ​following​ ​persons​ ​shall​ ​be​​held​​responsible​​for​​“Structural​​Defects,”​​i.e.,​
​major​​faults​​or​​flaws​​or​​deficiencies​​in​​one​​or​​more​​key​​structural​​elements​​of​
​the​ ​project​ ​which​​may​​lead​​to​​structural​​failure​​of​​the​​completed​​elements​​or​
​structure,​ ​or​ ​“Structural​ ​Failures,”​ ​i.e.,​ ​where​ ​one​ ​or​ ​more​ ​key​ ​structural​
​elements​ ​in​ ​an​ ​infrastructure​ ​facility​ ​fails​​or​​collapses,​​thereby​​rendering​​the​
​facility​ ​or​ ​part​ ​thereof​ ​incapable​ ​of​ ​withstanding​ ​the​ ​design​ ​loads,​ ​and/or​
​endangering the safety of the users or the general public:​

​a)​ ​Contractor​ ​–​ ​Where​ ​Structural​ ​Defects​ ​or​ ​Failures​​arise​​due​​to​​faults​
​attributable​ ​to​ ​improper​ ​construction,​ ​use​ ​of​ ​inferior​
​quality/substandard​ ​materials,​ ​and​ ​any​ ​violation​​of​​the​​contract​​plans​
​and specifications, the Contractor shall be held liable;​

​b)​ ​Consultants​​–​​Where​​Structural​​Defects​​or​​Failures​​arise​​due​​to​​faulty​
​and/or​ ​inadequate​ ​design​ ​and​ ​specifications​ ​as​ ​well​ ​as​ ​construction​
​supervision,​ ​then​ ​the​ ​consultant​ ​who​ ​prepared​ ​the​ ​design​ ​or​
​undertook construction supervision for the project shall be held liable;​

​c)​ ​Procuring​​Entity’s​​Representatives​​or​​Project​​Manager​​or​​Construction​
​Managers​ ​and​ ​Supervisors​ ​–​ ​The​ ​project​ ​owner’s​ ​representative,​
​project​ ​manager,​ ​construction​ ​manager,​ ​and​ ​supervisor​​shall​​be​​held​
​liable​​in​​cases​​where​​the​​Structural​​Defects​​or​​Failures​​are​​due​​to​​their​
​willful​ ​intervention​ ​in​ ​altering​ ​the​ ​designs​ ​and​ ​other​ ​specifications;​
​negligence​ ​or​ ​omission​ ​in​ ​not​ ​approving​ ​or​ ​acting​ ​on​ ​proposed​
​changes​ ​to​ ​noted​ ​defects​ ​or​ ​deficiencies​ ​in​ ​the​ ​design​ ​and/or​
​specifications​​and​​the​​use​​of​​substandard​​construction​​materials​​in​​the​
​project;​

​d)​ ​Third​ ​Parties​ ​-​ ​Third​ ​Parties​ ​shall​ ​be​ ​held​ ​liable​ ​in​ ​cases​ ​where​
​Structural​​Defects​​or​​Failures​​are​​caused​​by​​work​​undertaken​​by​​them​
​such​ ​as​ ​leaking​ ​pipes,​ ​diggings​ ​or​ ​excavations,​ ​underground​ ​cables​
​and​ ​electrical​​wires,​​underground​​tunnel,​​mining​​shaft​​and​​the​​like,​​in​
​which​​case​​the​​applicable​​warranty​​to​​such​​structure​​should​​be​​levied​
​to third parties for their construction or restoration works; and​

​e)​ ​Users​ ​-​ ​In​ ​cases​ ​where​ ​Structural​ ​Defects​ ​or​ ​Failures​ ​are​ ​due​ ​to​
​abuse​ ​or​ ​misuse​ ​by​ ​the​ ​End-User​ ​or​ ​Implementing​ ​Unit​ ​of​ ​the​
​constructed​ ​facility​ ​and/or​ ​non–compliance​ ​by​ ​a​ ​user​ ​with​ ​the​
​technical​​design​​limits​​and/or​​intended​​purpose​​of​​the​​same,​​then​​the​
​user concerned shall be held liable.​

​15.5​ ​The​​warranty​​against​​Structural​​Defects​​or​​Failures,​​except​​those​​occasioned​
​by​ ​force​ ​majeure,​​shall​​cover​​the​​period​​specified​​in​​the​​SCC​​reckoned​​from​
​the​ ​date​ ​of​ ​issuance​ ​of​ ​the​ ​Certificate​ ​of​ ​Final​​Acceptance​​by​​the​​Procuring​
​Entity.​ ​On​ ​the​ ​other​ ​hand,​ ​such​ ​warranty​ ​shall​ ​likewise​ ​be​ ​applied​ ​against​
​non-structural​ ​defects​ ​for​ ​instances​ ​that​ ​pertain​ ​to​ ​faults​ ​or​ ​deficiencies​ ​in​
​non-load​​bearing​​components​​or​​finishes​​of​​the​​Project,​​such​​as​​minor​​cracks,​
​leaks,​​or​​defects​​in​​workmanship​​or​​materials,​​which​​do​​not​​affect​​the​​stability​
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​or​ ​safety​ ​of​ ​the​ ​structure​ ​but​ ​may​ ​impact​ ​its​ ​appearance,​ ​functionality,​ ​or​
​usability.​

​15.6​ ​To​​guarantee​​that​​the​​Contractor​​shall​​perform​​its​​responsibilities,​​it​​shall​​be​
​required​​to​​post​​a​​warranty​​security,​​which​​shall​​be​​stated​​in​​Philippine​​Peso,​
​in​ ​the​ ​form​ ​chosen​ ​by​ ​the​ ​Procuring​ ​Entity​ ​in​ ​accordance​ ​with​​the​​following​
​schedule:​

​Form of Warranty​
​Amount of Warranty Security​
​Not less than the Percentage​
​(%) of Total Contract Price​

​(a)​ ​Cash​ ​or​ ​letter​ ​of​ ​credit​ ​issued​ ​by​
​bank;​ ​Provided,​ ​however,​ ​that​ ​the​
​letter​ ​of​ ​credit​ ​shall​​be​​confirmed​​or​
​authenticated​ ​by​ ​a​ ​local​ ​bank,​ ​if​
​issued by a foreign bank.​

​For​ ​biddings​ ​conducted​ ​by​ ​LGUs,​
​the​ ​Letter​ ​of​ ​Credit​ ​may​ ​be​ ​issued​
​by​ ​other​ ​banks​ ​certified​​by​​the​​BSP​
​as​​authorized​​to​​issue​​such​​financial​
​instrument.​

​Five Percent (5%)​

​(b) Bank guarantee confirmed by bank.​

​For​ ​biddings​ ​conducted​ ​by​ ​LGUs,​
​the​ ​bank​ ​draft/guarantee​ ​may​ ​be​
​issued​ ​by​ ​other​ ​banks​ ​certified​ ​by​
​the​​BSP​​as​​authorized​​to​​issue​​such​
​financial instrument.​

​Ten Percent (10%)​

​(c)​ ​Surety​ ​bond​ ​callable​ ​upon​ ​demand​
​issued​ ​by​ ​GSIS​ ​or​ ​any​ ​surety​ ​or​
​insurance​ ​company​ ​duly​ ​certified​ ​by​
​the Insurance Commission​

​Thirty Percent (30%)​

​15.7​ ​The​ ​warranty​ ​security​ ​shall​ ​be​ ​stated​ ​in​ ​Philippine​ ​Peso​ ​and​ ​shall​ ​remain​
​effective​ ​within​ ​one​ ​(1)​ ​year​ ​from​ ​the​ ​date​ ​of​ ​issuance​ ​of​ ​the​ ​Certificate​ ​of​
​Final​​Acceptance​​by​​the​​Procuring​​Entity,​​and​​returned​​only​​after​​the​​lapse​​of​
​the​ ​said​ ​one​ ​(1)​ ​year​ ​period.​ ​This​ ​one​ ​(1)​ ​year​ ​period​ ​shall​ ​cover​ ​both​
​structural​ ​and​ ​non-structural​ ​defects​ ​or​ ​failures;​ ​Provided,​ ​That​ ​in​ ​cases​ ​of​
​structural​​defects​​or​​failures,​​warranties​​beyond​​the​​one​​(1)​​year​​period​​shall​
​be​ ​subject​ ​to​ ​applicable​ ​laws,​ ​rules,​ ​and​ ​regulations​ ​such​ ​as​ ​the​ ​New​ ​Civil​
​Code of the Philippines.​

​15.8​ ​In​ ​case​ ​of​ ​structural/non-structural​ ​defects​ ​or​ ​failure​ ​occurring​ ​during​ ​the​
​applicable​​warranty​​period​​provided​​in​​GCC​​Clause​​15.5,​​the​​Procuring​​Entity​
​shall​ ​undertake​ ​the​ ​necessary​ ​restoration​ ​or​ ​reconstruction​ ​works​ ​and​ ​shall​
​be​​entitled​​to​​full​​reimbursement​​by​​the​​parties​​found​​to​​be​​liable​​for​​expenses​
​incurred​ ​therein​ ​upon​ ​demand,​ ​without​ ​prejudice​ ​to​ ​the​ ​imposition​ ​of​
​administrative​ ​sanctions​ ​as​ ​prescribed​ ​by​ ​RA​ ​No.​ ​12009​ ​and​ ​without​
​prejudice​ ​to​ ​the​ ​imposition​ ​of​ ​civil​ ​and​ ​criminal​ ​sanctions​ ​as​​provided​​under​
​applicable​ ​laws​ ​against​ ​the​ ​responsible​ ​persons​ ​as​ ​well​ ​as​ ​the​ ​forfeiture​ ​of​
​the warranty security posted in favor of the Procuring Entity.​
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​16)​ ​Procuring Entity’s Risk​

​16.1​ ​From​​the​​Start​​Date​​until​​the​​Certificate​​of​​Final​​Acceptance​​has​​been​​issued,​
​the following are risks of the Procuring Entity:​

​a)​ ​The​ ​risk​ ​of​ ​personal​ ​injury,​ ​death,​ ​or​ ​loss​ ​of​ ​or​ ​damage​ ​to​ ​property​
​(excluding​​the​​Works,​​Plant,​​Materials,​​and​​Equipment),​​which​​are​​due​
​to:​

​i)​ ​any​ ​type​ ​of​ ​use​ ​or​ ​occupation​ ​of​ ​the​ ​Site​ ​authorized​ ​by​ ​the​
​Procuring Entity after the official acceptance of the Works; or​

​ii)​ ​negligence,​ ​breach​ ​of​ ​statutory​ ​duty,​ ​or​ ​interference​ ​with​ ​any​
​legal​ ​right​ ​by​ ​the​​Procuring​​Entity​​or​​by​​any​​person​​employed​
​or contracted by it, except the Contractor.​

​b)​ ​The​ ​risk​ ​of​​damage​​to​​the​​Works,​​Plant,​​Materials,​​and​​Equipment​​to​
​the​ ​extent​ ​that​ ​it​ ​is​ ​due​ ​to​ ​a​ ​fault​ ​of​ ​the​ ​Procuring​ ​Entity​ ​or​ ​in​ ​the​
​Procuring​ ​Entity’s​ ​design,​ ​or​ ​due​ ​to​ ​war​​or​​radioactive​​contamination​
​directly affecting the country where the Works are to be executed.​

​17)​ ​Insurance​

​17.1​ ​The​ ​Contractor​ ​shall,​ ​under​ ​its​ ​name​ ​and​ ​at​ ​its​ ​own​ ​expense,​ ​obtain​ ​and​
​maintain, for the duration of this Contract, the following insurance coverage:​

​a)​ ​Contractor’s​ ​All​ ​Risk​ ​Insurance,​ ​with​ ​an​ ​exception​ ​for​ ​Simple​
​Infrastructure Projects, as applicable;​

​b)​ ​Transportation​ ​to​ ​the​ ​project​ ​Site​ ​of​ ​Equipment,​ ​Machinery,​ ​and​
​Supplies owned by the Contractor;​

​c)​ ​Personal injury or death of Contractor’s employees; and​

​d)​ ​Comprehensive​ ​insurance​​for​​third​​party​​liability​​to​​Contractor’s​​direct​
​or indirect act or omission causing damage to third persons.​

​17.2​ ​The​ ​Contractor​ ​shall​ ​provide​ ​evidence​ ​to​ ​the​ ​Procuring​ ​Entity​ ​that​ ​the​
​insurances​ ​required​ ​under​​this​​Contract​​have​​been​​effected​​and​​shall,​​within​
​a​ ​reasonable​ ​time,​ ​provide​ ​copies​ ​of​ ​the​​insurance​​policies​​to​​the​​Procuring​
​Entity.​

​17.3​ ​The​ ​Contractor​ ​shall​ ​notify​ ​the​ ​insurers​ ​of​ ​changes​ ​in​ ​the​ ​nature,​ ​extent,​​or​
​program​ ​for​ ​the​ ​execution​ ​of​ ​the​ ​Works​ ​and​ ​ensure​ ​the​ ​adequacy​ ​of​ ​the​
​insurances​​at​​all​​times​​in​​accordance​​with​​the​​terms​​of​​this​​Contract​​and​​shall​
​produce​ ​to​ ​the​ ​Procuring​ ​Entity​ ​the​ ​insurance​ ​policies​ ​in​ ​force​​including​​the​
​receipts for payment of the current premiums.​

​The​​above​​insurance​​policies​​shall​​be​​obtained​​from​​any​​reputable​​insurance​
​company approved by the Procuring Entity.​

​17.4​ ​If​ ​the​ ​Contractor​ ​fails​ ​to​ ​obtain​ ​and​ ​keep​ ​in​ ​force​​the​​insurances​​referred​​to​
​herein​​or​​any​​other​​insurance​​required​​to​​be​​obtained​​under​​the​​terms​​of​​this​
​Contract,​ ​the​ ​Procuring​ ​Entity​ ​may​ ​obtain​ ​and​ ​keep​ ​in​ ​force​ ​any​ ​such​
​insurances​ ​and​ ​pay​ ​such​ ​premiums​ ​as​ ​may​ ​be​ ​necessary​ ​for​ ​the​ ​purpose.​
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​From​​time​​to​​time,​​the​​Procuring​​Entity​​may​​deduct​​the​​amount​​it​​shall​​pay​​for​
​said​ ​premiums​ ​including​ ​twenty​ ​five​ ​percent​ ​(25%)​ ​therein​​from​​any​​monies​
​due,​ ​or​ ​which​ ​may​ ​become​ ​due,​ ​to​ ​the​ ​Contractor,​ ​without​ ​prejudice​ ​to​ ​the​
​Procuring​ ​Entity​ ​exercising​ ​its​ ​right​ ​to​ ​impose​ ​other​ ​sanctions​ ​against​ ​the​
​Contractor pursuant to the provisions of this Contract.​

​17.5​ ​In​ ​the​ ​event​ ​the​ ​Contractor​ ​fails​ ​to​ ​observe​ ​the​ ​above​ ​safeguards,​ ​the​
​Procuring​​Entity​​may,​​at​​the​​Contractor’s​​expense,​​take​​whatever​​measure​​is​
​deemed​ ​necessary​ ​for​ ​its​ ​protection​ ​and​ ​that​ ​of​ ​the​ ​Contractor’s​ ​personnel​
​and​ ​third​ ​parties,​ ​and/or​ ​order​ ​the​ ​interruption​ ​of​ ​dangerous​ ​Works.​ ​In​
​addition,​ ​the​ ​Procuring​ ​Entity​ ​may​​refuse​​to​​make​​the​​payments​​under​​GCC​
​Clause 9 until the Contractor complies with this Clause.​

​17.6​ ​The​ ​Contractor​ ​shall​ ​immediately​ ​replace​ ​the​ ​insurance​ ​policy​ ​obtained​ ​as​
​required​​in​​this​​Contract,​​without​​need​​of​​the​​Procuring​​Entity’s​​demand,​​with​
​a​​new​​policy​​issued​​by​​a​​new​​insurance​​company​​acceptable​​to​​the​​Procuring​
​Entity for any of the following grounds:​

​a)​ ​The issuer of the insurance policy to be replaced has:​

​i)​ ​become bankrupt;​

​ii)​ ​been​ ​placed​ ​under​ ​receivership​ ​or​ ​under​ ​a​ ​management​
​committee;​

​iii)​ ​been sued for suspension of payment;​

​iv)​ ​been​​suspended​​by​​the​​Insurance​​Commission​​and​​its​​license​
​to​ ​engage​ ​in​ ​business​ ​or​ ​its​ ​authority​ ​to​ ​issue​ ​insurance​
​policies has been cancelled; or​

​v)​ ​Where​ ​reasonable​ ​grounds​ ​exist​ ​that​ ​the​ ​insurer​ ​may​ ​not​ ​be​
​able,​ ​fully​ ​and​ ​promptly,​ ​to​ ​fulfill​ ​its​ ​obligation​ ​under​ ​the​
​insurance policy.​

​18)​ ​Liquidated Damages​

​18.1​ ​When​ ​the​ ​Contractor​ ​fails​ ​to​ ​satisfactorily​ ​complete​ ​the​ ​Works​ ​under​ ​the​
​contract​ ​within​ ​the​ ​specified​ ​contract​ ​duration,​​inclusive​​of​​duly​​granted​​time​
​extensions, if any, the Contractor shall be liable for.​

​18.2​ ​In​ ​computing​ ​liquidated​ ​damages,​ ​the​ ​Procuring​ ​Entity​ ​shall​ ​determine​ ​the​
​usability​​of​​the​​project.​​A​​project​​or​​a​​portion​​thereof​​may​​be​​deemed​​usable​
​when​ ​it​ ​starts​ ​to​​provide​​the​​desired​​benefits​​as​​certified​​by​​the​​End-User​​or​
​Implementing Unit and approved by the HoPE.​

​18.3​ ​To​ ​be​ ​entitled​ ​to​ ​liquidated​ ​damages,​ ​the​ ​Procuring​ ​Entity​ ​does​ ​not​​have​​to​
​prove​ ​that​ ​it​ ​has​ ​incurred​ ​actual​ ​damages.​ ​Such​ ​amount​ ​shall​ ​be​ ​deducted​
​from​ ​any​ ​money​ ​due,​ ​or​ ​which​ ​may​ ​become​ ​due​ ​the​ ​Contractor​ ​under​ ​the​
​contract,​​collected​​from​​the​​retention​​money​​or​​other​​securities​​posted​​by​​the​
​Contractor,​​or​​a​​combination​​thereof,​​whichever​​is​​convenient​​to​​the​​Procuring​
​Entity.​

​18.4​ ​In​​case​​the​​total​​sum​​of​​liquidated​​damages​​reaches​​ten​​percent​​(10%)​​of​​the​
​total​ ​contract​ ​price,​ ​the​ ​Procuring​ ​Entity​ ​may​ ​rescind​ ​or​ ​terminate​ ​the​
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​contract,​ ​without​​prejudice​​to​​other​​courses​​of​​action​​and​​remedies​​available​
​under the circumstances.​

​18.5​ ​If​ ​the​ ​Intended​ ​Completion​ ​Date​ ​is​ ​extended​ ​after​ ​liquidated​ ​damages​​have​
​been​ ​paid,​ ​the​ ​Procuring​ ​Entity​ ​shall​ ​correct​ ​any​ ​overpayment​ ​of​ ​liquidated​
​damages by the Contractor by adjusting the next payment schedule.​

​19)​ ​Settlement of Disputes​

​19.1​ ​Any​​dispute​​arising​​from​​the​​implementation​​of​​a​​contract​​covered​​by​​the​​Act​
​and​ ​the​ ​IRR​ ​shall​ ​primarily​ ​be​ ​resolved​ ​and​ ​settled​ ​amicably​ ​by​ ​mutual​
​consultation or agreement.​

​19.2​ ​In​ ​case​ ​of​ ​failure​ ​to​ ​settle​ ​the​ ​dispute​ ​amicably,​ ​the​ ​parties​ ​may​ ​mutually​
​agree​ ​in​ ​writing​ ​to​ ​resort​ ​to​ ​other​ ​modes​ ​of​ ​alternative​ ​dispute​ ​resolution​
​(ADR)​​to​​promote​​efficiency​​in​​the​​procurement​​process.​​Accordingly,​​they​​are​
​encouraged to select the most expeditious mode of ADR available.​

​If​ ​arbitration​ ​is​ ​chosen​ ​as​ ​the​ ​ADR​ ​method,​ ​this​ ​shall​ ​be​ ​incorporated​ ​as​ ​a​
​provision in the contract and referred to the Arbitrator specified in the​​SCC.​

​19.3​ ​If​ ​the​ ​dispute​ ​remains​ ​unresolved​ ​after​ ​exhausting​ ​the​ ​remedies​ ​provided​
​above,​ ​it​ ​may​ ​be​ ​submitted​ ​to​ ​other​ ​forms​ ​of​ ​ADR,​ ​such​ ​as​ ​mediation,​
​conciliation,​​early​​neutral​​evaluation,​​mini-trial,​​or​​any​​combination​​thereof,​​in​
​accordance​ ​with​ ​RA​ ​No.​ ​9285,​ ​otherwise​ ​known​ ​as​ ​the​​"Alternative​​Dispute​
​Resolution​​Act​​of​​2004”.​​However,​​disputes​​that​​are​​within​​the​​competence​​or​
​jurisdiction​ ​of​ ​the​ ​Construction​ ​Industry​ ​Arbitration​ ​Commission​ ​shall​ ​be​
​referred to the same for resolution.​

​20)​ ​Liability of the Contractor​

​Subject​​to​​additional​​provisions,​​if​​any,​​set​​forth​​in​​the​​SCC​​,​​the​​Contractor’s​​liability​
​under​ ​this​ ​Contract​ ​shall​ ​be​ ​as​ ​provided​ ​by​ ​the​ ​laws​ ​of​ ​the​ ​Republic​ ​of​ ​the​
​Philippines.​

​21)​ ​Termination for Breach of Contract​

​21.1​ ​The​​Procuring​​Entity​​shall​​terminate​​the​​contract​​for​​breach​​thereof​​when​​any​
​of the following conditions are present:​

​a)​ ​Due​ ​to​ ​the​ ​Contractor’s​ ​fault​ ​and​​while​​the​​project​​is​​on-going,​​it​​has​
​incurred​ ​negative​ ​slippage​ ​of​ ​fifteen​ ​percent​ ​(15%)​ ​or​ ​more​ ​in​
​accordance with Presidential Decree No. 1870, s. 1983;​

​b)​ ​Due​​to​​the​​Contractor’s​​fault​​and​​after​​the​​contract​​time​​has​​expired,​​it​
​has​ ​incurred​ ​a​ ​negative​​slippage​​of​​ten​​percent​​(10%)​​or​​more​​in​​the​
​completion of the work;​

​c)​ ​The​​Contractor​​abandons​​the​​contract​​works,​​plainly​​demonstrates​​an​
​intention​ ​not​ ​to​ ​continue​ ​the​ ​performance​ ​of​ ​the​ ​Contractor’s​
​obligations​ ​under​ ​the​ ​contract,​ ​refuses​ ​or​ ​fails​ ​to​ ​comply​ ​with​ ​the​
​Procuring​ ​Entity’s​ ​instructions,​ ​or​ ​fails​ ​to​ ​proceed​ ​expeditiously​ ​and​
​without delay despite a written notice by the Procuring Entity;​
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​d)​ ​When​ ​the​​Contractor,​​without​​reasonable​​excuse,​​fails​​to​​comply​​with​
​the​ ​Notice​ ​of​ ​Rejection​ ​given​ ​by​ ​the​ ​Project​ ​Engineer​ ​that,​ ​after​
​examination​​therein,​​the​​Infrastructure​​Project​​is​​found​​to​​be​​defective​
​or​ ​otherwise​ ​not​ ​in​ ​accordance​ ​with​ ​the​ ​Contract,​ ​or​ ​a​ ​Project​
​Engineer’s​ ​instruction​ ​to​ ​conduct​ ​remedial​ ​work,​ ​within​​30​​days​​after​
​receiving the said notice;​

​e)​ ​The​​Contractor​​does​​not​​actually​​have​​on​​the​​project​​site​​the​​minimum​
​essential​ ​equipment​ ​listed​ ​on​ ​the​ ​Bid​ ​necessary​ ​to​ ​prosecute​ ​the​
​Works​ ​in​ ​accordance​ ​with​ ​the​ ​approved​ ​work​ ​plan​ ​and​ ​equipment​
​deployment schedule as required for the project;​

​f)​ ​The​ ​Contractor​ ​does​ ​not​ ​execute​ ​the​ ​Works​ ​in​ ​accordance​ ​with​ ​the​
​contract​​or​​persistently​​or​​flagrantly​​neglects​​to​​carry​​out​​its​​obligations​
​under the contract;​

​g)​ ​The​ ​Contractor​​neglects​​or​​refuses​​to​​remove​​materials​​or​​to​​perform​
​a new work that has been rejected as defective or unsuitable;​

​h)​ ​The​ ​Contractor​ ​subcontracts​ ​any​ ​part​ ​of​ ​the​ ​contract​ ​works​ ​without​
​approval by the Procuring Entity; or​

​i)​ ​The​ ​Contractor​ ​becomes​ ​bankrupt​ ​or​ ​insolvent;​ ​goes​​into​​liquidation,​
​administration,​ ​reorganization,​ ​winding-up,​ ​or​ ​dissolution;​ ​becomes​
​subject​ ​to​ ​the​ ​appointment​ ​of​ ​a​ ​liquidator,​ ​receiver,​ ​administrator,​
​manager,​​or​​trustee;​​enters​​into​​a​​composition​​or​​arrangement​​with​​the​
​Contractor’s​​creditors;​​or​​any​​act​​is​​done​​or​​any​​event​​occurs​​which​​is​
​analogous​ ​to​ ​or​ ​has​ ​a​ ​similar​ ​effect​ ​to​ ​any​ ​of​ ​these​ ​acts​ ​or​ ​events​
​under applicable laws.​

​21.2​ ​All​ ​materials​ ​on​ ​the​ ​Site,​ ​Plant,​ ​Works,​ ​including​ ​Equipment​ ​paid​​under​​this​
​Contract,​ ​including​ ​those​ ​identified​ ​by​ ​the​ ​Procuring​ ​Entity​ ​in​ ​the​ ​SCC​
​pursuant​ ​to​ ​GCC​ ​Clause​ ​9.1,​ ​shall​ ​be​ ​deemed​ ​to​ ​be​ ​the​ ​property​ ​of​ ​the​
​Procuring​ ​Entity​ ​if​ ​this​ ​Contract​ ​is​ ​terminated​ ​because​ ​of​ ​the​ ​Contractor's​
​breach.​

​22)​ ​Termination Due to Force Majeure​

​22.1​ ​For​​purposes​​of​​this​​Contract​​the​​terms​​“​​force​​majeure​​”​​and​​“fortuitous​​event”​
​may​ ​be​ ​used​ ​interchangeably.​ ​In​ ​this​ ​regard,​ ​a​ ​fortuitous​ ​event​ ​or​ ​force​
​majeure​ ​shall​ ​be​ ​interpreted​ ​to​ ​mean​ ​an​ ​event​ ​which​ ​could​ ​not​ ​have​ ​been​
​foreseen,​ ​or​ ​though​ ​foreseen,​ ​was​ ​inevitable.​ ​It​ ​shall​ ​not​ ​include​ ​ordinary​
​unfavorable​ ​weather​ ​conditions,​ ​and​ ​any​ ​other​ ​cause​ ​the​ ​effects​ ​of​ ​which​
​could​ ​have​ ​been​ ​avoided​ ​with​ ​the​ ​exercise​ ​of​ ​reasonable​ ​diligence​ ​by​ ​the​
​Contractor.​

​22.2​ ​If​ ​this​ ​Contract​​is​​discontinued​​by​​an​​outbreak​​of​​war​​or​​by​​any​​other​​similar​
​event​ ​entirely​ ​outside​ ​the​ ​control​ ​of​ ​either​ ​the​ ​Procuring​ ​Entity​ ​or​ ​the​
​Contractor,​ ​the​ ​Procuring​ ​Entity​ ​shall​ ​certify​ ​that​ ​this​ ​Contract​ ​has​ ​been​
​discontinued.​ ​The​ ​Contractor​ ​shall​ ​make​ ​the​ ​Site​ ​safe​ ​and​ ​stop​ ​work​ ​as​
​quickly​ ​as​ ​possible​ ​after​ ​receiving​ ​the​ ​certificate​ ​and​ ​shall​ ​be​ ​paid​ ​for​ ​all​
​Works​​carried​​out​​before​​receiving​​it​​and​​for​​any​​Work​​carried​​out​​afterwards​
​to which a commitment was made by the Procuring Entity.​
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​22.3​ ​If​ ​the​ ​event​ ​continues​ ​for​ ​a​ ​period​ ​of​​eighty-four​​(84)​​days,​​either​​party​​may​
​then​​give​​notice​​of​​termination,​​which​​shall​​take​​effect​​twenty-eight​​(28)​​days​
​after the giving of the notice.​

​22.4​ ​After​ ​termination,​ ​the​ ​Contractor​ ​shall​ ​be​ ​entitled​ ​to​ ​payment​ ​of​ ​the​ ​unpaid​
​balance​​of​​the​​value​​of​​the​​Works​​executed​​and​​of​​the​​materials​​and​​Plant,​​in​
​relation to GCC Clause 9.1 and 21.2, adjusted by the following:​

​(a) any sum to which the Contractor is entitled under​​GCC​​Clause 30; and​

​(b) any sum to which the Procuring Entity is entitled.​

​22.5​ ​The​ ​net​ ​balance​ ​due​​shall​​be​​paid​​or​​repaid​​within​​a​​reasonable​​time​​period​
​from the time of the notice of termination.​

​23)​ ​Termination by Contractor​

​The​​Contractor​​may​​terminate​​this​​Contract​​with​​the​​Procuring​​Entity​​if​​the​​Works​​are​
​completely​ ​stopped​ ​for​ ​a​ ​continuous​ ​period​ ​of​ ​at​ ​least​ ​sixty​ ​(60)​ ​calendar​ ​days​
​through no fault of its own, due to any of the following reasons:​

​a)​ ​Failure​ ​of​ ​the​ ​Procuring​ ​Entity​ ​to​ ​deliver,​​within​​a​​reasonable​​time,​​supplies,​
​materials,​​right-of-way,​​or​​other​​items​​it​​is​​obligated​​to​​furnish​​under​​the​​terms​
​of this Contract;​

​b)​ ​Substantial​​failure​​of​​the​​Procuring​​Entity​​to​​perform​​its​​obligations​​under​​the​
​contract,​ ​and​ ​such​ ​failure​ ​constitutes​ ​a​ ​material​ ​breach​ ​of​ ​the​ ​Procuring​
​Entity’s obligations under the contract;​

​c)​ ​Prolonged​ ​suspension​ ​by​ ​the​ ​Procuring​ ​Entity,​ ​through​ ​no​ ​fault​ ​of​ ​the​
​Contractor, which affects the substantial part of the Infrastructure Project; or​

​d)​ ​The​ ​prosecution​ ​of​ ​the​ ​Work​ ​is​ ​disrupted​ ​by​ ​the​ ​adverse​ ​peace​ ​and​ ​order​
​situation,​ ​as​ ​certified​ ​by​ ​the​ ​Armed​ ​Forces​ ​of​ ​the​ ​Philippines​ ​Provincial​
​Commander and approved by the Secretary of National Defense.​

​24)​ ​Termination for Convenience​

​The​​Procuring​​Entity,​​by​​notice​​sent​​to​​the​​Contractor,​​may​​terminate​​the​​Contract,​​in​
​whole​​or​​in​​part,​​at​​any​​time,​​if​​it​​has​​determined​​the​​existence​​of​​any​​of​​the​​following​
​conditions​​that​​make​​contract​​implementation​​economically,​​financially,​​or​​technically​
​impractical or unnecessary:​

​a)​ ​If​ ​physical​ ​and​ ​economic​ ​conditions​ ​have​ ​significantly​ ​changed​ ​so​ ​as​ ​to​
​render​ ​the​ ​project​ ​no​ ​longer​ ​economically,​​financially,​​or​​technically​​feasible,​
​as determined by the HoPE; or​

​b)​ ​The​ ​HoPE​ ​has​ ​determined​ ​the​ ​existence​ ​of​ ​conditions​ ​that​ ​make​ ​project​
​implementation​ ​impractical​ ​or​ ​unnecessary,​ ​such​ ​as,​ ​but​ ​not​ ​limited​ ​to,​
​fortuitous events, changes in laws and government policies.​

​25)​ ​Termination for Unlawful Acts​

​The​​Procuring​​Entity​​may​​terminate​​the​​contract​​in​​case​​it​​is​​determined​​prima​​facie​
​that​ ​the​ ​Contractor,​​including​​any​​joint​​venture​​partner​​therein,​​has​​engaged,​​before​
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​or​​during​​the​​implementation​​of​​the​​contract,​​in​​unlawful​​deeds​​and​​behaviors​​relative​
​to​ ​contract​ ​acquisition​​and​​implementation.​​These​​unlawful​​acts​​include,​​but​​are​​not​
​limited to, the following:​

​a)​ ​Corrupt,​ ​fraudulent,​ ​collusive,​ ​coercive,​ ​and​ ​obstructive​ ​practices​ ​as​ ​defined​ ​in​
​ITB​​Clause 3.1, unless otherwise specified in the​​SCC​​;​

​b) Drawing up or using forged documents;​

​c)​ ​Using​ ​adulterated​ ​materials,​ ​means,​ ​or​ ​methods,​ ​or​ ​engaging​ ​in​ ​production​
​contrary to rules of science or trade; or​

​d) Any other act analogous to the foregoing.​

​26)​ ​Termination for Other Causes​

​26.1​ ​The​ ​Procuring​ ​Entity​ ​may​ ​terminate​​this​​Contract,​​in​​whole​​or​​in​​part,​​at​​any​
​time​ ​for​ ​its​ ​convenience.​ ​The​ ​HoPE​ ​may​ ​terminate​ ​this​ ​Contract​ ​for​ ​the​
​convenience​​of​​the​​Procuring​​Entity​​if​​physical​​and​​economic​​conditions​​have​
​significantly​ ​changed​ ​so​ ​as​ ​to​ ​render​ ​the​ ​project​ ​no​ ​longer​ ​economically,​
​financially,​​or​​technically​​feasible,​​as​​determined​​by​​the​​HoPE;​​or​​if​​the​​HoPE​
​has​​determined​​the​​existence​​of​​conditions​​that​​make​​project​​implementation​
​impractical​ ​or​ ​unnecessary,​ ​such​ ​as,​ ​but​ ​not​ ​limited​ ​to,​ ​fortuitous​ ​events,​
​changes in laws and government policies.​

​26.2​ ​The​​Procuring​​Entity​​or​​the​​Contractor​​may​​terminate​​this​​Contract​​if​​the​​other​
​party causes a fundamental breach of this Contract.​

​26.3​ ​Other​ ​breaches​ ​of​ ​Contract​ ​shall​ ​include,​ ​but​ ​shall​ ​not​ ​be​ ​limited​ ​to,​ ​the​
​following:​

​a)​ ​The​ ​Contractor​ ​stops​ ​work​ ​for​ ​twenty-eight​ ​(28)​ ​days​ ​when​ ​no​
​stoppage​ ​of​ ​work​ ​is​ ​shown​ ​on​ ​the​ ​current​ ​Program​ ​of​ ​Work​​and​​the​
​stoppage has not been authorized by the Procuring Entity;​

​b)​ ​The​ ​Procuring​​Entity​​instructs​​the​​Contractor​​to​​delay​​the​​progress​​of​
​the​​Works,​​and​​the​​instruction​​is​​not​​withdrawn​​within​​twenty-eight​​(28)​
​days;​

​c)​ ​A​ ​payment​ ​certified​ ​by​ ​the​ ​Procuring​ ​Entity​ ​is​ ​not​ ​paid​ ​to​ ​the​
​Contractor​ ​within​​eighty-four​​(84)​​days​​from​​the​​date​​of​​the​​Procuring​
​Entity’s certificate;​

​d)​ ​The​ ​Procuring​ ​Entity​ ​gives​ ​Notice​ ​that​ ​failure​ ​to​ ​correct​ ​a​ ​particular​
​Defect​​is​​a​​fundamental​​breach​​of​​Contract​​and​​the​​Contractor​​fails​​to​
​correct​ ​it​ ​within​ ​a​ ​reasonable​ ​period​ ​of​ ​time​ ​determined​ ​by​ ​the​
​Procuring Entity;​

​e)​ ​The Contractor does not maintain a Security, which is required;​

​f)​ ​The​ ​Contractor​ ​has​ ​delayed​ ​the​ ​completion​ ​of​ ​the​ ​Works​ ​by​ ​the​
​number​​of​​days​​for​​which​​the​​maximum​​amount​​of​​liquidated​​damages​
​can be paid, as defined in the​​GCC​​18; and​
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​26.4​ ​The​ ​Funding​ ​Source​ ​or​ ​the​ ​Procuring​ ​Entity,​ ​as​ ​appropriate,​ ​will​ ​seek​ ​the​
​imposition​ ​of​ ​administrative​ ​sanctions​ ​as​ ​prescribed​ ​by​ ​RA​ ​No.​ ​12009​ ​and​
​without​​prejudice​​to​​the​​imposition​​of​​civil​​and​​criminal​​sanctions​​as​​provided​
​under​​applicable​​against​​individuals​​and​​organizations​​deemed​​to​​be​​involved​
​with corrupt, fraudulent, or coercive practices.​

​26.5​ ​When​​persons​​from​​either​​party​​to​​this​​Contract​​gives​​notice​​of​​a​​fundamental​
​breach​​to​​the​​Procuring​​Entity​​in​​order​​to​​terminate​​the​​existing​​contract​​for​​a​
​cause​ ​other​ ​than​ ​those​ ​listed​ ​under​ ​GCC​ ​Clause​ ​26.3,​ ​the​ ​Procuring​​Entity​
​shall decide whether the breach is fundamental or not.​

​26.6​ ​If​ ​this​ ​Contract​ ​is​ ​terminated,​ ​the​ ​Contractor​ ​shall​ ​stop​ ​work​ ​immediately,​
​make​ ​the​ ​Site​ ​safe​ ​and​ ​secure,​ ​and​ ​leave​ ​the​ ​Site​ ​as​ ​soon​ ​as​ ​reasonably​
​possible.​

​27)​ ​Procedures for Termination of Contracts​

​27.1​ ​The​ ​following​ ​provisions​ ​shall​ ​govern​ ​the​ ​procedures​ ​for​ ​the​ ​termination​ ​of​
​this Contract:​

​a)​ ​Verification​​-​​Upon​​receipt​​of​​a​​written​​report​​of​​acts​​or​​causes​​which​
​may​​constitute​​grounds​​for​​termination​​as​​aforementioned,​​or​​upon​​its​
​own​​initiative,​​the​​End-User​​or​​Implementing​​Unit​​shall,​​within​​a​​period​
​of​ ​seven​ ​(7)​ ​calendar​​days,​​verify​​the​​existence​​of​​such​​grounds​​and​
​cause​ ​the​ ​execution​ ​of​ ​a​ ​Verified​ ​Report,​ ​with​ ​all​ ​relevant​ ​evidence​
​attached;​

​b)​ ​Notice​ ​to​ ​Terminate​ ​-​ ​Upon​ ​recommendation​ ​by​ ​the​ ​End-User​ ​or​
​Implementing​​Unit,​​the​​HoPE​​shall​​terminate​​contracts​​only​​by​​written​
​notice​​to​​the​​Contractor​​conveying​​the​​termination​​of​​the​​contract.​​The​
​notice shall state:​

​(i)​ ​that​ ​the​ ​Contract​ ​is​ ​being​ ​terminated​ ​for​ ​any​ ​of​ ​the​ ​grounds​
​aforementioned,​​and​​a​​statement​​of​​the​​acts​​that​​constitute​​the​
​grounds constituting the same;​

​(ii)​ ​the extent of termination, whether in whole or in part;​

​(iii)​ ​an​ ​instruction​ ​to​ ​the​ ​Contractor​ ​to​ ​show​ ​cause​​as​​to​​why​​this​
​contract should not be terminated; and​

​(iv)​ ​special instructions of the Procuring Entity, if any.​

​The​ ​Notice​ ​to​ ​Terminate​ ​shall​ ​be​ ​accompanied​ ​by​ ​a​ ​copy​ ​of​ ​the​ ​Verified​
​Report;​

​c)​ ​Show​​Cause​​-​​Within​​a​​period​​of​​seven​​(7)​​calendar​​days​​from​​receipt​
​of​​the​​Notice​​of​​Termination,​​the​​Contractor​​shall​​submit​​to​​the​​HoPE​​a​
​verified​ ​position​ ​paper​ ​stating​ ​why​ ​the​ ​contract​ ​should​ ​not​ ​be​
​terminated.​​If​​the​​Contractor​​fails​​to​​show​​cause​​after​​the​​lapse​​of​​the​
​seven​ ​(7)​ ​day​ ​period,​​either​​by​​inaction​​or​​by​​default,​​the​​HoPE​​shall​
​issue an order terminating the contract;​

​d)​ ​Rescission​ ​of​​Notice​​of​​Termination​​-​​The​​Procuring​​Entity​​may,​​at​
​any​ ​time​ ​before​ ​receipt​ ​of​ ​the​ ​Contractor’s​ ​verified​ ​position​ ​paper,​
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​withdraw​ ​the​ ​Notice​ ​to​​Terminate​​if​​it​​is​​determined​​that​​certain​​items​
​or​ ​works​ ​subject​ ​of​ ​the​ ​notice​ ​had​ ​been​ ​completed,​ ​delivered,​ ​or​
​performed before the Contractor’s receipt of the notice;​

​e)​ ​Decision​ ​-​ ​Within​ ​a​ ​non-extendible​ ​period​ ​of​ ​ten​ ​(10)​ ​calendar​​days​
​from​ ​receipt​ ​of​ ​the​ ​verified​ ​position​ ​paper,​ ​the​ ​HoPE​ ​shall​ ​decide​
​whether​​or​​not​​to​​terminate​​the​​contract.​​It​​shall​​serve​​a​​written​​notice​
​to​ ​the​ ​Contractor​ ​of​ ​its​ ​decision​ ​and,​ ​unless​ ​otherwise​ ​provided,​ ​the​
​contract​ ​is​ ​deemed​ ​terminated​ ​from​ ​receipt​ ​of​ ​the​ ​Contractor​ ​of​ ​the​
​notice​ ​of​ ​the​ ​decision.​ ​The​ ​termination​ ​shall​ ​only​ ​be​ ​based​ ​on​ ​the​
​grounds stated in the Notice to Terminate.​

​f)​ ​Contract​ ​Termination​​Review​​Committee​​(CTRC)​​-​​The​​HoPE​​may​
​create​​a​​committee​​to​​assist​​him​​in​​the​​discharge​​of​​its​​functions​​under​
​the​​IRR.​​All​​decisions​​recommended​​by​​the​​CTRC​​shall​​be​​subject​​to​
​the approval of the HoPE​

​g)​ ​Take-over​​of​​Contracts​​-​​If​​a​​Procuring​​Entity​​terminates​​the​​contract​
​due​​to​​default,​​insolvency,​​or​​for​​cause,​​it​​may​​enter​​into​​a​​Negotiated​
​Procurement​​(Take-over​​of​​Contracts)​​pursuant​​to​​Section​​35.3​​of​​the​
​IRR.​

​h)​ ​Notice​​by​​Contractor​​-​​The​​Contractor​​must​​serve​​a​​written​​notice​​to​
​the​ ​Procuring​ ​Entity​ ​of​ ​its​ ​intention​ ​to​ ​terminate​ ​the​ ​contract​ ​at​​least​
​thirty​​(30)​​calendar​​days​​before​​its​​intended​​termination.​​The​​contract​
​is​ ​deemed​ ​terminated​ ​if​ ​it​​is​​not​​resumed​​in​​thirty​​(30)​​calendar​​days​
​after the receipt of such notice by the Procuring Entity.​

​27.2​ ​Notwithstanding​ ​Section​ ​99​ ​of​ ​RA​ ​No.​ ​12009​​and​​as​​provided​​by​​applicable​
​laws,​​the​​Procuring​​Entity​​shall​​impose​​on​​Contractors​​after​​the​​termination​​of​
​the​ ​contract,​ ​the​ ​penalty​ ​of​ ​suspension​ ​for​ ​one​ ​(1)​​year​​for​​the​​first​​offense,​
​suspension​ ​for​ ​two​ ​(2)​ ​years​​for​​the​​second​​offense​​from​​participating​​in​​the​
​public​ ​bidding​ ​process,​ ​for​ ​violations​ ​committed​ ​during​ ​the​ ​contract​
​implementation stage, as stated in the​​SCC.​

​28)​ ​Approval of Drawings and Temporary Works by the Procuring Entity​

​28.1​ ​All​ ​Drawings​ ​prepared​ ​by​ ​the​ ​Contractor​ ​for​ ​the​​execution​​of​​the​​Temporary​
​Works, are subject to prior approval by the Procuring Entity before its use.​

​28.2​ ​The Contractor shall be responsible for design of Temporary Works.​

​28.3​ ​The​ ​Procuring​ ​Entity’s​ ​approval​ ​shall​ ​not​​alter​​the​​Contractor’s​​responsibility​
​for design of the Temporary Works.​

​28.4​ ​The​ ​Contractor​ ​shall​ ​obtain​ ​approval​ ​of​ ​third​ ​parties​ ​to​ ​the​ ​design​ ​of​ ​the​
​Temporary Works, when required by the Procuring Entity.​

​29)​ ​Acceleration and Delays Ordered by the Procuring Entity​

​29.1​ ​When​​the​​Procuring​​Entity​​wants​​the​​Contractor​​to​​finish​​before​​the​​Intended​
​Completion​ ​Date,​ ​the​ ​Procuring​ ​Entity​ ​will​ ​obtain​ ​priced​ ​proposals​ ​for​
​achieving​ ​the​ ​necessary​ ​acceleration​ ​from​ ​the​ ​Contractor.​ ​If​ ​the​ ​Procuring​
​Entity​ ​accepts​ ​these​ ​proposals,​ ​the​ ​Intended​ ​Completion​ ​Date​ ​will​ ​be​
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​adjusted​ ​accordingly​ ​and​ ​confirmed​ ​by​ ​both​ ​the​ ​Procuring​ ​Entity​ ​and​ ​the​
​Contractor.​

​29.2​ ​If​​the​​Contractor’s​​Financial​​Proposals​​for​​an​​acceleration​​are​​accepted​​by​​the​
​Procuring​​Entity,​​they​​are​​incorporated​​in​​the​​Contract​​Price​​and​​treated​​as​​a​
​Variation.​

​30)​ ​Contractor's Right to Claim​

​If​​the​​Contractor​​incurs​​cost​​as​​a​​result​​of​​any​​of​​the​​events​​under​​GCC​​Clauses​​22,​
​23​ ​and​ ​24​ ​in​ ​relation​ ​to​ ​GCC​ ​Clause​ ​20,​ ​the​ ​Contractor​ ​shall​ ​be​ ​entitled​ ​to​ ​the​
​amount​​of​​such​​cost.​​If​​as​​a​​result​​of​​any​​of​​the​​said​​events,​​it​​is​​necessary​​to​​change​
​the Works, this shall be dealt with as a Variation.​

​31)​ ​Dayworks​

​31.1​ ​Subject​ ​to​ ​GCC​ ​Clause​​40​​on​​Variation​​Order,​​and​​if​​applicable​​as​​indicated​
​in​​the​​SCC​​,​​the​​Contractor​​shall​​determine​​the​​Dayworks​​rates​​to​​be​​included​
​or​ ​indicated​ ​in​ ​the​ ​Bid.​ ​The​ ​Dayworks​ ​rates​ ​in​ ​the​ ​Contractor’s​ ​bid​​shall​​be​
​used​​for​​small​​additional​​amounts​​of​​work​​only​​when​​the​​Procuring​​Entity​​has​
​given​​written​​instructions​​in​​advance​​for​​additional​​work​​to​​be​​paid​​for​​in​​that​
​way.​

​31.2​ ​All​ ​work​ ​to​ ​be​ ​paid​ ​for​ ​as​ ​Dayworks​ ​shall​ ​be​​recorded​​by​​the​​Contractor​​on​
​forms​​approved​​by​​the​​Procuring​​Entity.​​Each​​completed​​form​​shall​​be​​verified​
​and signed by the Procuring Entity within two (2) days of the work being done.​

​31.3​ ​The​ ​Contractor​ ​shall​ ​be​ ​paid​ ​for​ ​Dayworks​ ​subject​ ​to​ ​obtaining​ ​signed​
​Dayworks forms from both the Procuring Entity and Contractor.​

​32)​ ​Early Warning​

​32.1​ ​The​ ​Contractor​ ​shall​ ​warn​ ​the​ ​Procuring​ ​Entity​ ​at​ ​the​ ​earliest​​opportunity​​of​
​specific​ ​likely​ ​future​ ​events​ ​or​ ​circumstances​ ​that​ ​may​ ​adversely​ ​affect​ ​the​
​quality​​of​​the​​work,​​increase​​the​​Contract​​Price,​​or​​delay​​the​​execution​​of​​the​
​Works.​

​32.2​ ​The​ ​Contractor​ ​shall​ ​cooperate​ ​with​ ​the​ ​Procuring​ ​Entity​ ​in​ ​making​ ​and​
​considering​ ​proposals​ ​for​ ​how​ ​the​ ​effect​ ​of​ ​such​ ​an​ ​event​ ​or​ ​circumstance​
​can​​be​​avoided​​or​​reduced​​by​​anyone​​involved​​in​​the​​work​​and​​in​​carrying​​out​
​any​ ​resulting​ ​instruction​ ​of​ ​the​ ​Procuring​ ​Entity.​ ​Should​ ​such​ ​events​ ​or​
​circumstances​​arise​​which​​increase​​the​​Contract​​price​​or​​delay​​the​​execution​
​of Works, the provisions on variation order shall apply.​

​33)​ ​Program of Work​

​33.1​ ​Within​ ​the​ ​time​ ​stated​ ​in​ ​the​ ​SCC​​,​ ​the​ ​Contractor​ ​shall​ ​submit​ ​to​ ​the​
​Procuring​ ​Entity​ ​for​ ​approval​ ​a​ ​Program​ ​of​ ​Work​ ​showing​ ​the​ ​general​
​methods, arrangements, order, and timing for all the activities in the Works.​

​33.2​ ​An​ ​update​ ​of​ ​the​ ​Program​ ​of​ ​Work​ ​shall​​show​​the​​actual​​progress​​achieved​
​on​ ​each​ ​activity​ ​and​ ​the​​effect​​of​​the​​progress​​achieved​​on​​the​​timing​​of​​the​
​remaining work, including any changes to the sequence of the activities.​
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​33.3​ ​The​ ​Contractor​ ​shall​ ​submit​ ​to​ ​the​ ​Procuring​ ​Entity​ ​for​​approval​​an​​updated​
​Program​​of​​Work​​at​​intervals​​no​​longer​​than​​the​​period​​stated​​in​​the​​SCC​​.​ ​If​
​the​ ​Contractor​ ​does​ ​not​ ​submit​ ​an​ ​updated​ ​Program​ ​of​ ​Work​ ​within​ ​this​
​period,​​the​​Procuring​​Entity​​may​​withhold​​the​​amount​​stated​​in​​the​​SCC​​from​
​the​​next​​payment​​schedule​​and​​continue​​to​​withhold​​this​​amount​​until​​the​​next​
​payment​ ​after​ ​the​ ​date​ ​on​ ​which​ ​the​ ​overdue​ ​Program​ ​of​ ​Work​ ​has​ ​been​
​submitted.​

​33.4​ ​The​ ​Procuring​ ​Entity’s​ ​approval​ ​of​ ​the​ ​Program​ ​of​ ​Work​ ​shall​ ​not​ ​alter​ ​the​
​Contractor’s​ ​obligations.​ ​A​ ​revised​ ​Program​ ​of​ ​Work​ ​produced​ ​by​ ​the​
​Contractor​​shall​​show​​the​​effect​​of​​any​​approved​​Variations,​​and​​shall​​include​
​all​​Variations.​​The​​Contractor​​may​​revise​​the​​Program​​of​​Work,​​based​​on​​the​
​Variation Order, and submit it to the Procuring Entity again.​

​33.5​ ​When​ ​the​ ​Program​ ​of​ ​Work​ ​is​ ​updated,​ ​the​ ​Contractor​ ​shall​ ​provide​ ​the​
​Procuring​ ​Entity​ ​with​​an​​updated​​cash​​flow​​forecast.​ ​The​​cash​​flow​​forecast​
​shall​ ​include​ ​different​ ​currencies,​ ​as​ ​defined​ ​in​ ​the​ ​Contract,​ ​converted​ ​as​
​necessary using the Contract exchange rates.​

​34)​ ​Management Conferences​

​34.1​ ​Either​​the​​Procuring​​Entity​​or​​the​​Contractor​​may​​require​​the​​other​​to​​attend​​a​
​Management​ ​Conference.​ ​The​ ​Management​ ​Conference​ ​shall​ ​review​ ​the​
​plans​​for​​remaining​​work​​and​​deal​​with​​matters​​raised​​in​​accordance​​with​​the​
​early warning procedure.​

​34.2​ ​The​ ​Procuring​ ​Entity​ ​shall​ ​record​​the​​business​​of​​Management​​Conferences​
​and​​provide​​copies​​of​​the​​record​​to​​those​​attending​​the​​Conference​​and​​to​​the​
​Procuring​ ​Entity.​ ​The​​responsibility​​of​​the​​parties​​for​​the​​actions​​to​​be​​taken​
​shall​ ​be​ ​decided​ ​by​ ​the​ ​Procuring​ ​Entity​ ​either​ ​at​ ​the​ ​Management​
​Conference​ ​or​​after​​the​​Management​​Conference.​​The​​Procuring​​Entity​​shall​
​communicate​ ​these​ ​responsibilities​ ​in​ ​writing​ ​to​ ​all​ ​who​ ​attended​ ​the​
​Conference.​

​35)​ ​Bill of Quantities​

​35.1​ ​The​ ​Bill​ ​of​ ​Quantities​ ​shall​ ​contain​ ​items​ ​of​ ​work​ ​for​ ​the​ ​construction,​
​installation,​ ​testing,​ ​commissioning​ ​of​ ​work,​ ​materials,​ ​and​ ​labor​ ​among​
​others, to be done by the Contractor.​

​35.2​ ​The​​Bill​​of​​Quantities​​is​​used​​to​​calculate​​the​​Contract​​Price.​ ​The​​Contractor​
​is​​paid​​for​​the​​quantity​​of​​the​​work​​done​​at​​the​​rate​​in​​the​​Bill​​of​​Quantities​​for​
​each item.​

​35.3​ ​If​ ​the​ ​final​ ​quantity​ ​of​ ​any​ ​work​ ​item​ ​completed​ ​differs​ ​from​ ​the​ ​quantity​
​indicated​ ​in​ ​the​ ​Bill​ ​of​ ​Quantities,​ ​and​ ​the​ ​difference​ ​does​ ​not​ ​exceed​
​twenty-five​ ​percent​ ​(25%)​ ​of​ ​the​​original​​quantity​​for​​that​​item,​​the​​Procuring​
​Entity shall adjust the Contract accordingly.​

​This​​shall​​be​​allowed​​only​​if​​the​​total​​amount​​of​​all​​such​​changes​​does​​not​​go​
​beyond​ ​ten​ ​percent​ ​(10%)​ ​of​ ​the​ ​total​ ​Contract​ ​price,​ ​subject​ ​to​ ​applicable​
​laws, rules, and regulations.​
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​35.4​ ​If​ ​requested​ ​by​ ​the​ ​Procuring​ ​Entity,​ ​the​ ​Contractor​ ​shall​ ​provide​ ​the​
​Procuring​ ​Entity​ ​with​ ​a​ ​detailed​ ​cost​ ​breakdown​ ​of​ ​any​ ​rate​ ​in​ ​the​ ​Bill​ ​of​
​Quantities.​

​36)​ ​Instructions, Inspections and Audits​

​36.1​ ​The​ ​Procuring​ ​Entity​ ​shall​ ​at​ ​all​ ​reasonable​ ​times​ ​during​​construction​​of​​the​
​Works​ ​be​ ​entitled​ ​to​ ​examine,​ ​inspect,​ ​measure​ ​and​ ​test​ ​the​ ​materials​ ​and​
​workmanship, and to check the progress of the construction.​

​36.2​ ​If​​the​​Procuring​​Entity​​instructs​​the​​Contractor​​to​​carry​​out​​a​​test​​not​​specified​
​in​ ​the​ ​Specification​ ​to​ ​check​ ​whether​ ​any​ ​work​ ​has​ ​a​ ​defect​ ​and​ ​the​ ​test​
​shows​​that​​it​​does,​​the​​Contractor​​shall​​pay​​for​​the​​test​​and​​any​​samples.​ ​In​
​the​ ​absence​ ​of​ ​any​ ​defect,​ ​the​ ​test​ ​shall​ ​be​ ​a​ ​compensation​ ​event​ ​with​ ​no​
​adverse consequences to the contractor.​

​36.3​ ​The​​Contractor​​shall​​permit​​the​​Funding​​Source​​named​​in​​the​​SCC​​to​​inspect​
​the​ ​Contractor’s​ ​accounts​ ​and​ ​records​ ​relating​ ​to​ ​the​ ​performance​ ​of​ ​the​
​Contractor​ ​and​ ​to​ ​have​ ​them​ ​audited​ ​by​ ​auditors​ ​appointed​ ​by​ ​the​ ​Funding​
​Source, if so required by the Funding Source.​

​37)​ ​Identifying Defects​

​The​ ​Procuring​ ​Entity​ ​shall​ ​check​ ​the​ ​Contractor’s​ ​work​ ​and​​notify​​the​​Contractor​​of​
​any​ ​defects​ ​that​ ​are​ ​found.​ ​Such​ ​checking​ ​shall​ ​not​ ​affect​ ​the​ ​Contractor’s​
​responsibilities.​ ​The​ ​Procuring​ ​Entity​ ​may​ ​instruct​ ​the​ ​Contractor​ ​to​ ​check​ ​noted​
​defects​​and​​test​​any​​work​​that​​the​​Procuring​​Entity​​considers​​as​​substandard​​and/or​
​defective.​

​38)​ ​Correction of Defects​

​38.1​ ​The​​Procuring​​Entity​​shall​​give​​notice​​to​​the​​Contractor​​of​​any​​defects​​before​
​the​ ​end​ ​of​ ​the​ ​Defects​ ​Liability​ ​Period,​ ​which​ ​is​ ​one​ ​(1)​ ​year​ ​from​ ​project​
​completion up to final acceptance by the Procuring Entity.​

​38.2​ ​Every​​time​​notice​​of​​a​​defect​​is​​given,​​the​​Contractor​​shall​​correct​​the​​notified​
​defect​​within​​ninety​​(90)​​calendar​​days​​from​​the​​time​​the​​HoPE​​has​​issued​​an​
​order to undertake repair.​

​38.3​ ​The​​Contractor​​shall​​correct​​the​​defects​​which​​they​​notice​​themselves​​before​
​the end of the Defects Liability Period.​

​38.4​ ​The Procuring Entity shall certify that all defects have been duly corrected.​

​39)​ ​Uncorrected Defects​

​39.1​ ​The​ ​Procuring​ ​Entity​ ​shall​ ​give​ ​the​ ​Contractor​ ​at​ ​least​ ​fourteen​ ​(14)​ ​days'​
​notice​​of​​its​​intention​​to​​use​​a​​third​​party​​to​​correct​​a​​Defect.​​If​​the​​Contractor​
​does​​not​​correct​​the​​Defect​​himself​​within​​the​​period,​​the​​Procuring​​Entity​​may​
​have​​the​​Defect​​corrected​​by​​the​​third​​party.​​The​​cost​​of​​the​​correction​​will​​be​
​deducted from the Contract Price.​

​39.2​ ​The​ ​use​ ​of​ ​a​ ​third​ ​party​ ​to​ ​correct​ ​defects​ ​that​ ​are​ ​uncorrected​ ​by​ ​the​
​Contractor​​will​​in​​no​​way​​relieve​​the​​Contractor​​of​​its​​liabilities​​and​​warranties​
​under the Contract.​
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​40)​ ​Variation Orders​

​40.1​ ​Variation​​Orders​​may​​be​​issued​​by​​the​​Procuring​​Entity​​to​​cover​​any​​increase​
​or​​decrease​​in​​quantities,​​including​​the​​introduction​​of​​new​​work​​items​​that​​are​
​not​ ​included​ ​in​ ​the​ ​original​ ​contract​​or​​reclassification​​of​​work​​items​​that​​are​
​either​ ​due​ ​to​ ​change​ ​of​ ​plans,​ ​design​ ​or​ ​alignment​ ​to​ ​suit​ ​actual​ ​field​
​conditions​ ​resulting​ ​in​ ​disparity​ ​between​ ​the​ ​preconstruction​ ​plans​ ​used​ ​for​
​purposes​ ​of​ ​bidding​ ​and​ ​the​ ​"as​ ​staked​ ​plans"​ ​or​ ​construction​ ​drawings​
​prepared​ ​after​ ​a​ ​joint​ ​survey​ ​by​ ​the​ ​Contractor​ ​and​ ​the​ ​Government​ ​after​
​award of the contract.​

​Provided,​​That​​in​​case​​of​​positive​​or​​additive​​Variation​​Order/s,​​the​​cumulative​
​amount​ ​thereof​ ​shall​ ​not​ ​exceed​ ​ten​ ​percent​ ​(10%)​ ​of​ ​the​ ​original​ ​contract​
​price;​ ​Provided,​ ​further,​ ​That​ ​the​ ​scope​ ​of​ ​works​ ​shall​ ​not​​be​​reduced​​as​​to​
​accommodate​ ​a​ ​positive​ ​Variation​ ​Order.​ ​In​ ​all​ ​cases,​ ​the​ ​addition​ ​of​​works​
​under​ ​Variation​ ​Orders​ ​should​ ​be​ ​within​ ​the​ ​general​ ​scope​​of​​the​​project​​as​
​bid and awarded.​

​40.2​ ​Any​ ​cumulative​ ​positive​ ​Variation​ ​Order​ ​beyond​ ​ten​ ​percent​ ​(10%)​ ​of​ ​the​
​original​ ​contract​ ​price​ ​shall​ ​be​​the​​subject​​of​​another​​procurement​​project​​to​
​be​​bid​​out​​if​​the​​Works​​are​​separable​​from​​the​​original​​contract.​​In​​exceptional​
​cases​ ​where​ ​it​ ​is​​urgently​​necessary​​to​​complete​​the​​original​​scope​​of​​work,​
​the​ ​HoPE,​ ​upon​ ​the​ ​recommendation​​of​​the​​End-User​​or​​Implementing​​Unit,​
​may​​authorize​​positive​​Variation​​Order/s​​resulting​​to​​a​​cumulative​​value​​of​​the​
​positive​​Variation​​Orders​​beyond​​ten​​percent​​(10%)​​but​​not​​more​​than​​twenty​
​percent (20%) of the original contract price.​

​All​ ​progress​ ​payments​ ​shall​ ​first​ ​be​ ​charged​ ​against​ ​the​ ​advance​ ​payment​
​until the latter has been fully exhausted, at the option of the Procuring Entity.​

​40.3​ ​A​​Variation​​Order​​may​​either​​be​​in​​the​​form​​of​​a​​Change​​Order​​or​​Extra​​Work​
​Order:​

​a)​ ​A​ ​Change​ ​Order​ ​may​ ​be​ ​issued​ ​by​ ​the​ ​HoPE​ ​or​ ​duly​ ​authorized​
​representative​ ​to​ ​cover​ ​any​ ​increase​ ​or​ ​decrease​ ​in​ ​quantities​ ​of​
​original work items in the contract.​

​b)​ ​An​ ​Extra​ ​Work​ ​Order​ ​may​ ​be​ ​issued​ ​by​ ​the​ ​implementing​ ​official​ ​to​
​cover​ ​the​ ​introduction​ ​of​ ​new​ ​work​ ​necessary​ ​for​ ​the​ ​completion,​
​improvement​ ​or​ ​protection​ ​of​ ​the​ ​project​ ​which​ ​was​ ​not​ ​included​ ​as​
​items​ ​of​ ​work​ ​in​ ​the​ ​original​ ​contract,​ ​such​ ​as,​ ​where​ ​there​ ​are​
​subsurface​ ​or​ ​latent​​physical​​conditions​​at​​the​​site​​differing​​materially​
​from​​those​​indicated​​in​​the​​contract,​​or​​where​​there​​are​​duly​​unknown​
​physical​​conditions​​at​​the​​site​​of​​an​​unusual​​nature​​differing​​materially​
​from​ ​those​ ​ordinarily​ ​encountered​ ​and​ ​generally​ ​recognized​ ​as​
​inherent in the work or character provided for in the contract.​

​40.4​ ​For​ ​Variation​ ​Orders,​ ​the​ ​Contractor​ ​shall​ ​be​ ​paid​ ​for​ ​additional​ ​work​ ​items​
​whose unit prices shall be derived based on the following:​

​a)​ ​For​​additional​​or​​extra​​works​​duly​​covered​​by​​Change​​Orders​​involving​
​work​ ​items​ ​which​ ​are​ ​exactly​ ​the​ ​same​ ​or​ ​similar​ ​to​ ​those​ ​in​ ​the​
​original​ ​contract,​ ​the​ ​applicable​ ​unit​ ​prices​ ​of​ ​work​ ​items​ ​original​
​contract shall be used.​
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​b)​ ​For​ ​additional​ ​or​ ​extra​ ​works​ ​duly​ ​covered​ ​by​ ​Extra​ ​Work​ ​Orders​
​involving​ ​new​​work​​items​​that​​are​​not​​in​​the​​original​​contract,​​the​​unit​
​prices​ ​of​ ​the​ ​new​ ​work​ ​items​ ​shall​ ​be​ ​based​ ​on​ ​the​​direct​​unit​​costs​
​used​ ​in​ ​the​ ​original​ ​contract​ ​(e.g.,​ ​unit​ ​cost​ ​of​ ​cement,​ ​rebars,​ ​form​
​lumber,​​labor​​rate,​​equipment​​rental,​​etc.).​​All​​new​​components​​of​​the​
​new​​work​​item​​shall​​be​​fixed​​prices;​​Provided,​​The​​same​​is​​acceptable​
​to​​both​​the​​Government​​and​​the​​Contractor;​​Provided​​further,​​That​​the​
​direct​ ​unit​ ​costs​ ​of​ ​new​ ​components​ ​shall​ ​be​ ​based​ ​on​ ​the​
​Contractor's​ ​estimate​ ​as​ ​validated​ ​by​ ​the​​Procuring​​Entity​​concerned​
​via​ ​documented​ ​canvass​ ​in​ ​accordance​ ​with​ ​existing​ ​rules​ ​and​
​regulations.​ ​The​ ​direct​ ​cost​ ​of​ ​the​ ​new​ ​work​ ​item​ ​shall​ ​then​ ​be​
​combined​ ​with​ ​the​ ​mark-up​ ​factor​ ​(i.e.,​ ​taxes​ ​and​ ​profit)​​used​​by​​the​
​Contractor in its bid to determine the unit price of the new work item.​

​40.5​ ​Under​​no​​circumstances​​shall​​a​​Contractor​​proceed​​to​​commence​​work​​under​
​any​ ​Change​ ​Order​ ​or​ ​Extra​ ​Work​​Order​​unless​​it​​has​​been​​approved​​by​​the​
​HoPE​ ​or​ ​its​ ​duly​ ​authorized​ ​representative.​ ​However,​ ​under​ ​any​ ​of​ ​the​
​following​​conditions,​​the​​Procuring​​Entity’s​​representative​​or​​Project​​Engineer​
​may,​ ​subject​ ​to​ ​the​ ​availability​ ​of​ ​funds​ ​and​​within​​the​​limits​​of​​its​​delegated​
​authority,​​allow​​the​​immediate​​start​​of​​work​​under​​any​​Change​​Order​​or​​Extra​
​Work Order:​

​a)​ ​In​ ​the​ ​event​ ​of​ ​an​ ​emergency​ ​where​ ​the​ ​prosecution​ ​of​ ​the​ ​work​ ​is​
​urgent​ ​to​ ​avoid​ ​detriment​ ​to​ ​public​ ​service,​ ​or​ ​damage​ ​to​ ​life​ ​and/or​
​property; and/or​

​b)​ ​When time is of the essence;​

​Provided,​ ​however,​ ​that​ ​such​ ​approval​ ​is​ ​valid​​on​​work​​done​​up​​to​​the​​point​
​where​ ​the​ ​cumulative​​increase​​in​​value​​of​​work​​on​​the​​project​​which​​has​​not​
​yet​ ​been​ ​duly​ ​fully​ ​approved​ ​does​ ​not​ ​exceed​ ​five​ ​percent​ ​(5%)​ ​of​ ​the​
​adjusted original contract price.​

​Provided,​ ​further,​ ​that​ ​immediately​ ​after​ ​the​​start​​of​​work,​​the​​corresponding​
​Change​ ​Order​ ​or​ ​Extra​ ​Work​ ​Order​ ​shall​ ​be​ ​prepared​ ​and​ ​submitted​ ​for​
​approval​ ​in​ ​accordance​​with​​the​​abovementioned​​rules.​​Payments​​for​​Works​
​satisfactorily​ ​accomplished​ ​on​ ​any​ ​Change​ ​Order​ ​or​ ​Extra​ ​Work​ ​Order​​may​
​be​ ​made​ ​only​ ​after​​approval​​of​​the​​same​​by​​the​​HoPE​​or​​its​​duly​​authorized​
​representative.​

​Provided,​ ​finally,​ ​that​ ​for​ ​a​ ​Change​ ​Order​ ​or​ ​Extra​ ​Work​ ​Order​ ​involving​ ​a​
​cumulative​​amount​​exceeding​​five​​percent​​(5%)​​of​​the​​original​​contract​​price,​
​no​ ​work​ ​thereon​ ​may​ ​be​ ​commenced​ ​unless​ ​said​ ​Change​ ​Order​ ​or​ ​Extra​
​Work​ ​Order​ ​has​ ​been​ ​approved​ ​by​ ​the​ ​HoPE​ ​or​ ​its​ ​duly​ ​authorized​
​representative.​

​41)​ ​Contract Completion​

​Once​​the​​project​​reaches​​an​​accomplishment​​of​​ninety-five​​percent​​(95%)​​of​​the​​total​
​contract​​amount,​​the​​Procuring​​Entity​​may​​constitute​​an​​inspectorate​​team​​to​​conduct​
​preliminary​​inspection​​and​​submit​​a​​punch-list​​to​​the​​Contractor​​in​​preparation​​for​​the​
​final​​turnover​​of​​the​​project.​​Said​​punch-list​​will​​contain,​​among​​others,​​the​​remaining​
​Works,​​Work​​deficiencies​​for​​necessary​​corrections,​​and​​the​​specific​​duration/time​​to​
​fully​​complete​​the​​project​​within​​the​​approved​​remaining​​contract​​time.​​This,​​however,​
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​shall​ ​not​ ​preclude​ ​the​ ​claim​ ​of​ ​the​ ​Procuring​ ​Entity​ ​for​ ​liquidated​ ​damages,​ ​if​
​applicable.​

​42)​ ​Suspension of Work​

​42.1​ ​The​ ​Procuring​ ​Entity​ ​shall​ ​have​ ​the​ ​authority​ ​to​ ​suspend​​the​​work​​wholly​​or​
​partly​ ​by​ ​written​ ​order​​for​​such​​period​​as​​may​​be​​deemed​​necessary,​​due​​to​
​force​ ​majeure​ ​or​ ​any​ ​fortuitous​ ​event​ ​or​ ​for​ ​failure​ ​on​ ​the​ ​part​ ​of​ ​the​
​Contractor​ ​to​ ​correct​ ​bad​ ​conditions​ ​which​ ​are​ ​unsafe​​for​​workers​​or​​for​​the​
​general​ ​public,​ ​to​ ​carry​ ​out​ ​valid​ ​orders​ ​given​ ​by​ ​the​ ​Procuring​ ​Entity​ ​or​ ​to​
​perform​ ​any​ ​provisions​ ​of​ ​the​ ​contract,​ ​or​ ​due​​to​​adjustment​​of​​plans​​to​​suit​
​field​​conditions​​as​​found​​necessary​​during​​construction.​​The​​Contractor​​shall​
​immediately comply with such order to suspend the work wholly or partly.​

​42.2​ ​The​ ​Contractor​ ​or​ ​its​ ​duly​ ​authorized​ ​representative​ ​shall​ ​have​ ​the​ ​right​ ​to​
​suspend​ ​work​ ​operation​ ​on​ ​any​ ​or​ ​all​ ​projects​ ​or​ ​activities​ ​along​ ​the​​critical​
​path​​of​​activities​​after​​fifteen​​(15)​​calendar​​days​​from​​date​​of​​receipt​​of​​written​
​notice​​from​​the​​Contractor​​to​​the​​district​​engineer,​​regional​​director,​​consultant​
​or equivalent official, as the case may be, due to the following:​

​a)​ ​There​ ​exist​ ​right-of-way​ ​problems​ ​which​ ​prohibit​ ​the​ ​Contractor​ ​from​
​performing​ ​work​ ​in​ ​accordance​ ​with​ ​the​ ​approved​ ​construction​
​schedule.​

​b)​ ​Requisite​ ​construction​ ​plans​ ​which​ ​must​ ​be​ ​owner​ ​furnished​ ​are​ ​not​
​issued to the Contractor precluding any work called for by such plans.​

​c)​ ​Peace​ ​and​ ​order​ ​conditions​ ​that​ ​make​ ​it​ ​extremely​ ​dangerous,​​if​​not​
​possible,​ ​to​ ​work.​ ​However,​ ​this​ ​condition​ ​must​​be​​certified​​in​​writing​
​by​ ​the​​Philippine​​National​​Police​​station​​which​​has​​responsibility​​over​
​the​​affected​​area​​and​​confirmed​​by​​the​​Department​​of​​the​​Interior​​and​
​Local Government (DILG) Regional Director.​

​d)​ ​There​ ​was​ ​a​ ​failure​ ​on​ ​the​ ​part​ ​of​ ​the​ ​Procuring​ ​Entity​ ​to​ ​deliver​
​government-furnished​ ​materials​ ​and​ ​equipment​ ​as​ ​stipulated​ ​in​ ​the​
​contract.​

​e)​ ​Delay​​in​​the​​payment​​of​​Contractor's​​claim​​for​​progress​​billing​​beyond​
​forty-five​ ​(45)​ ​calendar​ ​days​​from​​the​​time​​the​​Contractor's​​claim​​has​
​been​ ​certified​​by​​the​​Procuring​​Entity’s​​authorized​​representative​​that​
​the​ ​documents​ ​are​ ​complete,​ ​unless​ ​there​ ​are​ ​justifiable​​reasons​​for​
​the​ ​delay​ ​in​ ​payment​ ​which​ ​shall​ ​be​ ​communicated​ ​in​ ​writing​ ​to​ ​the​
​Contractor.​

​42.3​ ​In​​case​​of​​total​​suspension,​​or​​suspension​​of​​activities​​along​​the​​critical​​path,​
​which​​is​​not​​due​​to​​any​​fault​​of​​the​​Contractor,​​the​​elapsed​​time​​between​​the​
​effectivity​ ​of​ ​the​ ​order​ ​suspending​ ​operation​ ​and​ ​the​ ​order​ ​to​ ​resume​ ​work​
​shall be allowed to the Contractor by adjusting the contract time accordingly.​

​43)​ ​Payment on Termination​

​43.1​ ​If​ ​the​ ​Contract​ ​is​ ​terminated​ ​because​ ​of​ ​a​ ​breach​ ​of​ ​Contract​ ​by​ ​the​
​Contractor,​ ​the​ ​Procuring​ ​Entity​ ​shall​ ​issue​ ​a​ ​certificate​ ​for​ ​the​ ​value​ ​of​ ​the​
​work​ ​done​ ​and​​Materials​​ordered​​less​​advance​​payments​​received​​up​​to​​the​
​date​ ​of​ ​the​ ​issue​ ​of​ ​the​ ​certificate,​ ​and​ ​less​ ​the​ ​percentage​ ​to​ ​apply​ ​to​ ​the​
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​value​ ​of​ ​the​ ​work​ ​not​ ​completed,​ ​as​ ​indicated​ ​in​ ​the​ ​SCC​​.​ ​Additional​
​liquidated​ ​damages​ ​shall​ ​not​​apply.​ ​If​​the​​total​​amount​​due​​to​​the​​Procuring​
​Entity​ ​exceeds​ ​any​ ​payment​ ​due​ ​to​​the​​Contractor,​​the​​difference​​shall​​be​​a​
​debt payable to the Procuring Entity.​

​43.2​ ​If​​the​​Contract​​is​​terminated​​for​​the​​Procuring​​Entity’s​​convenience,​​or​​due​​to​​a​
​breach​ ​of​​Contract​​by​​the​​Procuring​​Entity,​​the​​Procuring​​Entity​​shall​​issue​​a​
​certificate​ ​for​ ​the​ ​value​ ​of​ ​the​ ​work​ ​done,​​Materials​​ordered,​​the​​reasonable​
​cost​ ​of​ ​removal​ ​of​ ​Equipment,​ ​repatriation​ ​of​ ​the​ ​Contractor’s​ ​personnel​
​employed​ ​solely​ ​on​ ​the​ ​Works,​ ​and​ ​the​ ​Contractor’s​​costs​​of​​protecting​​and​
​securing​ ​the​ ​Works,​ ​and​ ​less​ ​advance​ ​payments​ ​received​ ​up​ ​to​​the​​date​​of​
​the certificate.​

​43.3​ ​The​​net​​balance​​due​​shall​​be​​paid​​or​​repaid​​within​​twenty-eight​​(28)​​days​​from​
​the notice of termination.​

​43.4​ ​If​ ​the​ ​Contractor​ ​has​ ​terminated​ ​the​ ​Contract​ ​under​​GCC​​Clauses​​23​​to​​24,​
​the​ ​Procuring​ ​Entity​ ​shall​ ​promptly​ ​return​ ​the​ ​Performance​ ​Security​ ​to​ ​the​
​Contractor.​

​44)​ ​Extension of Contract Time​

​44.1​ ​Should​​the​​amount​​of​​additional​​work​​or​​other​​special​​circumstances​​warrant​
​the​ ​entitlement​ ​of​ ​the​ ​Contractor​ ​to​ ​an​ ​extension​ ​of​ ​contract​ ​time,​ ​the​
​Procuring​ ​Entity​ ​shall​ ​determine​ ​the​ ​amount​ ​of​ ​such​ ​extension;​ ​Provided,​
​That​​the​​Contractor​​has​​notified​​the​​Procuring​​Entity​​of​​its​​claim​​for​​extension​
​of​ ​contract​ ​time​ ​prior​ ​to​ ​the​ ​expiration​ ​of​ ​the​ ​contract​ ​time,​ ​and​​within​​thirty​
​(30)​ ​calendar​ ​days​ ​after​ ​the​ ​additional​ ​work​ ​has​ ​been​ ​commenced​ ​or​ ​the​
​circumstances​ ​leading​ ​to​ ​such​ ​claim​ ​have​ ​arisen,​ ​as​ ​the​ ​case​ ​may​ ​be,​ ​in​
​order​ ​to​ ​give​ ​the​ ​Procuring​ ​Entity​ ​the​ ​opportunity​ ​to​ ​investigate​ ​the​ ​claim.​
​Failure​​to​​provide​​such​​notice​​shall​​constitute​​a​​waiver​​of​​such​​a​​claim​​by​​the​
​Contractor.​ ​Upon​ ​receipt​ ​of​ ​full​ ​and​​detailed​​particulars,​​the​​Procuring​​Entity​
​shall​​examine​​the​​facts​​and​​extent​​of​​the​​delay​​and​​shall​​extend​​the​​contract​
​time​​to​​complete​​the​​contract​​work​​when,​​in​​the​​Procuring​​Entity's​​opinion,​​the​
​findings of facts justify an extension.​

​44.2​ ​No​ ​extension​ ​of​ ​contract​ ​time​ ​shall​ ​be​ ​granted​ ​to​ ​the​ ​Contractor​ ​due​ ​to​
​ordinary​ ​unfavorable​ ​weather​ ​conditions​ ​and​ ​inexcusable​ ​negligence​ ​of​ ​the​
​Contractor to provide the required equipment, supplies, or materials.​

​44.3​ ​Extension​ ​of​ ​contract​ ​time​ ​may​ ​be​ ​granted​ ​only​ ​when​ ​the​​affected​​activities​
​fall​​within​​the​​critical​​path​​of​​the​​PERT,​​CPM,​​Precedence​​Diagram​​Method​​or​
​any other project management tool.​

​44.4​ ​No​ ​extension​ ​of​ ​contract​ ​time​ ​shall​ ​be​ ​granted​ ​when​ ​the​ ​reason​ ​given​ ​to​
​support​​the​​request​​for​​extension​​was​​already​​considered​​in​​the​​determination​
​of​​the​​original​​contract​​time​​during​​the​​conduct​​of​​detailed​​engineering​​and​​in​
​the​ ​preparation​ ​of​ ​the​ ​contract​ ​documents​ ​as​ ​agreed​ ​upon​ ​by​ ​the​ ​parties​
​before contract perfection.​

​44.5​ ​Extension of contract time may be granted in the cases indicated in the​​SCC.​

​44.6​ ​The​​written​​consent​​of​​the​​bank,​​or​​surety​​or​​insurance​​company,​​as​​the​​case​
​may​ ​be,​ ​must​ ​be​ ​attached​ ​to​ ​any​ ​request​ ​of​ ​the​​Contractor​​for​​extension​​of​

​78​



​contract​​time​​and​​submitted​​to​​the​​Procuring​​Entity​​for​​consideration​​and​​the​
​validity of the Performance Security shall be correspondingly extended.​

​44.7​ ​The​​Procuring​​Entity​​shall​​extend​​the​​Intended​​Completion​​Date​​if​​a​​Variation​
​is​ ​issued​ ​which​ ​makes​ ​it​ ​impossible​ ​for​​the​​Intended​​Completion​​Date​​to​​be​
​achieved​ ​by​ ​the​ ​Contractor​ ​without​ ​taking​ ​steps​​to​​accelerate​​the​​remaining​
​work,​ ​which​ ​would​ ​cause​ ​the​ ​Contractor​ ​to​ ​incur​ ​additional​ ​costs.​ ​No​
​payment​​shall​​be​​made​​for​​any​​event​​which​​may​​warrant​​the​​extension​​of​​the​
​Intended Completion Date.​

​44.8​ ​The​ ​Procuring​ ​Entity​ ​shall​ ​decide​ ​whether​ ​and​ ​by​ ​how​ ​much​ ​to​ ​extend​ ​the​
​Intended​ ​Completion​ ​Date​ ​within​ ​twenty​ ​(20)​ ​days​ ​of​ ​the​ ​Contractor​ ​asking​
​the​​Procuring​​Entity​​for​​a​​decision​​thereto​​after​​fully​​submitting​​all​​supporting​
​information.​ ​If​ ​the​ ​Contractor​ ​has​ ​failed​ ​to​ ​give​ ​early​ ​warning​ ​of​​a​​delay​​or​
​has​ ​failed​ ​to​ ​cooperate​​in​​dealing​​with​​a​​delay,​​the​​delay​​by​​this​​failure​​shall​
​not be considered in assessing the new Intended Completion Date.​

​45)​ ​Price Escalation​

​In​ ​the​ ​event​ ​of​ ​an​ ​extraordinary​ ​increase​ ​in​ ​prices​ ​of​ ​specific​ ​components​ ​of​ ​the​
​Infrastructure​ ​Project,​ ​price​ ​escalation​ ​may​ ​be​​considered,​​subject​​to​​prior​​approval​
​of​ ​the​ ​GPPB.​ ​If​ ​the​ ​cost​ ​of​ ​construction​ ​components​ ​increases​ ​by​ ​more​ ​than​ ​ten​
​percent​ ​(10%)​ ​of​ ​the​ ​unit​ ​price​ ​of​ ​work​ ​items,​ ​as​ ​determined​​against​​the​​prevailing​
​price​​indices​​of​​the​​PSA,​​a​​price​​escalation​​may​​be​​authorized​​at​​a​​no-loss,​​no-gain​
​basis,​​using​​the​​appropriate​​formula​​prescribed​​by​​the​​GPPB.​​For​​the​​purpose​​of​​this​
​Section,​ ​the​ ​PSA​ ​shall​ ​ensure​ ​that​​its​​price​​indices​​are​​region-specific​​and​​updated​
​on a monthly basis​

​46)​ ​Completion​

​The​​Contractor​​shall​​request​​the​​Procuring​​Entity​​to​​issue​​a​​Certificate​​of​​Completion​
​of​ ​the​ ​Works,​ ​and​ ​the​ ​Procuring​ ​Entity​ ​will​​do​​so​​upon​​determining​​that​​the​​work​​is​
​completed.​

​47)​ ​Taking Over​

​The​ ​Procuring​ ​Entity​ ​shall​ ​take​ ​over​ ​the​ ​Site​ ​and​ ​the​ ​Works​ ​within​ ​seven​ ​(7)​ ​days​
​from​ ​the​ ​date​ ​of​ ​issuance​ ​of​ ​a​ ​Certificate​ ​of​​Completion;​​Provided,​​That​​it​​shall​​not​
​release the Contractor of its responsibilities within the defects liability period.​

​48)​ ​Operating and Maintenance Manuals​

​48.1​ ​If​​“as​​built”​​drawings​​and/or​​operating​​and​​maintenance​​manuals​​are​​required,​
​the Contractor shall supply them by the dates stated in the​​SCC​​.​

​48.2​ ​If​ ​the​ ​Contractor​ ​does​​not​​supply​​the​​Drawings​​and/or​​manuals​​by​​the​​dates​
​stated​​in​​the​​SCC​​,​​or​​they​​do​​not​​receive​​the​​Procuring​​Entity’s​​approval,​​the​
​Procuring​ ​Entity​​shall​​withhold​​the​​amount​​stated​​in​​the​​SCC​​from​​payments​
​due to the Contractor.​
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​Section V. Special Conditions of Contract​

​80​



​Special Conditions of Contract​

​GCC Clause​

​1.1​ ​390 Calendar days from the issuance of the notice to proceed​

​1.2​ ​The​ ​Procuring​ ​Entity​ ​is​ ​the​ ​Bases​ ​Conversion​ ​and​ ​Development​
​Authority (BCDA).​

​1.3​ ​The​​Site​​is located at Subic Bay Freeport Zone, Zambales​

​1.4​ ​The Start Date is indicated in the Notice to Proceed.​

​1.5​ ​The​ ​Works​ ​is​ ​detailed​ ​under​ ​Section​ ​VI.​ ​Specifications​ ​and​ ​Terms​ ​of​
​Reference.​

​2.2​ ​The​ ​Works​ ​is​ ​detailed​ ​under​ ​Section​ ​VI.​ ​Specifications​ ​and​ ​Terms​ ​of​
​Reference​

​5.1​ ​The​ ​Procuring​ ​Entity​ ​shall​ ​give​ ​possession​ ​of​ ​all​ ​parts​ ​of​​the​​Site​​to​
​the Contractor.​

​6​ ​The​ ​Contractor​ ​shall​ ​prepare​ ​and​ ​submit​ ​Monthly​ ​progress​ ​reports​ ​to​
​the​​Engineer/s​​of​​Procuring​​Entity​​assigned​​for​​the​​project​​in​​number​​of​
​copies​ ​as​ ​instructed​ ​by​ ​the​ ​Engineer.​ ​Reports​ ​covering​ ​monthly​
​activities​ ​shall​ ​be​ ​submitted​ ​monthly​ ​within​ ​the​ ​7th​ ​day​ ​of​​succeeding​
​month.​ ​Reporting​ ​shall​ ​continue​ ​until​​the​​Contractor​​has​​completed​​all​
​works​​which​​are​​known​​to​​be​​outstanding​​at​​the​​completion​​date​​stated​
​in the Taking-Over Certificate for the Works.​

​Each report shall include:​

​(a)​​charts​​and​​detailed​​descriptions​​of​​progress,​​including​​each​​stage​​of​
​design​ ​(if​ ​any),​ ​Contractor’s​ ​Documents,​ ​procurement,​ ​manufacture,​
​delivery​ ​to​ ​Site,​ ​construction,​​erection​​and​​testing;​​and​​including​​these​
​stages for work by each nominated Subcontractor if any​

​(b)​​photographs​​showing​​the​​status​​of​​manufacture​​and​​of​​progress​​on​
​the Site;​

​(c)​ ​for​ ​the​ ​manufacture​ ​of​ ​each​ ​main​ ​item​ ​of​ ​Plant​ ​and​ ​Materials,​​the​
​name​ ​of​​the​​manufacturer,​​manufacture​​location,​​percentage​​progress,​
​and the actual or expected​

​(d)​ ​the​ ​details​ ​described​ ​in​ ​Records​ ​of​ ​Contractor’s​ ​Personnel​ ​and​
​Equipment​

​(e)​​copies​​of​​quality​​assurance​​documents,​​test​​results​​and​​certificates​
​of Materials;​
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​(f)​ ​list​ ​of​ ​notices​ ​given​ ​[Employer’s​ ​Claims]​ ​and​ ​notices​ ​given​
​[Contractor’s Claims];​

​(g)​ ​safety​ ​statistics,​ ​including​ ​details​ ​of​ ​any​ ​hazardous​ ​incidents​ ​and​
​activities relating to environmental aspects and public relations; and​

​(h)​ ​comparisons​ ​of​ ​actual​ ​and​ ​planned​ ​progress,​ ​with​ ​details​ ​of​ ​any​
​events​ ​or​ ​circumstances​ ​which​ ​may​ ​jeopardize​ ​the​ ​completion​ ​in​
​accordance​ ​with​ ​the​ ​Contract,​ ​and​ ​the​ ​measures​ ​being​ ​(or​ ​to​ ​be)​
​adopted to overcome delays.​

​Monthly​ ​progress​ ​reports​ ​will​​not​​be​​measured​​for​​payment​​but​​will​​be​
​considered as a subsidiary obligation of the contractor.​

​6.5​ ​The​​Contractor​​shall​​employ​​the​​Key​​Personnel​​as​​listed​​in​​BDS​​Clause​
​12.1(h)(ii).​

​7.1​ ​No further instructions (Subcontracting).​

​8.1​ ​The​ ​Advance​ ​Payment​ ​shall​ ​not​ ​exceed​ ​fifteen​ ​percent​ ​(15%)​ ​of​ ​the​
​total​​contract​​price​​and​​to​​be​​made​​upon​​issuance​​of​​Notice​​to​​Proceed​
​and​ ​submission​ ​to​ ​and​ ​acceptance​ ​of​ ​an​ ​irrevocable​ ​standby​ ​letter​​of​
​credit​ ​of​ ​equal​ ​value​ ​or​ ​a​ ​bank​ ​guarantee​ ​or​ ​a​ ​surety​ ​bond​ ​callable​
​upon demand.​

​9.1​ ​Materials​​and​​equipment​​delivered​​on​​the​​site​​but​​not​​completely​​put​​in​
​place​ ​or​ ​installed​ ​and​ ​accepted​ ​by​ ​the​ ​Procuring​ ​Entity’s​
​Representative shall not be included for payment.​

​Advance​​Payment:​​Not​​to​​exceed​​fifteen​​percent​​(15%)​​of​​the​​Contract​
​Price (Subject to Recoupment)​

​12.7​ ​No further instructions (Rights of the Procuring Entity).​

​13.1​ ​None​ ​(Site​ ​Investigation​ ​Reports).​ ​However,​ ​the​ ​Procuring​ ​Entity​ ​will​
​officially respond to any written query/s from the Bidder/s.​

​15.3​ ​No further instructions (Performance Security).​

​15.5​ ​In​ ​case​ ​of​ ​permanent​​structures,​​such​​as​​buildings​​of​​types​​4​​and​​5​​as​
​classified​​under​​the​​National​​Building​​Code​​of​​the​​Philippines​​and​​other​
​structures​ ​made​ ​of​ ​steel,​ ​iron,​ ​or​ ​concrete​ ​which​ ​comply​ ​with​ ​relevant​
​structural​​codes​​(e.g.,​​DPWH​​Standard​​Specifications),​​such​​as,​​but​​not​
​limited​ ​to,​ ​steel/concrete​ ​bridges,​ ​flyovers,​ ​aircraft​ ​movement​ ​areas,​
​ports,​​dams,​​tunnels,​​filtration​​and​​treatment​​plants,​​sewerage​​systems,​
​power​ ​plants,​ ​transmission​ ​and​​communication​​towers,​​railway​​system,​
​and other similar permanent structures:​​Fifteen (15)​​years.​
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​18.1​ ​Since​ ​the​ ​contract​ ​is​ ​divided​ ​into​ ​two​ ​(2)​ ​sections,​ ​each​ ​with​ ​its​ ​own​
​schedule,​​the​​imposition​​of​​liquidated​​damages​​shall​​apply​​separately​​to​
​each section.​

​20​ ​No additional provision (Liability of the Contractor).​

​25(a)​ ​No further instructions (Termination for Unlawful Acts).​

​27.2​ ​Violations​​which​​will​​warrant​​suspension​​may​​include,​​but​​is​​not​​limited​
​to, the following:​

​a)​ ​Failure​​of​​the​​Contractor,​​due​​solely​​to​​its​​fault​​or​​negligence,​​to​
​mobilize​ ​and​ ​start​ ​work​ ​or​ ​performance​ ​within​ ​the​ ​specified​
​period in the Notice to Proceed (“NTP”);​

​b)​ ​Failure​ ​by​ ​the​ ​Contractor​ ​to​ ​fully​ ​and​ ​faithfully​ ​comply​ ​with​ ​its​
​contractual​ ​obligations​ ​without​ ​valid​ ​cause,​ ​or​ ​failure​ ​by​ ​the​
​Contractor​ ​to​ ​comply​ ​with​ ​any​ ​written​ ​lawful​ ​instruction​ ​of​ ​the​
​Procuring​ ​Entity​ ​or​ ​its​ ​representative(s)​ ​pursuant​ ​to​ ​the​
​implementation​ ​of​ ​the​ ​contract.​ ​For​ ​the​ ​procurement​ ​of​
​infrastructure​ ​projects​ ​or​ ​consultancy​ ​contracts,​ ​lawful​
​instructions include but are not limited​​to​​the following:​

​i)​ ​Employment​ ​of​ ​competent​ ​technical​ ​personnel,​ ​competent​
​engineers and/or work supervisors;​

​ii)​ ​Provision​ ​of​ ​warning​ ​signs​ ​and​ ​barricades​ ​in​ ​accordance​
​with​ ​approved​ ​plans​ ​and​ ​specifications​ ​and​ ​contract​
​provisions;​

​iii)​ ​Stockpiling​ ​in​ ​proper​ ​places​ ​of​ ​all​ ​materials​ ​and​ ​removal​
​from​ ​the​ ​project​ ​site​ ​of​ ​waste​ ​and​ ​excess​ ​materials​​,​
​including​ ​broken​ ​pavement​ ​and​ ​excavated​ ​debris​ ​in​
​accordance​ ​with​ ​approved​ ​plans​ ​and​ ​specifications​ ​and​
​contract provisions;​

​iv)​ ​Deployment​​of​​committed​​equipment,​​facilities,​​support​​staff​
​and manpower; and​

​v)​ ​Renewal​ ​and/or​ ​extension​ ​of​ ​the​ ​validity​ ​dates​ ​of​ ​the​
​performance​​security​​after​​its​​expiration​​during​​the​​course​​of​
​contract implementation.​

​c)​ ​Assignment​ ​and​ ​subcontracting​ ​of​ ​the​ ​contract​ ​or​ ​any​ ​part​
​thereof​ ​or​ ​substitution​ ​of​ ​key​ ​personnel​ ​named​ ​in​​the​​proposal​
​without prior written approval by the Procuring Entity.​

​d)​ ​Poor​ ​performance​ ​by​ ​the​ ​Contractor​ ​or​ ​unsatisfactory​ ​quality​
​and/or​ ​progress​ ​of​ ​work​ ​arising​ ​from​ ​its​ ​fault​ ​or​ ​negligence​ ​as​
​reflected​​in​​the​​CPES​​rating​​sheet.​ ​In​​the​​absence​​of​​the​​CPES​
​rating​​sheet,​​the​​existing​​performance​​monitoring​​system​​of​​the​

​83​



​Procuring​ ​Entity​ ​shall​ ​be​ ​applied.​ ​Any​ ​of​​the​​following​​acts​​by​
​the Contractor shall be construed as poor performance:​

​i)​ ​Negative​ ​slippage​ ​of​ ​fifteen​ ​(15%)​ ​and​ ​above​ ​within​ ​the​
​critical​ ​path​ ​of​ ​the​ ​project​ ​due​ ​entirely​ ​to​ ​the​ ​fault​ ​or​
​negligence of the Contractor; and​

​ii)​ ​Quality​​of​​materials​​and​​workmanship​​not​​complying​​with​​the​
​approved​​specifications​​arising​​from​​the​​Contractor's​​fault​​or​
​negligence.​

​e)​ ​Willful​ ​or​ ​deliberate​ ​abandonment​ ​or​ ​non-performance​ ​of​ ​the​
​project​ ​or​ ​contract​ ​by​ ​the​ ​Contractor​ ​resulting​ ​in​ ​substantial​
​breach thereof without lawful and/or just cause.​

​In​ ​addition​ ​to​ ​the​ ​penalty​ ​of​ ​suspension,​ ​the​ ​performance​
​security posted by the Contractor shall also be forfeited.]​

​31.1​ ​Dayworks​ ​are​ ​applicable​ ​at​ ​the​ ​rate​​shown​​in​​the​​Contractor’s​​original​
​Bid.​

​33.1​ ​The​ ​Contractor​ ​shall​ ​submit​ ​the​ ​Program​ ​of​ ​Work​ ​to​ ​the​ ​Procuring​
​Entity within ten (10) days from receipt of the Notice of Award.​

​Submission​​of​​Method​​Statement​​will​​not​​be​​measured​​for​​payment​​but​
​will be considered as a subsidiary obligation of the contractor.​

​33.3​ ​The period between Program of Work updates is every thirty (30) days.​

​36.3​ ​The Funding Source is the 2026 BCDA Corporate Funds​

​44.5​ ​a)​​rainy/unworkable​​days​​considered​​unfavorable​​for​​the​​prosecution​​of​
​the​ ​Works​ ​at​ ​the​ ​site,​ ​based​ ​on​ ​the​ ​actual​ ​conditions​ ​obtained​ ​at​ ​the​
​site.​

​b)​ ​major​ ​calamities​ ​such​ ​as​ ​exceptionally​​destructive​​typhoons,​​floods​
​and earthquakes, and epidemics,​

​c)​ ​delays​ ​attributable​ ​to​ ​the​ ​Procuring​ ​Entity,​ ​such​ ​as​ ​non-delivery​ ​on​
​time​ ​of​ ​materials,​ ​working​ ​drawings,​ ​or​ ​written​ ​information​ ​to​ ​be​
​furnished​ ​by​ ​the​ ​Procuring​ ​Entity,​ ​non-acquisition​ ​of​ ​permit​ ​to​ ​enter​
​private​ ​properties​ ​or​ ​non-execution​ ​of​ ​deed​ ​of​ ​sale​ ​or​ ​donation​ ​within​
​the​ ​right-of-way​ ​resulting​ ​in​ ​complete​ ​paralyzation​ ​of​ ​construction​
​activities, and​

​d)​ ​other​​meritorious​​causes​​as​​determined​​by​​the​​Procuring​​Entity​​and​
​approved​ ​by​ ​the​ ​HoPE​ ​such​ ​as​ ​shortage​ ​of​ ​construction​ ​materials,​
​general​ ​labor​ ​strikes,​ ​and​ ​peace​ ​and​ ​order​ ​problems​ ​that​ ​disrupt​
​construction​ ​operations​ ​through​ ​no​ ​fault​ ​of​ ​the​ ​Contractor​ ​may​ ​be​
​considered​ ​as​ ​additional​ ​grounds​ ​for​ ​extension​ ​of​ ​contract​ ​time​
​provided​ ​they​ ​are​ ​publicly​​felt​​and​​certified​​by​​appropriate​​government​
​agencies such as DTI, DOLE, DILG, and DND, among others.​
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​45​ ​Price​ ​escalation​ ​may​ ​be​ ​considered,​ ​subject​ ​to​ ​prior​ ​approval​ ​of​ ​the​
​GPPB​

​48.1​ ​The​ ​As-Built​ ​Drawings/Plans​ ​shall​ ​be​ ​submitted​ ​by​ ​the​ ​Contractor​
​before the issuance of a Certificate of Completion of Section I.​

​48.2​ ​The​ ​final​ ​billing​ ​for​ ​Section​ ​I​ ​shall​ ​be​ ​withheld​​for​​failing​​to​​submit​​the​
​complete set of As-Built Drawings/Plans:​

​One​ ​(1)​ ​Original​ ​in​ ​Mylar​ ​(size​ ​A1​ ​and​ ​at​ ​least​ ​75​ ​microns),​ ​five​ ​(5)​
​Blueprint​ ​Copies​ ​(size​ ​A1​ ​and​ ​70​ ​microns)​ ​and​ ​scanned​ ​copy​​in​​PDF​
​format.​
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​Section VI. Specifications and Terms of Reference​
​The​ ​Minimum​ ​Performance​ ​Standards​ ​and​ ​Parameters​ ​(MPSP)​ ​&​ ​Terms​ ​of​ ​Reference​
​(TOR) can be accessed through the link:​

​https://drive.google.com/drive/folders/1jj4pX_IyaB1NDic6jjd7YNZ25xlIl1Ac?usp=drive_link​

​Hard copy of this Section will be provided upon purchase of the bidding document per​
​Invitation to Bid Item No.05​
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​Section VII. Drawings​

​https://drive.google.com/drive/folders/1sOwBdR1bcapJ5kvBkaNjjTtuzxbWzm6O?usp=drive_​
​link​

​Hard copy of this Section will be provided upon purchase of the bidding document per​
​Invitation to Bid Item No.05​
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​Section VIII. Bill of Quantities​

​https://drive.google.com/drive/folders/1aW-mQvP9gQX5LKEtrZp18eVa8DmQ6B7W?usp=drive_li​
​nk​

​Hard copy of this Section will be provided upon purchase of the bidding document per​
​Invitation to Bid Item No.05​
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​Section IX. Philippine Bidding Documents Related Forms​
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​​​​Bid Form for Procurement of Infrastructure Projects​

​BID FORM​
​Project Identification No.: BIP2026-015​

​To:​​Bases Conversion and Development Authority (BCDA)​

​Having​ ​examined​ ​the​ ​Philippine​ ​Bidding​ ​Documents​ ​(PBD)​ ​including​ ​the​ ​Supplemental​ ​Bid​​Bulletin​
​Numbers​ ​[insert​ ​numbers],​ ​the​ ​receipt​ ​of​ ​which​ ​is​​hereby​​duly​​acknowledged,​​we,​​the​​undersigned,​
​declare that:​

​a)​ ​I/We​ ​have​ ​no​ ​reservation​ ​to​ ​the​ ​PBD,​ ​including​ ​the​ ​Supplemental​ ​Bid​ ​Bulletins,​ ​for​ ​the​
​Procurement​ ​Project​ ​of​ ​the​ ​Design​ ​and​ ​Construction​ ​of​ ​2-Storey​ ​BCDA​ ​Staff​ ​House​ ​(2​
​Units) at Subic Bay Freeport Zone, Zambales​​;​

​b)​ ​I/We offer to execute the Works for this Contract in accordance with the PBD;​

​c)​ ​The​​total​​price​​of​​our​​Bid​​in​​words​​and​​figures,​​excluding​​any​​discount​​offered​​below,​​is​​[insert​
​information]​

​d)​ ​The​ ​discounts​ ​offered​ ​and​ ​the​ ​methodology​ ​for​ ​their​ ​application,​ ​if​ ​any,​ ​are:​ ​[insert​
​information​​];​​or indicate N/A if no discount offered]​​ ​

​e)​ ​The​​total​​bid​​price​​in​​words​​and​​figures,​​after​​applying​​the​ ​applicable​​discount,​​includes​​the​
​cost​​of​​all​​taxes,​​such​​as,​​but​​not​​limited​​to​​[specify​​the​​applicable​​taxes,​​e.g.​​(i)​​value​​added​
​tax​ ​(VAT),​ ​(ii)​ ​income​ ​tax,​ ​(iii)​ ​local​ ​taxes,​ ​and​ ​(iv)​​other​​fiscal​​levies​​and​​duties],​​which​​are​
​itemized in the Detailed Estimates.​

​f)​ ​This​ ​Bid​ ​shall​ ​remain​ ​valid​ ​within​ ​a​ ​period​ ​stated​ ​in​ ​the​ ​PBD,​ ​and​ ​it​ ​shall​ ​be​​binding​​upon​
​me/us at any time before the expiration of that period;​

​g)​ ​If​​our​​bid​​is​​accepted,​​I/we​​commit​​to​​enter​​to​​a​​contract​​and​​provide​​a​​performance​​security​
​in​ ​the​ ​form,​ ​amounts,​​and​​within​​the​​times​​prescribed​​in​​the​​PBD,​​and​​hereby​​acknowledge​
​the​ ​consequences​ ​under​ ​the​ ​IRR​ ​of​ ​RA​ ​No.​ ​12009​ ​on​ ​forfeiture​ ​of​ ​Bid​ ​Security​ ​or​
​enforcement of Bid Securing Declaration and on Blacklisting.​

​Until​ ​a​ ​formal​ ​Contract​ ​is​ ​prepared​ ​and​ ​executed,​ ​this​ ​Bid,​ ​together​ ​with​ ​your​ ​written​ ​acceptance​
​thereof and your Notice of Award, shall be binding upon the Bidder.​

​I/We​ ​understand​ ​that​ ​you​ ​are​ ​not​ ​bound​ ​to​ ​accept​ ​the​ ​Lowest​ ​Calculated​ ​Bid​ ​or​ ​any​ ​Bid​ ​you​​may​
​receive.​

​I/We certify/confirm that we comply with the eligibility requirements pursuant to the PBD.​

​The​ ​undersigned​ ​is​ ​authorized​ ​to​​submit​​the​​bid​​on​​behalf​​of​​[Name​​of​​the​​Bidder]​​as​​evidenced​​by​
​the attached​​[State the Written Authority]​​.​

​I/We​ ​acknowledge​ ​that​ ​failure​ ​to​ ​sign​​each​​and​​every​​page​​of​​this​​Bid​​Form,​​including​​the​​attached​
​Schedule of Prices, shall be a ground for the rejection of our bid.​

​Duly authorized to sign the Bid for and behalf of:​

​[Insert Bidder’s Name]​
​[Signature over Printed Name]​
​[Position/Designation]​
​[Date]​
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​CONTRACT FORM​

​CONTRACT FOR THE DESIGN AND CONSTRUCTION OF 2-STOREY BCDA​
​STAFF HOUSE (2 UNITS) AT SUBIC BAY FREEPORT ZONE, ZAMBALES​

​THIS CONTRACT executed on the _____ day of __________ 20_____ between:​

​BASES​​CONVERSION​​AND​​DEVELOPMENT​​AUTHORITY​​(BCDA)​​,​​a​​government​​agency​
​of the Republic of the Philippines, hereinafter called “the Entity”;​

​-and-​
​[Name​ ​of​ ​Contractor]​ ​Filipino​ ​of​ ​legal​​age​​or​​a​​company​​duly​​organized​​and​​existing​​under​
​the​​laws​​of​​[city​​and​​country],​​with​​principal​​office​​at​​[insert​​address],​​hereinafter​​called​​“the​
​Contractor”.​

​WHEREAS​​,​​the​​Entity​​invited​​Bids​​for​​certain​​goods​​and​​ancillary​​services,​​particularly​
​[Brief description of Project]​​;​

​WHEREAS,​​the​​Contractor​​submitted​​a​​responsive​​bid​​and​​was​​awarded​​the​​contract​
​for​ ​the​ ​procurement​ ​in​ ​the​ ​total​ ​amount​ ​of​ ​[​​Contract​ ​price​ ​in​ ​words​ ​and​ ​figures,​ ​including​
​currency],​​hereinafter referred to as the “Contract​​Price.”​

​NOW,​ ​THEREFORE,​ ​for​ ​and​ ​in​ ​consideration​ ​of​ ​the​ ​foregoing​ ​premises,​ ​the​ ​parties​
​hereby agree as follows:​

​1)​ ​Unless​ ​otherwise​ ​stated,​ ​terms​ ​and​ ​expressions​ ​used​ ​in​ ​this​ ​Contract​ ​shall​​have​​the​
​same​ ​meanings​ ​as​ ​those​ ​assigned​ ​to​​them​​in​​the​​Conditions​​of​​Contract,​​which​​form​
​an integral part of this Contract.​

​2)​ ​The​ ​following​ ​documents​ ​as​ ​required​ ​by​ ​the​ ​Implementing​ ​Rules​ ​and​ ​Regulations​ ​of​
​Republic​ ​Act​ ​No.​ ​12009​ ​shall​ ​be​ ​deemed​ ​to​ ​form​ ​and​ ​be​ ​read​ ​and​ ​construed​ ​as​
​integral part of this Contract,​​viz.​​:​

​a)​ ​Philippine Bidding Documents (PBD);​

​i.​ ​Drawings/Plans;​
​ii.​ ​Scope of Work;​
​iii.​ ​Invitation to Bid;​
​iv.​ ​Instructions to Bidders;​
​v.​ ​Bid Data Sheet;​
​vi.​ ​Bid​ ​Form,​ ​including​ ​all​ ​the​ ​documents/statements​ ​contained​ ​in​ ​the​ ​Bidder’s​

​bidding​ ​envelopes,​ ​as​ ​annexes,​ ​and​ ​all​ ​other​ ​documents​ ​submitted​ ​(e.g.,​
​Bidder’s​ ​response​ ​to​ ​request​ ​for​ ​clarifications​ ​on​ ​the​ ​bid),​ ​including​
​corrections​ ​to​ ​the​ ​bid,​ ​if​ ​any,​ ​resulting​ ​from​ ​the​ ​Procuring​ ​Entity’s​ ​bid​
​evaluation;​

​vii.​ ​Bill of Quantities;​
​viii.​​General and Special Conditions of Contract;​
​ix.​ ​Supplemental Bid Bulletins, if any; and​
​x.​ ​Other​ ​contract​ ​documents​ ​that​ ​may​ ​be​ ​required​ ​by​ ​existing​ ​laws​ ​and/or​​the​

​Entity.​

​b)​ ​Winning​ ​bidder’s​ ​bid,​ ​including​ ​the​ ​Eligibility​ ​Requirements,​ ​Technical​ ​and​
​Financial Proposals, and all other documents or statements submitted;​
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​c)​ ​Performance Security;​

​d)​ ​Notice of Award of Contract; and the Bidder’s Conforme thereto; and​

​e)​ ​Other​ ​contract​ ​documents​ ​that​ ​may​ ​be​ ​required​ ​by​ ​existing​ ​laws​ ​and/or​ ​the​
​Procuring​ ​Entity​ ​concerned​ ​in​ ​the​ ​PBD,​ ​such​ ​as​ ​but​​not​​limited​​to​​the​​Notice​​to​
​Proceed and Warranty Security.​

​3)​ ​In​​consideration​​of​​the​​Contract​​Price​​of​​[Contract​​Price​​in​​words​​and​​figures],​​or​​such​
​other​ ​sums​ ​as​ ​may​ ​be​ ​determined​ ​in​ ​accordance​ ​with​ ​the​ ​terms​​of​​the​​Contract,​​the​
​Supplier​​agrees​​to​​deliver​​and​​perform​​the​​items​​and​​related​​services​​for​​the​​[​​Project​
​Title]​ ​described​ ​herein​ ​in​ ​accordance​ ​with​ ​the​ ​terms​ ​and​ ​conditions​ ​specified​ ​in​ ​the​
​Contract and its annexed documents.​

​4)​ ​The​ ​[Name​ ​of​ ​the​ ​Procuring​ ​Entity]​ ​agrees​ ​to​ ​pay​ ​the​ ​above-mentioned​ ​sum​ ​to​ ​the​
​Supplier​ ​in​ ​accordance​ ​with​ ​the​ ​schedule​ ​and​ ​manner​ ​provided​ ​in​ ​the​ ​Bidding​
​Documents and its annexes.​

​5)​ ​Any​​dispute,​​difference,​​or​​claim​​arising​​out​​of​​or​​relating​​to​​this​​Contract,​​including​​its​
​existence,​ ​validity,​ ​interpretation,​ ​breach,​ ​or​ ​termination​ ​thereof,​ ​may​​be​​submitted​​to​
​arbitration​ ​or​ ​other​ ​form​ ​of​ ​alternative​ ​dispute​ ​resolution​ ​in​ ​accordance​ ​with​ ​the​
​applicable​​law,​​such​​as​​Republic​​Act​​(RA)​​No.​​9285​​(Alternative​​Dispute​​Resolution​​Act​
​of​ ​2004)​ ​or​ ​Executive​ ​Order​ ​No​ ​1008,​ ​series​ ​1985​ ​(Construction​ ​Industry​ ​Arbitration​
​Law).​

​IN​ ​WITNESS​ ​WHEREOF​​,​ ​the​ ​parties​ ​hereto​ ​have​ ​caused​ ​this​ ​Contract​ ​to​ ​be​
​executed​​in​​accordance​​with​​the​​laws​​of​​the​​Republic​​of​​the​​Philippines​​on​​the​​day​​and​​year​
​first above written​

​BASES CONVERSION AND​
​DEVELOPMENT AUTHORITY (BCDA)​

​For the Bidder​

​JOSHUA M. BINGCANG​
​President and CEO​

​[Signature over Printed Name]​
​[Position/Designation]​
​[Date]​

​Duly​​authorized​​to​​sign​​the​​Contract​
​for and behalf of​​[Bidders Name]​​:​

​[Signature over Printed Name]​
​[Position/Designation]​
​[Date]​

​Signed in the presence of:​

​GISELA Z. KALALO​
​Executive Vice President​

​[Name and Signature]​
​Witness- Supplier​
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​ACKNOWLEDGMENT ​

​BEFORE​ ​ME,​ ​A​ ​Notary​​Public​​for​​and​​in​​the​​_______________________,​​City/Province​​of​
​_____________________,​ ​this​ ​______​​day​​of​​_____________,​​2026,​​personally​​appeared​
​the​ ​above-named​ ​persons​ ​who​ ​have​ ​satisfactorily​​proven​​to​​me​​their​​identity,​​through​​their​
​identifying​ ​documents​ ​written​ ​below​ ​their​ ​names​ ​and​ ​signatures,​ ​that​ ​they​ ​are​ ​the​ ​same​
​persons​ ​who​ ​executed​ ​and​ ​voluntarily​ ​signed​ ​the​ ​foregoing​ ​instrument​ ​consisting​ ​of​ ​____​
​pages,​​including​​this​​page​​where​​this​​Acknowledgement​​is​​written,​​which​​they​​acknowledged​
​before me as their free and voluntary act and deed.​

​ ​
​WITNESS MY HAND AND SEAL this ___ day of​​[month] [year]​​ ​

​NAME OF NOTARY PUBLIC​
​Notarial Commission No.  ___________​
​Notary Public for ______ until _______​
​Roll of Attorneys No. _____​
​PTR No. __,​​[date issued], [place issued]​
​IBP No. __,​​[date issued], [place issued]​

​Doc. No.  _______​
​Page No. _______​
​Book No. _______​
​Series of 2026​

​93​



​Omnibus Sworn Statement Form​

​REPUBLIC OF THE PHILIPPINES​ ​) ​

​CITY/MUNICIPALITY OF ______​ ​) S.S. ​

​OMNIBUS SWORN STATEMENT ​

​I,​ ​[Name​ ​of​ ​Affiant]​​,​ ​of​ ​legal​ ​age,​ ​[Civil​ ​Status]​​,​ ​[Nationality]​​,​ ​and​ ​with​ ​residence​ ​at​
​[​​Address​​of​​Affiant]​​,​​after​​having​​been​​duly​​sworn​​in​​accordance​​with​​law,​​do​​hereby​​depose​
​and state that: ​
​ ​

​1)​ ​Select one, delete the others:​​ ​
​●​ ​If​ ​sole​ ​proprietorship:​ ​I​ ​am​ ​the​ ​sole​ ​proprietor​ ​or​ ​authorized​ ​representative​ ​of​

​[Name of Bidder]​​with office address at​​[Address of​​Bidder]​​;​

​●​ ​If​​partnership,​​corporation,​​cooperative,​​or​​joint​​venture:​​I​​am​​the​​duly​​authorized​
​and​ ​designated​ ​representative​ ​of​ ​[Name​ ​of​ ​Bidder]​ ​with​ ​office​ ​address​ ​at​
​[Address of Bidder]​​;​

​●​ ​If​ ​individual​ ​consultant​ ​not​ ​registered​ ​under​ ​a​ ​sole​ ​proprietorship,​ ​in​ ​case​ ​of​
​Consulting​​Services:​​I​​am​​the​​individual​​consultant​​or​​authorized​​representative​​of​
​[Name of Bidder]​​with office address at​​[Address of​​Bidder]​​;​

​2)​ ​Select one, delete the others:​

​●​ ​If​ ​sole​ ​proprietorship:​ ​As​ ​the​ ​owner​ ​and​ ​sole​ ​proprietor​ ​or​ ​authorized​
​representative​​of​​[Name​​of​​Bidder]​​,​​I​​have​​full​​power​​and​​authority​​to​​do,​​execute​
​and​​perform​​any​​and​​all​​acts​​necessary​​to​​participate,​​submit​​the​​bid,​​and​​to​​sign​
​and​ ​execute​ ​the​ ​ensuing​ ​contract​ ​for​ ​Design​ ​and​ ​Construction​ ​of​ ​2-Storey​
​BCDA​ ​Staff​ ​House​ ​(2​ ​Units)​ ​at​ ​Subic​ ​Bay​ ​Freeport​ ​Zone,​ ​Zambales​ ​of​ ​the​
​Bases​ ​Conversion​ ​and​ ​Development​ ​Authority​​(BCDA)​​[insert​​“as​​supported​
​by​ ​the​ ​attached​ ​duly​ ​notarized​ ​Special​ ​Power​ ​of​ ​Attorney”​ ​for​ ​authorized​
​representative]​​;​

​●​ ​If​ ​partnership,​ ​corporation,​ ​cooperative,​ ​or​ ​joint​​venture:​​I​​am​​granted​​full​​power​
​and​ ​authority​ ​to​ ​do,​ ​execute​ ​and​ ​perform​ ​any​ ​and​ ​all​ ​acts​ ​necessary​ ​to​
​participate,​ ​submit​ ​the​ ​bid,​ ​and​ ​to​ ​sign​ ​and​ ​execute​ ​the​ ​ensuing​ ​contract​ ​for​
​Design​ ​and​ ​Construction​ ​of​ ​2-Storey​ ​BCDA​ ​Staff​ ​House​ ​(2​​Units)​​at​​Subic​
​Bay​ ​Freeport​ ​Zone,​ ​Zambales​ ​of​ ​the​ ​Bases​ ​Conversion​ ​and​ ​Development​
​Authority​​(BCDA)​​,​​as​​supported​​by​​the​​attached​​duly​​notarized​​Special​​Power​​of​
​Attorney,​ ​Board/Partnership​ ​Resolution,​ ​or​ ​Secretary’s​ ​Certificate,​ ​whichever​ ​is​
​applicable​​;​

​●​ ​If​ ​individual​ ​consultant​ ​not​ ​registered​ ​under​ ​a​ ​sole​ ​proprietorship,​ ​in​ ​case​ ​of​
​Consulting​ ​Services:​ ​As​​the​​individual​​consultant​​or​​authorized​​representative​​of​
​[Name​​of​​Bidder]​​,​​I​​have​​full​​power​​and​​authority​​to​​do,​​execute​​and​​perform​​any​
​and​​all​​acts​​necessary​​to​​participate,​​submit​​the​​bid,​​and​​to​​sign​​and​​execute​​the​
​ensuing​​contract​​for​​Design​​and​​Construction​​of​​2-Storey​​BCDA​​Staff​​House​
​(2​ ​Units)​ ​at​ ​Subic​ ​Bay​ ​Freeport​ ​Zone,​ ​Zambales​ ​of​ ​the​ ​Bases​ ​Conversion​
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​and​ ​Development​ ​Authority​ ​(BCDA)​​,​ ​as​ ​supported​ ​by​ ​the​ ​attached​ ​duly​
​notarized Special Power of Attorney​​for authorized​​representative​​;​

​3)​ ​[Name​​of​​Bidder]​​is​​not​​“blacklisted”​​or​​barred​​from​​bidding​​by​​the​​Government​​of​​the​
​Philippines​ ​or​ ​any​ ​of​​its​​agencies,​​offices,​​corporations,​​or​​Local​​Government​​Units,​
​foreign​ ​government/foreign​ ​or​ ​international​ ​financing​ ​institution​ ​whose​ ​blacklisting​
​rules​ ​have​​been​​recognized​​by​​the​​Government​​Procurement​​Policy​​Board;​​by​​itself​
​or​​by​​relation,​​membership,​​association,​​affiliation,​​or​​controlling​​interest​​with​​another​
​blacklisted person or entity;​

​4)​ ​Each​ ​of​ ​the​ ​documents​ ​submitted​ ​in​ ​satisfaction​ ​of​ ​the​ ​bidding​ ​requirements​ ​is​ ​an​
​authentic​​copy​​of​​the​​original,​​complete,​​and​​all​​statements​​and​​information​​provided​
​therein are true and correct;​

​5)​ ​[Name​​of​​Bidder]​​is​​authorizing​​the​​Head​​of​​the​​Procuring​​Entity​​or​​its​​duly​​authorized​
​representative(s) to verify all the documents submitted;​

​6)​ ​Select one, delete the others:​

​●​ ​If​ ​sole​ ​proprietorship:​ ​The​ ​[Name​ ​of​ ​Bidder]​ ​and​ ​its​ ​spouse​ ​are​ ​not​ ​related​ ​by​
​consanguinity​ ​or​ ​affinity​ ​up​​to​​the​​third​​civil​​degree​​to​​the​​Head​​of​​the​​Procuring​
​Entity,​ ​Procurement​ ​Agent​ ​(if​ ​engaged),​ ​End-User​ ​or​​Implementing​​Unit,​​project​
​consultants,​​head​​of​​the​​Project​​Management​​Office,​​or​​the​​members​​of​​the​​Bids​
​and​ ​Awards​ ​Committee​ ​(BAC),​ ​the​ ​Technical​ ​Working​ ​Group,​ ​and​ ​the​ ​BAC​
​Secretariat;​

​●​ ​If​​partnership:​​The​​partnership​​itself​​and​​the​​partners​​of​​[Name​​of​​Bidder]​​are​​not​
​related​​by​​consanguinity​​or​​affinity​​up​​to​​the​​third​​civil​​degree​​to​​the​​Head​​of​​the​
​Procuring​ ​Entity,​ ​Procurement​ ​Agent​ ​(if​ ​engaged),​ ​End-User​ ​or​ ​Implementing​
​Unit,​ ​project​ ​consultants,​ ​head​ ​of​ ​the​ ​Project​ ​Management​ ​Office,​ ​or​ ​the​
​members​ ​of​ ​the​ ​Bids​ ​and​ ​Awards​ ​Committee​ ​(BAC),​ ​the​ ​Technical​ ​Working​
​Group, and the BAC Secretariat;​

​●​ ​If​ ​cooperative:​ ​The​ ​cooperative​ ​itself​ ​and​ ​members​ ​of​ ​the​ ​board​ ​of​ ​directors,​
​general​​manager,​​or​​chief​​executive​​officer​​of​​[Name​​of​​Bidder]​​are​​not​​related​​by​
​consanguinity​ ​or​ ​affinity​ ​up​​to​​the​​third​​civil​​degree​​to​​the​​Head​​of​​the​​Procuring​
​Entity,​ ​Procurement​ ​Agent​ ​(if​ ​engaged),​ ​End-User​ ​or​​Implementing​​Unit,​​project​
​consultants,​​head​​of​​the​​Project​​Management​​Office,​​or​​the​​members​​of​​the​​Bids​
​and​ ​Awards​ ​Committee​ ​(BAC),​ ​the​ ​Technical​ ​Working​ ​Group,​ ​and​ ​the​ ​BAC​
​Secretariat;​

​●​ ​If​​corporation,​​or​​joint​​venture:​​The​​corporation​​or​​joint​​venture​​itself,​​and​​officers,​
​directors,​ ​and​ ​controlling​ ​stockholders​ ​of​ ​[Name​ ​of​ ​Bidder]​ ​are​ ​not​ ​related​ ​by​
​consanguinity​ ​or​ ​affinity​ ​up​​to​​the​​third​​civil​​degree​​to​​the​​Head​​of​​the​​Procuring​
​Entity,​ ​Procurement​ ​Agent​ ​(if​ ​engaged),​ ​End-User​ ​or​​Implementing​​Unit,​​project​
​consultants,​​head​​of​​the​​Project​​Management​​Office,​​or​​the​​members​​of​​the​​Bids​
​and​ ​Awards​ ​Committee​ ​(BAC),​ ​the​ ​Technical​ ​Working​ ​Group,​ ​and​ ​the​ ​BAC​
​Secretariat;​

​●​ ​If​ ​individual​ ​consultant​ ​not​ ​registered​ ​under​ ​a​ ​sole​ ​proprietorship,​ ​in​ ​case​ ​of​
​Consulting​ ​Services:​ ​The​​individual​​consultant​​and​​its​​spouse​​are​​not​​related​​by​
​consanguinity​ ​or​ ​affinity​ ​up​​to​​the​​third​​civil​​degree​​to​​the​​Head​​of​​the​​Procuring​
​Entity,​ ​Procurement​ ​Agent​ ​(if​ ​engaged),​ ​End-User​ ​or​​Implementing​​Unit,​​project​
​consultants,​​head​​of​​the​​Project​​Management​​Office,​​or​​the​​members​​of​​the​​Bids​
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​and​ ​Awards​ ​Committee​ ​(BAC),​ ​the​ ​Technical​ ​Working​ ​Group,​ ​and​ ​the​ ​BAC​
​Secretariat;​

​7)​ ​It​ ​is​ ​understood​ ​that​ ​failure​ ​to​ ​faithfully​ ​disclose​ ​its​ ​relationship​ ​with​ ​the​ ​HoPE,​
​members​ ​of​ ​the​ ​BAC,​ ​the​ ​TWG,​ ​and​ ​the​ ​BAC​ ​Secretariat,​​the​​head​​of​​the​​PMO​​or​
​the​ ​end-user​ ​unit​ ​or​ ​implementing​​unit,​​and​​the​​project​​consultants​​of​​the​​Procuring​
​Entity,​ ​or​ ​of​ ​the​ ​procurement​ ​agent​ ​by​ ​consanguinity​ ​or​ ​affinity​ ​up​ ​to​ ​the​ ​third​ ​civil​
​degree,​​as​​well​​as​​its​​submission​​of​​beneficial​​ownership​​information​​containing​​false​
​entries​​shall​​be​​subject​​to​​blacklisting​​under​​Section​​100​​of​​the​​IRR​​of​​RA​​No.​​12009,​
​without​ ​prejudice​​to​​criminal​​and​​civil​​liabilities​​under​​applicable​​laws,​​including​​their​
​accessory penalties, if any.​

​Select one, delete the rest:​

​●​ ​In​ ​case​ ​of​ ​corporations:​ ​[Name​ ​of​ ​Bidder]​ ​declares​ ​its​ ​beneficial​ ​ownership​
​information​ ​consistent​ ​with​ ​its​ ​updated​ ​General​ ​Information​ ​Sheet​ ​or​ ​Beneficial​
​Ownership​ ​Declaration​ ​Form​ ​or​ ​any​ ​other​ ​document​ ​duly​​submitted​​to​​the​​SEC​
​and​ ​has​​maintained​​a​​valid​​and​​updated​​file​​therein​​in​​compliance​​with​​Sections​
​20.2.9.1, 81, and 82 of the IRR of Republic Act (RA) No. 12009.​

​●​ ​In​​case​​of​​Foreign​​Bidders:​​[Name​​of​​Bidder]​​submitted​​an​​appropriate​​equivalent​
​document​​in​​English​​issued​​by​​the​​country​​of​​the​​bidder​​concerned​​in​​accordance​
​with Section 20.2.9.2 of the IRR of RA No. 12009.​

​8)​ ​[Name of Bidder]​​complies with existing labor laws​​and standards; and​

​9)​ ​[Name​ ​of​ ​Bidder]​ ​is​ ​aware​​of​​and​​has​​undertaken​​the​​following​​responsibilities​​as​​a​
​Bidder:​

​a)​ ​Carefully examine all of the Bidding Documents;​
​b)​ ​Acknowledge​ ​all​ ​conditions,​​local​​or​​otherwise,​​affecting​​the​​implementation​

​of the Contract;​
​c)​ ​Made​​an​​estimate​​of​​the​​facilities​​available​​and​​needed​​for​​the​​contract​​to​​be​

​bid, if any; and​
​d)​ ​Inquire​ ​or​ ​secure​ ​Supplemental​ ​Bid​ ​Bulletin(s)​ ​issued​ ​for​ ​the​ ​Design​ ​and​

​Construction​ ​of​ ​2-Storey​ ​BCDA​ ​Staff​ ​House​ ​(2​ ​Units)​ ​at​ ​Subic​ ​Bay​
​Freeport Zone, Zambales​​.​

​ ​
​10)​​[Name​ ​of​ ​Bidder]​ ​did​ ​not​​give​​or​​pay​​directly​​or​​indirectly,​​any​​commission,​​amount,​

​fee,​ ​or​ ​any​ ​form​ ​of​ ​consideration,​ ​pecuniary​ ​or​ ​otherwise,​ ​to​ ​any​ ​person​​or​​official,​
​personnel​​or​​representative​​of​​the​​government​​in​​relation​​to​​any​​procurement​​project​
​or activity.​

​11)​​In​​case​​advance​​payment​​was​​made​​or​​given​​to​​[Name​​of​​Bidder]​​,​​failure​​to​​perform​
​or​ ​deliver​ ​any​ ​of​ ​the​ ​obligations​ ​and​ ​undertakings​ ​in​​the​​contract​​shall​​be​​sufficient​
​grounds to constitute criminal liability under existing laws.​

​IN​ ​WITNESS​ ​WHEREOF,​ ​I​ ​have​​hereunto​​set​​my​​hand​​this​​__​​day​​of​​___,​​20__​​at​
​____________, Philippines.​

​Duly authorized to sign the Bid for and behalf of:​
​[Insert Bidder’s Name]​
​[Affiant’s Signature over Printed Name]​
​[Position/Designation]​
​[Date]​
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​JURAT​

​SUBSCRIBED​ ​AND​ ​SWORN​ ​to​ ​before​ ​me​ ​this​ ​_____​ ​day​ ​of​ ​[month]​ ​[year]​ ​at​ ​[place​ ​of​
​execution]​​,​ ​Philippines.​ ​Affiant/s​ ​is/are​ ​personally​ ​known​ ​to​ ​me​ ​and​ ​was/were​​identified​​by​
​me​​through​​competent​​evidence​​of​​identity​​as​​defined​​in​​the​​2004​​Rules​​on​​Notarial​​Practice​
​(A.M.​ ​No.​ ​02-8-13-SC).​ ​Affiant/s​ ​exhibited​ ​to​ ​me​ ​his/her​ ​[insert​ ​type​ ​of​ ​government​
​identification​ ​card​​used]​​,​​with​​his/her​​photograph​​and​​signature​​appearing​​thereon,​​with​​no.​
​______.​
​ ​
​WITNESS MY HAND AND SEAL this ___ day of​​[month] [year].​

​NAME OF NOTARY PUBLIC​
​Notarial Commission No.  ___________​
​Notary Public for ______ until _______​
​Roll of Attorneys No. _____​
​PTR No. __,​​[date issued], [place issued]​
​IBP No. __,​​[date issued], [place issued]​

​Doc. No. ________​
​Page No. _______​
​Book No. _______​
​Series of 2026.​

​97​



​Bid Securing Declaration Form​

​REPUBLIC OF THE PHILIPPINES​ ​)​

​CITY/MUNICIPALITY OF ____________________​​) S.S.​

​​​​BID SECURING DECLARATION​

​Project Identification No.:​​BIP2026-015​

​To: Bases Conversion and Development Authority (BCDA)​

​I/We, the undersigned, declare that:​

​1)​ ​I/We​ ​understand​ ​that,​ ​according​ ​to​ ​your​ ​conditions,​ ​bids​ ​must​ ​be​ ​supported​ ​by​ ​a​ ​Bid​
​Security, which may be in the form of a Bid Securing Declaration;​

​2)​ ​I/We accept that:​

​a)​ ​I/We​ ​shall​ ​enter​ ​into​ ​contract​ ​with​ ​the​ ​Procuring​ ​Entity​ ​and​ ​furnish​ ​the​ ​required​
​performance​ ​security​ ​within​ ​ten​ ​(10)​ ​calendar​ ​days​ ​as​ ​indicated​ ​in​ ​the​ ​Bidding​
​Documents, from receipt of the Notice of Award;​

​b)​ ​I/we​​will​​be​​automatically​​disqualified​​from​​bidding​​for​​any​​procurement​​contract​​with​
​any Procuring Entity upon receipt of your Blacklisting Order; and​

​c)​ ​I/We​ ​will​ ​pay​ ​the​ ​applicable​ ​fine​ ​within​ ​fifteen​ ​(15)​ ​days​ ​from​ ​receipt​ ​of​ ​the​ ​written​
​demand​ ​by​ ​the​ ​Procuring​ ​Entity​ ​for​ ​the​ ​commission​ ​of​ ​acts​ ​resulting​ ​to​ ​the​
​enforcement​​of​​the​​Bid​​Securing​​Declaration​​under​​Sections​​52.2​​(a),​​63.2,​​69.1​​and​
​100,​ ​except​ ​100.3​ ​(c),​ ​of​ ​the​ ​IRR​ ​of​​RA​​No.​​12009;​​without​​prejudice​​to​​other​​legal​
​action the government may undertake;​

​Applicable Fine​

​a)​ ​in the case of a single bidder​ ​i)​ ​two​​percent​​(2%)​​of​​the​​Approved​
​Budget for the Contract (ABC); or​

​ii)​ ​the​ ​difference​ ​between​ ​the​
​evaluated​ ​bid​ ​price​ ​and​ ​the​​ABC​
​whichever is higher​

​b)​ ​in the case of multiple bidders​ ​i)​ ​two percent (2%) of the ABC; or​
​ii)​ ​the​ ​difference​ ​between​ ​the​

​evaluated​ ​bid​ ​prices​ ​with​ ​the​
​bidder​ ​with​ ​Lowest​
​Calculated/Highest​ ​Rated​ ​Bid​
​and​ ​the​ ​bidder​ ​with​ ​the​ ​next​
​Lowest​ ​Calculated/Highest​​Rated​
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​Bid,​ ​and​ ​so​ ​on​ ​whichever​ ​is​
​higher​

​c)​ ​in​ ​case​ ​of​ ​violations​ ​committed​
​prior​ ​to​ ​the​ ​opening​ ​of​ ​the​
​financial envelope​

​i)​ ​a​ ​fixed​ ​amount​ ​of​ ​two​ ​percent​​of​
​the ABC,​

​3)​ ​I/We​ ​understand​ ​that​ ​this​ ​Bid​ ​Securing​ ​Declaration​ ​shall​ ​cease​ ​to​ ​be​ ​valid​ ​on​ ​the​
​following circumstances:​

​a)​ ​Upon​ ​expiration​ ​of​ ​the​ ​bid​​validity​​period,​​or​​any​​extension​​thereof​​pursuant​​to​​your​
​request;​

​b)​ ​I​​am/we​​are​​declared​​ineligible​​or​​post-disqualified​​upon​​receipt​​of​​your​​notice​​to​​such​
​effect,​​and​​(i)​​I/we​​failed​​to​​timely​​file​​a​​request​​for​​reconsideration​​or​​(ii)​​I/we​​filed​​a​
​waiver to avail of said right;​

​c)​ ​I​ ​am/we​ ​are​ ​declared​ ​the​ ​bidder​ ​with​ ​the​ ​LCRB​ ​and​ ​I/we​ ​have​ ​furnished​ ​the​
​performance security and signed the Contract.​

​IN​ ​WITNESS​ ​WHEREOF,​ ​I/We​ ​have​ ​hereunto​ ​set​ ​my/our​ ​hand/s​​this​​____​​day​​of​​[month]​
​[year]​​at​​[place of execution]​​.​

​Duly authorized to sign the Bid for and behalf of:​

​[Insert Bidder’s Name]​
​[Signature over Printed Name]​
​[Position/Designation]​
​[Date]​
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​JURAT​

​SUBSCRIBED​ ​AND​ ​SWORN​ ​to​ ​before​ ​me​ ​this​ ​_____​ ​day​ ​of​ ​[month]​ ​[year]​ ​at​ ​[place​ ​of​
​execution]​​,​ ​Philippines.​ ​Affiant/s​ ​is/are​ ​personally​ ​known​ ​to​ ​me​ ​and​ ​was/were​​identified​​by​
​me​​through​​competent​​evidence​​of​​identity​​as​​defined​​in​​the​​2004​​Rules​​on​​Notarial​​Practice​
​(A.M.​ ​No.​ ​02-8-13-SC).​ ​Affiant/s​ ​exhibited​ ​to​ ​me​ ​his/her​ ​[insert​ ​type​ ​of​ ​government​
​identification​ ​card​​used]​​,​​with​​his/her​​photograph​​and​​signature​​appearing​​thereon,​​with​​no.​
​______.​

​WITNESS MY HAND AND SEAL this ___ day of​​[month] [year].​

​NAME OF NOTARY PUBLIC​
​Notarial Commission No.  ___________​
​Notary Public for ______ until _______​
​Roll of Attorneys No. _____​
​PTR No. __,​​[date issued], [place issued]​
​IBP No. __,​​[date issued], [place issued]​

​Doc. No. ________ ​
​Page No. _______  ​
​Book No. _______ ​
​Series of 2026.​
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​​​​JOINT VENTURE/CONSORTIUM AGREEMENT​

​KNOW ALL MEN BY THESE PRESENTS:​

​This​ ​JOINT​ ​VENTURE/​ ​CONSORTIUM​ ​AGREEMENT​ ​(hereinafter​ ​referred​ ​to​ ​as​ ​the​
​“Agreement”),​ ​entered​ ​into​ ​this​ ​_______​ ​day​ ​of​ ​_________​ ​20__​ ​at​ ​__________​ ​City,​
​Philippines by and among:​

​__________________________.​ ​a​ ​domestic​ ​corporation​ ​duly​ ​organized,​ ​registered​ ​and​
​existing​​under​​and​​by​​virtue​​of​​the​​laws​​of​​the​​Republic​​of​​the​​Philippines,​​with​​office​​address​
​at​ ​__________________________,​ ​represented​ ​by​ ​its​
​_______________________________, hereinafter referred to as “____________”;​

​- and -​

​________________________________.​ ​a​ ​domestic​ ​corporation​ ​duly​ ​organized,​​registered​
​and​ ​existing​ ​under​ ​and​ ​by​ ​virtue​ ​of​ ​the​ ​laws​ ​of​ ​the​ ​Republic​ ​of​ ​the​​Philippines,​​with​​office​
​address​ ​at​ ​___________________________________________,​ ​represented​ ​by​ ​its​
​__________________,​ ​____________________,​ ​hereinafter​ ​referred​ ​to​ ​as​
​“_______________”;​

​- and –​
​____________________________________________________________​ ​a​ ​foreign​
​corporation​​organized​​and​​existing​​under​​and​​by​​virtue​​of​​the​​laws​​of​​__________________,​
​represented​ ​by​​its​​________________,​​____________________,​​hereinafter​​referred​​to​​as​
​“_______________”;​

​(Henceforth collectively referred to as the “​​Parties​​”​

​WITNESSETH: That​

​WHEREAS​​,​​BCDA​​has​​recently​​published​​an​​Invitation​​to​​Apply​​for​​Eligibility​​and​​to​
​Bid for the Supply and Delivery of ___________________ for the __________________;​

​WHEREAS​​,​ ​the​ ​parties​ ​have​ ​agreed​ ​to​ ​pool​ ​their​ ​resources​ ​together​ ​to​ ​form​ ​the​
​“_________________Joint​ ​Venture/Consortium”,​ ​hereinafter​ ​referred​ ​to​ ​as​ ​the​ ​Joint​
​Venture/Consortium,​​under​​the​​laws​​of​​the​​Philippines,​​for​​the​​purpose​​of​​participating​​in​​the​
​abovementioned procurement of BCDA;​

​NOW,​ ​THEREFORE​​,​ ​for​ ​and​ ​in​ ​consideration​ ​of​ ​the​ ​foregoing​ ​premises​ ​and​ ​the​
​covenants hereto set forth, the Parties have agreed as follows:​

​ARTICLE I​
​ORGANIZATION OF THE JOINT VENTURE/CONSORTIUM​

​SECTION​ ​1.​ ​Formation–​ ​The​ ​Parties​ ​do​ ​hereby​ ​agree​ ​and​ ​bind​ ​themselves​ ​to​ ​establish,​
​form​​and​​organize​​a​​Joint​​Venture​​pursuant​​to​​the​​laws​​of​​the​​Republic​​of​​the​​Philippines,​​in​
​order for the JV to carry on the purposes and objectives for which it is created;​

​SECTION​​2.​​Name–​​The​​name​​and​​style​​under​​which​​the​​JV/Consortium​​shall​​be​​conducted​
​is “_________________”;​
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​SECTION​ ​3.​ ​Principal​ ​Place​ ​of​ ​Business–​ ​The​ ​JV/Consortium​ ​shall​ ​maintain​ ​its​ ​principal​
​place​ ​of​ ​business​ ​at​
​___________________________________________________________;​

​SECTION​​4.​​Preparation​​and​​Documentation–​​The​​Parties​​shall​​secure​​and/or​​execute​​such​
​certifications,​ ​documents,​ ​deeds​ ​and​ ​instruments​ ​as​ ​may​ ​be​ ​required​ ​by​ ​the​ ​laws​ ​of​ ​the​
​Republic​ ​of​ ​the​ ​Philippines​ ​for​ ​the​ ​realization​​of​​the​​JV/Consortium​​and​​in​​compliance​​with​
​the​ ​Project.​ ​Further,​ ​they​ ​shall​ ​do​ ​all​ ​other​ ​acts​​and​​things​​requisite​​for​​the​​continuation​​of​
​the JV/Consortium pursuant to applicable laws;​

​SECTION​ ​5.​ ​The​ ​Joint​ ​Venture/Consortium​ ​shall​ ​be​ ​represented​ ​by​ ​the​ ​_______​ ​in​ ​all​
​biddings,​ ​related​ ​procurement​ ​transactions​​and​​other​​official​​dealings​​that​​it​​shall​​enter​​into​
​with​​BCDA​​and​​third​​parties,​​such​​transactions​​to​​include,​​among​​others,​​the​​submission​​of​
​eligibility​ ​documents,​​bids,​​registration​​documents​​obtaining​​bonds,​​performing​​the​​principal​
​contract​ ​in​ ​the​ ​event​ ​that​ ​the​​contract​​is​​awarded​​in​​favor​​of​​the​​Joint​​Venture/Consortium,​
​receipt of payment for goods delivered, and similar and related activities.​

​SECTION​ ​6.​ ​The​​period​​of​​the​​Joint​​Venture/Consortium​​shall​​begin​​upon​​execution​​of​​this​
​Agreement​​and​​shall​​continue​​until​​the​​complete​​performance​​of​​its​​contractual​​obligations​​to​
​BCDA,​ ​as​ ​described​ ​in​ ​Article​ ​II​ ​hereof,​ ​or​ ​upon​ ​its​ ​termination​ ​for​ ​material​ ​breach​​of​​any​
​term​​or​​condition​​of​​this​​Agreement,​​by​​service​​of​​a​​written​​statement​​in​​English​​on​​the​​other​
​Party, not less than 90 days prior to the intended date termination.​

​ARTICLE II​
​PURPOSE​

​SECTION​ ​1.​ ​The​ ​primary​ ​purpose​ ​of​ ​the​ ​Joint​ ​Venture/Consortium​ ​is​ ​to​ ​participate​ ​in​ ​the​
​public​​bidding​​to​​be​​conducted​​by​​the​​BCDA​​Bids​​and​​Awards​​Committee​​for​​the​​supply​​and​
​delivery of ________________________ for the _____________________;​

​SECTION​ ​2.​ ​If​ ​the​ ​above-described​ ​contract/s​ ​is/are​ ​awarded​ ​to​ ​the​ ​Joint​
​Venture/Consortium,​ ​the​ ​Joint​​Venture/Consortium​​shall​​undertake​​the​​performance​​thereof​
​to​​BCDA,​​and​​such​​other​​incidental​​activities​​necessary​​for​​the​​completion​​of​​its​​contractual​
​obligations.​

​ARTICLE III​
​SOLIDARY LIABILITY OF THE PARTIES​

​SECTION​ ​1.​ ​In​ ​the​ ​performance​ ​of​ ​the​ ​contract/s​ ​that​ ​may​ ​be​ ​awarded​ ​to​ ​the​ ​Joint​
​Venture/Consortium​ ​by​ ​BCDA,​ ​and​ ​all​ ​other​ ​related​ ​activities/obligations,​ ​as​ ​described​ ​in​
​Article​​II​​hereof,​​the​​Parties​​bind​​themselves​​jointly​​and​​severally,​​in​​the​​concept​​of​​solidarily​
​debtors,​ ​subject​​to​​the​​right​​of​​reimbursement,​​as​​provided​​in​​the​​relevant​​provisions​​of​​the​
​Civil Code of the Philippines.​

​ARTICLE IV​
​CONTRIBUTION AND OTHER ARRANGEMENTS​

​SECTION​ ​1.​ ​Contribution​ ​–​ ​The​ ​Parties​ ​shall​ ​contribute​ ​the​ ​amount​ ​of​
​____________________________​ ​(Php​ ​______)​ ​to​ ​support​ ​the​ ​financial​ ​requirements​ ​of​
​the Joint Venture/Consortium, in the following proportion:​

​A.​ ​-​ ​P______.00​
​B.​ ​-​ ​P______.00​
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​TOTAL​ ​P______.00​

​Additional​ ​contributions​ ​to​ ​the​​Joint​​Venture/Consortium​​shall​​be​​made​​as​​may​​be​​required​
​for​ ​contract​ ​implementation.​ ​In​ ​addition,​ ​____​ ​shall​ ​contribute​ ​any​ ​labor​ ​and​ ​contract​
​management requirements.​

​SECTION​​2.​​Profit​​Sharing​​–​​The​​share​​of​​the​​Parties​​to​​the​​JV/Consortium​​from​​any​​profit​
​derived​​or​​obtained​​from​​the​​implementation​​and​​execution​​of​​the​​Project​​shall​​be​​distributed​
​pro​​rata​​to​​each,​​in​​accordance​​with​​the​​contribution​​and​​resources​​each​​has​​provided​​to​​the​
​JV/Consortium;​

​SECTION​ ​3.​ ​Liquidation​ ​and​ ​Distributions​ ​–​ ​Any​ ​sum​ ​remaining​ ​after​ ​deducting​ ​from​ ​the​
​total​​of​​all​​moneys​​or​​benefits​​received​​for​​the​​performance​​of​​the​​contract,​​all​​costs​​incurred​
​by​​the​​JV/Consortium​​after​​award​​of​​the​​contract​​for​​the​​Project​​pursuant​​to​​the​​accounting​
​practices​ ​established​ ​for​ ​the​ ​JV/Consortium,​ ​shall​ ​be​ ​distributed​ ​in​ ​accordance​ ​with​ ​the​
​relative​ ​balances​ ​in​ ​the​ ​accounts​ ​of​ ​each​ ​Party​ ​pursuant​ ​to​ ​Sec.1​ ​of​ ​this​ ​Article​ ​upon​
​completion,​ ​final​ ​accounting,​ ​termination​ ​and​​liquidation​​of​​the​​JV/Consortium.​​In​​the​​event​
​of​ ​liquidation​ ​and​ ​termination​​of​​JV/Consortium,​​and​​after​​taking​​into​​account​​the​​shares​​of​
​the​ ​Parties​ ​in​ ​all​ ​income,​ ​gain,​ ​deductions,​ ​expenses,​ ​and​​losses,​​should​​the​​account​​of​​a​
​Party​ ​contain​ ​a​ ​negative​ ​balance,​ ​such​ ​Party​ ​shall​ ​contribute​ ​cash​ ​to​ ​the​ ​JV/Consortium​
​sufficient to restore the said balance to zero;​

​SECTION​ ​4.​ ​Sharing​ ​of​ ​Burden​ ​of​ ​a​ ​Net​ ​Loss​ ​–​ ​In​ ​case​ ​a​ ​net​ ​loss​ ​is​ ​incurred,​ ​additional​
​contributions shall be made by the Parties in accordance with their respective shares.​

​ARTICLE V​
​MISCELLANEOUS PROVISIONS​

​SECTION​ ​1.​ ​The​ ​provisions​ ​of​ ​the​ ​Instructions​ ​to​ ​Bidders,​ ​Supplemental​ ​Bid​ ​Bulletin,​​and​
​other​ ​bidding​ ​documents​ ​issued​ ​by​ ​BCDA​ ​in​ ​relation​ ​to​ ​the​ ​contract​ ​described​​in​​Article​​II​
​hereof, shall be deemed incorporated in this Agreement and made an integral part thereof.​

​SECTION​ ​2.​ ​This​ ​Agreement​ ​shall​ ​be​ ​binding​ ​upon​ ​and​ ​inure​ ​to​​the​​benefit​​of​​the​​Parties​
​and their respective successors and assigns.​

​SECTION 3. The Parties herein are duly represented by their authorized officers.​

​SECTION​​4.​​Governing​​Law-​​This​​Agreement​​shall​​be​​governed​​by​​and​​construed​​according​
​to​ ​the​ ​laws​ ​of​ ​the​ ​Republic​ ​of​ ​the​ ​Philippines.​ ​Venue​ ​of​ ​any​ ​court​ ​action​ ​arising​ ​from​ ​this​
​Agreement​ ​shall​ ​be​ ​exclusively​ ​laid​ ​before​ ​the​ ​proper​ ​court​ ​of​ ​the​ ​____________,​
​Philippines.​

​IN​​WITNESS​​WHEREOF,​​the​​parties​​have​​set​​their​​hands​​and​​affixed​​their​​signatures​​on​​the​
​date and place first above-stated.​

​______________________________​ ​______________________________​
​______________________________​ ​______________________________​

​________________________________​
​________________________________​

​Signed in the Presence of:​

​__________________________________​
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​__________________________________​

​ACKNOWLEDGMENT​

​REPUBLIC OF THE PHILIPPINES)​
​CITY/MUNICIPALITY OF ____________) S.S.​
​PROVINCE OF (​​in the case of Municipality​​)​

​BEFORE​ ​ME,​ ​a​ ​Notary​​Public​​for​​and​​in​​the​​City/Municipality​​of​​(​​indicate​​also​​the​
​Province​ ​in​ ​the​ ​case​ ​of​ ​Municipality​​___,​ ​this​ ​_______​ ​day​ ​of​ ​(​​month​ ​&​ ​year​​)​ ​personally​
​appeared the following:​

​Name​ ​ID Name, Number and Validity Date​

​Known​ ​to​ ​me​ ​and​ ​to​ ​me​ ​known​ ​to​ ​be​ ​the​ ​same​ ​persons​ ​who​ ​executed​ ​the​ ​foregoing​
​instrument​ ​and​ ​they​ ​acknowledge​ ​to​ ​me​ ​that​ ​the​ ​same​ ​is​ ​their​ ​free​ ​and​ ​voluntary​​act​​and​
​deed and that of the corporation(s) they represent.​

​This​ ​instrument​ ​refers​ ​to​ ​a​ ​Joint​ ​Venture/Consortium​ ​Agreement​ ​consisting​ ​of​ ​_______​
​pages,​ ​including​ ​the​ ​page​ ​on​ ​which​ ​this​ ​Acknowledgement​ ​is​ ​written,​ ​and​ ​signed​ ​by​ ​the​
​parties and their instrumental witnesses.​

​WITNESS​ ​MY​ ​HAND​ ​AND​ ​NOTARIAL​ ​SEAL​ ​on​ ​the​ ​place​ ​and​ ​on​ ​the​ ​date​ ​first​ ​above​
​written.​

​_______________________​
​(Notary Public)​

​Until​
​PTR No.​
​Date​
​Place​
​TIN​
​IBP​

​Doc. No.​
​Page No.:​
​Book No.;​
​Series of 2026.​

​Note:​​The​​competent​​evidence​​of​​identity​​for​​Notary​​shall​​comply​​with​​Sec.​​12​​(a),​​Rule​​II​​of​
​the​​2004​​Rules​​on​​Notarial​​Practice.​​“Sec.​​12.​​Competent​​Evidence​​of​​Identity–​​The​​phrase​
​refers​​to​​the​​identification​​of​​“competent​​evidence​​of​​identity”​​an​​individual​​based​​on​​at​​least​
​one​​current​​identification​​document​​issued​​by​​an​​official​​agency​​bearing​​the​​photograph​​and​
​signature​​of​​the​​individual,​​such​​as​​but​​not​​limited​​to,​​passport,​​driver’s​​license,​​Professional​
​Regulations​ ​Commission​ ​ID,​ ​National​ ​police​ ​clearance,​ ​postal​ ​ID,​ ​Bureau​ ​of​ ​Investigation​
​clearance,​ ​voter’s​ ​ID,​ ​Barangay​ ​certification,​ ​Government​ ​Service​ ​and​ ​Insurance​ ​System​
​(GSIS)​ ​e-card,​ ​Social​ ​Security​ ​System​ ​(SSS)​ ​card,​ ​Philhealth​ ​card,​ ​senior​ ​citizen​ ​card,​
​Overseas​ ​Workers​ ​Welfare​ ​Administration​ ​(OWWA)​ ​ID,​ ​OFW​ ​ID,​ ​seaman’s​ ​book,​ ​alien​
​certificate​ ​of​ ​registration/immigrant​ ​certificate​ ​of​ ​registration,​ ​government​ ​office​ ​ID,​
​certification​ ​from​ ​the​ ​National​ ​Council​ ​for​ ​the​ ​Welfare​ ​of​ ​Disabled​ ​Persons​ ​(NCWDP),​
​Department of Social Welfare and Development (DSWD) certification.​
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​​​​STATEMENT OF AVAILABILITY OF OWNED EQUIPMENT​

​[Date of Issuance]​

​To:​ ​Bases Conversion and Development Authority​
​BCDA Corporate Center 2nd Flr Bonifacio Technology Center,​
​31st Street Corner 2nd Avenue, Crescent Parkwest Bonifacio Global City​

​Dear _________________:​

​In​ ​compliance​ ​with​ ​the​ ​requirements​ ​of​ ​the​ ​BCDA​ ​Bids​ ​and​ ​Awards​ ​Committee​​for​
​Infrastructure​ ​Projects​ ​for​ ​the​ ​bidding​ ​of​ ​the​ ​Design​ ​and​ ​Construction​ ​of​ ​2-Storey​
​BCDA​ ​Staff​ ​House​ ​(2​ ​Units)​ ​at​ ​Subic​ ​Bay​​Freeport​​Zone,​​Zambales​​(“the​​Project”),​
​we​ ​hereby​ ​certify​​the​​availability​​of​​the​​following​​equipment​​that​​is​​owned​​by​​[Name​
​of Bidder]:​

​E​​QUIPMENT​ ​/​
​T​​OOLS​

​B​​RAND​ ​/​
​M​​ODEL​

​C​​APACITY​
​N​​UMBER​ ​OF​

​U​​NITS​
​L​​OCATION​

​R​​EGISTERED​
​O​​WNER​

​1.​

​2.​

​3.​

​4.​

​5.​

​6.​

​Very truly yours,​

​[Signature over printed name of Authorized Representative]​
​[Position]​
​[Name of Company]​
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​​​​STATEMENT OF AVAILABILITY OF LEASED EQUIPMENT​

​[Date of Issuance]​

​To:​ ​Bases Conversion and Development Authority​
​BCDA Corporate Center 2nd Flr Bonifacio Technology Center,​
​31st Street Corner 2nd Avenue, Crescent Parkwest Bonifacio Global City​

​Dear _________________:​

​In​ ​compliance​ ​with​ ​the​ ​requirements​ ​of​ ​the​ ​BCDA​ ​Bids​ ​and​ ​Awards​ ​Committee​​for​
​Infrastructure​ ​Projects​ ​for​ ​the​ ​bidding​ ​of​ ​the​ ​Design​ ​and​ ​Construction​ ​of​ ​2-Storey​
​BCDA​ ​Staff​ ​House​ ​(2​ ​Units)​ ​at​ ​Subic​ ​Bay​​Freeport​​Zone,​​Zambales​​(“the​​Project”),​
​we​ ​hereby​ ​certify​ ​the​ ​availability​ ​of​ ​the​ ​following​ ​equipment​ ​that​ ​is​ ​under​ ​lease​
​agreement between our company and [Name of Bidder]:​

​E​​QUIPMENT​ ​/​
​T​​OOLS​

​B​​RAND​ ​/​
​M​​ODEL​

​C​​APACITY​
​N​​UMBER​ ​OF​

​U​​NITS​
​L​​OCATION​

​R​​EGISTERED​
​O​​WNER​

​1.​

​2.​
​3.​
​4.​
​5.​
​6.​

​Very truly yours,​

​[Name and Signature of Equipment Lessor]​
​[Position]​
​[Name of Company]​
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​​​​STATEMENT OF AVAILABILITY OF EQUIPMENT​
​​​​UNDER PURCHASE AGREEMENT​

​[Date of Issuance]​

​To:​ ​Bases Conversion and Development Authority (BCDA)​
​BCDA Corporate Center 2nd Flr Bonifacio Technology Center,​
​31st Street Corner 2nd Avenue, Crescent Parkwest Bonifacio Global City​

​Dear _________________:​

​In​ ​compliance​ ​with​ ​the​ ​requirements​ ​of​ ​the​ ​BCDA​ ​Bids​ ​and​ ​Awards​ ​Committee​​for​
​Infrastructure​ ​Projects​ ​for​ ​the​ ​bidding​ ​of​ ​the​ ​Design​ ​and​ ​Construction​ ​of​ ​2-Storey​
​BCDA​ ​Staff​ ​House​ ​(2​ ​Units)​ ​at​ ​Subic​ ​Bay​​Freeport​​Zone,​​Zambales​​(“the​​Project”),​
​we​ ​hereby​ ​certify​ ​the​ ​availability​ ​of​ ​the​ ​following​ ​equipment​ ​that​ ​is​ ​under​​purchase​
​agreement between our company and [​​Name of Bidder​​]​

​E​​QUIPMENT​ ​/ T​​OOLS​ ​B​​RAND​ ​/ M​​ODEL​ ​N​​UMBER​ ​OF​ ​U​​NITS​ ​C​​APACITY​

​1.​

​2.​

​3.​

​4.​

​5.​

​6.​

​Very truly yours,​

​[Name and Signature of Equipment Vendor]​
​[Position]​
​[Name of Company]​
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​​​​LIST OF KEY TECHNICAL PERSONNEL TO BE ASSIGNED TO THE PROJECT​

​Bidder Note: _________________________________________________​

​P​​ROJECT​
​M​​ANAGER​

​P​​ROJECT​
​A​​RCHITECT​

​M​​ATERIALS​
​E​​NGINEER​ ​I​

​Q​​UANTITY​
​S​​URVEYOR​

​S​​AFETY​ ​& H​​EALTH​
​O​​FFICER​

​S​​ITE​
​E​​NGINEER​

​NAME​

​1. ADDRESS​

​2. DATE OF BIRTH​

​3. EDUCATION​

​4. PRC LICENSE NO./​
​ACCREDITATION NO. FROM​
​DOLE (FOR THE SAFETY AND​
​HEALTH OFFICER)/ DPWH​
​ACCREDITATION NO. (FOR THE​
​MATERIALS ENGINEER II)​

​5. YEARS OF EXPERIENCE IN THE​
​NOMINATED POSITION​

​Note:​
​A.​ ​This List must be supported by the following documents:​

​1. Individual CVs to show proof of the following:​
​a. that the proposed personnel meet the required profession and relative experience;​
​b. list of projects handled with the corresponding position and its inclusive years of experience (e.g., Construction of Road, Project Manager, 2012-2017).​

​2. Photocopy of PRC Licenses/Accreditation from DOLE or DPWH.​
​B. The details provided above shall be further validated with the submitted CVs. In case of discrepancies, the CV shall prevail.​

​Submitted by: ____________________________________________________​
​(Printed Name & Signature of Authorized Representative)​

​Date: __________________________​

​108​



​​​​KEY TECHNICAL PERSONNEL​

​(FORMAT OF CURRICULUM VITAE)​

​Proposed Position: __________________________________________________________​

​Name of Firm/Entity/JV/Consortium: ____________________________________________​

​Name of Staff: _____________________________________________________________​

​Profession: ________________________________________________________________​

​Date of Birth: _________________________________Nationality: ____________________​

​Years with Firm/Entity: _______________________ years, from [mm/dd/yy] to [mm/dd/yy]​
​*If a proposed key technical personnel is not an employee, state ‘Not Applicable’ in the ‘Years​
​with Firm/Entity’​
​Current Position in the Firm: __________________________________________________​
​*If a proposed key technical personnel is not an employee, state ‘Not Applicable’ in the ‘Current​
​Position in the Firm’​

​Membership in Professional Societies: __________________________________________​

​Detailed Tasks Assigned: ____________________________________________________​

​Detailed Tasks Assigned: ____________________________________________________​

​Education:​
​[Summarize college/university and other specialized education of staff members, giving names​
​of schools, dates attended, and degrees obtained. Use about one quarter of a page.]​

​COLLEGE​​/​
​UNIVERSITY​

​DEGREE​​/​​TITLE​
​OBTAINED​

​INCLUSIVE​ ​DATES​
​FROM​

​(​​MM​​/​​DD​​/​​YY​​)​
​TO​

​(​​MM​​/​​DD​​/​​YY​​)​

​* Complete the details of the inclusive dates (month, day, and year)​

​Memberships in Professional Regulatory Body​
​[Give an outline of all memberships in PRC using the matrix below]​

​NAME​ ​OF​
​PROFESSION​

​NAME​ ​OF​
​PROFESSIONAL​
​REGULATORY​

​BODY​
​(​​PLEASE​ ​DO​ ​NOT​

​ABBREVIATE​​)​

​DATE​
​OF​

​REGISTRATION​
​(​​MM​​/​​DD​​/​​YYYY​​)​

​LICENSE​​/​
​REGISTRATION​

​NUMBER​

​VALIDITY​
​DATE​

​(​​MM​​/​​DD​​/​​YYYY​​)​

​* Complete the details of the inclusive dates (month, day and year)​

​Relevant Work Experience:​
​[Provide outline of projects undertaken using the matrix below]​
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​PROJECT​
​TITLE​

​PROJECT​
​DESCRIPTION​

​PROJECT​
​OWNER​

​POSITION​ ​AND​
​DESCRIPTION​ ​OF​
​THE​ ​NATURE​ ​OF​

​WORK​​/​​ENGAGEMENT​
​IN​ ​THE​ ​PROJECT​

​START​ ​DATE​
​(​​MM​​/​​DD​​/​​YYYY​​)​

​END​ ​DATE​
​(​​MM​​/​​DD​​/​​YYYY​​)​

​(​​LATEST​​/​
​MOST​
​RECENT​​)​

​(​​PREVIOUS​​)​

​*Rank from latest/most recent to previous project​
​* Complete the details of the inclusive dates (month, day, and year)​

​On-Going Projects​
​[Provide outline of on-going projects using the matrix below]​

​PROJECT​
​TITLE​

​PROJECT​
​DESCRIPTION​

​PROJECT​
​OWNER​

​POSITION​ ​AND​
​DESCRIPTION​ ​OF​
​THE​ ​NATURE​ ​OF​

​WORK​​/​​ENGAGEMENT​
​IN​ ​THE​ ​PROJECT​

​START​ ​DATE​
​(​​MM​​/​​DD​​/​​YYYY​​)​

​END​ ​DATE​
​(​​MM​​/​​DD​​/​​YYYY​​)​

​(​​LATEST​​/​
​MOST​
​RECENT​​)​

​(​​PREVIOUS​​)​

​*Rank from latest/most recent to previous on-going project​
​* Complete the details of the inclusive dates (month, day, and year)​
​___________________________________________________________________________​

​Certification:​

​I,​​[full​​name​​of​​nominated​​key​​technical​​personnel​​],​​certify​​that​​to​​the​​best​​of​​my​​knowledge​​and​
​belief, these data correctly describe me, my qualifications, and my experience.​

​Commitment:​

​[​​Name​​of​​Bidder​​]​​certifies​​that​​[full​​name​​of​​nominated​​key​​technical​​personnel]​​is​​employed​​or​
​will​​be​​employed​​to​​work​​full-time​​once​​the​​Project​​is​​awarded​​to​​[Name​​of​​Bidder​​].​​In​​case​​that​
​she/he​ ​has​ ​any​ ​other​ ​ongoing​ ​projects,​ ​she/he​ ​will​ ​be​ ​pulled​ ​out​ ​therein​ ​or​ ​replaced​ ​with​
​another [proposed position] of equal or better qualifications.​

​____________________________________________________   Date: _______________​
​[Signature over printed name of nominated key technical personnel]​

​____________________________________________________   Date: _______________​
​[Signature over printed name of authorized representative]​
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​LIST OF EQUIPMENT OWNED OR LEASED AND/OR UNDER PURCHASE AGREEMENT, PLEDGED TO THE​
​PROPOSED PROJECT​

​Business Name: ____________________________________________________​
​Business Address: ___________________________________________________​

​DESCRIPTION​ ​MODEL​​/​​YEAR​
​CAPACITY​​/​

​PERFORMANCE​​/​
​SIZE​

​PLATE​ ​NO​​.​ ​MOTOR​ ​NO​​./​
​BODY​ ​NO​​.​ ​LOCATION​ ​CONDITION​

​PROOF​ ​OF​
​OWNERSHIP​​/​

​LEASE​​/​​PURCHASE​

​A​​.​​OWNED​​1​

​I​​.​

​II​​.​

​III​​.​

​B​​.​​LEASED​​2​

​I​​.​

​II​​.​

​III​​.​

​C​​.​​UNDER​ ​PURCHASE​ ​AGREEMENT​​3​

​I​​.​

​II​​.​

​III​​.​
​1​​Please refer to BDS Section 12.1(h)(iii)a for the​​list of acceptable supporting documents for owned equipment​
​2​​Please refer to BDS Section 12.1(h)(iii)b for the​​list of acceptable supporting documents for leased equipment​
​3​​Please refer to BDS Section 12.1(h)(iii)c for the​​list of acceptable supporting documents for equipment under purchase agreement​

​Submitted by Date: ______________________________________________​
​(Printed Name & Signature of Authorized Representative)​

​Date: ______________________________________________​
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​STATEMENT OF SINGLE LARGEST COMPLETED CONTRACT (SLCC)​

​Date: ____________​
​Bases Conversion and Development Authority​
​BCDA Corporate Center 2nd Flr Bonifacio Technology Center,​
​31st Street Corner 2nd Avenue, Crescent Parkwest Bonifacio Global City​

​Dear_____________,​
​In compliance with the eligibility requirements for the bidding of Design and Construction of 2-Storey BCDA Staff House (2 Units) at Subic Bay Freeport​
​Zone, Zambales, this is to certify that [name and complete address of Bidder] has the following completed government and private contracts:​

​TAB​
​NO​​.​

​NAME​ ​OF​
​CONTRACT​

​DATE​ ​OF​
​CONTRACT​

​CONTRACT​
​DURATION​

​OWNER​​’​​S​
​NAME​ ​AND​
​ADDRESS​

​NATURE​
​OF​

​WORK​

​CONTRACTOR​
​ROLE​

​(​​WHETHER​
​SOLE​

​CONTRACTOR​​,​
​OR​ ​PARTNER​

​IN​ ​A​ ​JV​​)​

​TOTAL​
​CONTRACT​
​VALUE​ ​AT​

​AWARD​
​(​​IN​ ​PHP​​)​

​DATE​ ​OF​
​COMPLETION​

​TOTAL​
​CONTRACT​
​VALUE​ ​AT​

​COMPLETION​​,​
​IF​ ​APPLICABLE​

​(​​IN​ ​PHP​​)​

​PERCENTAGE​
​OF​ ​PLANNED​
​&​​ACTUAL​

​ACCOMPLISH​​-​
​MENTS​​,​​IF​

​APPLICABLE​

​VALUE​ ​OF​
​OUTSTAN​​-​

​DING​
​WORKS​​,​​IF​

​APPLICABLE​ ​(​​IN​
​PHP​​)​

​Yours sincerely,​

​[Signature over printed name of Authorized Representative]​
​[Title]​
​[Name of Firm]​
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​​​​STATEMENT OF ALL ON-GOING GOVERNMENT AND PRIVATE CONTRACTS​​INCLUDING CONTRACTS AWARDED​
​BUT NOT​​Y​​ET STARTED IF ANY​

​Date: ____________​
​Bases Conversion and Development Authority​
​BCDA Corporate Center 2nd Flr Bonifacio Technology Center,​
​31st Street Corner 2nd Avenue, Crescent Parkwest Bonifacio Global City​

​Dear_____________,​
​In​ ​compliance​ ​with​ ​the​ ​eligibility​ ​requirements​ ​for​ ​the​ ​bidding​ ​of​ ​Design​ ​and​ ​Construction​​of​​2-Storey​​BCDA​​Staff​​House​​(2​​Units)​​at​​Subic​​Bay​​Freeport​
​Zone,​ ​Zambales,​ ​this​ ​is​ ​to​ ​certify​ ​that​ ​[name​ ​and​ ​complete​ ​address​ ​of​ ​Bidder]​ ​has​ ​the​ ​following​ ​on-going​ ​government​ ​and​ ​private​ ​contracts.​ ​[Including​
​contracts awarded but not yet started]:​

​TAB​
​NO​​.​

​NAME​ ​OF​
​CONTRACT​

​DATE​ ​OF​
​CONTRACT​

​CONTRACT​
​DURATION​

​OWNER​​’​​S​
​NAME​ ​AND​
​ADDRESS​

​NATURE​
​OF​ ​WORK​

​CONTRACTOR​
​ROLE​ ​(​​SOLE​
​CONTRACTOR​
​OR​ ​PARTNER​
​IN​ ​A​ ​JV​​)​

​TOTAL​
​CONTRACT​
​VALUE​ ​AT​
​AWARD​
​(​​IN​ ​PHP​​)​

​ESTIMATED​​]​
​DATE​ ​OF​
​COMPLETION​

​TOTAL​
​CONTRACT​
​VALUE​ ​AT​
​COMPLETION​​,​
​IF​ ​APPLICABLE​
​(​​IN​ ​PHP​​)​

​PERCENTAGE​ ​OF
​PLANNED​ ​&​
​ACTUAL​
​ACCOMPLISH​
​MENTS​​,​​IF​
​APPLICABLE​

​VALUE​ ​OF​
​OUTSTANDING​
​WORKS​​,​
​IF​ ​APPLICABLE​
​(​​IN​ ​PHP​​)​

​Yours sincerely,​

​[Signature over printed name of Authorized Representative]​
​[Title]​
​[Name of Firm]​
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​DAYWORKS SCHEDULE - LABOR​

​Project​ ​Name:​ ​Design​ ​and​ ​Construction​ ​of​ ​2-Storey​ ​BCDA​ ​Staff​ ​House​ ​(2​ ​Units)​ ​at​ ​Subic​
​Bay Freeport Zone, Zambales​

​NO.​ ​TYPE OF LABOR​ ​UNIT​ ​RATE​
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​​​​DAYWORKS SCHEDULE - MATERIALS​

​Project Name:​​Design and Construction of 2-Storey​​BCDA Staff House (2 Units) at Subic​
​Bay Freeport Zone, Zambales​

​NO.​ ​TYPE OF MATERIALS/SPECIFICATION​ ​UNIT​ ​RATE​
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​DAYWORKS SCHEDULE - EQUIPMENT​

​Project​ ​Name:​ ​Design​ ​and​ ​Construction​ ​of​ ​2-Storey​ ​BCDA​ ​Staff​ ​House​ ​(2​ ​Units)​ ​at​ ​Subic​
​Bay Freeport Zone, Zambales​

​NO.​ ​TYPE OF EQUIPMENT/CAPACITY​ ​UNIT​ ​RATE​
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​​​​CASH FLOW BY QUARTER​

​Project​ ​Name:​ ​Design​ ​and​ ​Construction​ ​of​ ​2-Storey​ ​BCDA​ ​Staff​ ​House​ ​(2​ ​Units)​ ​at​ ​Subic​
​Bay Freeport Zone, Zambales​

​PARTICULARS​ ​ADVANCE​

​PAYMENT​

​1​​ST​

​QTR​

​2​​ND​

​QTR​

​3​​RD​

​QTER​

​4​​TH​

​QTR​

​5​​TH​

​QTR​

​TOTAL​

​ACCOMPLISHMENT​

​CASH​ ​FLOW​

​CUMULATIVE​
​ACCOMPLISHMENT​

​RECOUPMENT​

​CUMULATIVE​
​CASHFLOW​
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