




**Bases Conversion and Development Authority (BCDA)**  
**Bids and Awards Committee for Goods**  
**Procurement Monitoring Report 1st Semester - January to June 2025**



Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)	
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																
BG2025-046	Procurement of One (1) Year Rental of Twenty-Eight (28) Multifunction Color Copy Machines for CY 2025	ICTD	No	Competitive Bidding	17-January-2025	21-January-2025	06-February-2025	N/A	20-February-2025	21-February-2025	26-February to 11-March-2025	12-March-2025	17-March-2025	02-April-2025	02-April-2025	02-April-2025	02-April-2026	02-April-2026	Corporate Budget	3,781,500.00	3,781,500.00		2,972,000.00	2,972,000.00		Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	21-January-2025	N/A				
BG2025-149	Procurement of BCDA IT Software Annual Subscription 2025	ICTD	No	Competitive Bidding	06-February-2025	08-February-2025	18-February-2025	N/A	04-March-2025	04 to 05-March-2025	07 to 13-March-2025	17-March-2025	24-March-2025	14-April-2025	15-April-2025	15-April-2026		Corporate Budget	1,750,000.00	1,750,000.00		1,035,866.00	1,035,866.00		Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	08-February-2025	N/A					
BG2025-189 BG2025-190 BG2025-191 BG2025-192 BG2025-193	Procurement of BCDA IT Equipment for 2025	ICTD	No	Competitive Bidding	11-February-2025	13-February-2025	25-February-2025	N/A	11-March-2025	12 to 18-March-2025	19 to 26-March-2025	07-April-2025	14-April-2025	21-May-2025	26-May-2025	24-August-2025	24-August-2025	Corporate Budget	5,740,000.00	5,740,000.00	5,740,000.00		4,830,400.00	4,830,400.00		Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	13-February-2025	N/A				
BG2025-240	PROCUREMENT OF THE NEW CLARK CITY ROAD MAINTENANCE SERVICES	SPMD	No	Competitive Bidding	18-February-2025	22-February-2025	04-March-2025	N/A	17-March-2025	19 to 25-March-2025	28-March to 03-April-2025	07-April-2025	12-April-2025	30-June-2025	02-July-2025	02-July-2026	02-July-2026	Corporate Budget	30,000,000.00	30,000,000.00		26,737,123.16	26,737,123.16		Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	22-February-2025	N/A					
BG2025-054	Lease Agreement of Temporary Housing Facilities of PN Senior Officers	ESSD	No	Negotiated Procurement - Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-February-2025	21-February-2025	21-February-2026		Corporate Budget	22,000,000.00	22,000,000.00		13,768,695.00	13,768,695.00		N/A	N/A	N/A	The conduct of procurement is delegated to the support unit duly authorized by the BAC through a Resolution approved by the HoPE.					



Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)												
					Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)											
																																	3Q CY 2025						1Q CY 2026				
BG2025-257	Procurement of Security Services for AOR-IVD (ADDITIONAL SECURITY COVERAGE IN NCC)	SMD	No	Competitive Bidding	05-June-2025	11-June-2025	19-June-2025	N/A	03-July-2025	04 to 10-July-2025							3Q CY 2025			1Q CY 2026				Corporate Budget	17,541,433.00	17,541,433.00									Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	11-June-2025	N/A						
BG2025-196	Procurement of Integrated Cloud Backup Maintenance (Phase 1, 2 & Hybrid Backup)	ICTD	No	Competitive Bidding	05-June-2025	11-June-2025	19-June-2025	N/A	03-July-2025	04 to 10-July-2025							3Q CY 2025			3Q CY 2026				Corporate Budget	16,000,000.00		16,000,000.00							Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	11-June-2025	N/A							
BG2025-177	Procurement of ICT Annual Maintenance Subscription with On-Site Engineers New Clark City	ICTD	No	Competitive Bidding	19-June-2025	26-June-2025	08-July-2025	N/A	22-July-2025								3Q CY 2025			3Q CY 2026				GoP - Current Budget Year	22,856,774.00	22,856,774.00							Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	26-June-2025	N/A								
BG2025-022	PROCUREMENT OF SUPPLY AND DELIVERY OF FURNITURE AND APPLIANCES AT CLIFFWOOD STAFFHOUSES	OSVP-CSG/PPMD	No	Competitive Bidding	26-June-2025	01-July-2025	08-July-2025	N/A	22-July-2025								3Q CY 2025							Corporate Budget	1,400,000.00	1,400,000.00							Commission on Audit (COA) Philippine Institute for Supply Management (PISM) The Institute of Politics and Governance (IPG) Inc.	01-July-2025	N/A								
													<b>Total Alloted Budget of On-going Procurement Activities</b>																														

Prepared by:  
  
**QUEENIE P. BAUTISTA**  
 Head, Secretariat  
  
**ANTONIO M. BAUTISTA**  
 Administrative Officer, PPMD-BAC Secretariat Division

Recommended for Approval by:  
  
**ENGR. MARK P. TORRES**  
 Chairperson  
  
**MARIA JOSEFA V. PE**  
 Member  
  
**PATRICK RODEL FRANCISCO**  
 Member

  
**JOCELYN M. CANIONES**  
 Vice Chairperson  
  
**ATTY. DIVINA GRACIA A. BACAL**  
 Member

Approved by:  
  
**ENGR. JOSHUA M. BINGCANG**  
 President and CEO

